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The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of June 30, 2001.  The report delineates capital outlay workload
for the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services, at (916) 445-0781.

Very truly yours,

Barry D. Keene, Director
Department of General Services
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PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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JUDICIAL COUNCIL OF CALIFORNIA
 

1.0 2ND APPELLATE DISTRICT COURTHOUSE RENOVATION 107737
2.0 3RD APPELLATE COURTHOUSE RENOVATION 107734
3.0 FIFTH APPELLATE DISTRICT NEW COURTHOUSE 107736
4.0 FOURTH APPELLATE DISTRICT NEW COURTHOUSE 107735

 
OFFICE OF EMERGENCY SERVICES

 
5.0 OES - STATE OPERATIONS CENTER OPDM0676

 
JUSTICE

 
6.0 CENTRAL VALLEY REPLACEMENT LAB OPDM0687
7.0 FRESNO REPLACEMENT LABORATORY 103673
8.0 REDDING REPLACEMENT LABORATORY 106146
9.0 RIVERSIDE REPLACEMENT LABORATORY OPDM0688
10.0 SANTA BARBARA REPLACEMENT LABORATORY 103674
11.0 SANTA ROSA REPLACEMENT LABORATORY 102789
12.0 UPGRADE COMPUTER EMERGENCY POWER 102793

 
CALIFORNIA SCIENCE CENTER

 
13.0  AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA 103663
14.0 AEROSPACE MUSEUM REMODELING 103661
15.0 CAL SCIENCE CENTER PARKING FACILITY 103613
16.0 EXPOSITION PARK, PHASE TWO SITEWORK 103662
17.0 SCIENCE CENTER - PHASE 2 107284
18.0 TECH/HEALTH REMODEL 105661

 
FRANCHISE TAX BOARD

 
19.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY 103781

 
GENERAL SERVICES

 
20.0 BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS 107601
21.0 BLUE ANCHOR BLDG SACTO FLS 106134
22.0 BONDERSON BUILDING RENOVATION 107743
23.0 BUTTERFIELD STATE OFFICE BUILDING 106617
24.0 CAL EPA CONSOLIDATION LEASE OPDM0649
25.0 CAPITOL EXTERIOR PAINTING 103657
26.0 CAPITOL PARK MASTER PLAN 103619
27.0 CAPITOL PARK SERVICE AREA REPAIRS 103654
28.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING 106346
29.0 CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100 107822
30.0 CT EAST STRUCTURAL RETROFIT OPDM0598
31.0 DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION 103666
32.0 FDC WARDS D1516, E3014, & F1112 OPDM0791
33.0 FOOD & AGRICULTURE BUILDING RENOVATION 103779
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34.0 LAUNDRY BLDG STRUCTURAL RETROFIT 106785
35.0 LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500 107823
36.0 McGRATH SCHOOL STRUCTURAL RETROFIT OPDM0795
37.0 METRO SEISMIC UPGRADE MAIN KITCHEN 106786
38.0 MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION 103667
39.0 NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2 106783
40.0 OFFICE OF STATE PUBLISHING FACILITIES STUDY 107602
41.0 RECREATION BUILDING STRUCTURAL RETROFIT OPDM0794
42.0 REPLACE R&T AND ADMINISTRATION BLDGS OPDM0599
43.0 RESOURCES BLDG., RENOVATION STUDY 107740
44.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
45.0 STATE CAPITOL EAST END AREA COMPLEX OPDM0785
46.0 STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE 107744
47.0 STRUCTURAL RETROFIT CT-WEST A-E OPDM0597

 
TRANSPORTATION

 
48.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
49.0 DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX 109528
50.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 103564
51.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 103565
52.0 DISTRICT 7 TRANS. MANAGEMENT CENTER OPDM0701
53.0 LA DIST 7 OFFICE BLDG. REPLACEMENT 107750
54.0 SEISMIC RETROFIT H.Q. OFFICE ANNEX I & II 109349
55.0 TRANSPORTATION MGMT. CENTER OPDM0713

 
HIGHWAY PATROL

 
56.0 CAPITOL SECURITY IMPROVEMENTS OPDM0685B
57.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
58.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION 106122
59.0 REPLACE FACILITY 107751
60.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
61.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
62.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

 
MOTOR VEHICLES

 
63.0  4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL OPDM0824
64.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
65.0 SAN YSIDRO OFFICE RELOCATION 107754
66.0 STOCKTON FIELD OFFICE REPLACEMENT 107753

 
CALIFORNIA TAHOE CONSERVANCY

 
67.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III OPDM0806
68.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT OPDM0815
69.0 UPPER TRUCKEE/COVE EAST RESTORATION OPDM0489

 
CALIFORNIA CONSERVATION CORPS

 
70.0 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION 107755
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71.0 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION 107756
72.0 NAPA NURSERY OFFICE/CLASSROOM BUILDING 107757
73.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 103620

 
STATE AIR RESOURCES BOARD

 
74.0 HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION 107773
75.0 HAGGEN-SMIT LABORATORY ROOF REPLACEMENT 107451

 
FORESTRY

 
76.0 ALMA  HB 107894
77.0 ALTAVILLE FOREST FIRE STATION REPLACE FACILITY 107763
78.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL 106167
79.0 AWHAHNEE FFS, REPLACE FACILITY 106168
80.0 BASELINE CONSERVATION CAMP,  REMODEL FACILITY 106089
81.0 BATTERSON FFS: RELOCATE FACILITY OPDM0666
82.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
83.0 BLASINGAME FFS REPLACE FACILITY 106076
84.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
85.0 BUCKHORN FFS 107759
86.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
87.0 CAMPO FFS REPLACE FACILITY 106165
88.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
89.0 COMMUNICATIONS TOWERS & VAULTS PHASE II OPDM0655
90.0 DEW DROP FFS REPLACE FACILITY 106162
91.0 ELK CAMP FFS REPLACE FACILITY 106069
92.0 ELSINORE FFS RELOCATE FACILITY 106075
93.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
94.0 FORT JONES FFS RELOCATE FACILITY 106092
95.0 FORTUNA FFS RELOCATE FACILITY 106070
96.0 HAMMOND FFS: RELOCATE FACILITY OPDM0665
97.0 HARTS MILL FFS RELOCATE FACILITY 106091
98.0 HESPERIA FFS: RELOCATE FACILITY OPDM0667
99.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
100.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
101.0 LASSEN LODGE FFS 107758
102.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
103.0 MANTON FFS RELOCATE FACILITY 106093
104.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
105.0 NIPOMO FFS REPLACE FACILITY 106164
106.0 OGO FFS:  RELOCATE FACILITY OPDM0669
107.0 OWENS VALLEY CONSERVATION CAMP 107760
108.0 PACHECO FOREST FIRE STATION 103292
109.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
110.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC OPDM0673
111.0 RANCHERIA FFS, REPLACE FACILITY 106169
112.0 RAYMOND FFS RELOCATE FACILITY 106081
113.0 RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS 107552
114.0 RIVERSIDE RUH ECC OPDM0671
115.0 SAN BERNARDINO RHU ECC OPDM0670



 
REAL ESTATE SERVICES DIVISION

PROJECT QUARTERLY REPORT
Table of Contents Page:  4

 
 

Page # Project Name Work Order
 

116.0 SAND CREEK RELOCATE FACILITY 106106
117.0 SANTA CLARA RUH AUTO SHOP 106082
118.0 SIERRA AREA COMMUNICATIONS TOWERS & VAULTS OPDM0656
119.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
120.0 SONORA FFS RELOCATE FACILITY 106105
121.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
122.0 SQUAW VALLEY FOREST FIRE STATION 107762
123.0 STEVENS CREEK FFS 102763
124.0 SWEETWATER FFS RELOCATE FACILITY 106068
125.0 TWAIN HARTE RELOCATE FACILITY 106078
126.0 UKIAH AIR ATTACK BASE REPLACE FACILITY OPDM0741
127.0 UKIAH FFS REPLACE FACILITY 106067
128.0 USONA FFS REPLACE FACILITY 106166
129.0 VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG. 106110
130.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
131.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
132.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

 
DEPT OF BOATING AND WATERWAYS

 
133.0 BOAT LAUNCHING FACILITY - 102778

 
PARKS AND RECREATION

 
134.0 CHINO HILLS STATE PARK PUBLIC USE FACILITIES 107769
135.0 CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION 107772
136.0 DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM 107764
137.0 HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH 107768
138.0 NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA 107770
139.0 PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION 107771
140.0 SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA 107765
141.0 TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION 107766

 
HEALTH SERVICES

 
142.0 BIO-SAFETY LEVEL 4 LABORATORY STUDY 107611
143.0 LABORATORY AND OFFICE FACILITIES OPDM0248
144.0 PHASE II REPLACEMENT LABORATORY FAC. OPDM0677
145.0 RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING 107774
146.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

 
DEVELOPMENTAL SERVICES

 
147.0 ADA COMPLIANCE - PORTERVILLE 108410
148.0 AGNEWS DEV CTR FLS UPGRADES 106111
149.0 AIR CONDITION MAIN KITCHEN 103555
150.0 CHILLED WATER SYSTEM UPGRADE - AGNEWS 109281
151.0 CHILLED WATER SYSTEM UPGRADE - FAIRVIEW 109279
152.0 CHILLED WATER SYSTEM UPGRADE - LANTERMAN 109277
153.0 CHILLED WATER SYSTEM UPGRADE - PORTERVILLE 109280
154.0 CHILLED WATER SYSTEM UPGRADE - SONOMA 109278
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155.0 EMERGENCY SECURITY IMPROVEMENTS OPDM0775
156.0 EMERGENCY SECURITY IMPROVEMENTS PHASE II 103556
157.0 ENGINEERING STUDY-DOMESTIC WATER SUPPLY 106611
158.0 MASTER PLAN, BLDG UTILIZATION OPDM0552
159.0 SECURITY IMPROVEMENTS OPDM0787
160.0 SECURITY IMPROVEMENTS PH III 106184

 
MENTAL HEALTH

 
161.0 ATASCADERO STATE HOSPITAL 250 BED ADDITION OPDM0726
162.0 EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS OPDM0742
163.0 IMPROVE PERIMETER SECURITY 106305
164.0 LIBRARY RETROFIT/REPLACEMENT STUDY OPDM0796
165.0 METRO SH - EMERGENCY GENERATOR OPDM0797
166.0 METRO SH REMODEL BLDG 206/208 107782
167.0 METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7) 106772
168.0 METROPOLITAN ADA COMPLIANCE 108355
169.0 NAPA ADA COMPLIANCE 107817
170.0 NAPA REMODEL BUILDING 194 "S" UNITS - STUDY 107781
171.0 NAPA STATE HOSPITAL REPLACE ROOFS 107818
172.0 NEW MENTAL HEALTH TREATMENT FACILITY 103557
173.0 PATTON ADA COMPLIANCE 107783
174.0 REPLACE AIR HANDLING UNITS 107820
175.0 REPLACE HVAC CONTROLS & COILS 107821
176.0 SPECIAL ROAD REPAIRS, PAVING 107819

 
EMPLOYMENT DEVELOPMENT DEPARTMENT

 
177.0 JS/UI/DI OFFICE RENOVATION OPDM0557
178.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT 106138
179.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT 106137

 
CORRECTIONS

 
180.0 ASP AVENAL STORM DRAINAGE OPDM0783
181.0 AVENAL ASP CCCMS OPDM0764
182.0 BOILER REPLACEMENT CTF SOLEDAD OPDM0804
183.0 CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE I 103649
184.0 CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION 103650
185.0 CCWF CHOWCHILLA CCCMS OPDM0758
186.0 CCWF CHOWCHILLA RCSE & EOP OPDM0759
187.0 CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY 106115
188.0 CIM CHINO CCCMS OPDM0770
189.0 CIM CHINO ENERGY RETROFIT 104173
190.0 CIM CHINO PCE CONTAMINATION CLEAN-UP OPDM0428
191.0 CIM CHINO RCSE OPDM0772
192.0 CIM CHINO REPLACE LOCKING DEVICES OPDM0514
193.0 CIM CHINO TB/HIV CONTROLS 106113
194.0 CIW FRONTERA CCCMS & EOP OPDM0767
195.0 CIW FRONTERA RCSE OPDM0766
196.0 CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT 103538
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197.0 CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR 107827
198.0 CMC SAN LUIS OBISPO WASTWATER UPGRADE 106153
199.0 CMF VACAVILLE FOOD SERVICE STUDY 107604
200.0 CMF VACAVILLE TB/HIV CONTROLS 106114
201.0 CRC NORCO CCCMS OPDM0765
202.0 CRC NORCO HOSPITAL SECURITY PERIMETER FENCE 102743
203.0 CRC NORCO REPLACEMENT MEN'S DORM 103541
204.0 CSP - SAC CCCMS & EOP OPDM0773
205.0 CSP CORCORAN CCCMS & EOP OPDM0760
206.0 CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM 103646
207.0 CSP IMPERIAL CTC - PHASE II 103552
208.0 CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM 107792
209.0 CSP SACRAMENTO FIRING RANGE MODIFICATIONS 107793
210.0 CSP SOLANO CCCMS OPDM0769
211.0 CSP SOLANO CTC - PHASE II 103536
212.0 CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT OPDM0724
213.0 CTC - PHASE II CIW FRONTERA 102742
214.0 DVI TRACY RENOVATE "Y" AND "Z" DORMS 107785
215.0 DVI TRACY SOIL & GROUNDWATER CONTAMINATION OPDM0305
216.0 DVI-TRACY RCSE OPDM0761
217.0 FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM 107786
218.0 FSP FOLSOM DENTAL CLINIC 103529
219.0 FSP FOLSOM GANG SHOWER #1 103530
220.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #1 102735
221.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #2 102739
222.0 FSP FOLSOM RENOVATE BRANCH CIRCUIT #3 102740
223.0 FSP FOLSOM RENOVATE H&V 102738
224.0 GAS HEATER REPLACEMENT 102745
225.0 INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO 106157
226.0 ISP BLYTHE CTC - PHASE II 103553
227.0 ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR OPDM0817
228.0 LAC LA COUNTY CCCMS & EOP OPDM0762
229.0 MCSP IONE CCCMS & EOP OPDM0763
230.0 NEW POTABLE WATER SOURCE PH II 106118
231.0 NKSP DELANO CCCMS OPDM0754
232.0 NKSP DELANO CTC - PHASE II 102746
233.0 NKSP DELANO RCSE OPDM0755
234.0 PERIMETER FENCE CRC NORCO 106426
235.0 PRESCREENING FACILITY 107789
236.0 RJD SAN DIEGO RCSC OPDM0768
237.0 RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER 107603
238.0 SAN QUENTIN CTC - PHASE II 102741
239.0 SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE 102744
240.0 UNDERGROUND UTILITIES STUDY FSP FOLSOM 105598
241.0 WSP WASCO CCCMS OPDM0756
242.0 WSP WASCO RCSE OPDM0757

 
YOUTH AUTHORITY

 
243.0  EDUCATION AIR CONDITIONING 107799
244.0 50 SPECIALIZED COUNSELING PROGRAM BEDS - 107797
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245.0 DEWITT HALL VISITOR'S SECURITY ENTRANCE 103511
246.0 DEWITT NELSON YCF PERSONAL ALARM SYSTEM 103512
247.0 EL PASO DE ROBLES PERSONAL ALARM SYSTEM 103515
248.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER 106129
249.0 FRED C. NELLES YCF CONSTRUCT NEW KITCHEN 107801
250.0 FRED C. NELLES YCF PERSONAL ALARM SYSTEM 103516
251.0 HEMAN G. STARK FIRE ALARM SYSTEM 106127
252.0 KARL HOLTON YCF PERSONAL ALARM SYSTEM 103514
253.0 MASTER KEY SYSTEM OPDM0748
254.0 N.A. CHADERJIAN YCF  PERSONAL ALARM SYSTEM 107800
255.0 NCYCC CORRECTIONAL TREATMENT CENTER 107798
256.0 NELLES VISITORS SECURITY ENTRANCE & HALL 102776
257.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE 103522
258.0 NORTHERN YCRCC PERSONAL ALARM SYSTEM 103510
259.0 NORWALK YCF VISITORS FACILITY 102777
260.0 O. H. CLOSE YCF PERSONAL ALARM SYSTEM 103513
261.0 PERSONAL ALARMS PRESTON YCF OPDM0751
262.0 PRESTON CYF REMODEL VISITING HALL 106128
263.0 SEWER REPLACEMENT LINE 102775
264.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS 106125
265.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA 103517
266.0 STARK YCF PERSONAL ALARM SYSTEM 103525
267.0 UPGRADE CORRECTIONAL TREATMENT FACILITY 103519
268.0 VENTURA YCF PERSONAL ALARM SYSTEM 103521
269.0 VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE 103518
270.0 WATER LINE REPLACEMENT 103506

 
EDUCATION

 
271.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF 106292
272.0 FREMONT CALIFORNIA SCHOOL FOR THE BLIND 106131
273.0 PUPIL PERSONNEL SERVICES 107825
274.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM OPDM0784
275.0 RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF 106132
276.0 YOUNG CHILDREN'S HOUSING 107824

 
FOOD AND AGRICULTURE

 
277.0 DORRIS AGRICULTURAL INSPECTION STATION RELOCATION 107802
278.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 102785
279.0 YERMO AG INSPECTION STATION RELOCATION 107079

 
MILITARY

 
280.0 COMBAT PISTOL QUALIFICATION COURSE 107804
281.0 CONSOLIDATED DINING FACILITY OPDM0642
282.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106896
283.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106894
284.0 OMS INGLEWOOD 103783
285.0 OMS ONTARIO 103784
286.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. OPDM0641
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290.0 LINCOLN THEATER RENOVATION OPDM0805
291.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
292.0 VETS HOME CEMETERY RESTORATION 107733
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294.0 JEFFERSON HALL REHAB (SECTION L) 106148
295.0 LAUNDRY BUILDING RENOVATION 106183
296.0 RECTOR RESERVOIR 102817
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PROJECT INFORMATION
 

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
 
 

Project Location: LOS ANGELES
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: ROBERT UVALLE
Work Order Number: 107737

 
Estimated Project Cost: $873,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 0250-301-0001(.5)         $42,000.00 00133A         $42,000.00
W 52/2000 0250-301-0001(5)        $193,000.00 01033A        $193,000.00
C 52/2000 0250-301-0001(5)        $638,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $42,000.00         $42,000.00         $41,609.00
W        $193,000.00        $193,000.00        $133,010.00
C        $638,000.00                 $0.00                 $0.00

 
PROJECT        $873,000.00        $235,000.00        $174,619.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/25/2000 02/14/2001 09/25/2000 03/09/2001  100.00%
Working Drawings 02/17/2001 05/31/2001 03/27/2001 06/12/2001  100.00%
Bid Period 06/01/2001 09/11/2001 06/12/2001 09/11/2001     0.00%
Construction 09/12/2001 02/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Approval of Working Drawings and approval to proceed to bid has been
received from Finance Dept. on June 12, 2001  SCHEDULE: The project remains on schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

3RD APPELLATE COURTHOUSE RENOVATION
 
 

Project Location: SACRAMENTO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: SARAH THAMER
Work Order Number: 107734

 
Estimated Project Cost: $503,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0250-301-0001(1)         $27,000.00 00137A         $27,000.00
W 52/00 0250-301-0001(1)         $35,000.00 00280A         $35,000.00
C 52/00 0250-301-0001(1)        $389,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $27,000.00         $27,000.00         $22,189.75
W         $35,000.00         $35,000.00           $6,468.00
C        $389,000.00                 $0.00                 $0.00

 
PROJECT        $451,000.00         $62,000.00         $28,657.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/26/2000 11/09/2000 07/26/2000 11/09/2000  100.00%
Working Drawings 11/11/2000 04/30/2001 11/11/2000 04/30/2001  100.00%
Bid Period 05/01/2001 07/31/2001 05/01/2001 08/15/2001   33.00%
Construction 08/02/2001 07/01/2002 09/30/2001 02/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings complete, project went out to bid 5/30/2001.  The bid
opening date is 7/10/2001.  BUDGET: Project is within budget.  SCHEDULE: Project is
behind schedule approximately two months due to historical building design issues. OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

FIFTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 107736

 
Estimated Project Cost: $15,030,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(3)     $1,031,000.00 00169A     $1,031,000.00
P 52/00 0250-301-0001(3)        $475,000.00 00170A        $475,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,031,000.00     $1,031,000.00         $19,908.00
P        $475,000.00        $475,000.00         $31,836.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,506,000.00     $1,506,000.00         $51,744.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/2000 09/28/2001 07/03/2000 03/15/2002   30.00%
Preliminary Plans 05/01/2001 11/01/2001 05/01/2001 05/15/2002     5.00%
Working Drawings 11/01/2001 07/01/2002  -  -     0.00%
Bid Period 07/01/2002 10/01/2002  -  -     0.00%
Construction 10/01/2002 10/01/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Site selection for the new Fresno Appellate Court is underway in the
downtown Fresno area. A&E firms have been interviewed and a selection has been made. The
A&E contract has been finalized. A&E firm has developed massing study schematic plans
for the preferred site. The project is being reviewed by the DOF for a programmatic
increase in size due to growth at the Court. SCHEDULE: Project is 4 months behind
schedule due to land acquisition delays for the targeted downtown site. BUDGET: Project
is on budget. OTHER INFO: None.
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PROJECT INFORMATION
 

FOURTH APPELLATE DISTRICT NEW COURTHOUSE
 
 

Project Location: SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: CHRISTIAN WICKS
Work Order Number: 107735

 
Estimated Project Cost: $17,625,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 0250-301-0001(2)     $2,783,000.00 00162A     $2,783,000.00
P 52/00 0250-301-0001(2)        $432,000.00 00163A        $432,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $2,783,000.00     $2,783,000.00         $44,373.54
P        $432,000.00        $432,000.00         $34,480.33
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,215,000.00     $3,215,000.00         $78,853.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 11/30/2001 07/01/2000 05/08/2002   25.00%
Preliminary Plans 02/01/2001 02/28/2002 03/01/2001 05/08/2002     4.00%
Working Drawings 03/25/2002 09/21/2002  -  -     0.00%
Bid Period 09/23/2002 11/28/2002  -  -     0.00%
Construction 12/02/2002 01/09/2004  -  -     0.00%

 
 

Current Comments
 
 

6/25/01 STATUS- Proceeding with research and review of secondary sites. Design being held
until site is selected.  BUDGET- budget revised to include recently added Judges.
SCHEDULE- Site acquisition eight months behind schedule due to Santa Ana City
negotiation delays and search for alternate sites. Working Drawings phase rescheduled
for FY02/03.  OTHER-  Program verification recommends an increase in scope and budget to
58,000 SF in 10 years and 61,000 in 20 years.
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PROJECT INFORMATION
 

OES - STATE OPERATIONS CENTER
 
 

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676

 
Estimated Project Cost: $35,665,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00
- -                 $0.00

P 162/96 0690-301-0001     $4,227,000.00 96142A     $4,227,000.00
W 324/98 0690-301-0660                 $0.00
C 52/00 0690-301-0001   $31,438,000.00 00182A   $25,263,394.00
C - -                 $0.00 00200A        $254,078.00
C 52/00 0690-301-0001                 $0.00 00249A        $295,000.00
C - -                 $0.00 00292A        $640,000.00
C - -                 $0.00 01066A        $810,000.00
C - -                 $0.00
C - -                 $0.00
C 324/98 0690-301-0660                 $0.00
C 50/99 0690-301-0660                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,227,000.00     $4,227,000.00     $3,909,217.30
W                 $0.00                 $0.00     $1,140,141.37
C   $31,438,000.00   $27,262,472.00   $20,325,573.54

 
PROJECT   $35,665,000.00   $31,489,472.00   $25,374,932.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1996 09/15/1997 07/15/1996 09/15/1997  100.00%
Preliminary Plans 09/16/1997 05/15/1998 02/01/1998 07/10/1998  100.00%
Working Drawings 05/16/1998 02/01/1999 08/18/1998 06/30/1999  100.00%
Bid Period 02/02/1999 06/15/1999 07/01/1999 10/10/1999  100.00%
Construction 06/16/1999 08/15/2000 10/11/1999 09/05/2001   92.00%
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PROJECT INFORMATION
 

OES - STATE OPERATIONS CENTER
 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 92% complete. Superstructure
was completed in July, 2000 and the building's roof and skin was completed at the end of
March, 2001. SCHEDULE: This project is currently eight months behind schedule due to the
late 98/99 Budget Act delaying the start of  WD phase and WD constructability
corrections prior to bidding to avoid construction change orders. In addition, rain
delays and on-going construction changes due to construction phase group 2 equipment
design have added 110 days to the current construction schedule. BUDGET: Project has
been augmented in the construction phase. OTHER PERTINENT INFORMATION: The Budget Act of
2000 appropriated $31,438,000 of General Fund to payoff the existing PMIA loan and cover
remaining construction phase costs; therefore, W phase shows no funding transferred.
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PROJECT INFORMATION
 

CSP IMPERIAL CTC - PHASE II
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

 
Estimated Project Cost: $3,300,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00
C 52/2000 5240-301-0001(63)     $2,527,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,479.00
W        $168,000.00        $168,000.00        $140,982.50
C     $2,527,000.00                 $0.00                 $0.00

 
PROJECT     $2,803,000.00        $276,000.00        $248,461.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 06/08/2001  100.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/21/2000 12/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The 100% plans and specifications were approved by DSA-Access Compliance
and the State Fire Marshal.  The front-end specifications are complete and the project
has been transmitted to the Department of Corrections (CDC) for construction by CDC's
Inmate Day Labor Program. SCHEDULE:  Project was delayed five months due to
implementation and administration of the OSHPD Peer Review process. BUDGET:
Construction funding was allocated in the FY 2000/2001 Governor's Budget at $2,527,000.
Construction cost is over budget based on HMC's 100% CD submittal. PMB's involvement in
this project is concluded and this project will be removed from the next CTC Monthly
Report.



 
REAL ESTATE SERVICES DIVISION      Page: 7.0

PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 103673

 
Estimated Project Cost: $13,270,300.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00
W 50/99 0820-301-0001 (3)        $615,000.00 00010A        $615,000.00
W 50/99 0820-301-0001 (3)         $54,000.00 01064A         $54,000.00
C 52/00 0820-301-0001 (1 5)   $11,670,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00        $362,811.88
W        $669,000.00        $669,000.00        $545,663.00
C   $11,670,000.00                 $0.00                 $0.00

 
PROJECT   $12,736,000.00     $1,066,000.00        $908,474.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/21/1998  -  - 04/13/2001   95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999  100.00%
Working Drawings 11/13/1999 05/05/2000 03/27/2000 05/25/2001  100.00%
Bid Period 06/15/2000 07/24/2000 05/25/2001 09/20/2001   30.00%
Construction 07/31/2000 08/03/2001 09/20/2001 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The lease agreement with CSU Fresno was completed toward the end of May
2001. Finalizing Bid Documents for advertising in July 2001.  SCHEDULE: The DF 14D for
authorization to go Out for Bid was executed by DOF before the end of May 2001.  BUDGET:
The Construction Funding was reappropriated to FY 2000/2001, and was changed from Bond
Funding to the General Fund.  The funding is tight, and we will be going out for bid
with a recognized deficit.  OTHER PERTINENT INFORMATION: Because of the high cost of
building services and infrastructure, CSU Fresno has decided to allow us to do a direct
connection with PG&E for our electrical service.  Our A&E is re-analyzing our
infrastructure to verify the various services.
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PROJECT INFORMATION
 

REDDING REPLACEMENT LABORATORY
 
 

Project Location: REDDING
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 106146

 
Estimated Project Cost: $7,258,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4)        $391,000.00 99235A        $391,000.00
P 50/1999 0820-301-0001(4)        $319,000.00 99235A        $319,000.00
W 52/2000 0820-301-0001(2)        $308,000.00 01048A        $308,000.00
C 52/2000 0820-301-0001(2)     $6,240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $391,000.00        $391,000.00        $324,662.00
P        $319,000.00        $319,000.00        $206,610.00
W        $308,000.00        $308,000.00           $4,788.00
C     $6,240,000.00                 $0.00                 $0.00

 
PROJECT     $7,258,000.00     $1,018,000.00        $536,060.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/02/1999 04/13/2001 07/02/1999 04/13/2001  100.00%
Preliminary Plans 09/01/2000 04/13/2001 10/01/2000 05/11/2001  100.00%
Working Drawings 05/01/2001 10/31/2001 05/12/2001 01/30/2002   10.00%
Bid Period 11/01/2001 01/31/2002 01/31/2002 04/30/2002     0.00%
Construction 02/01/2002 04/30/2003 05/01/2002 07/31/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans were approved by the PWB on May 11, 2001, and Working
Drawings started in June 2001.  Site Acquisition was approved by the PWB on April 13,
2001, and title to the property was transferred on May 18, 2001.  SCHEDULE: On schedule.
Start of Working Drawings was delayed by one month due to site acquisition.  Previously,
site acquisition was delayed when the Redding Airport decided not to sell their lot, and
a new site search was undertaken.  BUDGET: The construction estimate is $5.9 million,
$.4 million over budget.  Escalation and additional sitework account for the increased
cost.  Potential cost reductions will be reviewed during Working Drawings, however it is
anticipated that the project would bid with a recognized deficit under 10%.  OTHER:
Construction funds for FY 2000-01 were requested for reappropriation to FY 2001-2002.
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PROJECT INFORMATION
 

RIVERSIDE REPLACEMENT LABORATORY
 
 

Project Location: RIVERSIDE
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0688

 
Estimated Project Cost: $12,786,800.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation        $149,800.00 99002A        $149,800.00
S 324/98 0820-301-0001 {05)        $314,000.00 99002A        $314,000.00
S 282/97 0820-301-0001 (2)        $435,000.00 PSB 3768        $435,000.00
P 162/96 0820-301-001 (2)        $479,000.00 96133A        $479,000.00
W 282/97 0820-301-0001 (2)        $527,000.00 97117A        $527,000.00
C 50/99 0820-301-0660 (2)   $12,573,000.00 00023B   $10,446,000.00
C 50/99 0820-301-0660 (2)                 $0.00 01054B        $371,000.00
C 50/99 0820-301-0660 (2)                 $0.00 01097B         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $898,800.00        $898,800.00        $898,800.00
P        $479,000.00        $479,000.00        $405,495.81
W        $527,000.00        $527,000.00        $461,629.13
C   $12,573,000.00   $10,882,000.00     $9,288,707.00

 
PROJECT   $14,477,800.00   $12,786,800.00   $11,054,631.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1996 04/30/1999 07/01/1996 04/30/1999  100.00%
Preliminary Plans 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
Working Drawings 07/01/1997 11/07/1997 09/29/1997 10/18/1999  100.00%
Bid Period 12/18/1997 12/18/1997 12/21/1999 02/18/2000  100.00%
Construction 12/15/1999 12/15/2000 03/06/2000 07/27/2001   94.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bernards Bros. Inc. of San Fernando is continuing construction with a
slight slip in schedule.  SCHEDULE:  Construction started on 03-06-2000, with a contract
completion date of 03-09-2001.  Rain delays and early site work changes moved completion
to April 2001.  Delays caused by the State Fire Marshal, and new DOJ accreditation and
operations requirements, have caused additional delay.  Our current estimate for
completion is July 2001.  BUDGET:  We have received extra funding within the



appropriation to increase the construction budget because of the SFM issues and the DOJ
changes.  We have also received extra funding within the appropriation to provide for a
telephone switch.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

SANTA BARBARA REPLACEMENT LABORATORY
 
 

Project Location: SANTA BARBARA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 103674

 
Estimated Project Cost: $6,095,200.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1)         $32,000.00 00121A         $32,000.00
S 324/1998 0820-301-0001(1)        $418,000.00 98254A        $418,000.00
S 324/1998 0820-301-001(1)         $41,799.00 99296A         $41,799.00
P 324/1998 0820-301-001(1)         $45,600.00 00021A         $45,600.00
P 324/1998 0820-301-001(1)           $9,801.00 00121A           $9,801.00
P 324/1998 0820-301-0001(1)        $228,000.00 98254A        $228,000.00
W 50/1999 0820-301-0001(1)        $263,000.00 00075A        $263,000.00
C 50/1999 0820-301-0001(1)     $5,057,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $491,799.00        $491,799.00         $25,000.00
P        $283,401.00        $283,401.00        $254,720.50
W        $263,000.00        $263,000.00                 $0.00
C     $5,057,000.00                 $0.00                 $0.00

 
PROJECT     $6,095,200.00     $1,038,200.00        $279,720.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 08/24/1999 10/20/1998 10/12/2001   95.00%
Preliminary Plans 08/31/1999 04/14/2000 09/30/1999 02/18/2000  100.00%
Working Drawings 06/05/2000 11/30/2000 10/15/2001 06/30/2002     0.00%
Bid Period 12/01/2000 02/28/2001 07/01/2002 10/15/2002     0.00%
Construction 03/01/2001 05/31/2002 10/16/2002 12/31/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans were completed in February 2000, and Working Drawings
remain on hold pending approval of the ground lease.  Negotiations between the City of
Santa Barbara and the State have been on hold since January 2001, while Real Estate
Services has completed the DOJ Fresno lease.  Negotiations are scheduled to recommence
July 5 with the hope of finalizing the lease by August 2001. The final lease requires
approval by the Santa Barbara City Council and Airport Commission, followed by a 30-day



ordinance period.  SCHEDULE:  Estimated PWB approval for site acquisition is October 12,
2001.  Working Drawings would then start in October 2001.  BUDGET: Completed phases are
augmented 20%.  Working Drawing funds have been transferred.   Estimated cost of
construction is $4.4 million.  OTHER:  A new Construction appropriation is being
requested for FY 2002-03.
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PROJECT INFORMATION
 

SANTA ROSA REPLACEMENT LABORATORY
 
 

Project Location: SANTA ROSA, CALIFORNIA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 102789

 
Estimated Project Cost: $6,502,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(2)        $198,000.00 00027A        $198,000.00
S 324/1998 0820-301-0001(2)        $327,000.00 98232A        $327,000.00
P 324/1998 0820-301-0001(2)        $215,000.00 98232A        $215,000.00
W 50/1999 0820-301-0001(2)        $262,000.00 00076A        $262,000.00
W 50/1999 0820-301-0001(2)         $30,000.00 01047A         $30,000.00
C 52/2000 0820-301-0001(1)     $5,470,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $525,000.00        $525,000.00        $523,000.00
P        $215,000.00        $215,000.00        $209,639.50
W        $292,000.00        $292,000.00        $276,739.00
C     $5,470,000.00                 $0.00                 $0.00

 
PROJECT     $6,502,000.00     $1,032,000.00     $1,009,378.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/20/1998 08/24/1999 07/02/1999 05/12/2000  100.00%
Preliminary Plans 08/31/1999 04/14/2000 10/01/2000 04/14/2000  100.00%
Working Drawings 06/05/2000 11/30/2000 04/17/2001 05/24/2001  100.00%
Bid Period 12/01/2000 02/28/2001 05/27/2001 11/15/2001     5.00%
Construction 03/01/2001 05/31/2002 11/16/2001 11/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Approval to proceed to bid was received from DOF on May 24, 2001. Bid
documents are being prepared.  Additional AE services were required for changes to the
Working Drawings, and an augmentation was approved by the PWB on April 13, 2001.
SCHEDULE:  Bidding is estimated to start August 2001.  Working Drawings were delayed by
five months, February - June 2001, when DOJ requested changes to the completed drawings.
Site acquisition was delayed due to significant escalation in land values.  Numerous
sites within budget were examined, but none met the program needs.  Consequently,
acquisition funds were augmented by 20% and a new site search was undertaken.  BUDGET:



On budget.  Estimated cost of construction is $4.8 million.  The augmentation for WD
phase is $30,000, 6% of  P/W budget.  OTHER: None.
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PROJECT INFORMATION
 

UPGRADE COMPUTER EMERGENCY POWER
 
 

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE
Project Director: RICHARD LANG
Work Order Number: 102793

 
Estimated Project Cost: $1,767,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5)         $52,000.00 98174A         $52,000.00
P 324/98 0820-301-0001(5)         $10,000.00 99264A         $10,000.00
W 324/98 0820-301-0001(5)         $15,000.00 99328A         $15,000.00
W 324/98 0820-301-0001(5)         $76,000.00 99328A         $76,000.00
C 324/98 0820-301-0001(5)     $1,639,000.00
C 324/98 0820-301-0001(5)     $1,092,750.00 00230A     $1,092,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $640.00
P         $62,000.00         $62,000.00         $61,979.00
W         $91,000.00         $91,000.00         $79,753.50
C     $2,731,750.00     $1,092,750.00        $300,716.00

 
PROJECT     $2,884,750.00     $1,245,750.00        $443,088.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1998 03/03/1999 10/06/1999 02/18/2000  100.00%
Working Drawings 03/26/1999 07/01/1999 02/19/2000 05/26/2000  100.00%
Bid Period 07/02/1999 07/02/1999 05/27/2000 12/06/2000  100.00%
Construction 10/23/1999 06/22/2000 12/06/2000 08/07/2001   45.00%

 
 

Current Comments
 
 

PROJECT STATUS:   UPS & PDU units delivered 6/20/01.  Project work proceeding on
schedule.  UPS/PDU witness testing completed 6/13/01.   SCHEDULE:   NTP 12/6/00, time
expired 195/244 days, completion 8/7/01.  UPS 1&2 scheduled to be placed on line
7/14/01.  PDU2&3 7/1/01, PDU 5&6 7/21/01, PDU 1&4 7/28/01.   BUDGET:  OK, Percentage of
work completed 45.00%, change order 1 thru 3 approved.   OTHER PERTINENT INFORMATION:
Progress meetings being held bi-weekly on Tuesdays at 10:00am.
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PROJECT INFORMATION
 

 AFRICAN-AMERICAN MUSEUM (NON FEMA) RENOVATION OF CALIFORNIA
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 103663

 
Estimated Project Cost: $3,159,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1)         $25,000.00 98272A         $25,000.00
P 50/99-00 1100-001-0001         $87,000.00 99304A         $87,000.00
W - -                 $0.00
W 50/99-00 1100-301-0001(1)         $38,000.00 99305A         $38,000.00
C 52/00-01 1100-001-0001c        $472,600.00 00172A        $472,600.00
C 50/99-00 1105-001-001         $35,000.00 00178A         $35,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $112,000.00        $112,000.00         $74,463.05
W         $38,000.00         $38,000.00         $14,550.00
C        $507,600.00        $507,600.00                 $0.00

 
PROJECT        $657,600.00        $657,600.00         $89,013.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/03/1999 12/31/1999 01/10/2000 02/01/2001  100.00%
Working Drawings 02/18/2000 06/20/2000 01/31/2001  -   95.00%
Bid Period 06/21/2000 09/03/2000  -  -     0.00%
Construction 09/04/2000 05/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project had been delayed in order to finalize some non-State funding,
but WD currently finishing and anticipate bidding in 7/01.   SCHEDULE: Behind as
explained in Status.  WD 95% complete.  Intend to start construction in 9/2001 in order
to avoid conflict with major exhibits.  BUDGET:  Project is on revised budget.  OTHER
PERTINENT INFORMATION:   Seven small Emergency Repair and Capital Outlay projects are
combined in this project.   $1,000,000 in County funds (on a reimbursement basis, so is
covered on an interim basis by ARF funding) and $1,000,000 in other State funds are



being transferred to the project to complete the funding.
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PROJECT INFORMATION
 

AEROSPACE MUSEUM REMODELING
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 103661

 
Estimated Project Cost: $1,242,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001           $3,850.00 99060A           $3,850.00
S 324 - 98 1100-001-0001        $108,000.00 99060A        $108,000.00
P 324 - 98 1100-001-0001        $174,000.00 99060A        $174,000.00
W 324 - 98 1100-001-0001        $110,000.00 99060A        $110,000.00
C 52 - 00 1100-001-0001                 $0.00 00243A        $200,000.00
C - -                 $0.00 00282A         $50,000.00
C - -                 $0.00 00294A        $100,000.00
C 324 - 98 1100-001-0001         ($3,850.00) 99060A         ($3,850.00)
C 324 - 98 1100-001-0001        $700,000.00 99060A        $700,000.00
C 324 - 98 1100-001-0001                 $0.00 99262A      ($200,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $111,850.00        $111,850.00         $67,856.81
P        $174,000.00        $174,000.00         $46,064.55
W        $110,000.00        $110,000.00         $99,695.09
C        $696,150.00        $846,150.00           $7,114.50

 
PROJECT     $1,092,000.00     $1,242,000.00        $220,730.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 12/30/1999 03/15/2000 08/01/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 08/02/2000 01/13/2001  100.00%
Bid Period 04/20/2000 07/02/2000 01/14/2001 05/14/2001  100.00%
Construction 07/03/2000 12/29/2000 06/07/2001 10/23/2001   15.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project bid on 3/13, and is proceeding to construction in June.
SCHEDULE:  Project is on revised schedule.   BUDGET:  Project is within budget.  OTHER
PERTINENT INFORMATION:   Facility expected to re-open to the public in early 2002.
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PROJECT INFORMATION
 

CAL SCIENCE CENTER PARKING FACILITY
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103613

 
Estimated Project Cost: $28,289,113.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001         $30,000.00 98237A         $30,000.00
S 50/99-00 1100-490-0001           $5,000.00 99232A           $5,000.00
P 50/99-00 1100-490-0890        $670,769.00 *Reimb                 $0.00
P 50/99-00 1100-490-0001         $47,289.00
P - -                 $0.00
P 50/99-00 1100-490-0001        $299,955.00 99303A        $299,955.00
W 50/99-00 1100-490-0890        $513,167.00 *Reimb                 $0.00
W 50/99-00 1100-490-0001        $292,433.00
C 50/99-00 1100-490-0890   $16,366,064.00 *Reimb                 $0.00
C 50/99-00 1100-490-0001   $10,064,436.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $34,983.53
P     $1,018,013.00        $299,955.00        $622,699.09
W        $805,600.00                 $0.00                 $0.00
C   $26,430,500.00                 $0.00                 $0.00

 
PROJECT   $28,289,113.00        $334,955.00        $657,682.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/16/1998 12/18/1998 11/16/1998 12/08/1999  100.00%
Preliminary Plans 09/01/1999 12/04/1999 03/10/2000 06/01/2001  100.00%
Working Drawings 01/17/2000 07/14/2000 07/17/2001 12/21/2001     0.00%
Bid Period 07/15/2000 09/29/2000  -  -     0.00%
Construction 10/02/2000 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  $10M in State Cap Outlay, $17.55M in federal TEA-21 funds. PP's
completed.  SCHEDULE: Delayed in 98/99 finalizing Federal funding; processed Scope
Change to add Security Offices; and put ARF Loan Agreement in place for reimb. Fed.



Funds; A portion of PP State funds transferred in Dec. 1999.  An alternative design was
developed that addresses the historical issues and has gained tentative approval by the
governing jurisdictions.  Environmental process in progress for CEQA & NEPA.  NEPA
process may delay the schedule.   BUDGET: Total project is presently 2.6% over budget.
OTHER PERTINENT INFORMATION:  All State monies have been appropriated; Federal monies
for PP and WD are also available.  Federal share of expenses are currently being
invoiced to the Federal Department of Transportation.  DOF is recommending PP approval.
The funding shown for each Phase are forecasts that exceed the budget.  Augmentation by
the State may be needed if the project costs are not reduced during WD's.
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PROJECT INFORMATION
 

EXPOSITION PARK, PHASE TWO SITEWORK
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: BURTON SHANOFF
Work Order Number: 103662

 
Estimated Project Cost: $9,040,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S Reimb -        $179,795.00
P Reimb -        $535,668.00
P 50/99 1100-001-0267         $40,000.00 99295A         $40,000.00
W Reimb -        $465,091.00
C Reimb -     $7,819,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $179,795.00                 $0.00        $130,894.83
P        $575,668.00         $40,000.00        $153,201.28
W        $465,091.00                 $0.00                 $0.00
C     $7,819,446.00                 $0.00                 $0.00

 
PROJECT     $9,040,000.00         $40,000.00        $284,096.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/01/1999 02/01/2000 01/15/2000 01/02/2001  100.00%
Preliminary Plans 02/02/2000 05/01/2000 02/12/2001 08/15/2001   45.00%
Working Drawings 05/02/2000 11/23/2000  -  -     0.00%
Bid Period 11/24/2000 01/20/2001  -  -     0.00%
Construction 02/01/2001 11/26/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Start was delayed while owner set up funding agreement with County.  The
study phase, to determine what portions of the Exposition Park Master Plan have been
done and additional work may be needed to better define a portion of the scope.  The A/E
has started Schematics/ PP Phase.  The project scope tentatively has four Bid Packages
(BP), two of which will have better definition of scope after Schematic Phase.  BP2 is
planned to be coupled with Cal Science Center Parking Facility and bid together as they
are adjacent and coordination with two contractor's would be difficult.   SCHEDULE:
PP's delayed due to resolution of scope and fee.  As the Bid Package Strategy develops
one or two of the BP's schedule may vary.  BUDGET:  A/E Estimates are due at the end of



June.  OTHER PERTINENT INFORMATION:  Funding: $9M in L.A. County bonds on a reimbursable
basis - ARF will be used for interim funding as the phases are fully funded.  The funded
amounts shown as appropriations are projections of the costs for each Phase.
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PROJECT INFORMATION
 

SCIENCE CENTER - PHASE 2
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 107284

 
Estimated Project Cost: $110,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S - -                 $0.00
S - -                 $0.00
P 52/00-01 1100-301-0001     $3,100,000.00 00126A     $3,100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $29,910.50
P     $3,100,000.00     $3,100,000.00     $2,603,184.55
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,100,000.00     $3,100,000.00     $2,633,095.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 01/10/2002 07/20/2000 01/10/2002   50.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Have completed the first half of Preliminary Plans (Schematic Design).
Funding for the second half of Preliminary Plans (Design Development) is expected in the
01-02 Budget.   BUDGET:  The project is on budget.  SCHEDULE:  The project on schedule.
OTHER:   The Science Center Foundation will provide approximately half of Design
Development and Working Drawing funding, with the remainder coming from Capital Outlay
(General Fund).   The Science Center is seeking various non-State funding sources for
most of Construction funding.   Funding for the Study Phase of the project is being
transferred by the Science Center.
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PROJECT INFORMATION
 

TECH/HEALTH REMODEL
 
 

Project Location: Los Angeles
Department: CALIFORNIA SCIENCE CENTER
Project Director: JAMES CHAMBERS
Work Order Number: 105661

 
Estimated Project Cost: $2,914,300.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99-00 1100-301-0001(2)         $30,000.00 *99208A         $30,000.00
S 324/98-99 1100-001-0001         $30,000.00 99074A         $30,000.00
P 50/99-00 1100-301-0001(2)         $84,800.00 00025A         $84,800.00
W 50/99 1100-301-0001(2)        $113,700.00 00177A        $113,700.00
W - -                 $0.00
C - -                 $0.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $58,256.57
P         $84,800.00         $84,800.00         $83,803.60
W        $113,700.00        $113,700.00        $113,099.20
C                 $0.00                 $0.00           $3,696.00

 
PROJECT        $258,500.00        $258,500.00        $258,855.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  - 08/02/1999 03/09/2000  100.00%
Preliminary Plans 08/02/1999 12/30/1999 03/10/2000 07/15/2000  100.00%
Working Drawings 01/04/2000 04/19/2000 07/17/2000 01/13/2001  100.00%
Bid Period 04/20/2000 07/02/2000 03/14/2001 06/12/2001  100.00%
Construction 07/03/2000 12/29/2000 06/13/2001 12/01/2001     5.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Received 14D authorization to bid on 3/12/0.  Project bid was successful
and contract was awarded.   SCHEDULE:   Project bidding was delayed while waiting for
augmentation and transfer of non-state funding.   BUDGET:  Project is within augmented
budget.   OTHER PERTINENT INFORMATION:  This project must be completed before the
adjacent LAUSD elementary school and Science Education Resource Center can begin.
State portion of the project budget is $500,000;  $2,429,000 in additional funding is



being provided by the Science Center prior to construction.
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PROJECT INFORMATION
 

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

 
Estimated Project Cost: $369,000.00
Current Phase: Study

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 1730-001-0001(1)         $27,330.00 00031A         $27,330.00
S 324/98 1730-001-0001(1)         $25,000.00 98271A         $25,000.00
S 324/98 1730-001-0001(1)        $140,000.00 99094A        $140,000.00
P 50/99 1730-001-0001(1)           $2,100.00 00031A           $2,100.00
W 50/99 1730-001-0001(1)        $174,570.00 00031A        $174,570.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $192,330.00        $192,330.00        $100,132.00
P           $2,100.00           $2,100.00           $2,078.25
W        $174,570.00        $174,570.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $369,000.00        $369,000.00        $102,210.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/05/1998 12/31/1998 10/29/1998 07/31/2001   75.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 02/08/2000 05/10/2000 02/08/2000 05/10/2000  100.00%
Bid Period 05/19/2000 05/19/2000 05/19/2000 05/19/2000  100.00%
Construction 06/13/200 11/01/2000 06/13/2000 12/31/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This Project is divided into two scopes of work, the Power Coordination
Study and the UPS upgrades to the Data Center. The funding and administration of
Construction contracts are being performed by FTB.  The Construction is complete for the
Data Center portion of work.  UPS portion of the project completed on schedule.  The
Coordination Study is underway and is scheduled for completion prior to July 2001.
SCHEDULE:  Project in on schedule    BUDGET: This project is on budget
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PROJECT INFORMATION
 

BLUE ANCHOR BLDG OFFICE ALTERATIONS AND REPAIRS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107601

 
Estimated Project Cost: $247,635.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 50/99 0650-001-0001        $247,635.00 *OPR9931100        $247,635.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $247,635.00        $247,635.00        $177,635.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,635.00        $247,635.00        $177,635.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 09/30/2000 04/30/2001 09/30/2000 04/30/2001  100.00%
Bid Period 05/01/2001 09/15/2001  -  -     0.00%
Construction 09/16/2001 07/16/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Client specified alterations will be bid as alternates in Work Order
#106134. SCHEDULE: Project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Project is utilizing Special Repair funds. Work will be bid with work order
#106134.
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PROJECT INFORMATION
 

BLUE ANCHOR BLDG SACTO FLS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

 
Estimated Project Cost: $1,062,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $65,000.00 99316A         $65,000.00
W 52/00 1760-301-0666(2)         $83,000.00 00198A         $83,000.00
C 52/00 1760-301-0666(2)        $930,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00         $59,241.00
W         $83,000.00         $83,000.00         $50,282.31
C        $930,000.00                 $0.00                 $0.00

 
PROJECT     $1,078,000.00        $148,000.00        $109,523.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 08/10/2000  100.00%
Working Drawings 08/03/2000 04/30/2001 08/12/2000 06/15/2001  100.00%
Bid Period 05/01/2001 09/15/2001 06/16/2001 09/15/2001   10.00%
Construction 09/16/2001 07/16/2002 09/16/2001 07/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project will bid on August 28, 2001.   SCHEDULE: Due to a change in the
work scope definition, the project is approximately three months behind schedule.
However, because the scope change will reduce construction time, the project completion
date will remain unchanged.  BUDGET: Project is on budget.   OTHER PERTINENT
INFORMATION: None
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PROJECT INFORMATION
 

BONDERSON BUILDING RENOVATION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 107743

 
Estimated Project Cost: $10,699,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666(7)        $399,000.00 00190A        $399,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00         $48,945.70
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $399,000.00        $399,000.00         $48,945.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/11/2001 07/03/2000 09/14/2001     5.00%
Working Drawings 05/11/2001 12/14/2001  -  -     0.00%
Bid Period 12/17/2001 03/01/2002  -  -     0.00%
Construction 03/04/2002 06/13/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E is reviewing the orginal study, providing comments, and developing a
study level cost estimate. SCHEDULE: Schedule delayed due to change of tenant. BUDGET:
Project remains within budget. OTHER PERTINENT INFORMATION: New tenants will need to be
identified immediately or further schedule delays will occcur.
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PROJECT INFORMATION
 

BUTTERFIELD STATE OFFICE BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

 
Estimated Project Cost: $211,000,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00 00264B     $2,610,000.00
P 328/1589 bond-funded  $211,000,000.00 99292B     $5,040,000.00
W - -                 $0.00 00264B   $12,430,000.00
C - -                 $0.00 00264B   $21,510,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $211,000,000.00     $7,650,000.00     $5,800,832.33
W                 $0.00   $12,430,000.00     $2,678,567.19
C                 $0.00   $21,510,000.00                 $0.00

 
PROJECT  $211,000,000.00   $41,590,000.00     $8,479,399.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 07/05/2000 11/01/1999 07/05/2000  100.00%
Working Drawings 07/17/2000 12/28/2000 09/08/2000 05/22/2001  100.00%
Bid Period 12/29/2000 03/22/2001 05/23/2001 08/31/2001   50.00%
Construction 03/08/2001 04/27/2005 09/01/2001 06/27/2005     0.00%

 
 

Current Comments
 
 

Bond Funded; Second PMIB loan for a cumulative amount of $39,320,000 approved 9/13/2000.
PROJECT STATUS: Sitework Bid Package is out to bid.  Construction will start in
September, 2001.  Final Bid Documents being completed for Central Plant, with
construction scheduled to start end of July, 2001.   Warehouse Bid Documents will be
complete in September, 2001; construction will start next spring.  Building 3 space
planning confirmation will be complete by July 15; 100% CD's will be due the end of
November, 2001.   SCHEDULE: The schedule shown above reflects the schedule for the
sitework bid package.    BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
One telecom utility, Electric Lightwave Incorporated, remains to be relocated from the
existing SMUD poles; SMUD and all other telecom utilities have relocated their lines



away from the construction area.  Time required for space planning and program
confirmation has been extended.
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649

 
Estimated Project Cost: $196,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 1760-001-666(a)         $35,000.00 *96069A         $35,000.00
P 282/97 3940-001-001         $75,000.00 *98044A         $75,000.00
C 1/92 0972-801-0612-005     $7,945,000.00 *00074B     $7,945,000.00
C 1/92 0972-801-0612-003     $1,160,000.00 *00086B     $1,160,000.00
C 1/92 0972-801-0612-0003        $473,000.00 *00087B        $473,000.00
C 1/92 0972-801-0612-003        $192,143.00 *00088B        $192,143.00
C 282/97 -         $75,000.00 *98097A         $75,000.00
C - -     $3,018,000.00 *98100B     $3,018,000.00
C 324/98 0555-001-0044         $15,000.00 *98230A         $15,000.00
C 324/98 0555-001-0044         $35,000.00 *98239A         $35,000.00
C 324/98 3480-001-0001         $40,000.00 *99081A         $40,000.00
C 324/98 3940-001-0001         $60,000.00 *99082A         $60,000.00
C 324/98 3980-001-0001         $12,000.00 *99085A         $12,000.00
C 324/98 3480-001-0001        $100,000.00 *99110A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $33,047.00
P         $75,000.00         $75,000.00        $320,863.00
W                 $0.00                 $0.00              $560.00
C   $13,125,143.00   $13,125,143.00     $7,946,917.10

 
PROJECT   $13,235,143.00   $13,235,143.00     $8,301,387.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -  100.00%
Preliminary Plans 04/22/1997 09/01/1997 04/22/1997 09/01/1997  100.00%
Working Drawings 09/01/1997 06/01/1998 09/01/1997 06/01/1998  100.00%
Bid Period  -  -  -  -     0.00%
Construction 07/07/1998 08/01/2000 09/01/1998 08/31/2001   99.00%
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Current Comments
 
 

PROJECT STATUS: This project was constructed as the result of a lease between DGS and the
City of Sacramento, dated April 23, 1997.  Construction of the building shell and
courtyard is complete.  Interior improvement construction started in January 2000 and
was completed in April 2001.  Punch list work continues as well as ADA compliance work.
SCHEDULE:  Phased occupancy of the building started in late August 2000 and was
completed in December 2000 except for portions of the first and second floors which were
completed April 30, 2001.  The Certificate of Occupancy for the building has not yet
been issued by the City.  BUDGET:  City states the project cost is within available
funding.  Other:  None
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PROJECT INFORMATION
 

CAPITOL EXTERIOR PAINTING
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103657

 
Estimated Project Cost: $2,378,843.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 1760-001-0666        $178,843.00 LETTER        $178,843.00
W 282/97 1760-001-0666        $100,000.00 LETTER        $100,000.00
C 52/00 1760-001-0666  $180,000,000.00 00160A     $1,800,000.00
C 282/97 1760-001-0666        $300,000.00 LETTER        $300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $278,843.00        $278,843.00        $205,875.29
C  $180,300,000.00     $2,100,000.00                 $0.00

 
PROJECT  $180,578,843.00     $2,378,843.00        $205,875.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 10/15/1999 02/26/1999 04/01/2001  100.00%
Bid Period 10/16/1999 04/06/2000 04/02/2001 06/29/2001  100.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid on 6/21/01. No acceptable bids were received within the
State's Estimate. All Bids to be rejected and project rebid. SCHEDULE: Once additional
funding is approved for Construction Phase, a new schedule will be developed. BUDGET:
All base bids exceeded the State's Estimate. DGS is currently reviewing funding
alternatives with Legislature.  OTHER PERTINENT INFORMATION: This is a special Capitol
Complex funded project.
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PROJECT INFORMATION
 

CAPITOL PARK MASTER PLAN
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619

 
Estimated Project Cost: $500,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-001-0666        $500,000.00 98246A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $500,000.00        $500,000.00         $21,803.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $500,000.00        $500,000.00         $21,803.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 11/01/2000 03/20/1999 08/02/2003   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Landscape Architect and Environmental consultant have been selected.
SCHEDULE:  Project was originally delayed due to legal, conflict of interest issue with
consultant selection process.  Project is now on hold pending resolution of security
issues at Capitol.  BUDGET:  The project is on budget.  OTHER PERTINENT INFORMATION:
Project will produce a Master Plan for Capitol Park.  Master Plan will discuss Park
maintenance, treatment of historic landscaping, plant inventory, infrastructure, use of
park by the community and the State of California, placement of memorials, renovation of
historic Insectary building, security issues, lighting, signage, etc. Once the draft
master plan is completed the project will also include preparation and approval of EIR
documents for master plan.
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PROJECT INFORMATION
 

CAPITOL PARK SERVICE AREA REPAIRS
 
 

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103654

 
Estimated Project Cost: $187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 0324/98 1760-001-0666           $5,425.00 98250A           $5,425.00
P 0324/98 1760-001-0666           $1,949.00 98250A           $1,949.00
W 0324/98 1760-001-0666         $39,626.00 98250A         $39,626.00
C 0324/98 1760-001-0666        $140,000.00 98250A        $140,000.00
C 282/97 1760-001-0666         $22,544.00 LETTER         $22,544.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $5,425.00           $5,425.00           $5,425.00
P           $1,949.00           $1,949.00           $1,948.00
W         $39,626.00         $39,626.00         $40,623.12
C        $162,544.00        $162,544.00        $134,518.65

 
PROJECT        $209,544.00        $209,544.00        $182,514.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/13/1998 12/26/1998 10/13/1998 05/21/2000  100.00%
Bid Period 12/27/1998 02/25/1999 05/22/2000 09/30/2000  100.00%
Construction 02/26/1999 12/30/1999 10/01/2000 05/30/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is closing.  SCHEDULE: Obtaining structural, historic, and
seismic reports delayed completion of the project by roughly 10 months. Additional
delays of roughly 2 months were incurred due to weather and heightened site security
following the trucker incident at the South Portico of the Capitol.  BUDGET: Completed
within budget. OTHER PERTINENT INFORMATION:  This is a special Capitol Complex funded
project. This project will be deleted from the next report.
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PROJECT INFORMATION
 

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

 
Estimated Project Cost: $1,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490         $56,000.00 99249B         $56,000.00
W 84/49 176-490         $44,000.00 99249B         $44,000.00
C 84/49 176-490        $497,310.00 00267B        $497,310.00
C 84/49 176-490        $233,979.21 OPDM 0471        $233,979.21

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $47,590.50
W         $44,000.00         $44,000.00         $42,489.30
C        $731,289.21        $731,289.21        $499,046.00

 
PROJECT        $831,289.21        $831,289.21        $589,125.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/15/2000 03/19/2000 01/15/2000 03/19/2000  100.00%
Working Drawings 03/20/2000 06/20/2000 03/20/2000 06/20/2000  100.00%
Bid Period 07/03/2000 10/04/2000 07/03/2000 10/04/2000  100.00%
Construction 10/05/2000 06/05/2001 10/05/2000 06/05/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:Retail Conversion Construction complete, tenant scheduled to move in June
30, 2001.  SCHEDULE: Project on schedule BUDGET: Project on budget. OTHER PERTINENT
INFORMATION: Joint Powers Authority to meet July 19, 2001. Additional work could be
authorized at that time.
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PROJECT INFORMATION
 

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100
 
 

Project Location: NORCO
Department: GENERAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: 107822

 
Estimated Project Cost: $17,244,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-301-0001(9)   $17,244,000.00 00151A        $512,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $17,244,000.00        $512,000.00        $317,390.51
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $17,244,000.00        $512,000.00        $317,390.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/08/2000 07/01/2001 10/08/2000 07/31/2001   95.00%
Bid Period 07/02/2001 10/28/2001 07/02/2001 10/28/2001     0.00%
Construction 10/29/2001 04/01/2003 10/29/2001 04/01/2003     0.00%

 
 

Current Comments
 
 

STATUS: Working drawings proceeding to completion. SCOPE: Scope unchanged from approved
COBCP, except for client agency requested revisions for energy efficiency and
operations. BUDGET: 50% cost estimate within budget. SCHEDULE: Project is on schedule.
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PROJECT INFORMATION
 

CT EAST STRUCTURAL RETROFIT
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0598

 
Estimated Project Cost: $0.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18)        $187,000.00 95048B        $187,000.00
P 162/96 1760-301-768 (9.5)        $196,000.00 96110B        $196,000.00
W 162/96 1760-301-768 (9.5)     $1,292,000.00 97020B     $1,292,000.00
W 162/96 1760-301-768                 $0.00 PBM Memo         ($4,000.00)
W 162/96 1760-301-768                 $0.00 PMB Memo         ($6,232.00)
W 162/96 1760-301-768                 $0.00 PMB Memo         ($1,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $383,000.00        $383,000.00        $352,024.33
W     $1,292,000.00     $1,280,768.00     $1,088,645.10
C                 $0.00                 $0.00         $28,929.00

 
PROJECT     $1,675,000.00     $1,663,768.00     $1,469,598.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 11/30/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 03/01/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/04/1998  100.00%
Construction 03/02/1998 11/13/1999 09/15/1998 03/24/2000  100.00%

 
 

Current Comments
 
 

June 2001:     Please refer to "Current Comments" contained in Quarterly Report for W.O.
No. OPDM 0597.   Both W.O. numbers were combined into one (OPDM W.O. No. 0597) at the
start of the Construction Phase.   These 2 buildings are both similar in design and were
awarded under one general contract for construction.
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PROJECT INFORMATION
 

DOWNTOWN MULTI-TENANT OFFICE CONSOLIDATION
 
 

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES
Project Director: MARK COYNE
Work Order Number: 103666

 
Estimated Project Cost: $22,639,700.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00        $410,344.75
P                 $0.00                 $0.00         $22,420.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00        $432,765.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 11/01/1998 07/01/1998 04/30/2002   60.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 03/12/1999 05/01/1999 03/01/2001 08/01/2001     0.00%
Construction 09/01/1999 05/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been cancelled. The project scope and delivery will change.
New legislative language is being developed for the 01/02 budget year. SCHEDULE: None.
Project is targeted for appropriation for the 2001/02 fiscal year. BUDGET: None.  OTHER
PERTINENT: None.
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PROJECT INFORMATION
 

FDC WARDS D1516, E3014, & F1112
 
 

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0791

 
Estimated Project Cost: $4,568,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $199,000.00 98035B        $199,000.00
W 324/98 1760-301-768(9)        $323,000.00 *11006        $323,000.00
C 324/98 1760-301-768(9)     $4,046,000.00 *51706     $2,890,860.00
C 324/98 1760-301-768(9)                 $0.00 *52329        $156,714.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $199,000.00        $199,000.00        $186,159.94
W        $323,000.00        $323,000.00        $292,464.00
C     $4,046,000.00     $3,047,574.00        $937,301.80

 
PROJECT     $4,568,000.00     $3,569,574.00     $1,415,925.74

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/16/1998 06/23/1998 10/15/1998 01/15/1999  100.00%
Working Drawings 03/22/1999 10/30/1999 03/22/1999 02/10/2000  100.00%
Bid Period 10/30/1999 03/01/2000 02/11/2000 06/12/2000  100.00%
Construction 03/02/2000 12/30/2000 06/12/2000 05/12/2002   40.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 40% complete. The two wings are complete. The third wing
is 40% complete.  SCHEDULE: Project completion date is May 12, 2002. BUDGET: Project is
on budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

FOOD & AGRICULTURE BUILDING RENOVATION
 
 

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103779

 
Estimated Project Cost: $22,548,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2)        $658,000.00 98265A        $658,000.00
W 324/1998 1760-301-0001(2)        $792,000.00 99123A        $792,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $658,000.00        $658,000.00        $657,666.00
W        $792,000.00        $792,000.00        $300,960.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,450,000.00     $1,450,000.00        $958,626.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 03/01/1999 05/19/1999  100.00%
Working Drawings 01/01/1998 06/01/1999 02/01/2001 12/28/2001   50.00%
Bid Period 07/01/1999 07/01/1999  -  -     0.00%
Construction 08/01/1999 07/01/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Currently reviewing 50% working drawing phase.  SCHEDULE:  Complete
working drawings 12/01.  BUDGET:  Project estimate is in budget.  OTHER PERTINENT
INFORMATION:  None.
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PROJECT INFORMATION
 

LAUNDRY BLDG STRUCTURAL RETROFIT
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: TAMER AHMED
Work Order Number: 106785

 
Estimated Project Cost: $1,490,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 *51965        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00         $66,016.03
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00         $66,016.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/05/2000 08/26/2001   90.00%
Working Drawings 08/01/2001 01/15/2002 08/27/2001 01/18/2002     0.00%
Bid Period 01/15/2002 05/15/2002 02/01/2002 05/15/2002     0.00%
Construction 05/15/2002 05/15/2003 05/23/2002 05/15/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Hazmat evaluation done on 7/13/01 and 7/16/01.  SCHEDULE:  Expected
completion of 100% PP by 08/01/01.  The project schedule was extended because there was
no contract for Hazmat evaluation.  BUDGET:  The project is on budget for the
Preliminary Plans phase.  OTHER PERTINENT INFORMATION:  Expected submittal to PWB for
Working Drawings and Construction phases in September 2001.



 
REAL ESTATE SERVICES DIVISION      Page: 35.0

PROJECT INFORMATION
 

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 107823

 
Estimated Project Cost: $1,300,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 1760-001-0666        $165,900.00 00165A        $165,900.00
C 52/00 1760-001-0666     $1,134,100.00 00165A     $1,134,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $165,900.00        $165,900.00         $95,020.89
C     $1,134,100.00     $1,134,100.00                 $0.00

 
PROJECT     $1,300,000.00     $1,300,000.00         $95,020.89

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/14/2000 03/01/2001 07/14/2000 04/27/2001  100.00%
Bid Period 03/02/2001 05/10/2001 04/28/2001 08/01/2001   50.00%
Construction 05/11/2001 11/29/2001 07/01/2001 12/29/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bids on 6/29/01. SCHEDULE: On schedule. BUDGET: On budget. OTHER
PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

McGRATH SCHOOL STRUCTURAL RETROFIT
 
 

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

 
Estimated Project Cost: $1,187,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15)         $36,000.00 98033B         $36,000.00
W 324/98 1760-301-0768(17)         $69,000.00 *10961         $69,000.00
W 50/99 1760-301-0768(2)         $56,000.00 99259B         $56,000.00
C 50/99 1760-301-0768(2)     $1,026,000.00 *51911        $947,272.00
C 50/99 1760-301-0768(2)                 $0.00 *52201        $119,331.00
C 52/00 4440-011-0001                 $0.00 00285A        $640,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $36,000.00         $36,000.00         $36,672.00
W        $125,000.00        $125,000.00        $123,052.16
C     $1,026,000.00     $1,706,603.00     $1,109,772.75

 
PROJECT     $1,187,000.00     $1,867,603.00     $1,269,496.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  - 12/26/1997  100.00%
Preliminary Plans 03/04/1998 06/23/1998 03/04/1998 10/05/1998  100.00%
Working Drawings 09/14/1998 12/04/1998 07/29/1999 02/16/2000  100.00%
Bid Period 02/09/1999 02/09/1999 02/16/2000 07/31/2000  100.00%
Construction 04/12/1999 07/02/1999 08/08/2000 09/22/2001   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is 95% complete. The only major work outstanding is the roof
repair and painting of the building.  SCHEDULE: Start of construction was August 8, 2000
and the completion date is extended by change order to Sept. 22, 2001. BUDGET: Project
budget has been increased by $759,331. PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

METRO SEISMIC UPGRADE MAIN KITCHEN
 
 

Project Location: NORWALK
Department: GENERAL SERVICES
Project Director: TAMER AHMED
Work Order Number: 106786

 
Estimated Project Cost: $3,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $240,000.00 *51963        $240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $240,000.00        $240,000.00         $70,642.47
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $240,000.00        $240,000.00         $70,642.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 05/15/2001 10/16/2000  -   30.00%
Working Drawings 08/01/2001 05/15/2002  -  -     0.00%
Bid Period 05/15/2002 09/13/2002  -  -     0.00%
Construction 09/16/2002 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Hazmat Evaluation contract not fully executed.  SCHEDULE:   The project
is behind schedule because it is on hold pending the outcome of the new Main Kitchen
Building proposal.  BUDGET:  The project is on budget for the Preliminary Plans phase.
OTHER PERTINENT INFORMATION:   The Project Operations Team (POT) for the State Building
Seismic Program suspended preliminary plans at the completion of the Schematic component
pending decision by the Department of Mental Health to go forward with a new Main
Kitchen proposal.  THIS PROJECT IS ON INACTIVE STATUS.
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PROJECT INFORMATION
 

MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
 
 

Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667

 
Estimated Project Cost: $39,365,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C - -         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $38,030.00
P                 $0.00                 $0.00         $28,518.00
W                 $0.00                 $0.00        $279,799.50
C         $30,000.00                 $0.00        $422,325.00

 
PROJECT         $30,000.00                 $0.00        $768,672.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/15/1998 10/09/1998 06/15/1998 10/09/1998  100.00%
Working Drawings 11/02/1998 04/30/1999 11/02/1998 04/30/1999  100.00%
Bid Period 02/20/1998 06/12/1998  -  -  100.00%
Construction 12/15/1998 06/30/2000 06/14/1999 12/01/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction 99% complete. The State closed escrow on this project on
6/29/01. The State and lessor agreed to withhold funds in escrow for the completion of
remaining construction and Punchlist items. Redesign construction for DHS on the 3rd
floor slated for completion mid-July. SCHEDULE: State and lessor have agreed to a
completion date of 12/1/01 for work remaining in the building. BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Off gassing on 2nd floor suites after carpet
removal, primarily suite 200 is of concern.  Air quality, carpet, and concrete moisture
content tests were conducted on all floors and a report and work plan was submitted to
the State, by lessor, on  4/2/01. The State and lessor have agreed to work plan and
schedule to resolve this issue. All costs associated with off gassing and carpet
replacement to be paid by lessor.
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PROJECT INFORMATION
 

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG. 199, UNIT 2
 
 

Project Location: NAPA
Department: GENERAL SERVICES
Project Director: GARY LEWIS
Work Order Number: 106783

 
Estimated Project Cost: $2,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 *51966        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $78,315.42
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $78,315.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/15/2000 06/15/2001 10/16/2000 06/28/2001  100.00%
Working Drawings 08/27/2001 02/08/2002 10/08/2001 02/08/2002     0.00%
Bid Period 03/04/2002 05/31/2002  -  -     0.00%
Construction 06/10/2002 06/02/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Form 220 for Preliminary Plans was approved on 7/21/00.  SCHEDULE:
Project is on schedule for the preliminary plans despite late start.  BUDGET:  The
project is on budget for the Preliminary Plans phase.  OTHER PERTINENT INFORMATION:  The
project was reviewed by the Peer Review Board on January 19, 2001.  The A&E contract
amendment to complete the Design Development portion of Preliminary Plans has been fully
executed.  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

OFFICE OF STATE PUBLISHING FACILITIES STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: NIK KARLSSON
Work Order Number: 107602

 
Estimated Project Cost: $96,500.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 1760-001-0666(a)         $27,000.00 00270A         $27,000.00
S 52/2000 1760-001-0666                 $0.00 01094A           $4,500.00
S 50/1999 1760-001-0666         $65,000.00 APE-02         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $92,000.00         $96,500.00         $92,047.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $92,000.00         $96,500.00         $92,047.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/20/2000 04/24/2001 08/29/2000 04/24/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

6/21/01 STATUS- The Budget Package is complete, pending the environmental report. A
meeting is scheduled for 6/22/01 to review the project.  SCHEDULE- On schedule.  BUDGET-
On budget. OTHER- None.  THIS WILL BE THE LAST REPORT.



 
REAL ESTATE SERVICES DIVISION      Page: 41.0

PROJECT INFORMATION
 

RECREATION BUILDING STRUCTURAL RETROFIT
 
 

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0794

 
Estimated Project Cost: $2,148,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15)         $76,000.00 PSB10690         $76,000.00
W 52/00 1760-301-0768(9)        $191,000.00 PSB52071        $191,000.00
C 52/00 1760-301-0768(9)     $1,881,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,800.00
P         $76,000.00         $76,000.00         $60,496.00
W        $191,000.00        $191,000.00                 $0.00
C     $1,881,000.00                 $0.00              $326.00

 
PROJECT     $2,148,000.00        $267,000.00         $63,622.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 03/01/1998 08/04/1998 03/01/1998 03/30/1999  100.00%
Working Drawings 10/01/2000 05/01/2001 06/29/2001 09/29/2001     0.00%
Bid Period 06/30/2001 09/30/2001  -  -     0.00%
Construction 10/01/2001 08/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are scheduled to commence 6/29/01.  SCHEDULE: Project is
within schedule.  BUDGET:  Project is within budget.   OTHER PERTINENT INFORMATION:
None."
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0599

 
Estimated Project Cost: $16,258,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S From WO OPDM 0542                 $0.00
S DOF auth Budget Study funds         $40,500.00 -         $40,500.00
P 303/95 1760-301-768 (21)        $123,500.00 95049B        $123,500.00
P 162/96 1760-301-768 (10)         $66,000.00 96112B         $66,000.00
P 324/98 4440-301-0001        $100,000.00 98270B        $100,000.00
P 324/98 4440-301-0768        $496,000.00 98283B        $496,000.00
W 324/98 4440-301-0001(3)        $233,000.00 99069B        $233,000.00
W 324/98 4440-301-0768(1)        $757,000.00 99070A        $757,000.00
W 324/98 4440-301-0001(3)         $40,000.00 99084A         $40,000.00
C 52/00 4440-301-0001(2)        $533,000.00 00101A        $533,000.00
C 50/99 4440-301-0001(1)   $12,318,000.00 01051A     $9,180,000.00
C 50/99 4440-301-0768(1)     $5,103,000.00 01052B     $5,103,000.00
C 50/99 4440-301-0001(1)                 $0.00 01053A     $1,079,000.00
C - -                 $0.00 FEMA Reim     $3,138,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $40,500.00         $40,500.00         $40,948.00
P        $785,500.00        $785,500.00        $741,600.53
W     $1,030,000.00     $1,030,000.00        $859,156.14
C   $17,954,000.00   $19,033,000.00         $16,954.00

 
PROJECT   $19,810,000.00   $20,889,000.00     $1,658,658.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 04/26/2001  100.00%
Construction 03/02/1998 03/02/2001 04/27/2001 06/03/2003     0.00%
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Current Comments
 
 

June 2001:     PROJECT STATUS: The Working Drawing Phase was completed in June 2000 and
the project originally bid in August 2000.  Bids were rejected because they exceded the
project's construction appropriation.   The project rebid on March 14, 2001.  The
project was awarded to Kemp Bros. Construction, Inc.  The construction contract has been
executed and Notice to Proceed issued.      SCHEDULE: The project has been impacted 7
months due to the rebid.  Construction began in June. The above schedule has been
revised.    BUDGET: A five percent augmentation of funds was required in order to award
the project for construction.    OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RESOURCES BLDG., RENOVATION STUDY
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107740

 
Estimated Project Cost: $424,034.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 1760-001-0666(a)        $150,000.00 00191A        $150,000.00
S - -                 $0.00 ARF Trans        $174,580.00
S - -                 $0.00 ARF Trans         $99,454.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $424,034.00        $416,544.77
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $424,034.00        $416,544.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/25/2000 06/01/2001 07/25/2000 06/11/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final Report Study has been completed. SCHEDULE: Project is complete.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: This project will be deleted
from the next report.
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PROJECT INFORMATION
 

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 106347

 
Estimated Project Cost: $1,741,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2)         $68,000.00 99201A         $68,000.00
W 52/00 1760-301-0666(3)         $93,000.00 00186A         $88,000.00
C 52/00 1760-301-0666(3)     $1,585,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $51,668.00
W         $93,000.00         $88,000.00         $75,903.96
C     $1,585,000.00                 $0.00                 $0.00

 
PROJECT     $1,746,000.00        $156,000.00        $127,571.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1999 03/10/2000 09/02/1999 08/15/2000  100.00%
Working Drawings 08/28/2000 12/15/2000 08/28/2000 05/24/2001  100.00%
Bid Period 12/18/2000 03/15/2001 05/24/2001 08/09/2001     5.00%
Construction 04/02/2001 02/01/2002 08/24/2001 06/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid Package being assembled for advertisement. SCHEDULE: The project is
134 days behind schedule due to time required to reach accord with DSA about appropriate
ADA compliance.  BUDGET: Project is in budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA COMPLEX
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDM0785

 
Estimated Project Cost: $392,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695  $392,000,000.00 *98013B   $16,357,000.00
W - -                 $0.00 *98295B   $34,728,500.00
C - -                 $0.00 *00054B   $77,914,500.00
C - -                 $0.00 *00273B   $66,000,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $392,000,000.00   $16,357,000.00   $11,778,367.83
W                 $0.00   $34,728,500.00     $5,027,032.24
C                 $0.00  $143,914,500.00  $127,198,354.39

 
PROJECT  $392,000,000.00  $195,000,000.00  $144,003,754.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/01/1998 12/01/1998 02/01/1998 12/01/1998  100.00%
Working Drawings  -  -  -  -  100.00%
Bid Period  -  -  -  -  100.00%
Construction 12/02/1999 03/01/2003 01/14/2000 03/01/2003   36.00%

 
 

Current Comments
 
 

BACKGROUND:  1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on
2/1/00. OFFICE COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.
Clark/Gruen Design/Build is contracted for the Blocks 171-174 project and is 30%
complete per the contract.  Hensel Phelps Construction with Fentress Bradburn Architects
is contracted for the Block 225 project and is 55% complete per the contract.
SCHEDULE:  Project is on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  Green team oversight continues.  Coordination with the SFM and DSA's
Access Compliance continues.
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PROJECT INFORMATION
 

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
 
 

Project Location: STATEWIDE
Department: GENERAL SERVICES
Project Director: MERLE MCDANEL
Work Order Number: 107744

 
Estimated Project Cost: $1,989,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0853(1)        $105,000.00 00189A        $105,000.00
W 52/00 1760-301-0853(1)        $183,000.00
C 52/00 1760-301-0853(1)     $1,701,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $68,548.83
W        $183,000.00                 $0.00                 $0.00
C     $1,701,000.00                 $0.00                 $0.00

 
PROJECT     $1,989,000.00        $105,000.00         $68,548.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/25/2000 02/09/2001 07/25/2000 06/15/2001  100.00%
Working Drawings 02/09/2001 06/15/2001 06/15/2001 09/15/2001     0.00%
Bid Period 06/15/2001 10/15/2001 09/15/2001 01/15/2002     0.00%
Construction 10/16/2001 08/07/2002 01/15/2002 11/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E consultant completed Preliminary Plans. SCHEDULE: Project is
currently 120 days behind schedule due to Petroleum Violation Escrow Account approval
and executed lease for Los Angeles facility. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: Due to schedule delays the Working Drawings and Construction
phases for the project have been reappropriated for FY 2001/02.



 
REAL ESTATE SERVICES DIVISION      Page: 47.0

PROJECT INFORMATION
 

STRUCTURAL RETROFIT CT-WEST A-E
 
 

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0597

 
Estimated Project Cost: $27,318,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17)        $208,000.00 95047B        $208,000.00
P 162/96 1760-301-768 (8.5)        $204,000.00 96111B        $204,000.00
W 162/96 1760-301-768 (8.5)     $1,292,000.00 97019B     $1,292,000.00
W 162/96 1760-301-768                 $0.00 PMB Memo         ($4,000.00)
W 162/96 1760-301-768                 $0.00 PMB Memo         ($6,232.00)
W 162/96 1760-301-768                 $0.00 PMB Memo         ($1,000.00)
C 282/97 1760-302-0768   $13,724,726.00 98264B   $13,724,726.00
C 282/97 1760-302-0768     $3,819,274.00 98264B     $3,819,274.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $412,000.00        $412,000.00        $366,948.25
W     $1,292,000.00     $1,280,768.00     $1,005,328.50
C   $17,544,000.00   $17,544,000.00   $15,271,100.81

 
PROJECT   $19,248,000.00   $19,236,768.00   $16,643,377.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
Working Drawings 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
Bid Period 01/14/1998 01/14/1998 06/04/1998 06/16/1998  100.00%
Construction 03/02/1998 03/02/2001 03/25/2000 10/05/2001   97.00%

 
 

Current Comments
 
 

June 2001:     PROJECT STATUS:  The CT East Building is 100% complete (Phases l-lV).  CT
West Building: Three (3) phases have been completed (Phase V - Units 406/414, Phase Vlll
- 404/412 and Phase Vll - 402/410).   The last Phase (Phase Vl, Units 408/416) is 75%
complete.    SCHEDULE: The project is on schedule for completion by 10/2001.     BUDGET:
The project is within budget.    OTHER PERTINENT INFORMATION:   Metropolitan State
Hospital (DMH) has continued to be pleased with the results of the project.
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PROJECT INFORMATION
 

CALTRANS DISTRICT OFFICE, SAN DIEGO
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

 
Estimated Project Cost: $71,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $60,500.00 *10372         $54,289.00
P 50/99 2660-311-0042        $333,000.00 *00017A        $333,000.00
P 50/99 2660-311-0042     $1,667,000.00 *00017A     $1,637,000.00
P - -                 $0.00 *99213A         $30,000.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00         $54,289.00         $65,324.50
P     $2,000,000.00     $2,000,000.00     $1,738,898.80
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,060,500.00     $2,054,289.00     $1,804,223.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 08/01/1999 07/01/1998 08/01/1999  100.00%
Preliminary Plans 02/18/2000 03/01/2001 02/18/2000 11/15/2001   98.00%
Working Drawings 03/02/2001 02/15/2002 12/01/2001  -     0.00%
Bid Period 02/16/2002 08/01/2002  -  -     0.00%
Construction 08/02/2002 01/05/2005  -  -     0.00%

 
 

Current Comments
 
 

STATUS - 100% Design Development documents have been received and reviewed.  Minor issues
remain and will be resolved and noted by written addendum to complete the DD package.
BUDGET - Currently the construction cost estimate for the proposed project is
approximately $1,000,000 over the project budget.  Once the outstanding DD issues are
resolved, the project will 'value engineer' the design to comply with the project
budget.The  pending additional street abandonment issues and associated fees remain an
issue and an unknown cost impact at this time.  SCHEDULE - .  The completion of the
Preliminary Plan Phase was originally scheduled for February 2001, however due to
complications with the CEQA and unforeseen street abandonment procedures with the City



of San Diego, the PP Phase completion has been delayed until November 2001.  OTHER -
None
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PROJECT INFORMATION
 

DEFICIENCY MITIGATION-DISTRICT 7 OFFICE COMPLEX
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: NIK KARLSSON
Work Order Number: 109528

 
Estimated Project Cost: $4,536,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 52/00 2660-001-0042        $250,000.00 *51997        $250,000.00
C 52/00 2660-001-0042        $750,000.00 *52051        $750,000.00
C 52/00 2660-001-0042     $1,411,000.00 01024A     $1,411,000.00
C 52/00 2660-001-042                 $0.00 01081A         $25,000.00
C 52/00 2660-001-0042                 $0.00 01084A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $2,411,000.00     $2,936,000.00        $251,995.60

 
PROJECT     $2,411,000.00     $2,936,000.00        $251,995.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction 12/01/2000 08/01/2002 04/02/2001 02/14/2002   35.00%

 
 

Current Comments
 
 

6/21/01 - STATUS:  On May 14, 2001, the Director of General Services and Finance declared
this project Emergency Status due to the filing of a law suit.   Currently, DCU has
completed work items 1, 2, 9, 10, 11, 13 & 14, and is working on items 4 & 12, of the 15
items identified in the plan.  Three additional items have been added to the work plan.
Construction contracts on items 8, 15, 16 & 17 have been requested.  Items 5-7 should be
requested within two weeks. BUDGET: FY 00/01 is funded for $2.536M.  FY 01/02 another
$2M will be funded.  SCHEDULE:  On schedule.  OTHER: This project is an emergency
project which follows a Mitigation and Implementation Plan prepared by PSB on 12/21/00.
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PROJECT INFORMATION
 

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

 
Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 2660-311-0042         $15,000.00 01100A         $15,000.00
S 324/98 2660-001-042         $60,000.00 98242A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $75,000.00         $75,000.00         $63,741.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00         $63,741.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 06/30/1999 10/01/1998 08/01/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Draft completed 10/14/99. The Economic Analysis final draft has been
reviewed by DOF. PMB is revising the economic analysis to include changes in the
programming, massing studies, alternatives analysis and relative costing factors.
SCHEDULE: Project has been delayed by Caltrans' request pending program issues. Project
is now slated for the 2002/03 budget year. BUDGET: Project has been augmented by $15,000
for a total budget $75,000. OTHER INFO: None.
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PROJECT INFORMATION
 

DISTRICT 6 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103565

 
Estimated Project Cost: $75,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2660-001-0042         $15,000.00 00083A         $15,000.00
S 324/98 2660-001-0042         $60,000.00 98241A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $75,000.00         $75,000.00         $80,124.16
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00         $80,124.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/01/1998 12/31/1998 11/01/1998 12/31/2001   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The first draft economic analysis was complete and was sent to Caltrans
for review and comment in January 1999. The staff increased by 100 percent after the
draft was completed for this district warranting complete revision of the program, cost
and analysis. DGS has incorporated the latest programmatic revisions from Caltrans to
update and finalize the economic analysis. The analysis has been in review by the DOF
for the past nine months. SCHEDULE:The project is scheduled to start in the 2002/03
budget year. BUDGET: Project is over budget. The hours spent above the budgeted amount
are nonbillable in ABMS. OTHER INFO: 6/27/01-Project may be revised further based on
future input from DOF.
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: KENT PIVONKA
Work Order Number: OPDM0701

 
Estimated Project Cost: $46,280,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042         $32,112.00 96175A         $32,112.00
P 162/96 2660-325-042     $2,108,988.00 96175A     $2,108,988.00
P 282/97 2660-001-042        $300,000.00 98032A        $300,000.00
P - CT ->WD      ($110,775.00) LTR 9/03/99      ($110,775.00)
P - MTA->WD      ($905,361.00) LTR9/03/99      ($905,361.00)
P 162/96 2660-325-042       ($59,173.00) ROF4011235       ($59,173.00)
W 162/97 2660-301-0042        $264,654.00 00201A        $264,654.00
W 282/97 2660-001-042        $622,825.00 99288A        $622,825.00
W 162/96 2660-325-042        $784,073.00 99289A        $784,073.00
W - CT fm PP        $110,775.00 LTR9/03/99        $110,775.00
W - MTA fm PP        $905,361.00 LTR9/03/99        $905,361.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $32,112.00         $32,112.00         $32,112.00
P     $1,333,679.00     $1,333,679.00     $1,353,621.22
W     $2,687,688.00     $2,687,688.00     $2,347,282.54
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,053,479.00     $4,053,479.00     $3,733,015.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/30/1996 02/28/1997 11/30/1996 02/28/1997  100.00%
Preliminary Plans 02/16/1998 12/25/1998 10/12/1998 05/06/1999  100.00%
Working Drawings 12/28/1998 08/02/1999 06/07/1999 05/15/2001  100.00%
Bid Period 09/22/1999 09/22/1999  -  -     0.00%
Construction 10/15/1999 10/15/2001  -  -     0.00%
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Current Comments
 
 

STATUS: Construction Documents have been completed and approved by DSA.  Project is
currently awaiting DOF approval to go out to Bid.  BUDGET: Ca.Transportation Commission
approved revised construction budget and schedule in June 2000. Awaiting DOF approval of
Form 22s to transfer construction funds. SCHEDULE:  Prelim Plans delayed due to search
for suitable site.  Third site investigated selected.  Bid advertise date was scheduled
for December 2000.  Unknown at this time until Funds transferred and Caltrans Structural
review complete.  Beneficial Occupancy was scheduled for November 2002.  Now unknown
until bids received and construction start determined.  OTHER: Project goes before
California Transportation Commission (CTC) and not PWB.  Programming is being reviewed
by DOF.
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PROJECT INFORMATION
 

LA DIST 7 OFFICE BLDG. REPLACEMENT
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MICHAEL ZARI
Work Order Number: 107750

 
Estimated Project Cost: $140,648,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 2660-311-0042 (6)     $4,200,000.00 00138A     $3,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,200,000.00     $3,967,000.00     $1,682,748.05
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $4,200,000.00     $3,967,000.00     $1,682,748.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 05/30/2002 07/03/2000 12/19/2001   75.00%
Working Drawings 06/30/2002 02/28/2003 12/21/2001 02/28/2003     0.00%
Bid Period 04/01/2002 04/01/2003 04/01/2002 04/01/2003     0.00%
Construction 08/31/2002 04/30/2004 02/01/2002 04/30/2004     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project is Design-Build.  A draft of the Design/Build Solicitation
Package was issued April 2, 2001.  The Advertisement for RFQ was posted June 14, 2001.
The draft EIR is scheduled for its 45-day public review period beginning July 3, 2001.
RFQ's are due July 10, 2001. SCHEDULE:  The project remains ahead of the original
Legislatively approved schedule.  BUDGET:  On budget for the current phase.   The base
project funding has been approved by the Legislature.  The May revise requested $46
million for overexcavation, adding LADOT, sustainable items and demolition of the
existing buildings.  OTHER PERTINENT  INFORMATION: Due to past uses of the property
identified during the EIR preparation, Archeological trenching will take place in early
July to determine the extent of these underground conditions.  The TMC is located in the
existing building and funding is on hold for the new TMC.  However, the TMC must be out
of the building prior to its demolition in late 2004.
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PROJECT INFORMATION
 

SEISMIC RETROFIT H.Q. OFFICE ANNEX I & II
 
 

Project Location: Sacramento
Department: TRANSPORTATION
Project Director: RICHARD FAULKNER
Work Order Number: 109349

 
Estimated Project Cost: $9,860,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $470,000.00 *107816        $470,000.00
W 52/00 2660-311-0042        $695,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $470,000.00        $470,000.00        $145,566.00
W        $695,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,165,000.00        $470,000.00        $145,566.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 03/09/2001 11/29/2000 11/15/2001   35.00%
Working Drawings 03/12/2001 10/31/2001 12/15/2001 08/15/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   A  Request for Approval to Informally Select the Structural Engineering
Firm was submitted to DGS Director on 11/01/00 and written approval was received
11/28/00. Consultant Contract signed 1/31/01. SER  prepared alternative design schemes
and presented to Caltrans Facilities for review.  Caltrans Dep. Director provided
direction to proceed with selected scheme.  PSB/Environmental on-board to prepare CEQA
document; early consultation with SOHP complete; updated CEQA schedule completes late
Oct. 2001. PWB/CTC meeting for approval Nov. 2001. SCHEDULE: The Project is 4 months
behind 'original' schedule.  BUDGET:  The Project remains within budget.  OTHER
PERTINENT INFORMATION:  There are no other significant Project issues at this time.
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER
 
 

Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713

 
Estimated Project Cost: $13,608,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $20,000.00 97014A         $20,000.00
P 282/97 20-70-020        $510,000.00 97088A        $510,000.00
W 282/97 Prog  20 10 000        $942,000.00 98001A        $942,000.00
C 282/98 2660-301-042        $670,000.00 01014A        $670,000.00
C 282/97 Prog 20 10 000     $9,328,000.00 98082A     $9,328,000.00
C 282/97 2660-301-042     $1,205,000.00 98236A     $1,205,000.00
C 282/98 2660-301-042        $933,000.00 99013A        $933,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $20,000.00         $20,000.00         $19,004.00
P        $510,000.00        $510,000.00        $487,577.00
W        $942,000.00        $942,000.00        $932,701.74
C   $12,136,000.00   $12,136,000.00   $11,690,939.06

 
PROJECT   $13,608,000.00   $13,608,000.00   $13,130,221.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/01/1997 09/01/1997 06/01/1997 12/01/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 11/01/1997 02/26/1998  100.00%
Working Drawings 01/01/1998 04/10/1998 02/26/1998 12/01/1998  100.00%
Bid Period 06/10/1998 06/10/1998 01/14/1999 04/28/1999  100.00%
Construction 08/20/1998 10/27/1999 06/23/1999 07/01/2001   99.90%

 
 

Current Comments
 
 

PROJECT STATUS: Caltrans has moved into the building. Very Minor Punch List Items, O&M
Manuals and Spare Parts remain to be completed. DSA/ORS Certification to be completed by
the end of July, 2001.  SCHEDULE:  Complete except as noted. BUDGET: The Project is now
projected at about $700,000 over Budget. OTHER PERTINENT INFORMATION: Contractor
requesting Extended Overhead Costs of $250,000 to $300,000. We are preparing an answer
to that request.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

 
Estimated Project Cost: $6,491,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 162/96 CHAP 162         $10,000.00 96128A         $10,000.00
P 162/96 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 162/96 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 162/96 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C - -                 $0.00 00061A        $110,000.00
C 162/96 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $441,879.85
C     $5,509,436.00     $5,619,436.00     $1,982,011.70

 
PROJECT     $6,491,436.00     $6,601,436.00     $2,693,673.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
Preliminary Plans 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
Working Drawings 01/01/1998 09/15/1998 01/01/1998 11/01/1998  100.00%
Bid Period 11/01/1998 02/28/1999 11/01/1998 02/28/1999  100.00%
Construction 03/01/1999 09/29/2000 04/01/1999 04/15/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway
renovation, park lighting and card reader installation project now complete also.
SCHEDULE:  Park lighting completed behind schedule due to change orders requested by



RICS Committee and long order time for historic replica light fixtures.  BUDGET:
Project is on budget. Remaining funding was extended in June so RICS Committee further
study other potential security projects.  OTHER PERTINENT INFORMATION: Project includes
security work not yet identified and/or approved by RICS committee.  Each item must be
approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office, Lt.
Gov. Office) before proceeding with construction.  May do additional work in Spring
2002.  Project will now be placed on inactive status until new project(s) are
identified.
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PROJECT INFORMATION
 

EL CAJON AREA OFFICE - ALTERATIONS
 
 

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

 
Estimated Project Cost: $1,466,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5)        $313,000.00 99191A        $313,000.00
P 50/99 2720-301-0042(5)         $50,000.00 99191A         $50,000.00
W 50/99 2720-301-0044(5)         $83,000.00 00077A         $83,000.00
W 52/00 2720-001-0044         $18,821.00 00229A         $18,821.00
C 52/00 2680-352-9650(1)        $284,000.00 01046A        $284,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $313,000.00        $313,000.00        $287,766.50
P         $50,000.00         $50,000.00         $47,969.60
W        $101,821.00        $101,821.00         $83,148.84
C        $284,000.00        $284,000.00                 $0.00

 
PROJECT        $748,821.00        $748,821.00        $418,884.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/03/2000 07/01/1999 04/03/2000  100.00%
Preliminary Plans 04/04/2000 11/15/2000 09/01/1999 05/11/2000  100.00%
Working Drawings 05/13/2000 02/14/2001 05/13/2000 04/16/2001  100.00%
Bid Period 02/14/2001 07/07/2001 04/17/2001 09/10/2001   75.00%
Construction 07/07/2001 07/02/2002 09/11/2001 09/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project currently out to bid. Pre-bid conference set for June 26, bid
set for July 18.  PROJECT SCHEDULE:  Project is on revised schedule.  BUDGET:  Within
budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

MONTEREY AREA OFFICE - NEW CONSTRUCTION
 
 

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

 
Estimated Project Cost: $7,542,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6)                 $0.00 01029A     $1,188,000.00
S 50/99 2720-301-0044(6)     $1,320,000.00 99193A        $132,000.00
P 50/99 2720-301-0044(6)        $230,000.00 99276A        $230,000.00
P - -         $28,000.00 TL8/12/99         $28,000.00
W 52/00 2720-301-0044(6)        $305,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,320,000.00     $1,320,000.00     $1,296,960.05
P        $258,000.00        $258,000.00        $184,716.00
W        $305,000.00                 $0.00              $168.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00     $1,578,000.00     $1,481,844.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/01/1999 12/01/2000   70.00%
Preliminary Plans 06/01/2000 01/12/2001 06/01/2000 07/13/2001   98.00%
Working Drawings 01/19/2001 07/15/2001 07/14/2001 07/01/2002     0.00%
Bid Period 07/15/2001 11/02/2001  -  -     0.00%
Construction 11/02/2001 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval of Preliminary Plans set for July 13.  PROJECT SCHEDULE:
Project is on revised schedule. BUDGET: Increased construction cost is expected to be
recognized for funding in budget year 02/03. OTHER PERTINENT INFORMATION: Construction
on parcel adjacent to CHP area office site is expected to begin in a few weeks. Contact
has been made with parcel owner to discuss coordination on access road paving and gas
line routing.
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PROJECT INFORMATION
 

REPLACE FACILITY
 
 

Project Location: WILLIAMS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 107751

 
Estimated Project Cost: $3,904,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2720-301-0044 2        $657,000.00 00158A        $130,000.00
P 52/00 2720-301-0044 2        $161,000.00 00158A        $161,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $657,000.00        $130,000.00              $168.00
P        $161,000.00        $161,000.00         $30,643.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $818,000.00        $291,000.00         $30,811.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 08/30/2001 07/01/2000 10/15/2001   65.00%
Preliminary Plans 01/15/2001 08/30/2001 01/01/2001 11/09/2001   30.00%
Working Drawings 09/01/2001 06/30/2002  -  -     0.00%
Bid Period 07/01/2002 09/25/2002  -  -     0.00%
Construction 09/26/2002 10/30/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   CHP site selection has been approved by PWB.   SCHEDULE:  Acquisition
phase completion reflects new standard site acquisition duration.  BUDGET:  Project is
within budget.  OTHER PERTINENT INFORMATION:  There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
 
 

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106120

 
Estimated Project Cost: $4,713,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6)         $16,000.00 *from105655         $16,000.00
S 50/99 2720-301-0044(4)         $30,000.00 00117A         $30,000.00
S 50/99 2720-301-0044(4)        $143,000.00 99200A        $143,000.00
P 50/99 2720-301-0044         $98,000.00 99337A         $98,000.00
W 52/00 2720-301-0044(4)        $169,000.00 00248A        $169,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $189,000.00        $189,000.00         $82,233.73
P         $98,000.00         $98,000.00        $104,136.00
W        $169,000.00        $169,000.00         $76,879.74
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $456,000.00        $456,000.00        $263,249.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/01/2000 07/09/1999 03/15/2000  100.00%
Preliminary Plans 06/02/2000 01/12/2001 06/01/2000 10/13/2000  100.00%
Working Drawings 01/13/2001 07/15/2001 10/21/2000 03/04/2001  100.00%
Bid Period 07/16/2001 11/01/2001 03/04/2001 05/29/2001   50.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid on May 29, 2001 at 21% overbudget.  SCHEDULE: Project
construction schedule on hold until approval of refunding in July 2002.  BUDGET: Due to
TRPA and regional design requirements project will require refunding for construction
phase. OTHER PERTINENT INFORMATION: Construction phase anticipated to start in Spring
2003. This project will be placed on inactive status and deleted from the next report.
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PROJECT INFORMATION
 

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
 
 

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

 
Estimated Project Cost: $1,661,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3         $82,000.00 99199A         $82,000.00
W 50/99 2720-301-0044 3        $120,000.00 00055A        $120,000.00
C 50/99 2729-301-0044 3     $1,459,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $70,888.92
W        $120,000.00        $120,000.00        $100,730.18
C     $1,459,000.00                 $0.00                 $0.00

 
PROJECT     $1,661,000.00        $202,000.00        $171,619.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 04/01/2000  -  -     0.00%
Preliminary Plans 05/03/2000 11/10/2000 08/01/1999 03/10/2000  100.00%
Working Drawings 11/11/2000 03/15/2001 04/15/2000 06/04/2001  100.00%
Bid Period 03/16/2001 07/15/2001 06/04/2001 10/25/2001     5.00%
Construction 07/16/2001 07/16/2002 11/05/2001 07/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction advertising is started, bid date scheduled for August 10,
2001. SCHEDULE: Project is currently three weeks behind schedule because of difficulties
with temporary space.  BUDGET: Currently within budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

WILLOWS AREA OFFICE - ALTERATIONS
 
 

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

 
Estimated Project Cost: $1,473,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2         $79,000.00 99198A         $79,000.00
W 50/99 2720-301-0044 2         $95,000.00 00001A         $95,000.00
C 52/00 2720-301-0044 2     $1,127,676.00 01020A     $1,127,676.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $78,999.36
W         $95,000.00         $95,000.00         $92,171.54
C     $1,127,676.00     $1,127,676.00         $16,800.00

 
PROJECT     $1,301,676.00     $1,301,676.00        $187,970.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 07/26/1999 01/07/2000  100.00%
Working Drawings 04/17/2000 10/13/2000 02/19/2000 10/13/2000  100.00%
Bid Period 10/13/2000 02/15/2001 10/13/2000 02/15/2001  100.00%
Construction 02/15/2001 03/30/2002 03/26/2001 01/25/2002   10.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction in progress.  SCHEDULE: The project is currently ahead of
schedule. BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION:  DMV will
still need temporary office space when CHP office remodel is complete.
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PROJECT INFORMATION
 

 4TH FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

 
Estimated Project Cost: $7,174,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3)        $203,000.00 98118A        $203,000.00
W 324/98 2740-301-0044(3)        $302,000.00 99033A        $302,000.00
C 50/99 2740-301-0044(a)     $6,669,000.00 00032A     $6,303,060.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $203,000.00        $203,000.00        $202,462.25
W        $302,000.00        $302,000.00        $229,055.29
C     $6,669,000.00     $6,303,060.00     $6,143,967.75

 
PROJECT     $7,174,000.00     $6,808,060.00     $6,575,485.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/09/1998 02/02/1999 11/30/1998 04/08/1999  100.00%
Working Drawings 02/13/1999 12/10/1999 04/12/1999 11/19/1999  100.00%
Bid Period 12/11/1999 02/21/2000 11/20/1999 04/14/2000  100.00%
Construction 02/22/2000 01/22/2001 04/15/2000 05/15/2001  100.00%

 
 

Current Comments
 
 

6/21/01 - STATUS: This project was completed on May 15, 2001.  DMV is expected to occupy
the floor mid-July, upon completion of systems furniture install and cabling.
SCHEDULE: Extended PP period to incorporate conditions learned on 2nd floor project.
Award delayed 1 month due to PWB approval required to augment project costs by $77,060.
Change orders pushed back completion 1 month.  BUDGET: Project bid $77k over budget.
Augmentation was approved by DOF.  OTHER: This project will be deleted from the next
report.
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PROJECT INFORMATION
 

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

 
Estimated Project Cost: $15,948,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b)        $440,000.00 99230A        $440,000.00
W 52/00 2740-301-0044(a)        $525,000.00 00233A        $525,000.00
C 52/00 2740-301-0044(a)   $14,983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $440,000.00        $440,000.00        $380,439.50
W        $525,000.00        $525,000.00        $328,824.00
C   $14,983,000.00                 $0.00                 $0.00

 
PROJECT   $15,948,000.00        $965,000.00        $709,263.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 07/13/2000 08/02/1999 11/09/2000  100.00%
Working Drawings 07/15/2000 02/13/2001 01/03/2001 08/21/2001   95.00%
Bid Period 02/14/2001 06/13/2001 08/22/2001 12/24/2001     0.00%
Construction 06/14/2001 11/20/2002 12/26/2001 01/30/2003     0.00%

 
 

Current Comments
 
 

6/21/01 - STATUS: Working drawings were submitted to the SFM and AC in mid-May.  The
project has received approval to replace and relocate the main transformers which feed
the building.  SCHEDULE: The delay in transferring the WD funds (1 plus month), as well
as complications with CEQA (2 plus months), did delay the PP phase three plus months.
BUDGET:  In budget.  OTHER: none.
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PROJECT INFORMATION
 

SAN YSIDRO OFFICE RELOCATION
 
 

Project Location: SAN YSIDRO
Department: MOTOR VEHICLES
Project Director: RAFAT ALAFRANJI
Work Order Number: 107754

 
Estimated Project Cost: $6,569,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044     $1,725,000.00 00135A     $1,725,000.00
P 52/00 2740-301-0044        $229,000.00 00136A        $229,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,725,000.00     $1,725,000.00           $8,064.00
P        $229,000.00        $229,000.00              $840.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,954,000.00     $1,954,000.00           $8,904.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 10/04/2001     5.00%
Preliminary Plans 10/20/2000 10/19/2001  -  -     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Seeking additional funds for acquisition and searching for a site to
acquire. SCHEDULE: The site which DMV was interested in purchasing is contaminated;
awaiting additional funds by June, 2001  BUDGET: To be augmented  ACTION NEEDED:
Searching for site.
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PROJECT INFORMATION
 

STOCKTON FIELD OFFICE REPLACEMENT
 
 

Project Location: STOCKTON
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 107753

 
Estimated Project Cost: $5,439,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 2740-301-0044 c        $269,000.00 00173A        $269,000.00
P 52/00 2740-301-0044 c        $242,000.00 00174A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $269,000.00        $269,000.00         $20,642.00
P        $242,000.00        $242,000.00                $84.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $511,000.00        $511,000.00         $20,726.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/14/2000 10/04/2001 08/14/2000 12/20/2001   20.00%
Preliminary Plans 10/20/2000 10/19/2001 08/17/2001 01/17/2002     0.00%
Working Drawings 10/22/2001 05/27/2002  -  -     0.00%
Bid Period 05/27/2002 10/14/2002  -  -     0.00%
Construction 10/15/2002 10/21/2003  -  -     0.00%

 
 

Current Comments
 
 

6/21/01 - STATUS: A revised scope and costs to increase the acquistion costs (larger
land) have been requested and should be approved in the FY 01/02 budget.  SCHEDULE:
Will be adjusted upon approval of the Budget.  BUDGET:   The new budget adds $336K in
acquisition costs.  OTHER:  DMV's director has directed PMB to design and construct new
facility in such a manner which will allow the existing building to stay in operation.
This direction caused a scope change due to increased land purchase and building
configuration.
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PROJECT INFORMATION
 

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III
 
 

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0806

 
Estimated Project Cost: $1,904,543.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1)         $34,000.00 98294A         $34,000.00
W 324/98 3125-301-0001 (1) & (2)        $126,000.00 99021A        $126,000.00
C 324/98 3125-301-000(1)        $969,543.00 99079A        $969,543.00
C 282/97 3125-301-0443        $775,000.00 99210B        $775,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $33,772.00
W        $126,000.00        $126,000.00         $94,702.42
C     $1,744,543.00     $1,744,543.00     $1,333,143.40

 
PROJECT     $1,904,543.00     $1,904,543.00     $1,461,617.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 01/01/1997 03/01/1997 11/01/1998 12/30/1998  100.00%
Working Drawings 03/15/1997 06/15/1997 03/12/1999 05/15/1999  100.00%
Bid Period 06/27/1999 06/27/1997 05/15/1999 09/01/1999  100.00%
Construction 08/01/1997 12/30/1997 09/01/1999 07/01/2001   99.50%

 
 

Current Comments
 
 

PROJECT STATUS: Project completed except for Seal Coating the A/C Paving requested by the
Owner. SCHEDULE: Will complete work in July of 2001. BUDGET: Project on Budget. OTHER
PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT
 
 

Project Location: TAHOE VISTA, CA.
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0815

 
Estimated Project Cost: $1,421,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2)         $35,000.00 98134A         $35,000.00
C 282/97 3125-301-0443        $810,000.00 *00080B        $810,000.00
C 324/98 etc 3125-301-140 (a) etc        $576,000.00 00080A        $576,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $1,304.00
W         $35,000.00         $35,000.00           $7,740.00
C     $1,386,000.00     $1,386,000.00     $1,153,829.72

 
PROJECT     $1,421,000.00     $1,421,000.00     $1,162,873.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 08/15/1998 05/01/1999 08/15/1998 04/15/1999  100.00%
Bid Period 05/30/2000 06/15/2000 04/16/1999 03/21/2000  100.00%
Construction 07/01/2000 12/01/2000 05/31/2000 07/01/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction has been completed. Will only have to monitor Plant
Establishment through the end of this growing season. SCHEDULE: Complete. BUDGET:  Have
incurred additional costs on excavation. Additional funding available. OTHER PERTINENT
INFORMATION: All Contract disputes have been resolved.
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PROJECT INFORMATION
 

UPPER TRUCKEE/COVE EAST RESTORATION
 
 

Project Location: SOUTH LAKE TAHOE, CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0489

 
Estimated Project Cost: $12,381,399.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 3125-301-0262        $280,000.00 *10965A        $280,000.00
S 324/98 3125-301-0001         $86,300.00 *10965B         $86,300.00
S 91/118 3125-301-164(B)         $30,000.00 *93138A         $30,000.00
S 92/587 3125-301-164(B)         $37,000.00 *93155A         $37,000.00
S 91/118 3125-301-164(B)         $53,000.00 *93155A         $53,000.00
S 92/587 3125-301-164(B)         $30,000.00 *94050A         $30,000.00
S 92/587 3125-301-262         $41,960.00 *94120A         $41,960.00
S 92/587 3125-301-262         $60,000.00 *94127A         $60,000.00
S 92/587 3125-301-164(B)        $250,000.00 *94136A        $250,000.00
S 93/055 3125-301-001(B)        $250,000.00 *95089A        $250,000.00
S 94/139 3125-302-001(B)         $65,750.00 *96185A         $65,750.00
S 94/139 3125-301-262        $199,458.00 *97039A        $199,458.00
S 95/303 3125-301-262        $100,542.00 *97039A        $100,542.00
S 96/97 3125-301-0262         $20,000.00 *98111A         $20,000.00
P 50/1999 3125-301-0001 (2)        $210,000.00 *5011508        $210,000.00
P - Various        $866,389.00 *51716        $866,389.00
W 282/97 3125-301-0545        $726,000.00 *00111A        $726,000.00
C - Various     $9,075,000.00 *00111A     $9,075,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,504,010.00     $1,504,010.00     $1,253,904.89
P     $1,076,389.00     $1,076,389.00        $652,688.00
W        $726,000.00        $726,000.00        $488,737.08
C     $9,075,000.00     $9,075,000.00     $1,328,077.00

 
PROJECT   $12,381,399.00   $12,381,399.00     $3,723,406.97

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 05/15/1994 11/30/1994 05/15/1994 07/30/1999  100.00%
Preliminary Plans 07/30/1999 03/15/2000 07/30/1999 09/15/2000  100.00%
Working Drawings 05/12/2000 07/15/2000 09/15/2000 01/15/2000  100.00%
Bid Period 09/15/2000 09/15/2000 02/05/2001 04/10/2001  100.00%
Construction 11/15/2000 11/15/2000 05/15/2001 10/15/2003   15.00%
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PROJECT INFORMATION
 

UPPER TRUCKEE/COVE EAST RESTORATION
 
 

Current Comments
 
 

PROJECT STATUS: BMP's, Dewatering Systems, Haul Roads, etc. are in place and excavation
of the site has been started. To date we have removed 27,000 Cubic Yards of an estimated
90,000 Cubic Yards to be removed. SCHEDULE: Contractor at this point is ahead of
schedule. BUDGET: Project is within budget.OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
 
 

Project Location: CAMARILLO
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107755

 
Estimated Project Cost: $11,391,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(1)         $77,000.00 00217A         $77,000.00
P 52/00 3340-301-0001(1)        $449,000.00 00268A        $449,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $526,000.00        $526,000.00        $352,159.58
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $526,000.00        $526,000.00        $352,159.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 06/08/2001 10/02/2000 06/08/2001  100.00%
Working Drawings 07/02/2001 05/06/2002  -  -     0.00%
Bid Period 05/07/2002 10/03/2002  -  -     0.00%
Construction 10/04/2002 02/23/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA Mitigated Negative Declaration was filed at the State
Clearinghouse on May 10 & the litigation period ended on June 8 with no action being
taken. PWB approval of preliminary plans & for the release of working drawing funds was
granted on June 8. Working drawing & construction appropriation are pending 2001/2002
budget approval.    SCHEDULE: The project is on schedule.   BUDGET: The project requires
an additional $343,000 to mitigate unforeseen soils conditions requiring increased
excavation & recompacting. This is included in the current appropriation request.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
 
 

Project Location: SAN JOAQUIN 
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107756

 
Estimated Project Cost: $12,020,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3340-301-0001(4,6)         $55,000.00 00218A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $55,000.00         $55,000.00         $27,800.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00         $27,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/02/2000 06/08/2001 10/02/2000 06/08/2001  100.00%
Preliminary Plans 07/02/2001 06/08/2002  -  -     0.00%
Working Drawings 07/02/2002 05/06/2003  -  -     0.00%
Bid Period 05/07/2003 10/02/2003  -  -     0.00%
Construction 10/03/2003 02/21/2005  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: After this study was complete, CCC was informed by University of
Stanislaus personnel that the CCC facility would not be permitted on campus grounds.
(All three sites in the study were located on the university campus). CCC has requested
an appropriation in the 2001/2002 budget for a Site Search/Acquisition phase to find a
new location.    SCHEDULE: Project is on schedule.    BUDGET: Project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

NAPA NURSERY OFFICE/CLASSROOM BUILDING
 
 

Project Location: NAPA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: RICHARD MYREN
Work Order Number: 107757

 
Estimated Project Cost: $578,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3340-301-0001(3)         $35,000.00 00216A         $35,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $35,000.00         $35,000.00         $30,204.82
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $35,000.00         $35,000.00         $30,204.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/08/2001 09/01/2000 06/08/2001  100.00%
Working Drawings 07/02/2001 03/01/2002  -  -     0.00%
Bid Period 03/01/2002 05/31/2002  -  -     0.00%
Construction 05/31/2002 05/30/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval of preliminary plans & for the release of working drawing
funds was granted on June 8. Working drawing & construction appropriation are pending
2001/2002 budget approval.   SCHEDULE: Project is on schedule.   BUDGET: Project is
within budget.   OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
 
 

Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: ALONZO ARREOLA
Work Order Number: 103620

 
Estimated Project Cost: $1,161,620.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1)         $46,000.00 98235A         $46,000.00
W 324/98 3340-301-0001(1)         $85,000.00 99222A         $85,000.00
C 324/98 3340-301-0001(1)        $969,000.00 00199A        $969,000.00
C 324/98 3340-301-0001(1)         $61,620.00 00209A         $61,620.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,916.30
W         $85,000.00         $85,000.00         $77,407.64
C     $1,030,620.00     $1,030,620.00        $514,814.26

 
PROJECT     $1,161,620.00     $1,161,620.00        $638,138.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/29/1998 01/15/1999 09/29/1998 07/22/1999  100.00%
Working Drawings 03/22/1999 06/14/1999 09/01/1999 04/26/2000  100.00%
Bid Period 08/31/1999 08/31/1999 04/27/2000 11/27/2000  100.00%
Construction 11/02/1999 04/14/2000 11/28/2000 08/20/2001   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: The owner has occupied the completed pre-engineered office building. The
kitchen remodel portion is well underway. Demolition of the interior has been completed;
lead-based paint and asbestos abatement have been completed. Framing, HVAC rough-in,
electrical, and plumbing are underway with the addition to the kitchen.   SCHEDULE:
Project completion date has been extended due to change order work and weather delays.
BUDGET:  The unforeseen asbestos abatement work has been completed within the project's
contingency as well as other required changes. Currently, the project is still within
budget.  OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION
 
 

Project Location: EL MONTE
Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS
Work Order Number: 107773

 
Estimated Project Cost: $2,470,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3900-301-0115(1)        $123,000.00 00235A        $123,000.00
W 52/00 3900-301-0115(1)        $148,000.00 *01057A        $148,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $75,906.60
W        $148,000.00        $148,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $271,000.00        $271,000.00         $75,906.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/2000 04/13/2001 10/20/2000 05/07/2001  100.00%
Working Drawings 04/16/2001 01/14/2002 05/07/2001 10/19/2001   15.00%
Bid Period  - 04/09/2002  -  -     0.00%
Construction 04/10/2002 04/08/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary is 100% complete and was approved by PWB to proceed to
Working Drawings.  SCHEDULE:  The project is projected for completion three months ahead
of the original schedule.   BUDGET:  On Budget.  OTHER PERTINENT INFORMATION:  The LAO
reviewed and approved Project prior to PWB review and approval.
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PROJECT INFORMATION
 

HAGGEN-SMIT LABORATORY ROOF REPLACEMENT
 
 

Project Location: EL MONTE
Department: STATE AIR RESOURCES BOARD
Project Director: JAMES CHAMBERS
Work Order Number: 107451

 
Estimated Project Cost: $350,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 50/99 3900-001-0115       ($56,168.00) *51800       ($56,168.00)
W 50/99 3900-001-0115        $100,000.00 *51800        $100,000.00
C 50/99 3900-001-0115        $250,000.00 *51800        $250,000.00
C 50/99 3900-001-0115         $56,168.00 *51800         $56,168.00
C 52/2000 3900-001-0115         $22,300.00 01025A         $22,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $43,832.00         $43,832.00         $38,257.78
C        $328,468.00        $328,468.00           $2,184.00

 
PROJECT        $372,300.00        $372,300.00         $40,441.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 01/12/2001 05/03/2001 01/12/2001 05/03/2001  100.00%
Bid Period 05/04/2001 07/06/2001 05/04/2001 07/06/2001   95.00%
Construction 07/09/2001 09/28/2001 07/09/2001 09/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Roof Replacement.   Project Bid Opening was 6/20/01.  Project bid within
budget.   SCHEDULE:  The project is on schedule.  BUDGET:  ARB increased funding by $22,
300 to meet the Estimated Project Construction Costs.   OTHER PERTINENT INFORMATION:
Project is being designed in tandum with the Breezeway Renovation Project.
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PROJECT INFORMATION
 

ALMA  HB
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107894

 
Estimated Project Cost: $3,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-302-0001        $500,000.00
S 52/00 3540-301-0001        $900,000.00 00183A         $37,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,400,000.00         $37,000.00           $1,275.45
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,400,000.00         $37,000.00           $1,275.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 01/18/2001 11/18/2001   15.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Currently exploring potential gift of site to State or some kind of lease
arrangement.  The private owner is agreeable to a gift as long as all permits are in
place to allow his helicopter use.     SCHEDULE:  Originally scheduled to complete June
2001, however with legal involvement anticipated completion is extended until November
2001. BUDGET:  Received approval for fund transfer on 1/18/2001 (6 months after
appropriation).  Negotiations have expanded to include neighbors and various lawyers of
interested parties.  CDF exploring various permits required.
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PROJECT INFORMATION
 

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
 
 

Project Location: CALAVERAS COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: 107763

 
Estimated Project Cost: $2,301,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 3540-301-0001 (49)        $156,000.00 00145A        $156,000.00
P - -                 $0.00
W 52/2000 3540-301-0001 (49)        $155,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $156,000.00        $156,000.00         $74,164.00
W        $155,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $311,000.00        $156,000.00         $74,164.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 04/06/2001 08/01/2000 10/16/2001   50.00%
Working Drawings 04/07/2001 12/30/2001  -  -     0.00%
Bid Period 01/01/2002 04/01/2002  -  -     0.00%
Construction 04/02/2002 04/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project approved for Preliminary Plan and Working Drawing Phases in the
FY2000/2001 Budget.  Form 22 approved 8/2/2000 transferred Preliminary Plan Phase funds.
SCHEDULE: Preliminary Plan Phase completion date was delayed due to potential site
contamination.  BUDGET:  Project budget is currently under review due to potential site
contamination.  OTHER PERTINENT INFORMATION:  02/27/01; Third Preliminary Site Plan was
approved by CDF 3/21/01. Preliminary Plan Phase and CEQA are delayed pending DOF/PWB
approval of augmentation for environmental site investigation. PWB screening set for
06/27/2001for approval of funds for environmental site investigation.  .
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PROJECT INFORMATION
 

ANTELOPE FFS, REPLACE BARRACKS MESSHALL
 
 

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: 106167

 
Estimated Project Cost: $1,046,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37)         $84,000.00 99151A         $84,000.00
W 52/2000 3540-301-0001 (36)         $84,000.00 00119A         $84,000.00
C 52/2000 3540-301-0001 (36)        $893,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $76,351.19
W         $84,000.00         $84,000.00         $30,427.00
C        $893,000.00                 $0.00                 $0.00

 
PROJECT     $1,061,000.00        $168,000.00        $106,778.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 08/30/2001   95.50%
Bid Period 01/21/2001 05/21/2001 08/31/2001 10/30/2001     0.00%
Construction 05/22/2001 05/23/2002 10/31/2001 10/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase complete.  Working Drawing Phase commenced.  Form
22 approved 8/2/2000.  SCHEDULE:  Working Drawing Phase on schedule.  BUDGET:  Project
is within budget.  OTHER PERTINENT INFORMATION:  95% Working Drawing reviews have been
completed by CDF and Access Compliance.  SFM final review still pending.  Construction
Documents currently being finalized.
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PROJECT INFORMATION
 

AWHAHNEE FFS, REPLACE FACILITY
 
 

Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

 
Estimated Project Cost: $1,659,520.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46)         $50,000.00 99167A         $50,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $38,437.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $38,437.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000  100.00%
Working Drawings 07/03/2000 04/20/2001  -  -     0.00%
Bid Period 04/23/2001 11/16/2001  -  -     0.00%
Construction 11/19/2001 11/21/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% complete PP phase; WD funding is anticipated in 2001 budget.
SCHEDULE: Project has been stopped due to legislative action. BUDGET: Awaiting WD
appropriation.  ACTION NEEDED: 2001 budget approval for Working Drawings.
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PROJECT INFORMATION
 

BASELINE CONSERVATION CAMP,  REMODEL FACILITY
 
 

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089

 
Estimated Project Cost: $3,387,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48)        $174,000.00 99169A        $174,000.00
W 50/1999 3540-301-0001(48)        $232,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $162,468.50
W        $232,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $406,000.00        $174,000.00        $162,468.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB.  AE completed
Plans and Specifications to CDF 03/20/2000.  CEQA Negative Declaration process completed
07/24/2000.  SCHEDULE: Project is on hold pending FY2001/2002 Budget approval.  BUDGET:
Project Preliminary Plan Phase estimate exceeds FY99/00 budget. OTHER PERTINENT
INFORMATION:  Project being resubmitted by CDF for FY2001/2002 Budget with increased
funding for Working Drawing and Construction Phases.  No change in status as of June
2001 Quarterly Report.
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PROJECT INFORMATION
 

BATTERSON FFS: RELOCATE FACILITY
 
 

Project Location: BATTERSON
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0666

 
Estimated Project Cost: $1,095,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13)        $279,000.00 96098A         $79,000.00
S 162/96 3540-301-0001(13)                 $0.00 98121A         $32,000.00
P 324/98 3540-301-0001(27)         $44,000.00 98131A         $44,000.00
W 324/98 3540-301-0001(27)         $59,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $279,000.00        $111,000.00         $74,761.22
P         $44,000.00         $44,000.00         $30,448.00
W         $59,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $382,000.00        $155,000.00        $105,209.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 03/05/2001 11/15/2001   80.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete and Environmental Unit is resolving an
archaeological site issue and doing a new Negative Declaration. SCHEDULE: Project site
has to be moved 300' to the north due to a Native American gathering area.  Site plan
has to be redone.  The project working drawing phase to be funded in the 2002-2003
budget. BUDGET: Project is within budget.   OTHER PERTINENT INFORMATION: There are no
other significant issues at this time.
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PROJECT INFORMATION
 

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

 
Estimated Project Cost: $3,161,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47)        $140,000.00 99168A        $140,000.00
W 50/99 3540-301-0001(47)        $186,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $51,409.41
W        $186,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $326,000.00        $140,000.00         $51,409.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 08/03/1999 06/30/2001   60.00%
Working Drawings 03/11/2000 08/01/2000  -  -     0.00%
Bid Period 08/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 04/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project has been on hold for almost a year.  PSB was working on the
preliminary designs for BOQ, Dorms, and Messhall/Kitchen facility. A scope change to
reduce dorms from 7 to 5 and to provide ADA ramping may be required if the project goes
forward. SCHEDULE: The project is behind schedule by at least a year due to ADA issues
and hold status.  BUDGET: Project was on budget, however, ADA issues and delays would
probably  create a budget shortfall. OTHER INFO: 6/27/01-Project is being placed on
inactive status and will be deleted from future reports..



 
REAL ESTATE SERVICES DIVISION      Page: 83.0

PROJECT INFORMATION
 

BLASINGAME FFS REPLACE FACILITY
 
 

Project Location: BLASINGAME
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106076

 
Estimated Project Cost: $857,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S - -                 $0.00
S 50/99 3540-301-0001(38)        $100,000.00 99152A         $70,000.00
P 52/00 3540-301-0001(37)         $61,000.00 00115A         $61,000.00
W 52/00 3540-301-0001 (37)         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $71,820.00
P         $61,000.00         $61,000.00         $36,424.50
W         $89,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $250,000.00        $131,000.00        $108,244.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 08/29/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 09/14/2001   80.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

06/20/2001 PROJECT STATUS:     Re-appraisal of acquisition from lease to purchase
requires additional funds.  Completion of 100% Preliminary Plans due 08/31/2001.
PSB-RESS and property owner in negotiations.  PWB site selection approved 11/10/2000.
CEQA completed on 07/27/2000.   SCHEDULE:  Acquisition delayed by negotiations with
property owner.  Completion of Preliminary Plans delayed until 08/31/2001 due to
acquistion delays.  BUDGET:  Additional acquisition funds are sought in Budget Act of
2001.   NEXT ACTION:  PSB-RESS awaiting additional funds in the Budget Act of 2001 to
resume negotiations & purchase .  PSB to submit complete 100% Preliminary Plan to PMB
for PWB submission on 08/31/2001.
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PROJECT INFORMATION
 

BRIDGEVILLE FFS RELOCATE FACILITY
 
 

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

 
Estimated Project Cost: $1,589,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(2)         $57,000.00 99184A         $57,000.00
W 50/99 3540-301-0001(2)         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $22,658.50
W         $92,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $149,000.00         $57,000.00         $22,658.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 12/14/2001   20.00%
Working Drawings 08/01/2000 01/21/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: CDF has selected a new access road location due to dangerous highway
line of site conditions at the previous location.  Contract with Psomas for additional
access road survey work executed.  Psomas access road site survey is complete.
SCHEDULE: Schedule will be re-established when additional design and CEQA requirements
are determined.  BUDGET:  Project is on budget with the exception of any additional
costs associated with the revised access road location.  NEXT ACTION:  ACTION BY PMB/PSB;
Determine scope of additional survey/CEQA/construction work.  ACTION BY CDF;  Provide
additional funding (Form 22) for survey and CEQA costs. Provide programming for 1650sf
office building.  ACTION BY PSB/PMB/CDF; Complete Preliminary Drawings.
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PROJECT INFORMATION
 

BUCKHORN FFS
 
 

Project Location: SHASTA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107759

 
Estimated Project Cost: $1,379,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3540-301-0001(17)        $200,000.00 00184A        $130,000.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $130,000.00         $59,604.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $130,000.00         $59,604.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 08/07/2000 07/10/2001   95.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Site selection approved by PWB on Dec. 8, 2000.  Site acquisition
approval by PWB anticipated July 10, 2001.  CEQA documentation completed May 10, 2001.
SCHEDULE: Anticipate close of escrow July 2001.  Snow at site held up anticipated
progress.  BUDGET:  Do not anticipate any budget problems.  NEXT ACTION:  PWB approval
of acquisition and escrow action.
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PROJECT INFORMATION
 

BUTTE FIRE CENTER REPLACE MESSHALL
 
 

Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

 
Estimated Project Cost: $1,390,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)         $97,000.00 99254A         $97,000.00
W 52/00 3540-301-0001(16)        $286,000.00 00084A        $113,000.00
C 52/00 3540-301-0001(16)     $1,029,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $56,746.29
W        $286,000.00        $113,000.00         $31,576.50
C     $1,029,000.00                 $0.00                 $0.00

 
PROJECT     $1,412,000.00        $210,000.00         $88,322.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000  100.00%
Bid Period 07/12/1999 10/04/1999 07/30/2001 10/30/2001     0.00%
Construction 12/09/1999 11/19/2000 11/01/2001 11/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  WD is 100% complete and anticipate to bid in July 2001.  SCHEDULE:  On
schedule.  BUDGET:  6% deficit.  ACTION NEEDED: Proceed to bid/construction.
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PROJECT INFORMATION
 

CAMPO FFS REPLACE FACILITY
 
 

Project Location: CAMPO
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106165

 
Estimated Project Cost: $1,930,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32)        $128,000.00 99179A        $128,000.00
W 52/00 3540-301-0001(29)        $131,000.00 00090A        $131,000.00
C 52/00 3540-301-0001(29)     $1,688,000.00 01112A     $1,587,569.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $112,393.50
W        $131,000.00        $131,000.00         $64,612.00
C     $1,688,000.00     $1,587,569.00                 $0.00

 
PROJECT     $1,947,000.00     $1,846,569.00        $177,005.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/14/2000 10/04/1999 05/11/2000  100.00%
Working Drawings 07/03/2000 04/20/2001 08/21/2000 04/20/2001  100.00%
Bid Period 04/23/2001 11/16/2001 04/21/2001 07/31/2001  100.00%
Construction 11/19/2001 11/21/2002 08/15/2001 11/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS - Award construction contract by end of July, 2001.   SCHEDULE - The
project remains on schedule.    BUDGET - Project was bid below budget.  OTHER PERTINENT
INFORMATION - There are no other significant project issues at this time.   
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PROJECT INFORMATION
 

CHINO HILLS FFS CONSTRUCT FACILITY
 
 

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

 
Estimated Project Cost: $1,276,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29)         $74,000.00 99176A         $74,000.00
W 52/00 3540-301-0001(26)         $91,000.00 00092A         $91,000.00
C 52/00 3540-301-0001(26)     $1,111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $74,000.00         $74,000.00         $54,516.86
W         $91,000.00         $91,000.00         $37,256.50
C     $1,111,000.00                 $0.00                 $0.00

 
PROJECT     $1,276,000.00        $165,000.00         $91,773.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 04/14/2000 08/03/1999 05/11/2000  100.00%
Working Drawings 05/01/2000 01/01/2001 08/02/2000 07/09/2001   95.00%
Bid Period 02/01/2001 04/01/2001 07/10/2001 10/10/2002     0.00%
Construction 05/01/2001 05/01/2002 10/10/2001 10/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Final working drawings and technical specs have been received from PSB.
PMB is finalizing the front end specs for package before going to bid.  SCHEDULE: Will
advertise and hold pre-bid conference in July.  Project is six months behind schedule.
BUDGET: Estimated costs are over the total project budget by approximately 8%. Will go
to bid with the 8% estimated deficit. OTHER INFO: None.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS PHASE II
 
 

Project Location: COASTAL MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0655

 
Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 3540-301-660(7)     $5,264,000.00 *97122B     $5,264,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $5,264,000.00     $5,264,000.00     $5,019,805.28

 
PROJECT     $5,264,000.00     $5,264,000.00     $5,019,805.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period 10/01/1996 11/30/1996 12/05/1996 02/06/1997  100.00%
Construction 12/18/1996 12/15/1998 10/21/1997 11/26/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All sites accepted from contractor as essentially complete as of Nov. 26,
1999.  SCHEDULE:  Project behind original schedule due to redesign and rebid (6 mo) and
inclement weather at remote sites (6 mo).  BUDGET:  Project completed within budget.
OTHER PERTINENT INFORMATION: None. NEXT ACTION: The installation of radio equip (2
sites) by DGS/Telecom is complete.  Contractor has completed the required delayed
demolition of old facilities at all sites.  This project will be deleted from next
report.
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PROJECT INFORMATION
 

DEW DROP FFS REPLACE FACILITY
 
 

Project Location: DEW DROP
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106162

 
Estimated Project Cost: $1,798,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(42)        $124,000.00 99154A        $124,000.00
W 50/99 3540-301-0001 (42)        $128,000.00 00242A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $100,469.29
W        $128,000.00        $128,000.00         $54,561.14
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $155,030.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 08/02/1999 09/08/2000  100.00%
Working Drawings 03/28/2000 10/03/2000 09/11/2000 08/20/2001   85.00%
Bid Period 10/04/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/03/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PSB preparing Working Drawings. Final Haz mat report due week of
06/18/2001. SCHEDULE: Project schedule extended by late receipt of work from Civil
Consultant.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no
significant project issues at this time.
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PROJECT INFORMATION
 

ELK CAMP FFS REPLACE FACILITY
 
 

Project Location: ELK CAMP
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106069

 
Estimated Project Cost: $1,832,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S - -                 $0.00
S 50/99 3540-301-0001(7)        $150,000.00 99156A         $85,000.00
P 52/00 3540-301-0001(5)         $77,000.00 00116A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $79,112.97
P         $77,000.00         $77,000.00           $6,340.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $227,000.00        $162,000.00         $85,453.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 07/30/2001   95.00%
Preliminary Plans 11/01/2000 03/01/2001 07/30/2001 11/30/2001     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval for augmentation to purchase land was 6/8/2001. Humbolt
County has approved the lot split.  SCHEDULE: Acquisition should be completed by
7/30/2001. Preliminary Plans are scheduled to start 7/30/2001. BUDGET:  Augmentation
approved for land purchase.   NEXT ACTION: Complete acquistion of property and start
PP's.
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PROJECT INFORMATION
 

ELSINORE FFS RELOCATE FACILITY
 
 

Project Location: ELSINORE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106075

 
Estimated Project Cost: $1,250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(30)        $220,000.00 99177A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $85,000.00         $66,059.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $220,000.00         $85,000.00         $66,059.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold.   SCHEDULE:  Pending   BUDGET:  May  require
augmentation and/or increased appropriation.   NEXT ACTION:  Locate new site.
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PROJECT INFORMATION
 

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
 
 

Project Location: FENNER CANYON
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106098

 
Estimated Project Cost: $2,657,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(27)         $86,000.00 99171A         $86,000.00
W 50/99 3540-301-0001 (27)        $114,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $78,882.99
W        $114,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $86,000.00         $78,882.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 10/04/1999 10/12/2001   99.00%
Working Drawings 03/28/2000 10/01/2000 10/15/2001 04/15/2002     0.00%
Bid Period 10/02/2000 01/02/2001  -  -     0.00%
Construction 01/08/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans completed. A&E correcting PP to include CDF comments.
Site design review meeting was held May 21.  SCHEDULE:  Preliminary Plans are
approximately 13 months behind schedule due to A/E advertising delays, delays scheduling
site design meetings, design review by CDF, and design constraints due to site
topography.  BUDGET:  The project is underfunded.  NEXT ACTION:  Approve new COBCP for
Working Drawing Phase and  Construction Phase Funding increases.
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PROJECT INFORMATION
 

FORT JONES FFS RELOCATE FACILITY
 
 

Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

 
Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13)         $72,000.00 99187A         $72,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $52,639.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $72,000.00         $72,000.00         $52,639.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 10/04/1999 04/17/2000  100.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been stopped due to legislative action.  SCHEDULE: Scheduled
to resume July 2001, upon WD funds appropriation.  BUDGET: 73% over the initial budget;
project is under funded. ACTION NEEDED:  Recognition of new budget and appropriation for
WDs.
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PROJECT INFORMATION
 

FORTUNA FFS RELOCATE FACILITY
 
 

Project Location: FORTUNA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106070

 
Estimated Project Cost: $1,262,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(8)        $150,000.00 99155A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $77,095.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00         $77,095.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1998 06/01/1999 09/11/1998 08/31/2001   50.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Return to Loleta site, updated TEP.  CDF to proceed with second  perc
test.     SCHEDULE:  Pending.    BUDGET:  Augmentation approved at October PWB.    NEXT
ACTION:  Determine perc capabilities and water supply.
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PROJECT INFORMATION
 

HAMMOND FFS: RELOCATE FACILITY
 
 

Project Location: HAMMOND
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0665

 
Estimated Project Cost: $1,204,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16)        $259,000.00 96097A         $79,000.00
P 324/98 3540-301-0001(29)         $49,000.00 98129A         $49,000.00
W 324/98 3540-301-0001(29)         $65,000.00 99101A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $259,000.00         $79,000.00         $75,076.39
P         $49,000.00         $49,000.00         $32,944.00
W         $65,000.00         $65,000.00         $44,592.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $373,000.00        $193,000.00        $152,612.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
Preliminary Plans 07/01/1998 12/24/1998 08/21/1998 05/14/1999  100.00%
Working Drawings 03/01/1999 08/01/1999 05/15/1999 10/30/2001   95.00%
Bid Period 09/15/1999 09/15/1999  -  -     0.00%
Construction 11/15/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are 95% complete.  SCHEDULE: The project construction
funds have reverted.  The working drawings will be completed and the bidding process
will start after the project is funded in fiscal year 2001-2002.  BUDGET: Project is on
budget.  OTHER PERTINENT INFORMATION: There are no other significant issues at this
time.
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PROJECT INFORMATION
 

HARTS MILL FFS RELOCATE FACILITY
 
 

Project Location: HARTS MILL
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106091

 
Estimated Project Cost: $1,611,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(12)         $46,000.00 99186A         $46,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,912.27
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $46,000.00         $46,000.00         $45,912.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/14/2000 11/01/1999 07/12/2001   99.00%
Working Drawings 08/01/2000 02/16/2001  -  -     0.00%
Bid Period 02/17/2001 05/17/2001  -  -     0.00%
Construction 05/18/2001 05/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans 99% complete and have been reviewed by CDF.  Addendum
to the approved CEQA document for the relocation of a water line is complete, per
Environmental Section.  SCHEDULE:  CDF plans to deliver PP's in August.   BUDGET:
Project is within budget.  OTHER PERTINET INFORMATION:  There are no other significant
issues at this time.
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PROJECT INFORMATION
 

HESPERIA FFS: RELOCATE FACILITY
 
 

Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: OPDM0667

 
Estimated Project Cost: $1,409,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11)        $379,000.00 96099A         $79,000.00
S - -                 $0.00 To PP       ($14,000.00)
P 324/98 3540-301-0001(18)         $49,000.00 98128A         $49,000.00
P - -                 $0.00 From S         $14,000.00
W 324/98 3540-301-0001 (18)         $65,000.00 99078A         $65,000.00
C 50/99 3540-301-0001(4) Rev.        $916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $379,000.00         $65,000.00         $50,132.89
P         $49,000.00         $63,000.00         $50,344.83
W         $65,000.00         $65,000.00         $51,022.00
C        $916,000.00                 $0.00                 $0.00

 
PROJECT     $1,409,000.00        $193,000.00        $151,499.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 11/01/1997  100.00%
Preliminary Plans 07/01/1998 11/15/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/10/1999 07/07/1999 05/19/1999 05/14/2000  100.00%
Bid Period 10/04/1999 12/01/1999 05/15/2000 09/07/2000  100.00%
Construction 12/09/1999 12/08/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Received project bids on 9/7/00, lowest bid was $1,191,000. This project
is bond financed.   SCHEDULE:  Project is over budget and additional funding requested
for June, 2001 .  BUDGET:  Construction funds appropriated in the 99/00 budget have
reverted.  Awaiting new appropriation for construction.  ACTION NEEDED:  Re-bid the
project after new appropriation. OTHER PERTINENT INFORMATION:  Anticipate new
construction appropriation in 07/01.
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PROJECT INFORMATION
 

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
 
 

Project Location: HOLLISTER
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106077

 
Estimated Project Cost: $6,203,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(40)        $100,000.00 99153A         $85,000.00
P 52/00 3540-301-0001(39)        $300,000.00 00114A        $300,000.00
W 52/00 3540-301-0001(39)        $400,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $85,000.00         $80,646.00
P        $300,000.00        $300,000.00        $101,460.00
W        $400,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $800,000.00        $385,000.00        $182,106.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 09/26/2001   50.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 10/12/2001   15.00%
Working Drawings 01/01/2001 06/29/2001 10/15/2001 07/10/2002     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

06/21/2001 PROJECT STATUS:  The Budget Act of 2001 will re-appropriate Working Drawing
funds.  A&E Consultant continuing with Preliminary Plans. RESS developing lease terms.
Initial acquisition meeting with City of Hollister held on 12/20/2000.   Right of entry
complete, title report complete, appraisal proceeding, CEQA completed.  SCHEDULE:
Construction Phase delayed until 2002-03 Fiscal Year.  Acquisition Phase was delayed due
to unsuccessful negotiations with retained Survey Consultant.   Acquisition Phase
further delayed by complicated lease terms and negotiations on off-site improvements.
Preliminary Plans were delayed approximately 6 months due to unexpected A&E selection
process.  Preliminary Plans further delayed by late finish on acquisition phase.
BUDGET:  OK, but off-site improvements may increase construction costs.   NEXT ACTION:
RESS/CDF/PMB to develop lease terms.
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PROJECT INFORMATION
 

INDEPENDENCE FFS RELOCATE FACILITY
 
 

Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103

 
Estimated Project Cost: $1,079,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20)         $45,000.00 99148A         $45,000.00
W - -                 $0.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $42,964.79
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $45,000.00         $45,000.00         $42,964.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 08/10/2001   99.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

06/21/2001 PROJECT STATUS:  The Budget Act of 2001 appropriates new funds.  PMB
re-submitted PWB agenda package to CDF on 10/17/2000. PWB approval scheduled for
08/10/2001.  SCHEDULE:  Approval of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage.  Underfunding issues and legislative orders to
stop have delayed the project.  BUDGET:  The Budget Act of 2001 will correct budget
underfunding.  NEXT ACTION NEEDED:  CDF awaiting passage of the 2001-02 budget before
requesting approval of Preliminary Plans at the 08/10/2001 PWB meeting.
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PROJECT INFORMATION
 

LASSEN LODGE FFS
 
 

Project Location: TEHAMA COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 107758

 
Estimated Project Cost: $2,100,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 5340-301-0001(14)        $280,000.00 00185A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $280,000.00        $130,000.00         $14,112.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $280,000.00        $130,000.00         $14,112.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/2000 06/01/2001 01/10/2001 01/02/2002   30.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Received positive information regarding the potential Caltrans easement
and authorization to proceed on January 10, 2001.  However, snow at site delayed any
progress until April 5.  Title report completed August 2000.  Appraisal very near
completion and approval.  Survey and CEQA site visits held April 5.  The Survey visit
revealed a severely under budgeted project, if the water line from the spring to the new
water tank is included for public bid contract.  CDF exploring potential for
installation of spring water line by CC crew.  SCHEDULE:  New estimated completion is
January 1, 2002.  BUDGET: Potential for severe shortfall if spring water line is
included in project for publid bid.  OTHER ISSUES:  None.
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PROJECT INFORMATION
 

LASSEN-MODOC RANGER UNIT HEADQUARTERS
 
 

Project Location: LASSEN COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 102774

 
Estimated Project Cost: $1,354,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001        $105,000.00 98147A        $105,000.00
W 324/98 3540-301-0001(08)         $69,000.00 99049A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $93,967.94
W         $69,000.00         $69,000.00         $55,212.02
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00        $149,179.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/30/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 09/30/1999  100.00%
Bid Period 10/01/2001 12/01/2001  -  -     0.00%
Construction 02/14/2002 12/14/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: No Change. Construction documents complete. Project will be resubmitted
as part of the 2001/02 Governor's Budget. SCHEDULE: Project on hold pending funding.
BUDGET: 99/00 Construction funding reverted by direction of DOF OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

MANTON FFS RELOCATE FACILITY
 
 

Project Location: MANTON
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

 
Estimated Project Cost: $1,266,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(14)         $44,000.00 99188A         $44,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $43,461.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $44,000.00         $44,000.00         $43,461.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 03/10/2000 01/10/2000 04/17/2000  100.00%
Working Drawings 08/01/2000 01/18/2001  -  -     0.00%
Bid Period 02/18/2001 05/18/2001  -  -     0.00%
Construction 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been stopped due to legislative action.  SCHEDULE: Scheduled
to resume July 2001, upon WD funds appropriation .  BUDGET:  33% over the initial budget;
project is under funded.  ACTION NEEDED: Recognition of new budget and appropriation for
WDs.
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PROJECT INFORMATION
 

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
 
 

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

 
Estimated Project Cost: $944,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9)        $100,000.00 99157A        $100,000.00
W 50/99 3540-301-0001(9)         $97,000.00 00068A         $97,000.00
C 52/00 3540-301-0001(7)     $1,149,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $96,200.81
W         $97,000.00         $97,000.00         $80,989.58
C     $1,149,000.00                 $0.00                 $0.00

 
PROJECT     $1,346,000.00        $197,000.00        $177,190.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/14/1999 07/08/1999 05/11/2000  100.00%
Working Drawings 12/20/1999 06/01/2000 05/12/2000 05/03/2001  100.00%
Bid Period 06/02/2000 10/02/2000 05/04/2001 10/08/2001     5.00%
Construction 10/03/2000 10/02/2001 10/08/2001 07/08/2002     0.00%

 
 

Current Comments
 
 

06/21/2001 PROJECT STATUS:  Project being prepared for bid.  DOF approval of Working
Drawings and proceed to bid with a recognized anticipated deficit and additive
alternates on 05/03/2001.  SCHEDULE:  Project was delayed due to Hazardous Materials
Consultant procurement.  BUDGET:  The engineer's estimate is 9.9% over budget.   NEXT
ACTION NEEDED:  Pre-bid meeting scheduled.
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PROJECT INFORMATION
 

NIPOMO FFS REPLACE FACILITY
 
 

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

 
Estimated Project Cost: $1,427,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31)        $100,000.00 99178A        $100,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $73,299.87
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $73,299.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/04/1999 04/17/2000 07/22/1999 08/10/2001   95.00%
Working Drawings 08/01/2000 01/19/2001  -  -     0.00%
Bid Period 01/22/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

06/22/2001 PROJECT STATUS:  Preliminary Plan agenda package sent to CDF on 06/22/2001.
The Budget Act of 2001 will appropriate funds for Working Drawings and Construction
Phase commensurate with the value engineered Preliminary Plan estimate.  SCHEDULE:
Public Works Board approval of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage.  BUDGET:  The Budget Act of 2001 corrects budget
due to site conditions.  NEXT ACTION NEEDED:  CDF awaiting passage of the 2001-02 budget
before requesting approval at 08/10/2001 PWB meeting.
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PROJECT INFORMATION
 

OGO FFS:  RELOCATE FACILITY
 
 

Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: OPDM0669

 
Estimated Project Cost: $1,059,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5)        $159,000.00 96101A         $79,000.00
P 324/98 3540-301-0001         $45,000.00 98130A         $45,000.00
W 324/98 3540-301-0001         $59,000.00 99041A         $59,000.00
C 50/99 3540-301-0660 (2)        $796,000.00 00057A         $81,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00         $79,000.00         $78,741.13
P         $45,000.00         $45,000.00         $45,000.00
W         $59,000.00         $59,000.00         $52,546.32
C        $796,000.00         $81,100.00         $30,079.98

 
PROJECT     $1,059,000.00        $264,100.00        $206,367.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
Preliminary Plans 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
Working Drawings 02/11/1999 06/30/1999 05/17/1999 05/16/2000  100.00%
Bid Period  -  -  -  -     0.00%
Construction 05/14/2000 07/30/2001 05/14/2000 07/30/2001   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has Fire Marshal approval. Finalizing construction.  SCHEDULE:
Project is proceeding on schedule. Due to complete July 2001  BUDGET: Project is
currently within budget. OTHER PERTINENT INFORMATION:Project is being constructed by CDF
forces.
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PROJECT INFORMATION
 

OWENS VALLEY CONSERVATION CAMP
 
 

Project Location: OWENS VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107760

 
Estimated Project Cost: $2,065,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(30)        $138,000.00 00129A        $138,000.00
W 52/00 3540-301-0001(30)        $126,000.00 01072A        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $138,000.00        $138,000.00        $126,537.07
W        $126,000.00        $126,000.00           $2,000.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $264,000.00        $264,000.00        $128,537.07

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001  100.00%
Working Drawings 06/09/2001 08/30/2002 06/09/2001 02/15/2002     5.00%
Bid Period 09/01/2002 11/30/2002 02/19/2002 04/19/2002     0.00%
Construction 12/01/2002 08/01/2003 04/22/2002 02/22/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval and CEQA completion June 8th. Working Drawing funds
transferred. Contract update underway. SCHEDULE: Project is on schedule. BUDGET: Project
is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

PACHECO FOREST FIRE STATION
 
 

Project Location: SANTA CLARA COUNTY
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 103292

 
Estimated Project Cost: $1,396,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7)         $66,000.00 98139A         $66,000.00
W 324/98 3540-301-0001(7)         $65,000.00 99045A         $65,000.00
C 50/99 3540-301-0001(6) Rev.        $983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $67,094.48
W         $65,000.00         $65,000.00         $81,125.51
C        $983,000.00                 $0.00           $4,506.00

 
PROJECT     $1,114,000.00        $131,000.00        $152,725.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 08/30/2001  100.00%
Bid Period 07/12/1999 10/04/1999 09/01/2001 10/30/2001     0.00%
Construction 12/09/1999 11/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Late start due to late budget in 1998.  Working drawings are 90%
complete.  SCHEDULE:  Anticipate 100% complete WD by end of July, 2001, and will bid
project upon construction funds appropriation.  BUDGET:  Construction funds appropriated
in the 98/99 budget have reverted.  Awaiting new appropriation for construction.  ACTION
NEEDED:  RESD to submit 100% complete bid documents. OTHER PERTINENT INFORMATION:
Anticipate new construction appropriation in 07/01.
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PROJECT INFORMATION
 

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

 
Estimated Project Cost: $2,762,850.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28        $174,000.00 99175A        $174,000.00
W 50/99 3540-301-0001-28        $218,000.00 00108A        $218,000.00
C 52/00 3540-301-0001-25     $2,706,000.00 00275A     $2,370,850.00
C 52/00 3540-301-0001-25        $335,150.00 01038A        $335,150.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00        $123,374.00
W        $218,000.00        $218,000.00        $147,752.40
C     $3,041,150.00     $2,706,000.00        $176,681.81

 
PROJECT     $3,433,150.00     $3,098,000.00        $447,808.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/17/1999 09/28/1999 02/18/2000  100.00%
Working Drawings 01/15/2000 05/01/2000 06/10/2000 09/19/2000  100.00%
Bid Period 07/03/2000 10/02/2000 09/22/2000 12/15/2000  100.00%
Construction 12/18/2000 12/18/2001 01/02/2001 01/07/2002   40.00%

 
 

Current Comments
 
 

PROJECT STATUS: Loading pits and adjoining taxiways are complete. Construction on the
buildings have started.  SCHEDULE: Project is on schedule.  BUDGET: Project is within
budget. NEXT ACTION REQUIRED: Continue construction.
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PROJECT INFORMATION
 

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
 
 

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673

 
Estimated Project Cost: $2,519,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0)        $124,000.00 DN96105A        $124,000.00
W 162/96 3540-301-001 (12.0)        $124,000.00 *97057A        $124,000.00
C 324/98 3540-301-0001(19)         $95,793.00 *01039A         $95,793.00
C 324/98 3540-301-0001(19)     $2,138,888.00 *99077A     $1,855,014.00
C 324/98 3540-301-0001(19)         $53,000.00 *99315A         $53,000.00
C 324/98 3540-301-0001(19)           $3,319.00 *99334A           $3,319.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $112,686.15
W        $124,000.00        $124,000.00        $125,332.00
C     $2,291,000.00     $2,007,126.00     $1,825,743.74

 
PROJECT     $2,539,000.00     $2,255,126.00     $2,063,761.89

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
Working Drawings 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
Bid Period 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
Construction 02/12/1999 02/01/2000 06/01/1999  -   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Report regarding concrete cracking was delivered to PMB on 6/1/2001 in
draft form. Consultant is finishing final report for delivery the first week of July.
SCHEDULE: Completion of project is delayed until tarmac issue is resolved.   BUDGET:
Project is within budget. NEXT ACTION REQUIRED: Final report .
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PROJECT INFORMATION
 

RANCHERIA FFS, REPLACE FACILITY
 
 

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

 
Estimated Project Cost: $1,460,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35)        $102,000.00 99182A        $102,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $102,000.00        $102,000.00        $100,107.26
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $102,000.00        $102,000.00        $100,107.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/10/2000 08/02/1999 08/10/2001   99.00%
Working Drawings 03/13/2000 09/02/2000  -  -     0.00%
Bid Period 09/03/2000 01/03/2001  -  -     0.00%
Construction 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase has not been submitted to PWB.  PSB completed
Plans and Specifications to CDF 05/12/2000.  CEQA Negative Declaration process completed
07/01/2000.  SCHEDULE:  Project is on hold pending FY2001/2002 Budget approval.  BUDGET:
Project Preliminary Phase estimate exceeds FY99/00 budget. OTHER PERTINENT INFORMATION:
Project being resubmitted by CDF for FY2001/2002 Budget with increased funding for
Working Drawing and Construction Phases.  No change in status as of June 2001 Quarterly
Report.
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PROJECT INFORMATION
 

RAYMOND FFS RELOCATE FACILITY
 
 

Project Location: RAYMOND
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106081

 
Estimated Project Cost: $1,179,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S 50/99 3540-301-0001(45)        $100,000.00 99163A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $65,325.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00         $65,325.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   85.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:    New perc test completed  5/25/01, report from laboratory received but
lacked site map and conclusion.   Legal description completed.   SCHEDULE:   Pending
BUDGET:   OK   NEXT ACTION:    PSB to complete CEQA.
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PROJECT INFORMATION
 

RELOCATION - SOUTH AREA OPERATIONS HEADQUARTERS
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: REG EDEN
Work Order Number: 107552

 
Estimated Project Cost: $250,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52-00 2660-301-0042-20         $70,000.00 00103A         $70,000.00
S 52/00 3540-301-0001(47)         $75,000.00 00205A         $75,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $145,000.00        $145,000.00        $110,454.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $145,000.00        $145,000.00        $110,454.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/01/2000 12/31/2000 08/01/2000 06/15/2001  100.00%
Preliminary Plans 08/01/2001 06/30/2002  -  -     0.00%
Working Drawings 08/01/2002 03/01/2003  -  -     0.00%
Bid Period 04/01/2003 08/01/2003  -  -     0.00%
Construction 09/01/2003 02/01/2005  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Studies for CDF South Area OPS Mitigation Plan and CDF South Sierra
Headquarters (Fresno) have been completed.  SCHEDULE: Completed. BUDGET: In Budget.
OTHER PERTINENT INFORMATION: CDF negotiating (exchanging letters) Mitigation Costs with
Caltrans on South Area OPS. South Sierra Headquarters (Fresno) to Finance for future
considerations. This project will be deleted from the next report.  
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PROJECT INFORMATION
 

RIVERSIDE RUH ECC
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

 
Estimated Project Cost: $1,937,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030         $86,000.00 96103A         $86,000.00
W 162/96 3540-301-001(9) 30.30.030        $119,000.00 97031A        $119,000.00
C - -                 $0.00 01150A         $20,279.00
C 324/98 3540-301-001(16)     $1,741,000.00 99053A     $1,649,320.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $72,896.40
W        $119,000.00        $119,000.00        $109,196.41
C     $1,741,000.00     $1,669,599.00     $1,212,288.31

 
PROJECT     $1,946,000.00     $1,874,599.00     $1,394,381.12

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 04/11/1997 07/13/1996 04/11/1997  100.00%
Working Drawings 04/14/1997 11/27/1997 04/16/1997 12/15/1998  100.00%
Bid Period 10/15/1998 01/15/1999 01/08/1999 04/10/1999  100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 07/31/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contractor is scheduled to complete elevator by 7/15/2001.  Beneficial
Occupancy was issued 11/3/2000.  SCHEDULE: New elevator code amendment has caused
additional work at the elevator.  BUDGET:  Project is in budget.  NEXT ACTION  REQUIRED:
Finish elevator upgrades to comply to new elevator code.
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PROJECT INFORMATION
 

SAN BERNARDINO RHU ECC
 
 

Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

 
Estimated Project Cost: $1,784,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030         $79,000.00 96102A         $79,000.00
W 162/96 3540-301-001(10)30.30.030        $116,000.00 97077A        $116,000.00
C 324/98 3540-301-001(17)     $1,591,000.00 99054A     $1,484,553.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $69,661.24
W        $116,000.00        $116,000.00        $110,639.86
C     $1,591,000.00     $1,484,553.00     $1,102,576.52

 
PROJECT     $1,786,000.00     $1,679,553.00     $1,282,877.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
Working Drawings 01/16/1997 11/27/1997 04/16/1997 12/15/1998  100.00%
Bid Period 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
Construction 01/15/1999 01/15/2000 04/15/1999 07/15/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Transfer of electrical service to new building is complete. Beneficial
Occupancy was granted 11/20/2000.   SCHEDULE: Changes in State elevator code has caused
delays.   BUDGET:  Project is within budget.  NEXT ACTION REQUIRED: Elevator upgrades to
comply to new code.
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PROJECT INFORMATION
 

SAND CREEK RELOCATE FACILITY
 
 

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

 
Estimated Project Cost: $1,479,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(34)         $55,000.00 99181A         $55,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $54,627.18
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00         $54,627.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 10/12/2001   99.00%
Working Drawings 08/01/2000 01/21/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  No change from last report. Preliminary Drawings are 99% complete and
have been reviewed by CDF.  SCHEDULE: Project on hold due to legislative action.
BUDGET:  The project is  underfunded.  NEXT ACTION:  ACTION BY DOF/PWB; (project is
underfunded).
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PROJECT INFORMATION
 

SANTA CLARA RUH AUTO SHOP
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082

 
Estimated Project Cost: $863,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10)         $40,000.00 99183A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $41,039.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00         $41,039.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 03/10/2000 10/02/2000 07/13/2001   95.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   PSB completed site plans, estimate in progress.  Plans and specs to CDF
for review 6/15/01.  Site topographical survey completed by Psomas & Associates 2/7/01.
Soliciting proposals for geotechnical and hazmat from retainers, work to be done in WD
phase.   SCHEDULE:   PP approval at  PWB scheduled for 8/10/01.   BUDGET:   OK   NEXT
ACTION:   100% PP update with CDF review comments.
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PROJECT INFORMATION
 

SIERRA AREA COMMUNICATIONS TOWERS & VAULTS
 
 

Project Location: SIERRA MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

 
Estimated Project Cost: $9,000,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32)        $194,000.00 98182A        $194,000.00
W 324/98 3540-301-0001(32)        $233,000.00 99029A        $233,000.00
C 324/98 3540-301-0001(32)     $8,720,000.00 99298A     $5,893,717.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $194,000.00        $194,000.00        $160,506.90
W        $233,000.00        $233,000.00        $228,544.46
C     $8,720,000.00     $5,893,717.00     $4,941,221.60

 
PROJECT     $9,147,000.00     $6,320,717.00     $5,330,272.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 04/01/1999 07/01/1999 01/15/1999  100.00%
Working Drawings 05/15/1999 08/01/1999 03/25/1999 07/15/1999  100.00%
Bid Period 08/15/1999 10/31/1999 07/16/1999 10/13/1999  100.00%
Construction 11/15/1999 11/15/2001 01/03/2000 08/23/2001   90.00%

 
 

Current Comments
 
 

PROJECT STATUS: All foundations, towers and structures are complete.  Currently running
generator load tests and site grounding tests.  Anticipate completion of construction
within schedule.  SCHEDULE:  Construction essentially halted the entire month of
February 2001 due to inclement weather and impassable roads to jobsites.  Scheduled
completion extended to August 23 for all weather-related delays through February 2001
(weather days for March pending). BUDGET:  Addition of new vault coating system and
other misc. change orders essentially depleted contingency.  May need augmentation.
OTHER PERTINENT INFORMATION:  Project is experiencing a difficult time with installation
of new power from PG&E.  This is impacting anticipated completion of individual sites,
however, overall completion is still anticipaed for late August.  NEXT ACTION:
Completion testing and final inspections.
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PROJECT INFORMATION
 

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
 
 

Project Location: SAN LUIS OBISPO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 106161

 
Estimated Project Cost: $8,941,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21)        $570,000.00 99147A        $570,000.00
W 52/2000 3540-301-0001(19)        $614,000.00 00124A        $614,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $570,000.00        $570,000.00        $533,480.00
W        $614,000.00        $614,000.00        $156,684.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,184,000.00     $1,184,000.00        $690,164.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/17/2000 07/02/1999 05/19/2000  100.00%
Working Drawings 07/15/2000 04/27/2001 09/15/2000 08/15/2001   95.00%
Bid Period 07/23/2001 07/23/2001  -  -     0.00%
Construction 10/16/2001 07/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary design is 100% complete.  SCHEDULE:  The PP phase delay was
due to the following reasons: Necessity of having to value engineer costs out of the
project, Incorporating DOF review comments, and waiting for CDF to develop collection
agreements with the USFS and SLO County.  WD phase was on hold until collection
agreements were near completion.  WD design started 11/15/00 and is now 95% completed.
BUDGET:  Site work budget is being reestimated.  OTHER PERTINENT INFORMATION:  USFS
Collection Agreement needs to be finalized.  Designing to incorporate water pumps and an
enclosure for increasing water pressure may be considered by DOF to be a scope change.
Recommend meeting with DOF, after final design is determined, to review the issue.
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PROJECT INFORMATION
 

SONORA FFS RELOCATE FACILITY
 
 

Project Location: SONORA
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 106105

 
Estimated Project Cost: $2,540,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33)         $87,000.00 99180A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1999 04/09/2000 08/01/2000 10/15/2001   70.00%
Working Drawings 07/03/2000 01/26/2001  -  -     0.00%
Bid Period 07/02/2001 12/10/2001  -  -     0.00%
Construction 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design consultant has been issued a contract.  Project is pending
notification of a scope change.  SCHEDULE: The project design kickoff meeting was held
December 15, 2000.  BUDGET: Project is within budget.  OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 121.0

PROJECT INFORMATION
 

SPRINGVILLE FFS RELOCATE FACILITY
 
 

Project Location: SPRINGVILLE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106079

 
Estimated Project Cost: $1,211,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(44)        $200,000.00 99162A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $83,120.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $83,120.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   90.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Escrow closed May 31, 2001.  Added 1.7-acre parcel north of 5-acre
parcel due to county requirements.  Legal description revised to reflect 6.7-acre parcel,
no additional field work required.    Environmental document is adequate for this small
change in site size.  SCHEDULE:    Acquisition complete.    BUDGET:  OK.    NEXT ACTION:
Prepare final documents and close acquisition phase.  Preliminary phase has been put on
hold by the budget committee until the 2002/2003 fiscal year.
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PROJECT INFORMATION
 

SQUAW VALLEY FOREST FIRE STATION
 
 

Project Location: SQUAW VALLEY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 107762

 
Estimated Project Cost: $1,993,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3540-301-0001(48)        $132,000.00 00130A        $132,000.00
W 52/00 3540-301-0001(48)        $129,000.00 01074A        $129,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $132,000.00        $132,000.00        $117,173.00
W        $129,000.00        $129,000.00           $2,300.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $261,000.00        $261,000.00        $119,473.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001  100.00%
Working Drawings 06/09/2001 08/30/2002 09/03/2001 02/01/2002     5.00%
Bid Period 09/01/2002 11/30/2002 02/19/2002 04/19/2002     0.00%
Construction 12/01/2002 08/01/2003 04/22/2002 02/22/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval and CEQA completion June 8, 2001. Working Drawing funds
transferred. SCHEDULE: Project is on schedule. BUDGET: Project is within budget. OTHER
PERTINENT INFORMATION: Working to resolve septic issues, site will need to have a mound
system.
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PROJECT INFORMATION
 

STEVENS CREEK FFS
 
 

Project Location: STEVENS CREEK FFS
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 102763

 
Estimated Project Cost: $1,036,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(4)         $59,000.00 98127A         $59,000.00
W 324/98 3540-301-0001(4)         $64,000.00 99044A         $64,000.00
C 50/99 3540-301-0001(3) Rev.        $913,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00         $56,583.00
W         $64,000.00         $64,000.00         $58,260.00
C        $913,000.00                 $0.00                 $0.00

 
PROJECT     $1,036,000.00        $123,000.00        $114,843.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/31/1998 09/10/1998 04/08/1999  100.00%
Working Drawings 02/11/1999 07/11/1999 05/17/1999 04/14/2000  100.00%
Bid Period 07/12/1999 10/04/1999 06/26/2001 08/08/2000  100.00%
Construction 12/09/1999 11/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:    Project is on hold for 2001 funding.    One bid was received valued at
$2,158,232 .  SCHEDULE:  Anticipate new construction appropriation in 07/01.  BUDGET:
Construction funds appropriated in the 98/99 budget have been reverted.  Awaiting new
appropriation for construction.  ACTION NEEDED:  Re-bid project upon appropriation.
OTHER PERTINENT INFORMATION:  Anticipate new construction appropriation in 07/01.
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PROJECT INFORMATION
 

SWEETWATER FFS RELOCATE FACILITY
 
 

Project Location: SWEETWATER
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106068

 
Estimated Project Cost: $1,162,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(5)                 $0.00 01093A         $24,000.00
S 50/99 3540-301-0001(5)        $172,000.00 99173A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $172,000.00        $109,000.00         $64,623.46
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $172,000.00        $109,000.00         $64,623.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 08/31/2001   70.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Proposal forwarded to owner at appraisal of $63,000, with special
contract clause  that water is available.   Acquired test well contract documents from
DCU, PMB will complete contract process.  SCHEDULE: PWB date schedule pending.  Test
well will be completed as soon as possible.  BUDGET:  Form 22 - 01093A for test well
funding approved by DOF 6/7/01.      NEXT ACTION:  Execute contract for test well.
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PROJECT INFORMATION
 

TWAIN HARTE RELOCATE FACILITY
 
 

Project Location: TWAIN HARTE
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106078

 
Estimated Project Cost: $1,352,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 3540-301-0001(43)        $200,000.00 99161A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $65,666.67
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $65,666.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 06/30/2001   25.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   No activity since site visits.   SCHEDULE:  Pending.   BUDGET:
Pending.    NEXT ACTION:   This project will be placed on inactive status and deleted
from the next report.



 
REAL ESTATE SERVICES DIVISION      Page: 126.0

PROJECT INFORMATION
 

UKIAH AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: OPDM0741

 
Estimated Project Cost: $7,405,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S 324/98 3540-301-0001(6)        $670,000.00 98141A        $142,000.00
P 50/99 3540-301-0001(4)        $252,000.00 99158A        $252,000.00
W 50/99 3540-301-0001(4)        $394,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $670,000.00        $142,000.00        $121,512.36
P        $252,000.00        $252,000.00         $19,756.90
W        $394,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,316,000.00        $394,000.00        $141,269.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/15/1998 07/01/1999 09/15/1998 09/14/2001   80.00%
Preliminary Plans 11/01/1999 05/15/2000 10/07/1999 01/17/2002   50.00%
Working Drawings 05/16/2000 11/15/2000 01/18/2002 12/30/2002     0.00%
Bid Period 11/16/2000 03/05/2001  -  -     0.00%
Construction 03/07/2001 03/08/2002  -  -     0.00%

 
 

Current Comments
 
 

06/25/2001 PROJECT STATUS:  The Budget Act of 2001 will re-appropriate Working Drawing
funds.  RESD proceeding with negotiations for long term lease.  Environmental Consultant
is writing response to the public comments received.  The CEQA document may have to be
re-circulated.   A&E proceeding with Preliminary Plans.  Site Plan approved by CDF on
03/13/2001.  SCHEDULE:  CEQA is delaying project.   Site design issues have delayed
project.  BUDGET:  Currently within budget, however potential CEQA mitigation
requirements may increase costs.  OTHER PERTINENT INFORMATION:  Awaiting environmental
permits/approvals before responding to CEQA public comments.
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PROJECT INFORMATION
 

UKIAH FFS REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

 
Estimated Project Cost: $2,364,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1)        $140,000.00 99190A        $140,000.00
W 50/99 3540-301-0001(1)        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $81,893.58
W        $153,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $293,000.00        $140,000.00         $81,893.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/07/1999 02/08/2002   80.00%
Working Drawings 01/15/2000 06/30/2000  -  -     0.00%
Bid Period 07/03/2000 11/03/2000  -  -     0.00%
Construction 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

06/20/2001 PROJECT STATUS:  The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings.  The Budget Act of 2001 eliminates the 4-bay
vehicle storage building.  PSB re-scheduled completion of 100% Preliminary Plans for
12/28/2001 .  CEQA public comments period has expired.  SCHEDULE:  Completion of
Preliminary Plans delayed until 02/08/2002.  Project scope issues and legislative orders
to stop have delayed the project.  BUDGET:  The Budget Act of 2001 will correct the
budget.   NEXT NEEDED ACTION:  PSB to re-start Preliminary Plans on 09/08/2001 and
submit 100% complete Preliminary Plans to PMB for PWB submission on 12/28/2001.
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PROJECT INFORMATION
 

USONA FFS REPLACE FACILITY
 
 

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

 
Estimated Project Cost: $1,438,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36)        $105,000.00 99150A        $105,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $77,824.96
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $105,000.00        $105,000.00         $77,824.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 05/10/2002   40.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

06/21/2001 PROJECT STATUS: The Budget Act of 2001 will appropriate new funds for
Preliminary Plans and Working Drawings and eliminate 1 bay of the 3-bay apparatus
building.  PSB to revise Preliminary Plans starting on 12/03/2001.  SCHEDULE:  PWB
Approval of Preliminary Plans and proceed to Working Drawings delayed until 05/10/2002.
Project scope issues and legislative orders to stop have delayed project.  BUDGET:  The
Budget Act of 2001 will correct budget underfunding.  NEXT ACTION NEEDED:  PMB & PSB to
go over & incorporate site plan comments.  PSB to revise Preliminary Plans.
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PROJECT INFORMATION
 

VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG.
 
 

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110

 
Estimated Project Cost: $1,737,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39        $123,000.00 99248A        $123,000.00
W 52/2000 3540-301-0001-38        $130,000.00 00118A        $130,000.00
C 52/2000 3540-301-0001-38     $1,510,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $80,448.50
W        $130,000.00        $130,000.00         $82,292.00
C     $1,510,000.00                 $0.00                 $0.00

 
PROJECT     $1,763,000.00        $253,000.00        $162,740.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 05/29/2001  100.00%
Bid Period 01/21/2001 05/21/2001 05/30/2001 08/23/2001     5.00%
Construction 05/22/2001 05/23/2002 08/24/2001 06/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase completed.  Form 22 for Working Drawing Phase
approved 8/2/2000.  AE contract amendment executed 8/15/2000.    SCHEDULE:  Working
Drawing Phase on schedule.  BUDGET:  Working Drawing estimate exceeds budget. OTHER
PERTINENT INFORMATION:  As of May 2001, 100% Working Drawing reviews have been
completed.  May 29, 2001 DOF approved 14D to bid with recognized deficit.
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PROJECT INFORMATION
 

VALLEY CENTER FFS RELOCATE FACILITY
 
 

Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096

 
Estimated Project Cost: $2,017,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24)         $49,000.00 99159A         $49,000.00
W - -                 $0.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $43,315.20
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $49,000.00         $49,000.00         $43,315.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/2000 06/08/2001 08/02/2000 06/08/2001  100.00%
Working Drawings 06/09/2001 08/30/2002  -  -     0.00%
Bid Period 09/01/2002 11/30/2002  -  -     0.00%
Construction 12/01/2002 08/01/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is on hold and will be resubmitted in the 2001/02 Budget.
SCHEDULE: Project on hold pending funding BUDGET: N/A  OTHER PERTINENT INFORMATION: Plan
to resubmit preliminary plans to PWB as soon as the new budget is signed.
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PROJECT INFORMATION
 

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
 
 

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

 
Estimated Project Cost: $1,525,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26)         $51,000.00 99170A         $51,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $46,915.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $51,000.00         $51,000.00         $46,915.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/14/2000 11/02/1999 04/14/2000   99.00%
Working Drawings 08/01/2000 01/17/2001  -  -     0.00%
Bid Period 01/18/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. Project delayed due to
Legislative action.  SCHEDULE: Preliminary Plans completed ahead of schedule, but will
not be submitted to PWB until funding is restored. BUDGET: Within revised budget. OTHER
INFORMATION: None. ACTION NEEDED: Funding for W, C must be restored in 01/02.  ACTION
BY: DOF/Legislature
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PROJECT INFORMATION
 

WEAVERVILLE FFS RELOCATE FACILITY
 
 

Project Location: WEAVERVILLE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106094

 
Estimated Project Cost: $1,532,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(12)         $98,000.00 *98149A         $98,000.00
S 324/98 3540-301-0001 (12)        $110,000.00 01026A        $110,000.00
P 50/99 3540-301-0001(15)         $53,000.00 99189A         $53,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $208,000.00        $208,000.00         $75,664.78
P         $53,000.00         $53,000.00         $40,406.38
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $261,000.00        $261,000.00        $116,071.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/01/1999 06/30/2000 08/03/1999 07/25/2001   90.00%
Preliminary Plans 07/03/2000 12/29/2000 07/03/2000 08/10/2001   99.00%
Working Drawings 01/01/2001 06/29/2001  -  -     0.00%
Bid Period 07/02/2001 11/02/2001  -  -     0.00%
Construction 11/05/2001 11/01/2002  -  -     0.00%

 
 

Current Comments
 
 

06/21/2001 PROJECT STATUS:  Preliminary Plan agenda package sent to CDF on 06/12/2001.
Acquisition scheduled for completion on 07/25/2001.  Property owner is still considering
long term lease with purchase offer.  The Budget Act of 2001 will appropriate new funds
for Preliminary Plans and Working Drawings and eliminate 1 bay of the 3-bay apparatus
building.  SCHEDULE:  Completion of Preliminary Plans and proceed to Working Drawings to
coincide with 2001-02 Budget passage.  Project scope issues and legislative orders to
stop have delayed project.  Negotiations with property owner and complicated long term
lease with buy out at the end have delayed acquisition.  BUDGET:  The Budget Act of 2001
will correct budget underfunding.  NEXT ACTION NEEDED:  Awaiting passage of the 2001
Budget Act and approval of Preliminary Plans at the 08/10/2001 PWB meeting.  PSB- RESS
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY - 
 
 

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778

 
Estimated Project Cost: $1,457,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2)        $101,000.00 98212A        $101,000.00
W 50/99 3680-301-0516(2)         $90,000.00 99220A         $90,000.00
C 52/00 3680-301-0516(2)     $1,395,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $93,137.30
W         $90,000.00         $90,000.00         $62,156.50
C     $1,395,000.00                 $0.00                 $0.00

 
PROJECT     $1,586,000.00        $191,000.00        $155,293.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 08/11/1999 06/25/2001   99.00%
Bid Period 10/15/1999 10/15/1999 06/26/2001 10/25/2001     0.00%
Construction 12/14/1999 07/14/2000 10/26/2001 10/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are complete, however final bid documents will not be
produced until permits are formally approved by the Army Corps of Engineers.  SCHEDULE:
Reappropriation was requested for this project.   BUDGET:  Project currently projected
within budget.  OTHER:  The presence of bald eagles in the area prohibits any
construction between November 1st and March 31st, and so the construction schedule must
shift forward five months.



to finalize negotiations and draw up agreement.
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PROJECT INFORMATION
 

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
 
 

Project Location: CHINO HILLS
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107769

 
Estimated Project Cost: $2,045,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(7)        $201,000.00 00159B        $115,000.00
W 52/00 3790-301-0005(7)        $136,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $201,000.00        $115,000.00         $87,912.01
W        $136,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $337,000.00        $115,000.00         $87,912.01

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 09/12/2000 07/13/2001   99.00%
Working Drawings 05/12/2001 01/22/2002 07/16/2001 02/11/2002     0.00%
Bid Period 01/23/2002 04/10/2002  -  -     0.00%
Construction 04/11/2002 01/13/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Briefing meeting with DOF held at DPR office on 6/25. No difficulties
encountered. Approval of Preliminary Plans set for 7/13. PROJECT SCHEDULE: On schedule.
BUDGET: Within budget.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CRYSTAL COVE STATE PARK EL MORRO MOBILEHOME PARK CONVERSION
 
 

Project Location: ORANGE COUNTY
Department: PARKS AND RECREATION
Project Director: LEE ROBERTS
Work Order Number: 107772

 
Estimated Project Cost: $13,016,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 3790-301-0005(8)        $133,000.00 00236B        $133,000.00
P 52/00 3790-301-0005(8)     $1,985,000.00 *00161B     $1,824,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $133,000.00        $133,000.00                 $0.00
P     $1,985,000.00     $1,824,000.00        $156,798.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,118,000.00     $1,957,000.00        $156,798.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/15/2000 06/01/2001 09/15/2000 10/26/2001   70.00%
Preliminary Plans 09/15/2000 02/08/2002 09/15/2000 02/08/2002   60.00%
Working Drawings 02/11/2002 10/21/2004  -  -     0.00%
Bid Period 10/22/2004 01/28/2005  -  -     0.00%
Construction 02/01/2005 10/16/2006  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Based on resource constraints DPR has given direction for development of
creek restoration and picnic area.  Schematic concepts for upper terrace campground and
beach layouts were chosen.  Use and extent of armoring at beach structures was
discussed.  Direction was given to widen park entrance road toward school at the Pacific
Coast Highway by the new signal and improve road curve at new campground entrance road.
Schematics design package with estimate will now be finalized.  Consultation with
regulatory agencies will follow.. PROJECT SCHEDULE:  On schedule  BUDGET: No consultant
produced estimate available yet to test construction budget figures.   OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

DONNER MEM. STATE PARK REPLACE RESTROOMS AND WATER SYSTEM
 
 

Project Location: TRUCKEE
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107764

 
Estimated Project Cost: $2,062,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(2)        $155,000.00 00149A        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $155,000.00        $111,000.00         $83,961.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $155,000.00        $111,000.00         $83,961.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 09/14/2001   85.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All preliminary plan documents are being finalized along with the final
estimate.   SCHEDULE:  The project is now scheduled to meet the September 14, 2001 PWB
date.  PERTINENT INFORMATION: CEQA documents are still being prepared.
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PROJECT INFORMATION
 

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
 
 

Project Location: SANTA CLARA COUNTY
Department: PARKS AND RECREATION
Project Director: ROBERT OATES
Work Order Number: 107768

 
Estimated Project Cost: $2,525,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(3)        $278,000.00 00154B        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $278,000.00        $137,000.00         $80,339.82
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $278,000.00        $137,000.00         $80,339.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/10/2000 08/09/2001 07/10/2000 09/13/2001   98.00%
Working Drawings 08/10/2001 03/15/2002  -  -     0.00%
Bid Period 03/18/2002 06/17/2002  -  -     0.00%
Construction 06/18/2002 08/11/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 100% Preliminary Plan documents forwarded to DPR.  The project has been
delayed due to issues with CEQA certification.  PWB approval expected at September board
meeting.  SCHEDULE:  The Project is not on schedule.  BUDGET:  The project is on budget.
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PROJECT INFORMATION
 

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA
 
 

Project Location: CAPITOLA
Department: PARKS AND RECREATION
Project Director: ALONZO ARREOLA
Work Order Number: 107770

 
Estimated Project Cost: $2,941,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(1)        $205,000.00 00166B        $167,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $205,000.00        $167,000.00        $151,332.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $205,000.00        $167,000.00        $151,332.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/07/2000 06/08/2001 09/07/200 07/13/2001  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary plans have been completed and submitted to the PWB on July
13, 2001. Working drawings shall commence upon approvals to proceed..   SCHEDULE:
Project remains one month behind the original schedule.   BUDGET:  Project has a
recognized cost deficit.
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PROJECT INFORMATION
 

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION
 
 

Project Location: HUMBOLDT COUNTY
Department: PARKS AND RECREATION
Project Director: DENNIS WEHSELS
Work Order Number: 107771

 
Estimated Project Cost: $1,325,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0005(13)        $129,000.00 *00164B         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $129,000.00         $65,000.00         $59,244.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $129,000.00         $65,000.00         $59,244.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 05/11/2001 10/30/2000 07/13/2001   99.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project has been submitted to DOF for placement on the July 13, 2001 PWB
agenda for approval of preliminary plans.  SCHEDULE: Approval of preliminary plans has
slipped one month.  Project will be back on schedule at the start of working drawings.
BUDGET: Construction cost estimate has been revised in FY 2001/02 Governor's Budget via
May revise letter submitted to DOF by client agency.
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PROJECT INFORMATION
 

SUGAR PINE POINT STATE PARK REHABILITATE DAY USE AREA
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107765

 
Estimated Project Cost: $2,239,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(8)        $200,000.00 00148A        $108,000.00
W 52/00 3790-301-0001(8)        $153,000.00 01079A        $127,528.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $200,000.00        $108,000.00         $87,370.93
W        $153,000.00        $127,528.00         $14,926.67
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $353,000.00        $235,528.00        $102,297.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 04/13/2001 09/09/2000 05/11/2001  100.00%
Working Drawings 04/25/2001 01/30/2002 06/04/2001 01/30/2002     5.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PP's approved at 05/11/01 PWB.  Form 22 signed by DOF on 05/25/01 for
WD's.  First matrix meeting held for WD phase on 06/11/01.  Next design meeting on site
is 06/25/01.  PROJECT SCHEDULE:  PWB moved back to 5/11/01.  We will be back on schedule
by the end of October.   PROJECT BUDGET: On budget.
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PROJECT INFORMATION
 

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION
 
 

Project Location: LAKE TAHOE
Department: PARKS AND RECREATION
Project Director: GORDEN HILL
Work Order Number: 107766

 
Estimated Project Cost: $2,655,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3790-301-0001(9)        $251,000.00 00150A        $197,000.00
P 52/00 3790-301-0001(9)                 $0.00 01042A         $26,462.00
W 52/00 3790-301-0001(9)        $179,000.00 01080A        $165,362.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $251,000.00        $223,462.00        $169,523.60
W        $179,000.00        $165,362.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $430,000.00        $388,824.00        $169,523.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/2000 06/08/2001 10/30/2000 06/08/2001  100.00%
Working Drawings 06/21/2001 02/21/2002 06/21/2001 01/25/2002     1.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PP's approved at 06/08/01 PWB.  First matrix team meeting for WD phase
held on 06/27/01.  PROJECT SCHEDULE:  ON SCHEDULE.  PROJECT BUDGET:  100% PP's 3-page
estimate shows 5.08% or $92,000 over on construction budget.
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PROJECT INFORMATION
 

BIO-SAFETY LEVEL 4 LABORATORY STUDY
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 107611

 
Estimated Project Cost: $150,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-001(b)        $150,000.00 *00109A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00         $82,404.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $82,404.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/18/2000 04/15/2001 06/18/2000 07/01/2001   98.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is underway.  Site visit to two existing BSL-4 facilities have
taken place the week of 3-19-2001. Meetings with the Deans of UCD's Medical School and
Veterinary School have taken place.  Potential site for this BSL-4 facility, if needed,
will be on UCD's campus. BUDGET:  $150,000 has been transferred to the PMB to prepare
this Study.  SCHEDULE:  This project is on schedule.  Final Study is being prepared and
will be delivered to the PMB in July 2001.  COMMENTS:  Preliminary Plan funding for this
project will not occur until 2002/2003.
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248

 
Estimated Project Cost: $59,237,226.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B)        $180,226.00 91123A        $180,226.00
S 587/92 4260-001-001         $39,000.00 92067A         $39,000.00
S 587/92 4260-001-001(1)        $488,000.00 92200A        $488,000.00
S 467/90 4260-001-001(B)         $14,000.00 PCU0479         $14,000.00
S 118/91 4260-001-001(B)        $268,000.00 PCU0571        $268,000.00
P 1173/94 BOND        $500,000.00 00018B        $500,000.00
P 139/94 4260-001-001        $143,000.00 94049A        $143,000.00
P 139/94 4260-001-001(B)        $100,000.00 94154A        $100,000.00
P 303/95 4260-001-001        $120,000.00 96009A        $120,000.00
P - ARF LOAN                 $0.00
P - FROM OPDM 0309           $4,056.00 ARFTRANS           $4,056.00
P - FROM DSA HPH 202 10/07/94

        $12,000.00 DSATRANS         $12,000.00
P - FROM DSA HPH 101 10/07/94

       $245,000.00 DSATRANS        $245,000.00
P - FROM DSA HPH 203 10/07/94

       $130,000.00 DSATRANS        $130,000.00
W 1173/94 PMIA LOAN 967021 FUND0660

  $10,142,000.00 96146B   $10,142,000.00
W 1173/94 PMIA LOAN        $230,000.00 97090B        $230,000.00
C 1173/94 BOND     $4,019,944.00 00018B     $4,019,944.00
C 1173/94 BOND        $594,000.00 00272B        $594,000.00
C 1173/94 BOND     $1,380,000.00 01082B     $1,380,000.00
C 1173/94 PMIA LOAN   $23,674,895.00 98086B   $23,674,895.00
C 1173/94 PMIA LOAN   $16,953,105.00 99087B   $16,953,105.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $989,226.00        $989,226.00        $988,271.27
P     $1,254,056.00     $1,254,056.00     $1,243,947.32
W   $10,372,000.00   $10,372,000.00   $10,362,409.34
C   $46,621,944.00   $46,621,944.00   $44,369,855.35

 
PROJECT   $59,237,226.00   $59,237,226.00   $56,964,483.28

 
 



 
REAL ESTATE SERVICES DIVISION      Page: 143.1

PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/01/1991 09/30/1995 01/01/1991 09/30/1995  100.00%
Preliminary Plans 10/01/1995 03/30/1996 01/02/1995 03/31/1996  100.00%
Working Drawings 06/01/1996 02/28/1997 09/15/1996 12/22/1997  100.00%
Bid Period 03/01/1997 09/01/1997 12/22/1997 08/10/1998  100.00%
Construction 08/15/1997 12/31/1999 08/10/1998 04/30/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: DHS has completed their moves into the buildings.  Punchlist work
continues on the project and as well as the completion of change orders. SCHEDULE:
Project is occupied, although some work remains to be completed.  Anticipate completion
of remaining work by August 15, 2001. BUDGET: The project has been augmented by $745,000
and $594,000 for unknown site conditions and coordination with Phase II issues. Another
augmentation was approved in June 2001 for $1,380,000. OTHER PERTINENT INFORMATION: No
other significant issues at this time.
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PROJECT INFORMATION
 

PHASE II REPLACEMENT LABORATORY FAC.
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDM0677

 
Estimated Project Cost: $100,280,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 4260-301-0001       1996     $2,989,000.00 96109A     $2,989,000.00
P 162/96 4260-301-0001      ($243,000.00) rolltoWD      ($243,000.00)
W 282/97 4260-301-0001     $3,851,000.00 97141A     $3,851,000.00
W 162/96 4260-301-0001        $243,000.00 rollfmPP        $243,000.00
C 324/98 4260-301-0660   $90,940,000.00 99244B   $90,940,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $2,746,000.00     $2,746,000.00     $2,675,773.37
W     $4,094,000.00     $4,094,000.00     $3,808,379.01
C   $90,940,000.00   $90,940,000.00   $59,394,954.24

 
PROJECT   $97,780,000.00   $97,780,000.00   $65,879,106.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/24/1996 06/30/1997 09/15/1996 06/30/1997  100.00%
Working Drawings 12/05/1997 08/11/1998 12/05/1997 04/15/1999  100.00%
Bid Period  - 12/17/1998 07/20/1999 07/20/1999  100.00%
Construction 02/11/1999 08/13/2001 10/04/1999 06/01/2002   70.00%

 
 

Current Comments
 
 

PROJECT STATUS: The contractor, Nielsen Dillingham, is nearing completion of the
mechanical, electrical and plumbing throughout all buildings.   Drywall installation
thoughout all buildings is underway.  SCHEDULE:  Schedule will be delayed by
approximately four months due to problem encountered with the piping within the
perimeter column chases and mold encountered on the installed sheet rock.  All mold
areas have been removed and are now repaired.  BUDGET:  On Budget.  OTHER PERTINENT
INFORMATION:  No major problems exist at this time.
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PROJECT INFORMATION
 

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: RICHARD FAULKNER
Work Order Number: 107774

 
Estimated Project Cost: $51,573,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4260-301-0001     $1,845,000.00 00204A     $1,845,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,845,000.00     $1,845,000.00        $885,780.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,845,000.00     $1,845,000.00        $885,780.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/2000 08/15/2001 08/11/2000 08/15/2001   90.00%
Working Drawings 08/16/2001 08/07/2002  -  -     0.00%
Bid Period 08/08/2002 12/05/2002  -  -     0.00%
Construction 12/06/2002 07/29/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 90% Design Development documents submitted May 31, 2001; being reviewed
by DHS Facilities and RESD/PMB. CEQA Draft EIR documents in preparation.  CM firm
working on review of drawings and cost estimate submitted at 90%.  SCHEDULE: Project on
schedule; A/E on-track to complete PP's for August PWB meeting.  BUDGET: Project within
budget.  OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001           $1,304.00 99221A           $1,304.00
P 50/99 4260-301-0001        $219,696.00 99221A        $219,696.00
W 50/99 4260-301-0001(1)        $263,000.00 00062A        $263,000.00
C 52/00 4260-301-0001(1)     $4,034,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $1,304.00           $1,304.00           $1,304.00
P        $219,696.00        $219,696.00        $219,608.04
W        $263,000.00        $263,000.00        $174,400.13
C     $4,034,000.00                 $0.00                 $0.00

 
PROJECT     $4,518,000.00        $484,000.00        $395,312.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/14/1999 03/10/2000 09/14/1999 04/14/2000  100.00%
Working Drawings 03/17/2000 10/02/2000 04/15/2000 06/29/2001   99.50%
Bid Period 10/03/2000 01/02/2001 06/30/2001 12/10/2001     0.00%
Construction 01/08/2001 05/31/2002 12/11/2001 05/02/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The A&E has submitted 100% working drawings. DOF is reviewing the request
for Approval to Bid.    SCHEDULE: Project schedule will require extension due to longer
than anticipated A&E document preparation & review periods.   BUDGET: Final Estimate
(W.D.) indicates project is approximately 3.2% over budget. The request for Approval to
Bid includes an anticipated recognized deficit for bidding purposes.   OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

ADA COMPLIANCE - PORTERVILLE
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: DON HANSEN
Work Order Number: 108410

 
Estimated Project Cost: $4,118,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4300-003-0001        $435,598.00 *00266A        $435,598.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $435,598.00        $435,598.00        $166,073.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $435,598.00        $435,598.00        $166,073.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 03/15/2001 12/05/2000 10/15/2001   37.00%
Working Drawings 03/15/2001 08/15/2001 10/16/2001 03/15/2002     0.00%
Bid Period 08/15/2001 12/15/2001 03/16/2002 06/16/2002     0.00%
Construction 12/15/2001 02/15/2003 06/17/2002 06/17/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   A/E firm has completed the ADA Survey of Porterville.  Attention has
now been focused on completing the Draft Transition Plan for review by the Department of
Developmental Services and the Public.  SCHEDULE:  The project is behind the original
schedule due to the time required to complete an ADA Survey and Transition Plan.  The
Preliminary Plan Phase as originally scheduled did not include the Survey task.  BUDGET:
The project is within budget.  OTHER PERTINENT INFORMATION:  This is a Special Repair/
Support Funds Project.
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PROJECT INFORMATION
 

AGNEWS DEV CTR FLS UPGRADES
 
 

Project Location: SAN JOSE
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106111

 
Estimated Project Cost: $2,461,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1)        $117,000.00 99223A        $117,000.00
W 50/1999 4300-301-0001(1)        $143,000.00
C 50/1999 4300-301-0001(1)     $2,201,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00        $116,563.00
W        $143,000.00                 $0.00                 $0.00
C     $2,201,000.00                 $0.00                 $0.00

 
PROJECT     $2,461,000.00        $117,000.00        $116,563.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 05/12/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 05/18/2000 01/01/2001  -  -     0.00%
Bid Period 01/01/2001 04/01/2001  -  -     0.00%
Construction 04/01/2001 04/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans 100% Complete.  SCHEDULE:  The project as originally
budgeted has been "terminated".  BUDGET:  Total Project costs are 100% over original
budget.  OTHER PERTINENT INFORMATION: Project funding has been reverted. DDS is
requesting new appropriation for working drawings and construction for 01/02 budget year
for the increased magnitude of the scope and phased construction.
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PROJECT INFORMATION
 

AIR CONDITION MAIN KITCHEN
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 103555

 
Estimated Project Cost: $1,144,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1)         $62,000.00 98227A         $62,000.00
W 324/1998 4300-301-0001(1)         $82,000.00 00152A         $82,000.00
C 50/1999 4300-301-0001(2)     $1,000,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $60,856.00
W         $82,000.00         $82,000.00         $50,564.12
C     $1,000,000.00                 $0.00                 $0.00

 
PROJECT     $1,144,000.00        $144,000.00        $111,420.12

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1998 12/01/1998 04/05/1999 03/09/2000  100.00%
Working Drawings 01/04/1999 05/01/1999 07/22/2000 12/11/2000  100.00%
Bid Period 08/01/1999 10/01/1999 04/16/2001 11/20/2001   40.00%
Construction 08/30/1999 05/31/2000 11/20/2001 07/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project out to Bid. Bid date is July 10, 2001.  SCHEDULE:  The project
is on current schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
There are no other significant issues at this time.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - AGNEWS
 
 

Project Location: AGNEWS DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109281

 
Estimated Project Cost: $2,027,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4310-003-0001         $99,000.00 *00266A         $99,000.00
W 52/00 4310-003-0001        $153,000.00 *00266A        $153,000.00
C 52/00 4310-003-0001     $1,780,000.00 *00266A     $1,780,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $99,000.00         $99,000.00                 $0.00
W        $153,000.00        $153,000.00                 $0.00
C     $1,780,000.00     $1,780,000.00                 $0.00

 
PROJECT     $2,032,000.00     $2,032,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002     0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002     0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002     0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/12/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project will be administered in conjunction with the energy
conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
 
 

Project Location: FAIRVIEW DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109279

 
Estimated Project Cost: $1,883,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-0001         $86,000.00 *00266A         $86,000.00
W 52/2000 4310-003-0001        $147,000.00 *00266A        $147,000.00
C 52/2000 4310-003-0001     $1,653,000.00 *00266A     $1,653,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00                 $0.00
W        $147,000.00        $147,000.00                 $0.00
C     $1,653,000.00     $1,653,000.00                 $0.00

 
PROJECT     $1,886,000.00     $1,886,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 01/08/2002 10/17/2001 01/18/2002     0.00%
Working Drawings 01/09/2002 04/02/2002 01/09/2002 04/02/2002     0.00%
Bid Period 04/03/2002 06/25/2002 04/03/2002 06/25/2002     0.00%
Construction 06/26/2002 12/24/2002 06/26/2002 12/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project will be administered in conjunction with the energy
conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.



 
REAL ESTATE SERVICES DIVISION      Page: 152.0

PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - LANTERMAN
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109277

 
Estimated Project Cost: $1,803,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-001         $72,000.00 *00266A         $72,000.00
W 52/2000 4310-003-001        $110,000.00 *00266A        $110,000.00
C 52/2000 4310-003-001     $1,621,000.00 *00266A     $1,621,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $840.00
P         $72,000.00         $72,000.00                 $0.00
W        $110,000.00        $110,000.00                 $0.00
C     $1,621,000.00     $1,621,000.00                 $0.00

 
PROJECT     $1,803,000.00     $1,803,000.00              $840.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 11/10/2000 06/01/2000 11/10/2000 06/01/2000  100.00%
Preliminary Plans 06/04/2001 09/07/2001 06/04/2001 09/07/2001     5.00%
Working Drawings 09/10/2001 11/30/2001 09/10/2001 11/30/2001     0.00%
Bid Period 12/03/2001 02/22/2002 12/03/2001 02/22/2002     0.00%
Construction 02/25/2002 08/23/2002 02/25/2002 08/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: An investigative study has been conducted to determine the best option
for the repair or replacement of the chillers. This project will be administered in
conjunction with the energy conservation program through the office of Energy Assessment
in order to streamline the process and possibly accelerate the completion of this
project. SCHEDULE: The project is slightly behind schedule but it will be recovered
during the PP Phase. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109280

 
Estimated Project Cost: $2,608,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-0001        $120,000.00 *00266A        $120,000.00
W 52/2000 4310-003-0001        $192,000.00 *00266A        $192,000.00
C 52/2000 4310-003-0001     $2,296,000.00 *00266A     $2,296,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00                 $0.00
W        $192,000.00        $192,000.00                 $0.00
C     $2,296,000.00     $2,296,000.00                 $0.00

 
PROJECT     $2,608,000.00     $2,608,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 03/12/2002 10/17/2001 03/12/2002     0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/06/2002     0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002     0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project will be administered in conjunction with the energy
conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CHILLED WATER SYSTEM UPGRADE - SONOMA
 
 

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 109278

 
Estimated Project Cost: $4,070,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 4310-003-0001        $197,000.00 *00266A        $197,000.00
W 52/2000 4310-003-0001        $308,000.00 *00266A        $308,000.00
C 52/2000 4310-003-0001     $3,565,000.00 *00266A     $3,565,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $197,000.00        $197,000.00                 $0.00
W        $308,000.00        $308,000.00                 $0.00
C     $3,565,000.00     $3,565,000.00                 $0.00

 
PROJECT     $4,070,000.00     $4,070,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 03/16/2001 10/16/2001 03/16/2001 10/16/2001     5.00%
Preliminary Plans 10/17/2001 03/12/2001 10/17/2001 03/12/2001     0.00%
Working Drawings 03/13/2002 08/06/2002 03/13/2002 08/16/2002     0.00%
Bid Period 08/07/2002 10/29/2002 08/07/2002 10/29/2002     0.00%
Construction 10/30/2002 07/01/2003 10/30/2002 07/01/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project will be administered in conjunction with the energy
conservation program through the office of Energy Assessment in order to streamline the
process and possibly accelerate the completion of this project. SCHEDULE: Project is on
schedule. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: OPDM0775

 
Estimated Project Cost: $2,433,542.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1)       ($38,070.00) 97144A       ($38,070.00)
P Ch 928/97 4310-301-0001(1)        $106,000.00 97144A        $106,000.00
W Ch 928/97 4310-301-0001(1)      ($190,625.00)
W Ch 928/97 4310-301-0001(1)        $284,000.00 98071A         $93,375.00
W Ch928/97 4310-301-0001(1)         ($8,923.00) 98071A         ($8,923.00)
C Transfer from OPDM0663                 $0.00 *00001A        $101,267.00
C Ch 928/97 4310-301-0001(1)        $190,625.00
C Ch 928/97 4310-301-0001(1)         $38,070.00 97144A         $38,070.00
C Ch 928/97 4310-301-0001(1)           $8,923.00 98071A           $8,923.00
C Ch 928/97 4310-301-0001(1)     $1,000,000.00 99050A     $1,159,901.00
C Ch 50/99 4300-301-0001(3)        $973,000.00 99166A        $973,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,930.00         $67,930.00         $71,071.51
W         $84,452.00         $84,452.00         $89,136.90
C     $2,210,618.00     $2,281,161.00     $2,100,017.65

 
PROJECT     $2,363,000.00     $2,433,543.00     $2,260,226.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/15/1997 01/31/1998 10/15/1997 05/15/1998  100.00%
Working Drawings 06/15/1998 08/21/1998 09/15/1998 01/08/1999  100.00%
Bid Period 09/22/1998 09/22/1998 03/09/1999 03/09/1999  100.00%
Construction 11/05/1998 02/15/1999 03/10/1999 05/31/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Original scope of work is 100% complete.  Revised scope of work is 100%
complete.  There are 3 outstanding Punch List items that are in the process of being
completed.  SCHEDULE:  Both the original and the added scope of work have been completed



on schedule. BUDGET: Project is within budget for both the original scope of work and
the additional fence and relocation of power lines.  OTHER PERTINENT INFORMATION: This
project will be deleted from the next report.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS PHASE II
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: BRIAN DAY
Work Order Number: 103556

 
Estimated Project Cost: $4,884,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35)        $122,400.00 98137A        $122,400.00
W Ch324/98 4300-301-0001(35)        $144,900.00 99122A        $144,900.00
W Ch50/99 4300-301-0001(4)        $320,000.00 99137A        $320,000.00
C Ch324/98 4300-301-0001(350)     $1,920,000.00 00297A     $1,220,976.00
C Ch50/99 4300-301-0001(4)     $2,041,000.00 00297A     $2,041,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,400.00        $122,400.00         $74,687.00
W        $464,900.00        $464,900.00        $471,043.00
C     $3,961,000.00     $3,261,976.00        $684,516.00

 
PROJECT     $4,548,300.00     $3,849,276.00     $1,230,246.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/1998 09/30/1998 03/22/1999 05/21/1999  100.00%
Working Drawings 10/30/1998 01/29/1999 06/12/1999 07/31/2000  100.00%
Bid Period 08/01/2000 08/28/2000 11/01/2000 12/07/2000  100.00%
Construction 01/29/1999 09/30/1999 01/19/2001 07/27/2001   90.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Phase II scope expanded to accommodate additional Forensic clients.
SCHEDULE:  Construction continues and is approximately 90% complete.  BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

ENGINEERING STUDY-DOMESTIC WATER SUPPLY
 
 

Project Location: AGNEWS DEV. CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: WILLIAM GREENLEAF
Work Order Number: 106611

 
Estimated Project Cost: $110,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/2000 4330-003-001(20a)         $70,000.00 00197A         $70,000.00
S 50/1999 4330-003-001(20a)         $40,000.00 99299A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $110,000.00        $110,000.00        $100,039.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $110,000.00        $110,000.00        $100,039.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/02/2000 03/01/2001 08/03/2000 03/01/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project complete. Engineer has prepared study and PMB has provided copies
to DDS along with a three page estimate for the recommended work. SCHEDULE: Project
completed on schedule. BUDGET: Project completed on budget. OTHER PERTINENT INFORMATION:
There are no other significant issues at this time. This project will be deleted from
the next report.
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PROJECT INFORMATION
 

MASTER PLAN, BLDG UTILIZATION
 
 

Project Location: Statewide
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS
Work Order Number: OPDM0552

 
Estimated Project Cost: $1,605,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer        $200,000.00 -        $200,000.00
S - Letter Transfer        $470,000.00 -        $470,000.00
S 139/94 4300-003-001 (A)        $100,000.00 94141A        $100,000.00
S 282/97 4300-003-0001(a)        $835,000.00 98068A        $835,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,605,000.00     $1,605,000.00     $1,003,050.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,605,000.00     $1,605,000.00     $1,003,050.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 06/02/1995 02/01/1999 12/15/1997  -   99.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

DDS has been requested by DOF to further review its options for the Developmental Centers
so that its future plans can be better articulated.  Using what the project Consultant
has developed for the master planning, DDS is making those decisions.  DDS has requested
that the project Consultant remain on contract to facilitate its requirements during
decision-making discussions and report preparation.  
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0787

 
Estimated Project Cost: $4,992,900.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16)        $248,000.00 98170A        $248,000.00
W 324/98 4300-301-0001(16)                 $0.00 *00225A        $100,000.00
W 324/98 4300-301-0001(16)                 $0.00
W 52/00 4370-003-0001                 $0.00 00274A        $160,000.00
W 324/98 4300-301-0001(16)        $260,000.00 99037A        $260,000.00
C 324/98 4300-301-0001(16)     $4,484,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $248,000.00        $248,000.00        $234,617.34
W        $260,000.00        $520,000.00        $233,620.00
C     $4,484,000.00                 $0.00                 $0.00

 
PROJECT     $4,992,000.00        $768,000.00        $468,237.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/01/1998 07/01/1998 03/12/1999  100.00%
Working Drawings 11/02/1998 01/30/1999 10/31/2000 12/20/2001   25.00%
Bid Period 01/31/1999 04/15/1999 12/21/2001 04/20/2002     0.00%
Construction 04/16/1999 09/30/1999 09/10/2001 06/08/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approved the scope change on October 13, 2000 to modify the project
to house Behavioral Clients only. The project re-commenced on October 31, 2000. Per
project Kick-off meeting held November 16, 2000, DDS will be reconfirming design
modification requirements to the WDs. SCHEDULE: This project is behind schedule due to a
protracted environmental review process and subsequent law suit filed against the
original project scope. Recent delays are attributed to DDS minor scope modifications
requiring DOF approval. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: PSB/
ESS is requesting sole source contracting for environmental consulting services - still



pending.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS PH III
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: BRIAN DAY
Work Order Number: 106184

 
Estimated Project Cost: $1,614,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5)        $126,000.00 99219A        $126,000.00
W 50/1999 4300-301-0001(5)        $106,000.00 00153A        $106,000.00
C 50/1999 4300-301-0001(5)     $1,382,000.00 00296A     $1,382,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $126,000.00        $126,000.00        $126,850.00
W        $106,000.00        $106,000.00        $110,048.00
C     $1,382,000.00     $1,382,000.00         $30,250.00

 
PROJECT     $1,614,000.00     $1,614,000.00        $267,148.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 01/31/2000 09/01/1999 05/31/2000  100.00%
Working Drawings 01/31/2000 05/31/2000 07/24/2000 12/18/2000  100.00%
Bid Period 04/03/2000 04/28/2000 12/18/2000 12/27/2000  100.00%
Construction 06/01/2000 03/30/2001 01/30/2001 07/27/2001   90.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project is tied to previous emergency phases at PDC.  SCHEDULE:
Construction continues and is approximately 90% complete.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

ATASCADERO STATE HOSPITAL 250 BED ADDITION
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

 
Estimated Project Cost: $34,578,574.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001     $1,176,000.00 *97103A     $1,176,000.00
P 282/97 4440-301-0001      ($184,029.00) PP010toC010      ($184,029.00)
W 282/97 4440-301-0001     $2,022,000.00 *98005A     $2,022,000.00
W 282/97 4440-301-0001      ($100,000.00) WD401toC223      ($100,000.00)
W 282/97 4440-301-0001      ($200,000.00) WD401toC350      ($200,000.00)
C 324/98 4440-301-0660        $262,198.00 *00247B        $262,198.00
C 324/98 4440-301-0660(1)        $633,066.00 *01023B        $633,066.00
C 324/98 4440-301-0660   $31,380,574.00 *99023B   $31,380,574.00
C 282/97 4440-301-0001        $184,029.00 PP010toC010        $184,029.00
C 324/98 4440-301-0001        $100,000.00 WD401toC223        $100,000.00
C 324/98 4440-301-0001        $200,000.00 WD401toC350        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $991,971.00        $991,971.00        $817,942.00
W     $1,722,000.00     $1,722,000.00     $1,477,956.91
C   $32,759,867.00   $32,759,867.00   $29,768,023.38

 
PROJECT   $35,473,838.00   $35,473,838.00   $32,063,922.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/31/1997 11/17/1997 08/31/1997 11/17/1997  100.00%
Working Drawings 01/01/1998 07/31/1998 03/01/1998 07/31/1998  100.00%
Bid Period 01/15/1999 01/15/1999 01/15/1999 01/27/1999  100.00%
Construction 03/04/1999 02/28/2001 04/05/1999 07/05/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 250-bed Hospital Addition is 99% complete.  SCHEDULE:  The project
is scheduled for substantial completion by 07/05/2001. BUDGET: The project is within the
appropriated budget. OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0742

 
Estimated Project Cost: $7,255,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001        $179,000.00 97110A        $179,100.00
W 324/98 4440-301-0001 (2)        $418,000.00 98176A        $418,000.00
C 50/99 4440-301-0660(2)     $7,784,000.00 00253B     $7,300,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,100.00        $177,661.43
W        $418,000.00        $418,000.00        $400,317.12
C     $7,784,000.00     $7,300,000.00        $495,635.15

 
PROJECT     $8,381,000.00     $7,897,100.00     $1,073,045.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/12/1997 01/08/1998 08/28/1997 02/06/1998  100.00%
Working Drawings 08/31/1998 01/15/1999 01/15/1999 07/31/2000  100.00%
Bid Period 01/16/1999 11/02/1999 08/08/2000 11/20/2000  100.00%
Construction 11/02/1999 11/08/2000 11/20/2000 04/19/2002   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Work is continuing in the corridors and isolation rooms of Phase I. Total
project construction is at 15%.   SCHEDULE: Project delays were encountered during the
sally port construction due to unforeseen conditions . Actual time delay will be
established in a revised CPM schedule.  BUDGET: Project is within budget.  OTHER
PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

IMPROVE PERIMETER SECURITY
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305

 
Estimated Project Cost: $902,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21)         $95,000.00 99226A         $95,000.00
W 50/99 4440-301-0001         $63,000.00 00091A         $63,000.00
C 50/99 4440-301-0001        $744,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $39,541.00
W         $63,000.00         $63,000.00         $43,626.50
C        $744,000.00                 $0.00                 $0.00

 
PROJECT        $902,000.00        $158,000.00         $83,167.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 03/10/2000 07/02/1999 03/30/2000  100.00%
Working Drawings 03/11/2000 06/07/2000 05/15/2000 07/31/2000  100.00%
Bid Period 06/08/2000 11/08/2000  -  -     0.00%
Construction 01/10/2001 10/01/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction documents are 100% complete.  SCHEDULE:  Bidding and
construction schedule is delayed due to environmental permits being obtained and project
is over budget.  BUDGET:  Construction budget has been reappropriated. OTHER PERTINENT
INFORMATION:  None.
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PROJECT INFORMATION
 

LIBRARY RETROFIT/REPLACEMENT STUDY
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK,  LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: BRIAN DAY
Work Order Number: OPDM0796

 
Estimated Project Cost: $4,660,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 287/97 1760-301-0768(15)         $45,880.00 98036B         $45,880.00
P 287/97 1760-301-0768(15)        $205,120.00 98036B        $205,120.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $45,880.00         $45,880.00         $45,880.00
P        $205,120.00        $205,120.00         $19,582.50
W                 $0.00                 $0.00                $56.94
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $251,000.00        $251,000.00         $65,519.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/01/1997 07/21/1998 03/25/1999 05/01/2001   25.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DMH has agreed to support a replacement project for the existing Library.
DMH is to identify a site for the new Library. Submittals have been received and PMB is
ready to schedule interviews with the short-listed firms. SCHEDULE: To be developed.
BUDGET: To be established.   OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

METRO SH - EMERGENCY GENERATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: BRIAN DAY
Work Order Number: OPDM0797

 
Estimated Project Cost: $158,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b)         $48,000.00 98040A                 $0.00
W 282/97 4440-011-0001 (b)                 $0.00 98040A         $33,400.00
C 282/97 4440-011-0001 (b)                 $0.00 98040A         $14,600.00
C 1045/84 4440-505-942        $110,000.00 99267A        $110,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $48,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00         $33,400.00         $29,836.43
C        $110,000.00        $124,600.00           $2,184.00

 
PROJECT        $158,000.00        $158,000.00         $32,020.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 04/16/2001   99.75%
Bid Period 02/25/2000 04/11/2000 05/01/2001 07/30/2001     0.00%
Construction 05/22/2000 09/22/2000 07/31/2001 10/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids have been received and the award letter will be sent out shortly.
SCHEDULE: The project is behind the revised schedule owing to longer than anticipated
review & document preparation periods. The schedule will be updated as the bid process
proceeds.   BUDGET: Project is within budget.   OTHER PERTINENT INFORMATION: There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

METRO SH REMODEL BLDG 206/208
 
 

Project Location: METRO SH
Department: MENTAL HEALTH
Project Director: MARK BLUCHER
Work Order Number: 107782

 
Estimated Project Cost: $5,417,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(35)         $79,000.00 00168A         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $79,000.00         $79,000.00         $78,814.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $79,000.00         $78,814.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/19/2000 11/22/2000 07/19/2000 01/15/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

June 2001:   PROJECT STATUS:   The Final Study was completed in January 2001.   Both
RESD/PMB and DMH have recommended that a new school be built in lieu of remodeling Bldg.
206/208.   The project has been submitted for consideration to both DOF & the LAO for
inclusion into the 01/02 Governor's Budget for PP Phase funding.  The new project name
will change to Construct School Building.   SCHEDULE:  The project is currently on
schedule.   BUDGET:  The project budget established as a result of a previous Budget
Package will require adjustment.   OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

METRO STATE HOSPITAL REPAIR STEAM SYSTEM (priority 6 & 7)
 
 

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: BRIAN DAY
Work Order Number: 106772

 
Estimated Project Cost: $445,600.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1045/84 4440-505-942         $79,300.00 99325A         $79,300.00
C 1045/84 4440-505-942        $366,300.00 99325A        $366,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $79,300.00         $79,300.00         $29,651.20
C        $366,300.00        $366,300.00                 $0.00

 
PROJECT        $445,600.00        $445,600.00         $29,651.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/15/1999 01/26/2000 10/15/1999 09/15/2001   99.75%
Bid Period 02/25/2000 04/11/2000 09/16/2001 12/15/2001     0.00%
Construction 05/22/2000 09/22/2000 12/16/2001 07/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Working Drawings were distributed to DMH & SFM for review/comment on
Feb. 14. Comments from DMH were returned to PSB for response on March 16 & 19. On March
20, DMH proposed a significant scope change to the project that will affect budget &
schedule as well. PMB has requested PSB to proceed with changes to project scope
requested by DMH. The project is behind schedule owing to longer than anticipated
working drawing preparation time.    BUDGET: Project is within budget.    OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

METROPOLITAN ADA COMPLIANCE
 
 

Project Location: METRO STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 108355

 
Estimated Project Cost: $7,614,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4450-011-0001         $75,000.00 *OPDM0779         $75,000.00
P 52/00 4440-011-0001        $171,000.00 01050A        $171,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $246,000.00        $246,000.00         $14,700.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $246,000.00        $246,000.00         $14,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/200 02/15/2001 05/08/2001 11/01/2001     3.00%
Working Drawings  -  - 11/02/2001 04/30/2002     0.00%
Bid Period  -  - 05/01/2002 08/01/2002     0.00%
Construction  -  - 08/02/2002 08/02/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A contract was executed with the A/E firm on May 8, 2001.  Project
kick-off meeting held on June 13, 2001.  ADA Survey work to begin July 16, 2001.
SCHEDULE:  The project is behind the original schedule due to funding for the
Preliminary Plan Phase just recently provided.  BUDGET:  The project is within budget.
OTHER PERTINENT INFORMATION:  There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

NAPA ADA COMPLIANCE
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107817

 
Estimated Project Cost: $1,353,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001        $179,000.00 00241A        $179,000.00
W 52/00 4440-011-0001        $114,000.00 00241A        $114,000.00
C 52/00 4440-011-0001     $1,060,000.00 00241A     $1,060,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,000.00         $17,052.00
W        $114,000.00        $114,000.00                 $0.00
C     $1,060,000.00     $1,060,000.00                 $0.00

 
PROJECT     $1,353,000.00     $1,353,000.00         $17,052.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/21/2000 09/30/2001     9.00%
Working Drawings 02/15/2001 06/15/2001 10/01/2001 02/28/2002     0.00%
Bid Period 06/15/2001 09/14/2001 03/01/2001 06/01/2002     0.00%
Construction 09/14/2001 02/26/2002 06/02/2002  -     0.00%

 
 

Current Comments
 
 

Project Status:  A/E firm to begin ADA Survey on July 23, 2001 upon completion of
as-built drawings.  SCHEDULE:  The project is behind the original schedule due to the
time required to negotiate fees that incorporated an ADA Survey and the time necessary
to complete ADA Survey.  Original schedule did not allow for ADA Survey.  BUDGET:  The
project is within budget.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

NAPA REMODEL BUILDING 194 "S" UNITS - STUDY
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107781

 
Estimated Project Cost: $20,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 4440-301-0001(3)        $150,000.00 00167A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00        $107,079.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00        $107,079.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/13/2000 03/01/2001 07/13/2000 03/01/2001  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: We have submitted the final report to DOF.  Due to the high estimated
project cost, we are attempting to reduce the overall scope of the project by evaluating
the seismic, mechanical and program plan of the facility in an attempt to reduce the
estimated project costs.  We are putting the final analysis together and should be
meeting with DOF in the next couple of weeks. SCHEDULE:  Study completed.   BUDGET:
Study phase is on budget, see project budget discussion above.  OTHER PERTINENT
INFORMATION: None. THIS PROJECT WILL BE DELETED FROM THE NEXT REPORT.
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PROJECT INFORMATION
 

NAPA STATE HOSPITAL REPLACE ROOFS
 
 

Project Location: NAPA
Department: MENTAL HEALTH
Project Director: STEVEN DEFANT
Work Order Number: 107818

 
Estimated Project Cost: $994,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001         $67,000.00 00203A         $67,000.00
W 52/00 4440-011-0001         $61,000.00 00203A         $61,000.00
C 52/00 4440-011-0001        $866,000.00 00203A        $866,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,000.00         $67,000.00         $34,549.00
W         $61,000.00         $61,000.00         $21,827.25
C        $866,000.00        $866,000.00                 $0.00

 
PROJECT        $994,000.00        $994,000.00         $56,376.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/05/2000 01/02/2001 07/05/2000 02/16/2001  100.00%
Working Drawings 01/02/2001 03/15/2001 02/16/2001 07/15/2001   99.00%
Bid Period 03/15/2001 06/01/2001 07/15/2001 09/15/2001     0.00%
Construction 06/01/2001 12/03/2001 10/01/2001 12/31/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Finalizing the asbestos and lead base paint reports and finalizing the
bid package.  SCHEDULE:  We are behind schedule due to length of time to complete the
Asbestos and Lead Base Paint survey and analysis. The project is scheduled to bid  in
August with construction beginning in October.   BUDGET:   Project is on Budget.   OTHER
PERTINENT INFORMATION: This project has been funded using special repair funds and
approval of the PWB will not be required.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH TREATMENT FACILITY
 
 

Project Location: Coalinga, Fresno County
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 103557

 
Estimated Project Cost: $377,037,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-301-0001         $29,000.00 00289A         $29,000.00
S 324/98 4440-301-0001     $4,630,000.00 98189A     $4,630,000.00
P 50/99 4440-301-0660 (1)     $4,584,000.00 00013A     $4,584,000.00
W 50/99 4440-301-0660     $1,579,640.00 00291A     $1,579,640.00
W 50/99 4440-301-0660     $9,861,360.00 01092A     $9,861,360.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $4,659,000.00     $4,659,000.00     $4,442,333.00
P     $4,584,000.00     $4,584,000.00     $4,822,118.20
W   $11,441,000.00   $11,441,000.00        $183,528.05
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $20,684,000.00   $20,684,000.00     $9,447,979.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1998 12/08/2000 09/04/1998 12/08/2000  100.00%
Working Drawings 12/11/2000 07/31/2001 04/23/2001 04/23/2002   15.00%
Bid Period 08/01/2001 11/30/2001  -  -     0.00%
Construction 09/15/2001 11/15/2003  -  -     0.00%

 
 

Current Comments
 
 

June  2001:  PROJECT STATUS:  The State-owned site adjacent to Pleasant Valley State
Prison in Coalinga, Fresno County has been selected as the site for the facility.  The
CEQA Notice of Determination was filed on October 6, 2000; the statutes of limitations
expired on November 6, 2000 without challenge.  Preliminary Plans were approved at the
December meeting of the Public Works Board.  SCHEDULE:  The project is on schedule.
BUDGET:  The project is within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 173.0

PROJECT INFORMATION
 

PATTON ADA COMPLIANCE
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DON HANSEN
Work Order Number: 107783

 
Estimated Project Cost: $3,977,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 4440-011-0001        $270,800.00 00240A        $270,800.00
W 52/00 4440-011-0001        $254,000.00 00240A        $254,000.00
C 52/00 4440-011-0001     $3,452,200.00 00240A     $3,452,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $270,800.00        $270,800.00         $21,659.45
W        $254,000.00        $254,000.00                 $0.00
C     $3,452,200.00     $3,452,200.00                 $0.00

 
PROJECT     $3,977,000.00     $3,977,000.00         $21,659.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 02/15/2001 11/13/2000 07/30/2001   10.00%
Working Drawings 02/15/2001 06/15/2001 08/01/2001 12/30/2001     0.00%
Bid Period 06/15/2001 09/14/2001 01/02/2002 04/02/2002     0.00%
Construction 09/14/2001 02/26/2002 04/03/2002 04/03/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  A/E firm began ADA Survey on May 25, 2001.  SCHEDULE:  The project is
behind the original schedule due to the time necessary to negotiate A/E fees and time
necessary to complete an ADA Survey.  The original schedule did not contemplate an ADA
Survey.  BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:  There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

REPLACE AIR HANDLING UNITS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107820

 
Estimated Project Cost: $656,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001         $91,000.00 00211A         $91,000.00
C 52/00 4440-011-0001        $565,000.00 00211A        $565,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $91,000.00         $91,000.00         $83,410.77
C        $565,000.00        $565,000.00                 $0.00

 
PROJECT        $656,000.00        $656,000.00         $83,410.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001   20.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002     0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are in progress. Air Survey is being bid under the
rules for a small Business Consultant.  PSB Engineer has met with on site Construction
Inspector, Bob Dighton, to compare the air pressurization problems and solutions of this
building with those of Building 70. SCHEDULE:  Working drawings to be complete by
November 1, 2001.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:
This is a Special Repair project funded from the General Fund. CEQA documents are
complete.
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PROJECT INFORMATION
 

REPLACE HVAC CONTROLS & COILS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107821

 
Estimated Project Cost: $374,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001         $92,000.00 00210A         $92,000.00
C 52/00 4440-011-0001        $282,000.00 00210A        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $92,000.00         $92,000.00         $66,560.00
C        $282,000.00        $282,000.00                 $0.00

 
PROJECT        $374,000.00        $374,000.00         $66,560.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/03/2000 07/02/2001 01/24/2001 11/01/2001   20.00%
Bid Period 07/02/2001 11/05/2001 11/02/2001 03/15/2002     0.00%
Construction 11/05/2001 05/08/2002 03/18/2002 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are in progress. Air Survey for the Admin. Annex is
being bid under the rules for a Small Business Consultant.  SCHEDULE:  Working Drawings
to be  completed by November 1, 2001.  BUDGET:  Project is within  budget.  OTHER
PERTINENT INFORMATION:  This is a Special Repairs project funded from the General Fund.
CEQA documentation is complete.
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PROJECT INFORMATION
 

SPECIAL ROAD REPAIRS, PAVING
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: Donna Allen
Work Order Number: 107819

 
Estimated Project Cost: $1,218,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 52/00 4440-011-0001        $160,000.00 00212A        $160,000.00
C 52/00 4440-011-0001     $1,058,000.00 00212A     $1,058,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $160,000.00        $160,000.00         $95,184.58
C     $1,058,000.00     $1,058,000.00                 $0.00

 
PROJECT     $1,218,000.00     $1,218,000.00         $95,184.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/05/2000 04/02/2001 01/24/2001 10/30/2001   40.00%
Bid Period 04/02/2001 08/01/2001 10/31/2001 03/13/2002     0.00%
Construction 08/01/2001 02/21/2002 03/14/2002 09/11/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:    CEQA documentation is complete.  Surveying is complete.  Working
drawings are in progress.   SCHEDULE:   Schedule reflects the start of construction in
March 2002.  BUDGET:   Project is within budget.  OTHER PERTINENT INFORMATION:  This is
a Special Repair project funded from the General Fund.       
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PROJECT INFORMATION
 

JS/UI/DI OFFICE RENOVATION
 
 

Project Location: SAN FRANCISCO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS
Work Order Number: OPDM0557

 
Estimated Project Cost: $8,227,824.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3)        $259,000.00 95018A        $259,000.00
W 303/95 5100-301-8709(3)        $333,000.00 96145A        $333,000.00
W 324/98 5100-301-0588         $65,000.00 98132A         $65,000.00
C - -                 $0.00
C 324/98 5100-301-0588     $2,935,000.00 99090A     $2,392,530.00
C 324/98 5100-301-0870, 0871     $4,119,000.00 99091A     $3,303,970.00
C - TRANSFROMDSA         $73,972.00 HEO201         $73,972.00
C - TRANSFROMDSA        $442,852.00 HEO308        $442,852.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00        $258,468.80
W        $398,000.00        $398,000.00        $393,153.66
C     $7,570,824.00     $6,213,324.00     $6,186,260.61

 
PROJECT     $8,227,824.00     $6,870,324.00     $6,837,883.07

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 05/20/1995 02/28/1996 05/20/1996 08/15/1996  100.00%
Working Drawings 12/15/1996 05/28/1997 10/09/1996 03/06/1999  100.00%
Bid Period  -  - 03/07/1999 06/07/1999  100.00%
Construction 06/14/1999 10/25/2000 06/14/1999 01/19/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Still waiting for signage to be completed.  PROJECT SCHEDULE:
Construction completion date was mid-January.  BUDGET:  On budget. OTHER PERTINENT
INFORMATION: None. This project will be deleted from the next report.
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PROJECT INFORMATION
 

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: TORRANCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

 
Estimated Project Cost: $1,988,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5100-301-0870 (3)         $79,000.00 '99231F         $79,000.00
W 50/99 5100-301-0870 (3)        $127,000.00 *00078F        $127,000.00
C 52/00 5100-301-0870 (3)     $1,782,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $78,160.00
W        $127,000.00        $127,000.00        $104,723.45
C     $1,782,000.00                 $0.00                 $0.00

 
PROJECT     $1,988,000.00        $206,000.00        $182,883.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 05/24/2001  100.00%
Bid Period 11/02/2000 03/02/2001  -  -     0.00%
Construction 03/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are complete.   SCHEDULE: Form 14d to proceed to bid was
signed by DOF May 24,2001.  BUDGET:  Project on budget.  OTHER PERTINENT
INFORMATION:Project bidding and construction is delayed until EDD secures swing space
for temporary relocation.
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PROJECT INFORMATION
 

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

 
Estimated Project Cost: $2,592,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5100-301-0870 (1)        $134,000.00 '99228F        $134,000.00
W 50/99 5100-301-0870(1)        $157,000.00 *00079F        $157,000.00
C 52/00 5100-301-0870(1)     $2,301,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00        $132,947.00
W        $157,000.00        $157,000.00        $123,640.65
C     $2,301,000.00                 $0.00                 $0.00

 
PROJECT     $2,592,000.00        $291,000.00        $256,587.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/02/1999 05/12/2000 12/02/1999 06/09/2000  100.00%
Working Drawings 05/13/2000 11/01/2000 06/10/2000 05/24/2001  100.00%
Bid Period 11/02/2000 03/02/2001  -  -     0.00%
Construction 03/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are complete.   SCHEDULE: Form 14d to proceed to bid was
signed by DOF May 24, 2001.   BUDGET:  Project on budget.  OTHER PERTINENT INFORMATION:
Project bidding and construction is delayed until EDD secures swing space for temporary
relocation.



 
REAL ESTATE SERVICES DIVISION      Page: 180.0

PROJECT INFORMATION
 

ASP AVENAL STORM DRAINAGE
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0783

 
Estimated Project Cost: $1,342,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98003A         $80,000.00
P 50/99 5240-001-0001(a)        $124,000.00 99284A        $124,000.00
W 50/99 5240-001-0001(a)        $111,000.00 00081A        $111,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,865.30
P        $124,000.00        $124,000.00         $62,542.00
W        $111,000.00        $111,000.00         $81,868.80
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,000.00        $315,000.00        $224,276.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 01/29/1998 02/26/1999 10/20/1998 06/23/1999  100.00%
Preliminary Plans 02/27/1999 09/28/1999 11/02/1999 04/07/2000  100.00%
Working Drawings 09/29/1999 05/11/2000 06/20/2000 02/06/2001  100.00%
Bid Period 05/12/2000 07/25/2000  -  -     0.00%
Construction 07/26/2000 12/10/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are complete. SCHEDULE: Project is behind schedule.
Funding for Working Drawings was received on 5/31/00, much later than originally
scheduled. Bid documents were completed on February 6, 2001. Client is conducting an
in-house cost evaluation before identifying construction funds. Receipt of construction
funds is expected by early August of 2001.  BUDGET:  Project is within budget. OTHER
PERTINENT INFORMATION: Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

AVENAL ASP CCCMS
 
 

Project Location: ASP AVENAL
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0764

 
Estimated Project Cost: $989,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14)         $47,000.00 97162A         $47,000.00
W 324/98 5240-301-0001(30)         $93,000.00 00042A         $93,000.00
C 52/00 5240/301/0001(53)        $590,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,199.00
W         $93,000.00         $93,000.00         $51,228.93
C        $590,000.00                 $0.00                 $0.00

 
PROJECT        $730,000.00        $140,000.00         $98,427.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 04/15/2000 03/30/2001  100.00%
Bid Period 06/18/1999 07/18/1999 04/23/2001 08/09/2001     0.00%
Construction 07/19/1999 07/19/2000 08/24/2001 05/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final Documents are  complete.  Awaiting decision on Construction.
SCHEDULE:   The schedule is currently in a stagnate position awaiting the decision of
DOF and the PWB.   BUDGET: The project budget currently exceeds the budget  due to
increases in inspection costs,  inspection travel, and a revised construction cost
estimate.  The information is being reviewed by DOF with the possiblity of returning the
project to IDL.   OTHER PERTINENT INFORMATION: Original schedule was delayed
approximately one year due to funding issues.
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PROJECT INFORMATION
 

BOILER REPLACEMENT CTF SOLEDAD
 
 

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

 
Estimated Project Cost: $6,294,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $68,000.00 98049A         $68,000.00
P 50/99 520-001-0001        $177,000.00 99282A        $177,000.00
W 50/99 520-001-0001        $271,000.00 99282A        $271,000.00
C - -                 $0.00
C 52/00 520-001-0001     $2,024,000.00 01022A     $2,024,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $68,000.00         $68,000.00         $67,953.50
P        $177,000.00        $177,000.00        $114,639.05
W        $271,000.00        $271,000.00        $158,737.81
C     $2,024,000.00     $2,024,000.00                 $0.00

 
PROJECT     $2,540,000.00     $2,540,000.00        $341,330.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/29/1998 02/19/1999 06/19/1998 05/28/1999  100.00%
Preliminary Plans 02/20/1999 12/20/1999 10/29/1999 04/26/2000  100.00%
Working Drawings 12/21/1999 06/16/2000 04/27/2000 08/27/2002   70.00%
Bid Period 06/17/2000 10/13/2000 04/27/2001 12/13/2002   20.00%
Construction 10/13/2000 10/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid period (for Central Facility - Boiler 1) has begun, with bid opening
scheduled for 7/19/01. Architect is preparing 95% submittal drawings (for South
Facility). SCHEDULE:   Project is currently behind schedule due to client requested
revisions due to budget constaints. BUDGET: Project is within budget. OTHER PERTINENT
INFORMATION: Due to delays in funding for construction, sequencing of boiler replacement
has been amended to replace Central Facility boiler No.1 first, followed by South
Facility boilers, and boilers 2, 3, & 4 at the Central Facility last. Only funding for
Central Facility construction has been identified by client.  Project is utilizing
Special Repair funds.
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PROJECT INFORMATION
 

CCI TEHACHAPI NEW POTABLE WATER SOURCE, PHASE I
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103649

 
Estimated Project Cost: $1,217,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3)        $187,000.00 98156A        $187,000.00
W EO C99/00-66         $43,000.00 00019A         $43,000.00
W 324/98 5240-301-0001(2-3)         $66,000.00 99007A         $66,000.00
C 324/98 5240-301-0001(2-3)        $921,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $187,000.00        $187,000.00        $184,640.00
W        $109,000.00        $109,000.00         $91,358.45
C        $921,000.00                 $0.00                 $0.00

 
PROJECT     $1,217,000.00        $296,000.00        $275,998.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1998 10/15/1998 09/01/1998 01/15/1999  100.00%
Working Drawings 12/14/1998 02/12/1999 01/18/1999 07/16/2001   99.00%
Bid Period  -  - 07/17/2001 10/17/2001     0.00%
Construction  -  - 10/18/2001 04/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Due to the delays encountered in obtaining DHS approval, the decision has
been made to wait for the completion of  Phase II potable water project (#106118) and
combine them into one bid package to obtain savings for the State.  PWB approved
combining the projects on 5/8/01.  Design documents are 100% complete and ready to
proceed to bid.   SCHEDULE:  Project has been delayed in obtaining DHS approval to
construct groundwater production wells.  BUDGET: Project is within budget.
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PROJECT INFORMATION
 

CCI TEHACHAPI WASTEWATER TREATMENT RENOVATION
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103650

 
Estimated Project Cost: $11,069,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2)        $336,000.00 98155A        $336,000.00
W 324/98 5240-301-0001(2-2)        $472,000.00 99088A        $472,000.00
C 50/99 5240-301-0001(2)   $10,261,000.00 00085A   $10,261,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $336,000.00        $336,000.00        $330,643.63
W        $472,000.00        $472,000.00        $384,665.30
C   $10,261,000.00   $10,261,000.00                 $0.00

 
PROJECT   $11,069,000.00   $11,069,000.00        $715,308.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 08/31/2001   95.00%
Bid Period 01/15/2001 05/16/2001 09/04/2001 11/13/2001     0.00%
Construction 05/17/2001 01/16/2002 11/14/2001 05/14/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PWB agenda item has been submitted to DOF for August hearing to delete
emergency generator because institution is obtaining an emergency generator through
another source and add holding pond lining to address DHS concerns.   SCHEDULE: Project
has been delayed because of value engineering to reduce construction cost and design
changes to address DHS concerns about wasterwater treatment plant being adjacent to
groundwater production wells.  BUDGET:  Project exceeds construction appropriation and
an augmentation request will be prepared and sent to client agency.
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PROJECT INFORMATION
 

CCWF CHOWCHILLA CCCMS
 
 

Project Location: CCWF - CHOWCHILLA
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0758

 
Estimated Project Cost: $815,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19)         $54,000.00 97167A         $54,000.00
W 324/98 5240-301-0001(36)        $109,000.00 99323A        $109,000.00
C 52/00 5240-301-0001(58)        $652,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $45,379.50
W        $109,000.00        $109,000.00         $49,113.40
C        $652,000.00                 $0.00                 $0.00

 
PROJECT        $815,000.00        $163,000.00         $94,492.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 02/01/1998 04/08/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 12/08/1999 03/30/2001  100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001   50.00%
Construction 10/23/1999 06/22/2000 08/10/2001 08/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project's bid opening was June 14, 2001. Three bids were received.
The lowest bid of $1,497,000.00 was rejected because the general contractor failed to
submit the required documents.  The second lowest bid was $1,535,000.00. This exceeds
the the State's construction estimate of $1,465,000.00, for the combined projects of
OPDM0758/0759.   SCHEDULE:    Project will be rescheduled when funding is resolved.
BUDGET:  The project is currently over budget.  Because of bid exceeding the State's
estimate, we will present it to DOF and PWB for augmentation when the final review by
Contract's is complete. OTHER PERTINENT INFORMATION:  Original schedule was delayed
approximately one year due to funding issues.
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PROJECT INFORMATION
 

CCWF CHOWCHILLA RCSE & EOP
 
 

Project Location: CCWF CHOWCHILLA
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0759

 
Estimated Project Cost: $1,503,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18)        $106,000.00 97166A        $106,000.00
W 324/98 5240-301-0001(34)        $213,000.00 99322A        $213,000.00
C 52/00 5240-30-0001(57)     $1,184,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $14,080.00
P        $106,000.00        $106,000.00         $73,413.19
W        $213,000.00        $213,000.00         $85,175.40
C     $1,184,000.00                 $0.00                 $0.00

 
PROJECT     $1,503,000.00        $319,000.00        $172,668.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
Working Drawings 09/21/1998 04/30/1999 11/13/1999 03/30/2001  100.00%
Bid Period 05/01/1999 07/18/1999 04/02/2001 07/25/2001   50.00%
Construction 07/19/1999 07/19/2000 08/10/2001 08/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project's bid opening was June 14, 2001. Three bids were received.
The lowest bid of $1,497,000. was rejected because the general contractor failed to
submit the required documents.  The second lowest bid was $1,535,000.00.  This exceeds
the State's construction cost estimate of $1,465,000, for the combined projects of
OPDM0758/0759.  SCHEDULE:  Project will be rescheduled when funding is resolved.
BUDGET: The project is currently over budget. Because of the bid exceeding the State's
estimate, we will present it to DOF and PWB for augmentation when the final review by
Contract's is completed.   OTHER PERTINENT INFORMATION: Original schedule was delayed
approximately one year due to funding issues.
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PROJECT INFORMATION
 

CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

 
Estimated Project Cost: $5,376,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14)        $185,000.00 99212A        $185,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $182,067.11
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00        $182,067.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 02/18/2000 08/02/1999 04/01/2001  100.00%
Working Drawings 08/01/2000 01/20/2001  -  -     0.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase documents and estimate completed January 2000.
Extra Services for alternative design approaches and estimates completed March 2001.
SCHEDULE:  Project on hold.  CDC did not present for FY 2001/2002 consideration, but
intends to submit for FY 2002/2003 budget consideration.   BUDGET:  Project Preliminary
Plan Phase estimate exceeds budgeted amount.  OTHER PERTINENT INFORMATION:  As of May
2001; Preliminary Plan Phase is still active.  Extra Services for alternatives designs
has been completed and accepted by CDC.  This project will be placed on inactive status
and deleted from the next Quarterly Report.
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PROJECT INFORMATION
 

CIM CHINO CCCMS
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0770

 
Estimated Project Cost: $787,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5)         $45,000.00 97156A         $45,000.00
W 324/98 5240-301-0001(15)         $91,000.00 99320A         $91,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $44,963.00
W         $91,000.00         $91,000.00         $46,238.35
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $136,000.00        $136,000.00         $91,201.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 05/25/2001  100.00%
Bid Period 08/11/1999 12/13/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract was amended, and  executed.  The State of California,
Department of Corrections notified DGS on July 28, 2000 that Inmate Day Labor will be
utilized for construction of this project.  SCHEDULE: WD are 100% complete.  The 100%
WD's were approved by both the California State Fire Marshal (CSFM) and DSA, Office of
Access Compliance on 2-1-01.  RBB Architects revised the approved construction documents
to incorporate CDC's final review comments.  Both the DSA and the CSFM have approved the
revised construction documents.  Final completion date was extended for CDC's final
review.  BUDGET:  The project is currently on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: Original schedule was delayed approximately one year due to
funding issues.  Project will be deleted from next report.
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PROJECT INFORMATION
 

CIM CHINO ENERGY RETROFIT
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 104173

 
Estimated Project Cost: $1,701,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229�        $121,590.00 99031B        $121,590.00
W 1686/55 8850-801-0660229         $91,630.00 99031B         $91,630.00
C 1686/55 8850-801-0660229     $1,300,725.00 00281B        $947,925.00
C 1686/55 8850-801-0660229        $139,580.00 99031B        $139,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $121,590.00        $121,590.00        $104,194.66
W         $91,630.00         $91,630.00         $90,939.75
C     $1,440,305.00     $1,087,505.00        $305,150.66

 
PROJECT     $1,653,525.00     $1,300,725.00        $500,285.07

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/30/1999 02/11/2000 07/30/1999 02/18/2000  100.00%
Working Drawings 02/21/2000 05/25/2000 02/19/2000 09/15/2000  100.00%
Bid Period 05/26/2000 08/29/2000 09/20/2000 01/10/2001  100.00%
Construction 08/30/2000 08/28/2001 02/08/2001 10/16/2001   40.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids were received on 11/15/2000.  Contract execution to the low bidder
was delayed - contractor needed to revise his insurance submittal.   SCHEDULE: The out
to bid date was delayed as a result of a quality control review and necessary revisions
to the Division 1 Specifications.  The Bid was delayed due to lack of bidder response to
the mandatory Pre-Bid walk.  The Bid date was revised by addendum.  Besides these delays,
it was anticipated that construction would be completed near the "Original Complete"
date however the delay in the contract execution may dampen that.  Construction began on
02/08/2001 and the contractor is trying to better the schedule.  BUDGET: Within budget.
OTHER PERTINENT INFORMATION:  Asbestos was found by the contractor in two locations.
The abatement process has been determined.  There are additional items that require



change orders which are presently being negotiated.  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

CIM CHINO PCE CONTAMINATION CLEAN-UP
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDM0428

 
Estimated Project Cost: $7,250,792.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7)        $706,000.00 *92193B        $706,000.00
S 55/93 5240-001-751         $82,000.00 *93072B         $82,000.00
S 139/94 5240-001-751        $100,000.00 *94102B        $100,000.00
S 303/95 5240-301-724 (1)     $1,784,000.00 *95028B     $1,784,000.00
S 303/95 5240-001-001        $335,000.00 *95091B        $335,000.00
S 192/96 5240-001-0001 (A)         $55,000.00 *97060A         $55,000.00
P 282/97 5240-301-0001 (11)        $792,000.00 *97109A        $792,000.00
P 324/98 5240-301-0001 (a)         $10,000.00 *98106A         $10,000.00
W 50/99 5240-001-0001 (a)         $96,000.00 *00053A         $96,000.00
W 52/00 5240-001-0001 (a)        $138,000.00 *00261A        $138,000.00
W 282/97 5240-98-301        $132,000.00 *98133A        $132,000.00
W 324/98 5240-001-0001 (a)         $37,200.00 *99033A         $37,200.00
W 324/98 5240-001-001 (a)        $320,000.00 *99108A        $320,000.00
W 52/00 5240-001-001 (a)         $23,607.00 01133A         $23,607.00
C 324/98 5240-301-001 (11)     $2,639,995.00 *00208A     $2,639,995.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $3,062,000.00     $3,062,000.00     $2,993,862.20
P        $802,000.00        $802,000.00        $720,685.08
W        $746,807.00        $746,807.00        $590,257.68
C     $2,639,995.00     $2,639,995.00        $336,419.93

 
PROJECT     $7,250,802.00     $7,250,802.00     $4,641,224.89

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/16/1993 08/16/1994 07/16/1993 09/15/1998  100.00%
Preliminary Plans 02/15/1997 10/15/1997 09/15/1997 07/01/1998  100.00%
Working Drawings 04/15/1997 12/15/1997 07/11/1998 08/15/1999  100.00%
Bid Period 01/01/1998 02/01/1998 08/15/1999 10/18/2000  100.00%
Construction 03/15/1998 11/15/1998 10/16/2000 11/15/2001   15.00%
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PROJECT INFORMATION
 

CIM CHINO PCE CONTAMINATION CLEAN-UP
 
 

Current Comments
 
 

PROJECT STATUS: Continued Drilling Extraction Wells. SCHEDULE: On Schedule BUDGET:No
Budget Changes. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

CIM CHINO RCSE
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0772

 
Estimated Project Cost: $1,438,800.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3)         $82,000.00 97154A         $82,000.00
W 324/98 5240-301-0001(13)        $165,000.00 99321A        $165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $81,960.70
W        $165,000.00        $165,000.00         $74,818.35
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,000.00        $247,000.00        $156,779.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 02/02/2000 05/25/2001  100.00%
Bid Period 08/11/1999 12/13/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract was amended and executed.  The State of California, Department
of Corrections notified DGS on May 28, 2000 that Inmate Day Labor will be utilized for
construction of this project.  SCHEDULE: WD are 100% complete.  The 100% WD's were
approved by DSA, Office of Access Compliance on 2-1-01.  RBB Architects revised the
approved construction documents to incorporate CDC's final review comments. Both the
California State Fire Marshal (CSFM) and DSA have approved the revised construction
documents.  Final completion date was extended for CDC's final review.   BUDGET:  The
project is currently on budget for the Working Drawing Phase.  OTHER PERTINENT
INFORMATION: Original schedule was delayed approximately one year due to funding issues.
Project will be deleted from the next report.
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PROJECT INFORMATION
 

CIM CHINO REPLACE LOCKING DEVICES
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: OPDM0514

 
Estimated Project Cost: $2,024,110.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01)         $80,000.00 *93089B         $72,583.00
P - -           $7,500.00
W 324/98 5240-301-0001(12)        $129,000.00 *98173A        $129,000.00
C 324/98 5240-301-0001(12)     $2,395,000.00 00060A     $1,750,110.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,500.00         $72,583.00         $79,921.71
W        $129,000.00        $129,000.00        $110,753.15
C     $2,395,000.00     $1,750,110.00        $160,902.87

 
PROJECT     $2,611,500.00     $1,951,693.00        $351,577.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/1994 01/13/1995 02/01/1995 10/23/1995  100.00%
Working Drawings 01/16/1995 05/11/1995 08/12/1998 01/14/2000  100.00%
Bid Period 05/12/1995 10/04/1995 01/15/2000 05/08/2000  100.00%
Construction 10/05/1995 12/20/1996 05/09/2000 10/17/2001   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: Installation of cell fronts at first tier is nearly complete. Mock up
inspections have occurred, and some additional scope items were determined to be
necessary. Contractor has proposed to work double shifts to regain lost time. Details
have yet to be worked out. Money is being withheld from contractor's payment application
in anticipation of liquidated damages related to late completion of contract work.
Change orders being developed to modify gang release switching at panel; reconfigure
security cage at Cypress Hall; revise details per mock-up inspection. PROJECT SCHEDULE:
Contractor is approx. 6 mo. behind approved project schedule.  BUDGET:  Within budget.
OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

CIM CHINO TB/HIV CONTROLS
 
 

Project Location: CIM CHINO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106113

 
Estimated Project Cost: $1,107,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12)         $60,000.00 99225A         $60,000.00
W 50/1999 5240-301-0001(12)         $80,000.00 00082A         $80,000.00
C 52/2000 5240-301-0001(13)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,920.00
W         $80,000.00         $80,000.00         $24,752.96
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,107,000.00        $140,000.00         $84,672.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/18/2000 09/17/1999 04/18/2000  100.00%
Working Drawings 03/17/2000 09/08/2000 05/22/2000 08/10/2001   90.00%
Bid Period 09/08/2000 02/05/2001 08/10/2001 01/07/2002     0.00%
Construction 02/05/2001 11/06/2001 01/07/2002 08/05/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings 90% complete.  SCHEDULE:  Project is on current
schedule. Preliminary Plans were delayed in selection and contracts for A&E. Working
Drawings delayed additional 120 days to coordinate other CDC project work in the same
building as this project, and additional 90 days to modify HVAC design to meet objective
of work without the earlier planned modification of the cell doors.  BUDGET: Project is
on budget.  OTHER PERTINENT INFORMATION: There are no other significant issues at this
time.
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PROJECT INFORMATION
 

CIW FRONTERA CCCMS & EOP
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0767

 
Estimated Project Cost: $982,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11)         $64,000.00 97159A         $64,000.00
W 324/98 5240-301-0001        $127,000.00 00047A        $127,000.00
C 52/00 5240-301-0001(50)        $791,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $57,954.00
W        $127,000.00        $127,000.00         $61,275.64
C        $791,000.00                 $0.00                 $0.00

 
PROJECT        $982,000.00        $191,000.00        $119,229.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 04/03/2000 05/17/2001  100.00%
Bid Period 02/18/2000 03/10/2000 07/16/2001 09/20/2001     0.00%
Construction 03/12/2000 03/12/2001 11/30/2001 11/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% construction documents were approved by both the California
State Fire Marshal and DSA, Office of Access Compliance in May 2001.  SCHEDULE:  The
project will be presented to the July 13, 2001 Public Works Board meeting for
construction by CDC's Inmate Day Labor construction unit.  BUDGET:  Form 22 for the
Working Drawing phase was approved May 1, 2000.  The project is still underfunded for
Construction in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION:  The NIC for the
Working Drawings was removed and all the contract amendments were fully executed
September 26, 2000.  The new appropriations for the Construction Phase are in the
2000/2001 Budget (Ch. 50 5240-301-0001) for capital outlay.



 
REAL ESTATE SERVICES DIVISION      Page: 195.0

PROJECT INFORMATION
 

CIW FRONTERA RCSE
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0766

 
Estimated Project Cost: $760,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12)         $40,000.00 97160A         $40,000.00
W 324/98 5240-301-0001(22)         $79,000.00 00046A         $79,000.00
C 52/00 5240-301-0001(51)        $641,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $38,349.00
W         $79,000.00         $79,000.00         $39,539.82
C        $641,000.00                 $0.00                 $0.00

 
PROJECT        $760,000.00        $119,000.00         $77,888.82

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 04/03/2000 05/17/2001  100.00%
Bid Period 02/18/2000 03/10/2000 07/16/2001 09/20/2001     0.00%
Construction 03/12/2000 03/12/2001 11/30/2001 11/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% construction documents were approved by both the California
State Fire Marshal and DSA, Office of Access Compliance in May 2001.  SCHEDULE:  The
project will be presented to the July 13, 2001 Public Works Board meeting for
construction by CDC's Inmate Day Labor construction unit.  BUDGET:  Form 22 for the
Working Drawing phase was approved May 1, 2000.  The project is still underfunded for
Construction in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION:  The NIC for the
Working Drawings was removed and all the contract amendments were fully executed
September 26, 2000.  The new appropriations for the Construction Phase are in the
2000/2001 Budget (Ch. 50 5240-301-0001) for capital outlay.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: 103538

 
Estimated Project Cost: $6,566,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18)        $273,000.00 98200A        $273,000.00
P 324/98 5240-301-0001(18)         ($9,304.00) To WD's         ($9,304.00)
W 324-98 5240-301-0001(18)        $258,000.00 00094A        $258,000.00
W 324/98 5240-301-0001(18)           $9,304.00 From PP's           $9,304.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $263,696.00        $263,696.00        $263,696.09
W        $267,304.00        $267,304.00         $40,718.59
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $531,000.00        $531,000.00        $304,414.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 06/09/2000  100.00%
Working Drawings 06/10/2000 01/20/2001 06/10/2000 10/15/2001   95.00%
Bid Period 01/21/2001 05/20/2001  -  -     0.00%
Construction 05/21/2001 03/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings have been submitted and reviewed by the State Fire
Marshal and DSA Access Compliance. CDC is seeking an exemption with specific site access
compliance issues.  BUDGET:  The project is currently  over budget. The  Department of
Finance (DOF) was notified of the probable deficit.  The project is to be re-evaluated
by DOF prior to proceeding further.  SCHEDULE:   Final California Department of
Corrections (CDC) and California Men's Colony (CMC) review comments are to be submitted
by June 29, 2001.  A meeting with DOF will be scheduled within the next two months, to
review the current status.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO WASTEWATER TREATMENT PLANT OUTFALL REPAIR
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 107827

 
Estimated Project Cost: $901,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001        $152,000.00 00131A        $152,000.00
W 52/00 5240-001-0001        $110,000.00 01098A        $110,000.00
C 52/00 5240-001-0001        $614,000.00 01098A        $614,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $152,000.00        $152,000.00         $90,004.72
W        $110,000.00        $110,000.00                 $0.00
C        $614,000.00        $614,000.00                 $0.00

 
PROJECT        $876,000.00        $876,000.00         $90,004.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/2000 01/15/2001 07/01/2000 06/15/2001  100.00%
Working Drawings 01/16/2001 04/13/2001 06/18/2001 10/17/2001   15.00%
Bid Period 04/16/2001 07/16/2001 02/01/2002 05/01/2002     0.00%
Construction 07/17/2001 11/15/2001 07/15/2002 11/15/2002     0.00%

 
 

Current Comments
 
 

STATUS:  Verbal approval of 100% schematic drawings has been received from regulatory
agencies.  Consultant has been authorized to proceed with preliminary plan/working
drawings.  It will take 4 months to obtain regulatory permits after approval of design.
SCHEDULE:  Project has been delayed pending review comments from regulatory agencies.
These delays will preclude starting construction this calendar year because ACOE does
not allow construction work in Chorro Creek from 11/15/2001 to 7/15/2002 due to the
federally endangered red-legged frog. BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

CMC SAN LUIS OBISPO WASTWATER UPGRADE
 
 

Project Location: CMC SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

 
Estimated Project Cost: $27,681,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001(161)        $950,000.00 99203A        $950,000.00
W 52/00 5240-301-0001(20)     $1,104,000.00 00139A     $1,104,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $950,000.00        $950,000.00        $920,550.97
W     $1,104,000.00     $1,104,000.00        $853,204.88
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,054,000.00     $2,054,000.00     $1,773,755.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/16/1999 04/13/2000 08/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 04/15/2001 08/01/2000 08/15/2001   95.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  90% working drawing comments have been received from client agency.
Consultant is in the process of finalizing documents.  PROJECT SCHEDULE:  Project has
slipped but will be back on schedule for the construction phase.  BUDGET:  Project is
within budget.
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PROJECT INFORMATION
 

CMF VACAVILLE FOOD SERVICE STUDY
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107604

 
Estimated Project Cost: $100,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)        $100,000.00 00107A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00        $100,000.00         $42,115.58
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $42,115.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/15/2000 04/13/2001 09/15/2000 08/30/2001   75.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  6/15/01 - Narrative Report and alternative proposals for meeting with
institution was completed on schedule. Schedule delay due to difficulty meeting with
institution to present alternatives, and inserting an Agency review cycle not previously
scheduled. SCHEDULE:  Project was delayed 30 days due to scheduling conflicts between
contractors, client agency and institution for the Food Service alternatives meeting.
Added another 30 days for an Agency review cycle not previously scheduled.   BUDGET:
Project is on Budget.  OTHER PERTINENT INFORMATION:  No significant project issues at
this time.
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PROJECT INFORMATION
 

CMF VACAVILLE TB/HIV CONTROLS
 
 

Project Location: CMF VACAVILLE
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 106114

 
Estimated Project Cost: $612,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13)         $32,000.00 99224A         $32,000.00
W 50/1999 5240-301-0001(13)         $37,000.00 00179A         $37,000.00
C 52/2000 5240-301-0001(16)        $543,000.00 01034A        $543,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $31,976.50
W         $37,000.00         $37,000.00         $16,225.82
C        $543,000.00        $543,000.00                 $0.00

 
PROJECT        $612,000.00        $612,000.00         $48,202.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/18/2000 10/04/1999 07/14/2000  100.00%
Working Drawings 03/17/2000 09/08/2000 08/02/2000 05/25/2001  100.00%
Bid Period 09/08/2000 02/05/2001 05/25/2001 10/01/2001   30.00%
Construction 02/05/2001 07/09/2001 10/01/2001 01/14/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings complete.  SCHEDULE: Project is on current schedule.
Preliminary Plans were delayed in selection and contracts for A&E. Working Drawings were
delayed for CDC medical approval. DOF approval and Bidding were delayed while CDC were
negotiating the project be accomplished with IDL. Bid opening is July 24. BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION: There are no other significant
issues at this time.
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PROJECT INFORMATION
 

CRC NORCO CCCMS
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0765

 
Estimated Project Cost: $835,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13)         $44,000.00 97161A         $44,000.00
W 324/98 5240-301-0001(28)         $87,000.00 00048A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $43,989.55
W         $87,000.00         $87,000.00         $42,909.58
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $131,000.00        $131,000.00         $86,899.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 10/02/2000 06/18/2001  100.00%
Bid Period 08/11/1999 12/03/1999 08/11/2001 10/13/2001     0.00%
Construction 12/04/1999 12/13/2000 12/10/2001 12/10/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PWB approval received on January 7, 2000, Form 22 for Working Drawings
approved on 4/4/00.  SCHEDULE: WD's are 100% complete.  Both the Califorina State Fire
Marshal and DSA, Access Compliance have approved the final construction documents.  The
project will be presented to the August 10, 2001 Public Works Board meeting for
construction by CDC's Inmate Day Labor construction unit.  BUDGET:  Project is on budget
for the Working Drawing phase.  OTHER PERTINENT INFORMATION: Original schedule was
delayed due to funding issues.
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PROJECT INFORMATION
 

CRC NORCO HOSPITAL SECURITY PERIMETER FENCE
 
 

Project Location: PATTON STATE HOSPITAL
Department: CORRECTIONS
Project Director: Donna Allen
Work Order Number: 102743

 
Estimated Project Cost: $10,916,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272)        $346,000.00 98203A        $346,000.00
S 324/98 5240-301-0001(272)      ($132,000.00) to PP's      ($132,000.00)
P 324/98 5240-301-0001(272)        $427,000.00 98203A        $427,000.00
P 324/98 5240-301-0001(272)        $132,000.00 from S        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $214,000.00        $214,000.00        $199,792.92
P        $559,000.00        $559,000.00         $11,340.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $773,000.00        $773,000.00        $211,132.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/16/1998 03/11/1999 10/16/1998 01/31/2001  100.00%
Preliminary Plans 03/12/1999 02/05/2000 02/01/2001 01/11/2002     7.00%
Working Drawings 04/06/2000 08/23/2000  -  -     0.00%
Bid Period 08/24/2000 10/29/2000  -  -     0.00%
Construction 10/30/2000 10/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS (06/26/01): Project is in Preliminary Plan Phase. BUDGET: Total project
cost exceeds augmentation limit of original appropriation basis; a new appropriation
will be requested at conclusion of Preliminary Plans. SCHEDULE: CEQA and Preliminary
Plans scheduled to be completed January, 2002.
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PROJECT INFORMATION
 

CRC NORCO REPLACEMENT MEN'S DORM
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: TAMER AHMED
Work Order Number: 103541

 
Estimated Project Cost: $63,000,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001     $1,033,000.00 98210A        $983,000.00
P 324/98 5240-301-0001      ($484,704.00) To WD's      ($484,704.00)
W 324/98 5240-301-0001        $494,000.00 00226A        $494,000.00
W 52/00 5240-301-001(32)        $119,000.00 01036A        $119,000.00
W 324/98 5240-301-0001        $484,704.00 From PP's        $484,704.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $548,296.00        $498,296.00        $495,796.76
W     $1,097,704.00     $1,097,704.00        $328,569.40
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,646,000.00     $1,596,000.00        $824,366.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 04/11/1999 10/06/1998 09/08/2000  100.00%
Working Drawings 06/10/2000 01/20/2001 09/08/2000 11/20/2001   90.00%
Bid Period 01/21/2001 05/20/2001  -  -     0.00%
Construction 05/21/2001 03/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: (5/10/01) 100% working drawings submittal expected 11/20/2001.  PROJECT
UPDATE:  Client requested construction entrance scope change that will require Finance
augmentation and approval.  Waiting on estimate from consultant for extra services.
BUDGET: Project is on budget. SCHEDULE: Further time extensions are necessary due to
client-requested scope changes.



 
REAL ESTATE SERVICES DIVISION      Page: 204.0

PROJECT INFORMATION
 

CSP - SAC CCCMS & EOP
 
 

Project Location: CSP - SAC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0773

 
Estimated Project Cost: $1,983,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2)        $185,000.00 97153A        $185,000.00
W CH 324/98 5240-303-0001(10)        $371,000.00 99058A        $371,000.00
C CH 52/00 5240-303-0001(45)     $1,284,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $181,178.11
W        $371,000.00        $371,000.00        $125,887.22
C     $1,284,000.00                 $0.00                 $0.00

 
PROJECT     $1,840,000.00        $556,000.00        $307,065.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 04/09/1999  100.00%
Working Drawings 12/01/1998 06/01/1999 04/10/1999 11/13/2000  100.00%
Bid Period 07/01/1999 07/15/1999 11/14/2000 04/08/2001   50.00%
Construction 09/30/2000 09/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All bids received on February 8, 2001 have been rejected for lack of
sufficient funding. Awaiting direction from CDC and DOF.  SCHEDULE:  Project is behind
the original schedule due to time required to site the project prior to starting PPs,
A/E contracting difficulties, increased design review time, and the relocation of the
CCCMS space.  BUDGET:  Project is over budget based on bid results.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 205.0

PROJECT INFORMATION
 

CSP CORCORAN CCCMS & EOP
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: MARILYN NELSON
Work Order Number: OPDM0760

 
Estimated Project Cost: $2,291,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17)        $172,000.00 97165A        $172,000.00
W 324/98 5240-301-0001(34)        $343,000.00 99324A        $343,000.00
C 52/00 5240-301-0001(56)     $1,519,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $18,400.00
P        $172,000.00        $172,000.00        $109,360.54
W        $343,000.00        $343,000.00        $130,035.69
C     $1,519,000.00                 $0.00                 $0.00

 
PROJECT     $2,034,000.00        $515,000.00        $257,796.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/12/1998 03/03/1999 12/04/1998 06/10/1999  100.00%
Working Drawings 03/26/1999 07/01/1999 11/13/1999 03/30/2001  100.00%
Bid Period 07/02/1999 07/02/1999 04/02/2001 07/26/2001   50.00%
Construction 10/23/1999 06/12/2000 08/01/1301 08/13/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The state's construction cost estimate was $1,260,000.00.  The low bid
received was $1,490,000.00     SCHEDULE:   The bid opening was on  June 14, 2001 and
three bids were received, all over the state's estimate. CDC has stated that they will
have DOF review this project to return it to IDL.   BUDGET:  The project is currently
over budget.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.
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PROJECT INFORMATION
 

CSP CORCORAN REPAIR FIRE ALARM AND SPRINKLER SYSTEM
 
 

Project Location: CSP CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

 
Estimated Project Cost: $150,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $80,000.00 98233A         $80,000.00
P 50/99 5240-001-0001(a)         $70,000.00 99243A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $150,000.00        $150,000.00         $49,670.29
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $49,670.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/1999 12/01/1999 10/27/1999 07/14/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary report of the fire alarm system has been accepted by CDC.
Project will be on hold pending resolution of funding issues.  SCHEDULE:  The schedule
for this portion of the project has been extended due to augmentation of  funding for
this phase.  BUDGET:  Potential concern with the funding for this project.  As proposed
the project would be funded through special repairs.
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PROJECT INFORMATION
 

CSP IMPERIAL CTC - PHASE II
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

 
Estimated Project Cost: $3,300,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00
C 52/2000 5240-301-0001(63)     $2,527,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,479.00
W        $168,000.00        $168,000.00        $140,982.50
C     $2,527,000.00                 $0.00                 $0.00

 
PROJECT     $2,803,000.00        $276,000.00        $248,461.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 06/08/2001  100.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/21/2000 12/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The 100% plans and specifications were approved by DSA-Access Compliance
and the State Fire Marshal.  The front-end specifications are complete and the project
has been transmitted to the Department of Corrections (CDC) for construction by CDC's
Inmate Day Labor Program. SCHEDULE:  Project was delayed five months due to
implementation and administration of the OSHPD Peer Review process. BUDGET:
Construction funding was allocated in the FY 2000/2001 Governor's Budget at $2,527,000.
Construction cost is over budget based on HMC's 100% CD submittal. PMB's involvement in
this project is concluded and this project will be removed from the next CTC Monthly
Report.
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PROJECT INFORMATION
 

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
 
 

Project Location: CSP IMPERIAL
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107792

 
Estimated Project Cost: $410,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/2000 5240-301-0001(40)         $32,000.00 00221A         $32,000.00
W 52/2000 5240-301-0001(40)         $47,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $25,120.39
W         $47,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $32,000.00         $25,120.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 05/11/2001 11/03/2000 09/14/2001   20.00%
Working Drawings 06/08/2001 03/04/2002 10/05/2001 03/24/2002     0.00%
Bid Period 03/04/2002 08/20/2002  -  -     0.00%
Construction 08/20/2002 01/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project delayed as CDC requested relocation of work to be per the
original COBCP, and additionally delayed while CDC clarified the work to be performed.
SCHEDULE: Project is on current schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant issues at this time.
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PROJECT INFORMATION
 

CSP SACRAMENTO FIRING RANGE MODIFICATIONS
 
 

Project Location: CSP SACRAMENTO
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107793

 
Estimated Project Cost: $1,289,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(65)        $108,000.00 00223A        $108,000.00
W 52/00 5240-301-0001(65)         $94,000.00 01104A         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00         $90,850.00
W         $94,000.00         $94,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $202,000.00        $202,000.00         $90,850.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/2000 11/10/2000 08/03/2000 06/08/2001  100.00%
Working Drawings 11/11/2000 03/30/2001 06/15/2001 09/10/2001   10.00%
Bid Period 04/02/2001 07/19/2001  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  7/15/01 - Form 22 approved for Wroking Drawing phase, A/E will be
preparing the 90% Working Drawings for submittal. SCHEDULE: Working Drawing kick-off
meeting occured on July 10, 2001, Working Drawings to be completed in September. BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  No significant project issues at
this time.



 
REAL ESTATE SERVICES DIVISION      Page: 210.0

PROJECT INFORMATION
 

CSP SOLANO CCCMS
 
 

Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0769

 
Estimated Project Cost: $770,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7)         $47,000.00 97157A         $47,000.00
W CH 324/98 5240-303-0001(16)         $94,000.00 00051A         $94,000.00
C CH 52/00 5240-303-0001(48)        $585,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $39,850.42
W         $94,000.00         $94,000.00         $56,285.60
C        $585,000.00                 $0.00                 $0.00

 
PROJECT        $726,000.00        $141,000.00         $96,136.02

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 06/30/2001  100.00%
Bid Period 08/01/2000 11/29/2000 07/01/2001 10/01/2001     0.00%
Construction 11/30/2000 11/30/2001 10/02/2001 12/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 100% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

CSP SOLANO CTC - PHASE II
 
 

Project Location: CSP SOLANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103536

 
Estimated Project Cost: $3,670,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17)         $86,000.00 98202A         $86,000.00
W 52/2000 5240-301-0001(18)        $150,000.00 00155A        $150,000.00
C 52/2000 5240-301-0001(18)     $3,405,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,558.03
W        $150,000.00        $150,000.00        $105,445.62
C     $3,405,000.00                 $0.00                 $0.00

 
PROJECT     $3,641,000.00        $236,000.00        $191,003.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/21/1998 04/21/1999 09/21/1998 07/14/2000  100.00%
Working Drawings 06/16/1999 10/29/1999 07/17/2000 08/13/2001   99.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/21/2000 03/20/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: HMC is finalizing the drawings and specifications for submission to the
State Fire Marshal and DSA Access Compliance. The outstanding issues raised during the
second level Peer Review have been worked out with the State Fire Marshal's office.
Once the OSHPD Peer Review process is complete, PMB will draft the transmittal letter to
OSHPD and secure SFM/DSA approvals. SCHEDULE:  Working Drawings had progressed on
schedule but were delayed approximately four months due to the Peer Review retainer
contract amendment problem. BUDGET: Construction funding was appropriated in the FY
2000/2001 Budget at $3,405,000. CDC has requested re-appropriation of construction funds
in FY 2001-2002. OTHER PERTINENT INFORMATION: CDC has confirmed that construction will
be performed by the Inmate Day Labor Program.  
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PROJECT INFORMATION
 

CSP-SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
 
 

Project Location: CSP-SACRAMENTO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: OPDM0724

 
Estimated Project Cost: $2,125,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a)        $100,000.00 97044A        $100,000.00
S 162/96 5240-001-081(a)                 $0.00 97044A       ($33,000.00)
S 282/97 5240-001-0001(a)         $20,000.00 97137A         $20,000.00
W 50/99 5240-001-0001(a)         $33,000.00 00005A         $33,000.00
W 52/00 5240-001-0001(a)         $12,000.00 00245A         $12,000.00
W 162/96 5240-001-081(a)                 $0.00 97044A         $33,000.00
W 50/99 5240-001-0001(a)        $126,000.00 99253A        $126,000.00
C 52/00 5240-001-0001(a)     $1,848,000.00 01031A     $1,848,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $120,000.00         $87,000.00         $86,980.50
P                 $0.00                 $0.00                 $0.00
W        $171,000.00        $204,000.00        $173,944.54
C     $1,848,000.00     $1,848,000.00                 $0.00

 
PROJECT     $2,139,000.00     $2,139,000.00        $260,925.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/07/1997 01/05/1998 10/14/1997 03/15/1999  100.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 01/01/2000 10/01/2000 05/25/2000 06/15/2001  100.00%
Bid Period 05/20/2000 05/20/2000 07/01/2001 10/01/2001     0.00%
Construction 05/21/2000 03/31/2001 10/02/2001 10/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The 100% plans and specifications have been finalized by the consultant
and front-end specifications are complete. PMB is performing the final quality control
review prior to beginning the advertising process. SCHEDULE: The project is behind
original schedule due to the addition of the minimum support buildings to the project
scope.  BUDGET: The project is on budget for the current scope of work.  OTHER PERTINENT
INFORMATION: An allocation of CDC Special Repair funds was made for construction and the



transfer of funds is complete.
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PROJECT INFORMATION
 

CTC - PHASE II CIW FRONTERA
 
 

Project Location: CIW FRONTERA
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102742

 
Estimated Project Cost: $15,594,300.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23)        $399,000.00 98196A        $399,000.00
W 324/98 5240-301-0001(23)        $704,000.00 99280A        $704,000.00
C 52/2000 5240-301-0001(29)   $12,974,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00        $398,457.20
W        $704,000.00        $704,000.00        $642,607.76
C   $12,974,000.00                 $0.00                 $0.00

 
PROJECT   $14,077,000.00     $1,103,000.00     $1,041,064.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998 10/08/1999  100.00%
Working Drawings 07/14/1999 12/28/1999 10/11/1999 04/10/2001  100.00%
Bid Period 03/14/2000 03/14/2000 04/11/2001 08/24/2001   50.00%
Construction 05/16/2000 01/07/2002 08/27/2001 04/28/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The advertising process began on May 9, 2001 and the mandatory pre-bid
conference and site visit was held June 14, 2001.  Bid opening has been rescheduled for
July 17, 2001. SCHEDULE: Project is seven months behind schedule due to unforeseen
delays implementing and administering the OSHPD Peer Review process.  BUDGET:
Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.
Construction cost is over budget based on consultant's 100% CD submittal.  OTHER
PERTINENT INFORMATION:  PMB has finalized a Project Service Agreement with PSB-CSS to
provide an OSHPD certified inspector during the construction phase. PMB has selected URS
Corporation to provide construction managment services for the project. PMB has
developed an Invitation for Bid (IFB) to secure a materials testing consultant. The IFB
will be released in mid-July.
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PROJECT INFORMATION
 

DVI TRACY RENOVATE "Y" AND "Z" DORMS
 
 

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: DOUG BRENNING
Work Order Number: 107785

 
Estimated Project Cost: $3,226,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(3)        $153,000.00 00222A        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $153,000.00        $153,000.00        $139,775.66
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $153,000.00        $153,000.00        $139,775.66

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 04/13/2001 08/01/2000 06/08/2001  100.00%
Working Drawings 07/13/2001 04/12/2002  -  -     0.00%
Bid Period 04/12/2002 09/10/2002  -  -     0.00%
Construction 09/10/2002 09/10/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 6/15/01 - PWB agenda package submitted for 4/25/01 deadline, PP was
approved at June PWB.  Pending approval of 01/02 Budget to proceed with Working
Drawings.  SCHEDULE:  Project schedule was shortened to have submittal of Design
Development for DOF/LAO review 4/25/01. Proceeding with Working Drawings currently
scheduled for August, pending outcome of 01/02 Budget. BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  No other significant issues.
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PROJECT INFORMATION
 

DVI TRACY SOIL & GROUNDWATER CONTAMINATION
 
 

Project Location: DVI TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0305

 
Estimated Project Cost: $700,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 5240-001-0751         $56,064.00 PCU0573         $56,064.00
P 92/587 5240-001-747 21         $17,293.00 *92149B        $172,932.00
P 93/55 5240-001-751         $22,000.00 *93125B         $22,000.00
P 95/303 5240-001-001 A         $72,000.00 *95068A         $72,000.00
P 95/303 5240-001-001 A        $298,705.00 *96074A        $298,705.00
W 52/00 5280-001-001 A        $310,000.00 *01016A        $310,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $56,064.00         $56,064.00         $79,629.62
P        $409,998.00        $565,637.00        $389,097.53
W        $310,000.00        $310,000.00         $67,861.88
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $776,062.00        $931,701.00        $536,589.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  - 05/10/1992 09/05/1991 05/10/1992  100.00%
Preliminary Plans 05/25/1993 12/01/1995 05/25/1993 12/26/1996  100.00%
Working Drawings 03/31/1999 06/01/1999 05/01/1999 09/30/1999  100.00%
Bid Period 06/01/1999 09/30/1999 03/15/2001 06/15/2001  100.00%
Construction 10/01/1999 01/03/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project to re-bid this spring/summer 2002. Schedule delay due to impact
on design from excessive contaminate disposal from other on-site projects contained in
the CVRWQCB report issued to CDC on 12/18/2000. Project will not be allowed to go
forward into construction by CVRWQCB without the CVRWQCB required permits and discharge
plans which CDC is currently working on and will be issued fall of 2001. SCHEDULE: The
required earthwork is weather dependent so construction will continue to be scheduled to
occur in Summer/Fall. BUDGET: Project funding provided by CDC 2/14/01. OTHER PERTINENT



INFORMATION: Project will be re-issued for bid in Spring/Summer 2002 if CVRWQCB allows
and required permit applications are in place and accepted. Project was originally
issued for bid with bids received August 2000 but was recalled due to lack of sufficient
funding.
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PROJECT INFORMATION
 

DVI-TRACY RCSE
 
 

Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0761

 
Estimated Project Cost: $1,044,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1)         $49,000.00 97152A         $49,000.00
W CH 324/98 5240-303-0001(3)         $97,000.00 00041A         $97,000.00
C CH 52/00 5240-303-0001(44)        $858,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $38,926.50
W         $97,000.00         $97,000.00         $56,756.53
C        $858,000.00                 $0.00                 $0.00

 
PROJECT     $1,004,000.00        $146,000.00         $95,683.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 06/30/2001  100.00%
Bid Period 08/01/2000 11/29/2000 07/01/2001 10/01/2001     0.00%
Construction 11/30/2000 11/30/2001 10/02/2001 12/09/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is 100%
complete.  SCHEDULE:  Project is behind the original schedule due to time required to
site the project prior to starting PPs, A/E contracting difficulties, increased design
review time, and the time required to value engineer the project.  BUDGET:  Project is
on budget.  OTHER PERTINENT INFORMATION:  There are no other significant project issues
at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 217.0

PROJECT INFORMATION
 

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107786

 
Estimated Project Cost: $1,113,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(4)         $52,000.00 00231A         $52,000.00
W 52/00 5240-301-0001(4)         $83,000.00 01028A         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $52,000.00         $52,000.00         $47,829.00
W         $83,000.00         $83,000.00         $19,095.36
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00         $66,924.36

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 02/23/2001 10/17/2000 04/16/2001  100.00%
Working Drawings 03/23/2001 10/10/2001 05/07/2001 10/18/2001     0.00%
Bid Period 10/10/2001 03/07/2002  -  -     0.00%
Construction 03/07/2002 07/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project was delayed in the selection process for A&E. Preliminary Plans
completed and were PWB approved April 13, 2001. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget.  OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

FSP FOLSOM DENTAL CLINIC
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103529

 
Estimated Project Cost: $736,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4)         $61,000.00 98208A         $61,000.00
W 324/98 5240-301-0001(4)         $69,000.00 99134A         $69,000.00
C 52/00 5240-301-0001(5)        $615,000.00
C 52/00 5240-301-0001(5)        $615,000.00 01113A        $626,396.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $60,894.00
W         $69,000.00         $69,000.00         $64,562.85
C     $1,230,000.00        $626,396.00                 $0.00

 
PROJECT     $1,360,000.00        $756,396.00        $125,456.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 03/10/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 05/12/1999 08/25/1999 07/10/1999 12/15/2000  100.00%
Bid Period 01/18/2000 01/18/2000 12/15/2000 05/28/2001  100.00%
Construction 03/21/2000 10/16/2000 05/29/2001 01/30/2002     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress. SCHEDULE:   This
project was bid as one project combined with six other projects and bid as one contract
at the same facility.  This project is behind schedule due to issues with other projects
to be bid with this project.    BUDGET:  The project is on budget.  OTHER PERTINENT
INFORMATION: This project has been appropriated funding in the Governor's Budget, for
construction, in the amount of $615,000.
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PROJECT INFORMATION
 

FSP FOLSOM GANG SHOWER #1
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103530

 
Estimated Project Cost: $851,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9)         $31,000.00 98204A         $31,000.00
P 324/98 5240-301-0001(9)              $200.00 99130A              $200.00
W 324/98 5240-301-0001(9)         $44,000.00 99130A         $44,000.00
W 324/98 5240-301-0001(9)            ($200.00) 99130A            ($200.00)
C 50/99 5240-301-0001(20)        $233,000.00 00030A        $233,000.00
C 52/00 5240-301-0001(10)        $789,000.00 01060A        $713,898.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,200.00         $31,200.00         $31,200.00
W         $43,800.00         $43,800.00         $41,677.67
C     $1,022,000.00        $946,898.00        $130,287.41

 
PROJECT     $1,097,000.00     $1,021,898.00        $203,165.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/09/1999 09/22/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/12/1999 06/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 08/02/2000 05/28/2001  100.00%
Construction 03/21/2000 11/15/2000 05/29/2001 01/30/2002     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress. SCHEDULE:   This
project was bid as one project combined with six other projects and bid as one contract
at the same facility.  SCHEDULE:  This project is behind schedule due to issues with
other projects to be bid with this project.  BUDGET:  The project is on budget. OTHER
PERTINENT INFORMATION:  This project has been appropriated funding in the Governor's
Budget, for construction, in the amount of $789,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102735

 
Estimated Project Cost: $2,363,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5)         $86,000.00 98205A         $86,000.00
W 324/98 5240-301-0001(5)         $95,000.00 99131A         $95,000.00
W 324/98 5240-301-0001(5)           $4,000.00 99314A           $4,000.00
C 52/00 5240-301-0001(6)     $2,309,000.00 01058A     $1,642,884.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,871.01
W         $99,000.00         $99,000.00         $92,725.50
C     $2,309,000.00     $1,642,884.00                 $0.00

 
PROJECT     $2,494,000.00     $1,827,884.00        $178,596.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/12/1999 09/17/1998 06/11/1999  100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001  100.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress. SCHEDULE:   This
project was bid as one project combined with six other projects and bid as one contract
at the same facility.  This project is behind schedule due to issues with other projects
to be bid with this project.  BUDGET:  The project is on budget.  OTHER PERTINENT
INFORMATION:  This project has been appropriated funding in the Governor's Budget, for
construction, in the amount of $2,309,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

 
Estimated Project Cost: $740,400.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00
C 52/00 5240-301-0001(8)     $1,243,000.00 01059A     $1,060,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $60,596.50
C     $1,243,000.00     $1,060,200.00                 $0.00

 
PROJECT     $1,353,000.00     $1,170,200.00        $103,537.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001  100.00%
Construction 03/21/2000 09/18/2000 05/29/2001 12/30/2001     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress SCHEDULE:   This
project was bid as one project combined with six other projects and bid as one contract
at the same facility.  This project is behind schedule due to issues with other projects
to be bid with this project.    BUDGET:  The project is on budget.  OTHER PERTINENT
INFORMATION:  This project has been appropriated funding in the Governor's Budget, for
construction, in the amount of $1,243,000.
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PROJECT INFORMATION
 

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102740

 
Estimated Project Cost: $920,400.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8)         $54,000.00 98207A         $54,000.00
W 324/98 5240-301-0001(8)         $84,000.00 99133A         $84,000.00
C 52/00 5240-301-0001(9)     $1,560,000.00 01063A     $1,145,487.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,349.00
W         $84,000.00         $84,000.00         $77,225.00
C     $1,560,000.00     $1,145,487.00                 $0.00

 
PROJECT     $1,698,000.00     $1,283,487.00        $130,574.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/24/1998 04/09/1999 09/24/1998 06/11/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 01/18/2000 01/18/2000 07/01/2000 05/28/2001  100.00%
Construction 03/21/2000 10/16/2000 05/29/2001 12/30/2002     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress SCHEDULE:   This
project was bid as one project combined with six other projects and bid as one contract
at the same facility.  This project is behind schedule due to issues with other projects
to be bid with this project.    BUDGET:  The project is on budget.  OTHER PERTINENT
INFORMATION:  This project has been appropriated funding in the Governor's Budget, for
construction, in the amount of $1,560,000.



 
REAL ESTATE SERVICES DIVISION      Page: 223.0

PROJECT INFORMATION
 

FSP FOLSOM RENOVATE H&V
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738

 
Estimated Project Cost: $1,745,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6)         $62,000.00 98209A         $62,000.00
W 324/98 5240-301-0001(6)         $72,000.00 99135A         $72,000.00
C 52/00 5240-301-0001(7)     $1,637,000.00 01062A     $1,226,144.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $61,921.00
W         $72,000.00         $72,000.00         $66,928.23
C     $1,637,000.00     $1,226,144.00                 $0.00

 
PROJECT     $1,771,000.00     $1,360,144.00        $128,849.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 04/09/1999 09/17/1998 06/11/1999  100.00%
Working Drawings 07/14/1999 12/29/1999 07/10/1999 07/01/2000  100.00%
Bid Period 03/14/2000 03/14/2000 07/01/2000 05/28/2001  100.00%
Construction 05/16/2000 05/15/2001 05/29/2001 05/30/2002     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project bid March 27, 2001. Contract award in progress SCHEDULE:   This
project was bid as one project combined with six other projects and bid as one contract
at the same facility.  This project is behind schedule due to issues with other projects
to be bid with this project.  BUDGET:  The project is on budget.  OTHER PERTINENT
INFORMATION:  This project has been appropriated funding in the Governor's Budget, for
construction, in the amount of $1,637,000.
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PROJECT INFORMATION
 

GAS HEATER REPLACEMENT
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102745

 
Estimated Project Cost: $811,950.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-0660229         $95,000.00 98276B         $95,000.00
P 1686/55 8850-801-0660229         $25,000.00 99071B         $25,000.00
P 1686/55 8850-801-066022         ($2,201.00) To WD's         ($2,201.00)
P 1686/55 8850-801-066022�       ($58,948.00) To WD's       ($58,948.00)
W 1686/55 8850-801-066022           $2,201.00 From PP's           $2,201.00
W 1686/55 8850-801-066022         $58,948.00 From PP's         $58,948.00
W 1686/55 8850-801-066022       ($23,050.00) To C       ($23,000.00)
C 1686/55 8850-801-066022         $23,050.00 From WD's         $23,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $58,851.00         $58,851.00         $58,850.50
W         $38,099.00         $38,149.00         $35,587.66
C         $23,050.00         $23,000.00                 $0.00

 
PROJECT        $120,000.00        $120,000.00         $94,438.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/06/1998 02/04/1999 10/06/1998 12/10/1999  100.00%
Working Drawings 05/21/1999 10/03/1999 12/10/1999 01/12/2001  100.00%
Bid Period 10/04/1999 12/09/1999 01/13/2001 05/11/2001  100.00%
Construction 12/10/1999 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project cancelled by DOF 5/11/01 pending resolution of facility-wide
issues at San Quentin Prison.  This project will be removed from the next report.
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PROJECT INFORMATION
 

INFRASTRUCTURE IMPROVEMENTS ADMIN CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 106157

 
Estimated Project Cost: $25,000,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)         $67,000.00 00028A         $67,000.00
S 50/99 5240-001-0001(a)        $150,000.00 99209A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $217,000.00        $217,000.00        $158,955.32
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $217,000.00        $217,000.00        $158,955.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 09/22/1999 06/30/2000 09/22/1999 06/22/2001   99.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final report will arrive the week of 6/25/01. BUDGET: Project budget as
determined by final scope and study recommendations is $29 million dollars. SCHEDULE:
Schedule extended due to additional time requested by client agency for project review,
and inclusion of contract amendments to address extended building closure, and energy
efficiency and sustainability.
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PROJECT INFORMATION
 

ISP BLYTHE CTC - PHASE II
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103553

 
Estimated Project Cost: $3,126,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43)        $108,000.00 98197A        $108,000.00
W 324/98 5240-301-0001(43)        $168,000.00 99102A        $168,000.00
C 52/2000 5240-301-00001(64)     $2,428,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,876.68
W        $168,000.00        $168,000.00        $116,971.00
C     $2,428,000.00                 $0.00                 $0.00

 
PROJECT     $2,704,000.00        $276,000.00        $224,847.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
Working Drawings 06/16/1999 10/29/1999 05/17/1999 06/06/2001  100.00%
Bid Period 01/18/2000 01/18/2000 06/18/2001 09/21/2001     0.00%
Construction 03/21/2000 12/15/2000 09/24/2001 09/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The 100% plans and specifications have been approved by DSA-Access
Compliance and the State Fire Marshal.  The specifications have been completed and are
undergoing final review by PMB prior to the start of advertising.  Advertising should
begin by the first of August. SCHEDULE: Project has been delayed five months due to the
implementation and administration of the OSHPD Peer Review process. BUDGET: Construction
funding was allocated again in the FY 2000/2001 Governor's budget at in the amount of $2,
428,000.  The construction cost is over budget based on HMC's 100% submittal. The DF-14D
has been signed by DOF with a recognized deficit. OTHER PERTINENT INFORMATION: The
project will be transferred to Alonzo Arreola, Project Director, for the advertising,
bid, and construction process.                    
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PROJECT INFORMATION
 

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR
 
 

Project Location: ISP BLYTHE
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: OPDM0817

 
Estimated Project Cost: $2,350,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98098A         $80,000.00
P 52/00 5280-001-0001(a)        $164,000.00 00286A        $164,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,235.37
P        $164,000.00        $164,000.00           $2,184.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $244,000.00        $244,000.00         $81,419.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 10/01/1998 05/12/1999 10/29/1998 10/16/2000  100.00%
Preliminary Plans 01/29/2001 09/14/2001 01/29/2001 11/03/2001     8.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plan Phase commenced 1/29/01. Statements of Qualifications
from interested Architectural-Engineering Firms received 3/13/01. Contract and
negotiations are underway.
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PROJECT INFORMATION
 

LAC LA COUNTY CCCMS & EOP
 
 

Project Location: LAC LA COUNTY
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0762

 
Estimated Project Cost: $1,824,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16)        $168,000.00 97164A        $168,000.00
W 324/98 5240-301-0001(40)        $336,000.00 99080A        $336,000.00
C 52/00 5240-301-0001(55)     $1,320,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $168,000.00        $145,351.01
W        $336,000.00        $336,000.00        $192,006.40
C     $1,320,000.00                 $0.00                 $0.00

 
PROJECT     $1,824,000.00        $504,000.00        $337,357.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 04/09/1999  100.00%
Working Drawings 07/11/1998 12/11/1998 08/10/1999 09/20/2000  100.00%
Bid Period 12/12/1998 04/11/1999 12/22/2000 03/18/2001  100.00%
Construction 04/12/1999 04/12/2000 03/19/2001 03/19/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Working Drawings were approved on 11/29/00.  The project bid on
February 15, 2001.  The Contractor bids received exceeded the State's construction cost
estimate.   The State of California, Department of Corrections notified DGS on May 7,
2001 that Inmate Day Labor will be utilized for construction of this project.  SCHEDULE:
Additional time was used to site the building to meet program requirements.  The
construction schedule will have to be adjusted.    BUDGET:  The project is over budget
for the Construction Phase based on the Contractor bids.  OTHER PERTINENT INFORMATION:
The project as designed meets the program requirements and stays within the gross square
footage as programmed.  Project will be deleted from next report.
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PROJECT INFORMATION
 

MCSP IONE CCCMS & EOP
 
 

Project Location: MCSP IONE
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0763

 
Estimated Project Cost: $2,327,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15)        $161,000.00 97163A        $161,000.00
W CH 324/98 5240-303-0001(31)        $321,000.00 00045A        $321,000.00
C CH 52/00 5240-303-0001(54)     $1,876,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $161,000.00        $161,000.00        $141,690.50
W        $321,000.00        $321,000.00         $71,117.00
C     $1,876,000.00                 $0.00                 $0.00

 
PROJECT     $2,358,000.00        $482,000.00        $212,807.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/18/1997 01/30/1998 12/04/1997 01/14/2000  100.00%
Working Drawings 12/01/1998 06/01/1999 04/04/2000 08/08/2001   99.00%
Bid Period 06/01/2000 10/30/2000 08/09/2001 11/06/2001     0.00%
Construction 10/31/2000 10/31/2001 11/07/2001 03/03/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PPs were approved on 1/14/2000. The working drawing phase is
approximately 99% complete.  SCHEDULE:  Project is behind the original schedule due to
time required to site the project prior to starting PPs, A/E contracting difficulties,
increased design review time, and the time required to value engineer the project.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE PH II
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118

 
Estimated Project Cost: $1,607,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3)        $133,000.00 99236A        $133,000.00
W 52/00 5240-301-0001(2)        $105,000.00 00287A        $105,000.00
C 52/00 5240-301-0001(2)     $1,369,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00        $125,843.00
W        $105,000.00        $105,000.00         $56,796.00
C     $1,369,000.00                 $0.00                 $0.00

 
PROJECT     $1,607,000.00        $238,000.00        $182,639.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/16/1999 04/13/2000 11/16/1999 07/14/2000  100.00%
Working Drawings 08/01/2000 01/15/2001 08/01/2000 07/16/2001   99.00%
Bid Period 01/15/2001 05/16/2001 07/17/2001 10/16/2001     0.00%
Construction 05/17/2001 01/16/2002 10/17/2001 04/17/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is tied to the Phase I project (#103649).  Due to the
delays in obtaining approval from DHS to permit groundwater production wells the
decision has been made to combine Phase I and II into one bid package for cost savings.
PWB approved combining the projects on 5/8/01.   SCHEDULE:  Project has been delayed in
obtaining DHS approval to construct groundwater production wells.  BUDGET: Project is
within budget.
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PROJECT INFORMATION
 

NKSP DELANO CCCMS
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0754

 
Estimated Project Cost: $1,038,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25)         $51,000.00 97171A         $51,000.00
W 324/98 5240-301-0001(40)        $101,000.00 99310A        $101,000.00
C 52/00 5240-301-001(62)        $886,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $42,717.40
W        $101,000.00        $101,000.00         $48,629.75
C        $886,000.00                 $0.00                 $0.00

 
PROJECT     $1,038,000.00        $152,000.00         $91,347.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 05/31/2001  100.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The drawings and specifications are 100% complete from the Contractor.
Information was received from CDC (July 28, 2000) that this project will be constructed
by Inmate Day Labor (IDL).  SCHEDULE:  The Contractor has revised the final drawings and
we are in the process of submitting for Access Compliance and State Fire Marshal for
final approval.  BUDGET:  IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION:  None
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PROJECT INFORMATION
 

NKSP DELANO CTC - PHASE II
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102746

 
Estimated Project Cost: $4,188,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41)         $83,000.00 98193A         $83,000.00
W 324/98 5240-301-0001(41)        $140,000.00 00012A        $140,000.00
C 52/2000 5240-301-0001(39)     $2,967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,811.38
W        $140,000.00        $140,000.00        $105,562.40
C     $2,967,000.00                 $0.00                 $0.00

 
PROJECT     $3,190,000.00        $223,000.00        $188,373.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/23/1999 07/09/1999 02/23/1999 01/14/2000  100.00%
Working Drawings 07/10/1999 04/12/2000 01/17/2000 06/25/2001  100.00%
Bid Period 04/13/2000 07/30/2000  -  -     0.00%
Construction 07/31/2000 05/13/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The plans and specifications have been approved by DSA-Access Compliance
and the State Fire Marshal. PMB's front-end specifications are complete and the plans
and specifications have been transmitted to the Department of Corrections (CDC) for
construction by CDC's Inmate Day Labor Program.  SCHEDULE:  Project schedule extended
five months to recognize delays implementing and administering the two-phase OSHPD Peer
Review process. BUDGET:  Construction funding was allocated again in the FY 2000/2001
Budget at $2,967,000. Construction cost is over budget based on HMC's 100% submittal.
PMB's involvment in this project is concluded and the project will be removed from the
next CTC Monthly Report.
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PROJECT INFORMATION
 

NKSP DELANO RCSE
 
 

Project Location: NKSP DELANO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0755

 
Estimated Project Cost: $1,244,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24)         $68,000.00 97170A         $68,000.00
W 324/98 5240-301-0001(39)        $137,000.00 99311A        $137,000.00
C 52/00 5240-301-0001(61)     $1,039,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $54,798.10
W        $137,000.00        $137,000.00         $56,838.80
C     $1,039,000.00                 $0.00                 $0.00

 
PROJECT     $1,244,000.00        $205,000.00        $111,636.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 06/30/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The drawings and specifications are 100% complete from the Contractor.
Information was received from CDC (July 28, 2000) that this project will be constructed
by Inmate Day Labor (IDL).  SCHEDULE:  The Contractor has revised the final drawings and
we are in the process of submitting for Access Compliance and State Fire Marshal for
final approval.  BUDGET:  IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION:  None
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PROJECT INFORMATION
 

PERIMETER FENCE CRC NORCO
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

 
Estimated Project Cost: $1,700,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22)        $120,000.00 99242A        $120,000.00
W 52/2000 5240-301-0001 (33)        $120,000.00 00194A        $120,000.00
C 52/2000 5240-301-0001 (33)     $1,981,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $113,609.00
W        $120,000.00        $120,000.00         $78,972.00
C     $1,981,000.00                 $0.00                 $0.00

 
PROJECT     $2,221,000.00        $240,000.00        $192,581.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/02/1999 04/17/2000 11/02/1999 05/12/2000  100.00%
Working Drawings 08/01/2000 01/20/2001 08/01/2000 04/13/2001  100.00%
Bid Period 01/21/2001 05/21/2001  -  -     0.00%
Construction 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings completed and CDC requested project be constructed
using Inmate Day Labor (IDL).   SCHEDULE:  Project transferred to CDC for IDL
scheduling.  BUDGET:  Project transferred to CDC under IDL budget.  OTHER PERTINENT
INFORMATION:  April 13, 2001, PWB approved project for construction by Inmate Day Labor.
Transfer of funds ($1,929,000) into Inmate Construction Revolving Account occurred with
DOF approval of CDC Form C-22B on May 10, 2001.  Project considered transferred from DGS
to CDC.  This project will be deleted from the next Quarterly Report.
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PROJECT INFORMATION
 

PRESCREENING FACILITY
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: WILLIAM GREENLEAF
Work Order Number: 107789

 
Estimated Project Cost: $1,196,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(38)         $59,000.00 00232A         $59,000.00
W 52/00 5240-301-0001(38)         $89,000.00 01068A         $89,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $59,000.00         $59,000.00         $55,743.00
W         $89,000.00         $89,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00        $148,000.00         $55,743.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/03/2000 04/13/2001 11/03/2000 05/11/2001  100.00%
Working Drawings 05/11/2001 02/04/2002 06/11/2001 01/18/2002     2.00%
Bid Period 02/04/2002 07/02/2002  -  -     0.00%
Construction 07/02/2002 03/03/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project was delayed in the selection process of A&E. Preliminary Plans
completed and scheduled for PWB May 11, 2001. SCHEDULE: Project on current schedule.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant issues at this time.
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PROJECT INFORMATION
 

RJD SAN DIEGO RCSC
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: GARY LEWIS
Work Order Number: OPDM0768

 
Estimated Project Cost: $1,151,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8)         $76,000.00 97158A         $76,000.00
W 324/98 5240-301-0001(19)        $152,000.00 00044A        $152,000.00
C 52/00 5240-301-0001(49)        $923,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,000.00         $76,000.00         $65,468.00
W        $152,000.00        $152,000.00         $81,252.32
C        $923,000.00                 $0.00                 $0.00

 
PROJECT     $1,151,000.00        $228,000.00        $146,720.32

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 09/14/2000 05/17/2001  100.00%
Bid Period 10/27/1999 10/27/1999 07/16/2001 09/20/2001     0.00%
Construction 12/14/1999 12/13/2000 11/30/2001 11/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The 100% construction documents were approved by both the California
State Fire Marshal and DSA, Office of Access Compliance in May 2001.  SCHEDULE:  The
project will be presented to the July 13, 2001 Public Works Board meeting for
construction by CDC's Inmate Day Labor construction unit.  BUDGET:  Form 22 for the
Working Drawing phase was approved May 1, 2000.  The project is still underfunded for
Construction in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION:  The NIC for the
Working Drawings was removed and all the contract amendments were fully executed
September 26, 2000.  The new appropriations for the Construction Phase are in the
2000/2001 Budget (Ch. 50 5240-301-0001) for capital outlay.
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PROJECT INFORMATION
 

RJD SAN DIEGO REPLACE CO-GEN TURBINE AND REPAIR BACK-UP BOILER
 
 

Project Location: RJD SAN DIEGO
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 107603

 
Estimated Project Cost: $630,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-001-0001a         $34,000.00 00106A         $34,000.00
W 50/99 5240-001-0001a         $58,000.00 00106A         $58,000.00
C 50/99 5240-001-0001a        $538,000.00 00106A        $538,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $23,752.00
W         $58,000.00         $58,000.00           $3,703.51
C        $538,000.00        $538,000.00        $117,732.00

 
PROJECT        $630,000.00        $630,000.00        $145,187.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 06/23/2000 11/01/2000 06/23/2000 11/01/2000  100.00%
Working Drawings 11/02/2000 01/23/2001 11/02/2000 01/23/2001  100.00%
Bid Period 01/24/2001 05/17/2001 01/24/2001 05/17/2001  100.00%
Construction 05/18/2001 08/06/2001 05/18/2001 08/06/2001   35.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Project work begun 5/14/01.   Three men from Southern Cal Boiler on
jobsite working 5-10 hour days.     PROJECT SCHEDULE:   Boiler hydro test completed June
1, boiler operational test scheduled for week of June 18.  Turbine early delivery date
June 30, installation date week of July 9.  Contract completion date  8/11/01.   PROJECT
BUDGET:  OK   OTHER PERTINENT INFORMATION:    Authorized overtime for boiler repair.
Change order to check and replace boiler controls where necessary.
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PROJECT INFORMATION
 

SAN QUENTIN CTC - PHASE II
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741

 
Estimated Project Cost: $19,846,750.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20)        $101,000.00 00156A        $101,000.00
P 324/98 5240-301-0001(20)        $483,000.00 98199A        $483,000.00
P 324/98 5240-301-0001(20)         $51,000.00 99281A         $51,000.00
W 324/98 5240-301-0001(20)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $635,000.00        $635,000.00        $554,528.19
W        $796,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,431,000.00        $635,000.00        $554,528.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/17/1998 05/24/1999 09/17/1998  -   99.00%
Working Drawings 07/14/1999 12/28/1999  -  -     0.00%
Bid Period 03/14/2000 03/14/2000  -  -     0.00%
Construction 05/16/2000 01/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process remains stalled due to concerns expressed by the EPA
Department of Toxics Substances Control (DTSC) and the CRWQCB over groundwater
contamination at the site.  SCHEDULE: The schedule is on hold indefinitely to allow for
a complete site characterization and human health risk assessment of the site by the
geotechnical sub-consultant. PWB is also on hold until the above matters are resolved.
BUDGET: CDC submitted a 20-day letter to DOF (which has been rescheduled for the August
PWB) requesting an augmentation for PP's to conduct the necessary site studies.  Working
drawings were reappropriated in the FY 2000-2001 Budget and CDC is requesting
re-appropriation again in the FY 2001-2002 Budget. The 100% PP estimate has been
submitted by HMC.  OTHER PERTINENT INFORMATION: The additional required mitigation



measures for hazardous materials abatement carry cost implications which will
necessitate a revised 100% PP estimate. 



 
REAL ESTATE SERVICES DIVISION      Page: 239.0

PROJECT INFORMATION
 

SCC JAMESTOWN EFFLUENT DISPOSAL PIPELINE
 
 

Project Location: SCC JAMESTOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102744

 
Estimated Project Cost: $10,077,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001(35)        $364,000.00 00144A        $364,000.00
P 324/98 5240-305-0001(29)        $592,000.00 98201A        $592,000.00
P 50/99 5240-301-0001(24)        $350,000.00 99192A        $350,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,306,000.00     $1,306,000.00        $968,357.48
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,306,000.00     $1,306,000.00        $968,357.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 12/11/1998 09/17/1998 08/10/2001   90.00%
Working Drawings 07/01/1999 01/18/2000  -  -     0.00%
Bid Period 01/18/2000 01/18/2000  -  -     0.00%
Construction 03/01/2000 07/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Negotiations for the Reservoir site in progress.  The Final
Environmental Impact Report (FEIR) was certified by CDC May 24, 2001.  Meeting with DOF
took place on March 27, 2001 to discuss approval of Preliminary Plans.   BUDGET:
Project in the preliminary phase of this project is over budget.  Additional funding for
Preliminary Phase approved for fiscal year 00/01.  Funding for Working Drawings will be
included in the fiscal budget for 01/02.   SCHEDULE:  The future schedule will be
impacted due to current issues with pipeline alignment, reservoir siting and procurement
of additional funding.
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PROJECT INFORMATION
 

UNDERGROUND UTILITIES STUDY FSP FOLSOM
 
 

Project Location: FSP FOLSOM
Department: CORRECTIONS
Project Director: BRIAN DAY
Work Order Number: 105598

 
Estimated Project Cost: $200,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 5240-001-0001(a)        $200,000.00 00038A        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00        $200,000.00        $142,274.30
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00        $200,000.00        $142,274.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 04/04/1999 12/31/1999 04/14/2000 07/27/2001   99.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: June 2001, Architect / Engineer has completed the draft report of various
utility survey and analysis.  Review and comments are in process. PROJECT SCHEDULE: On
schedule. OTHER PERTINENT  INFORMATION: None
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PROJECT INFORMATION
 

WSP WASCO CCCMS
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0756

 
Estimated Project Cost: $1,056,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21)         $51,000.00 97169A         $51,000.00
W 324/98 5240-301-0001(38)        $101,000.00 99309A        $101,000.00
C 52/00 5240-301-0001(60)        $904,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $39,715.00
W        $101,000.00        $101,000.00         $36,986.20
C        $904,000.00                 $0.00              $407.50

 
PROJECT     $1,056,000.00        $152,000.00         $77,108.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
Working Drawings 04/13/1999 08/10/1999 12/13/1999 06/30/2001   99.00%
Bid Period 10/27/1999 10/27/1999  -  -     0.00%
Construction 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The drawings and specifications are 100% complete from the Contractor.
Information was received from CDC (July 28, 2000) that this project will be constructed
by Inmate Day Labor (IDL).  SCHEDULE:  The Contractor has revised the final drawings and
we are in the process of submitting for Access Compliance and State Fire Marshal for
final approval.  BUDGET:  IDL and CDC will fill out the C22B for transfer of funds as
outlined in the 2000/2001 budget.  OTHER PERTINENT  INFORMATION:  None
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PROJECT INFORMATION
 

WSP WASCO RCSE
 
 

Project Location: WSP WASCO
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0757

 
Estimated Project Cost: $1,225,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20)         $72,000.00 97168A         $72,000.00
W 324/98 5240-301-0001(37)        $144,000.00 00143A        $144,000.00
C 52/00 5240-301-0001(59)     $1,009,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $71,999.38
W        $144,000.00        $144,000.00         $38,314.14
C     $1,009,000.00                 $0.00                 $0.00

 
PROJECT     $1,225,000.00        $216,000.00        $110,313.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 11/28/2000 07/03/2000 11/21/2000  100.00%
Working Drawings 12/20/2000 08/15/2001 02/14/2001 07/14/2001   95.00%
Bid Period 10/14/2001 11/24/2001  -  -     0.00%
Construction 11/25/2001 11/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Working Drawing Phase is now 95% complete.  The 100% Working
Drawings were forwarded to CDC on May 31, 2001 for review and comment (they will have 30
days to respond).   SCHEDULE:  On schedule.  BUDGET:  The appropriation for the
Construction Phase ($1,009,000) are in Ch. 52 of the 2000/2001 budget (5240-301-0001
(59) 61.27.425).  The project is underfunded for the Construction Phase.  OTHER
PERTINENT  INFORMATION:  None.
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PROJECT INFORMATION
 

 EDUCATION AIR CONDITIONING
 
 

Project Location: EL PASO DE ROBLES
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107799

 
Estimated Project Cost: $1,443,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(10)         $66,000.00 00140A         $66,000.00
W 52/00 5460-301-0001(10)        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $60,337.00
W        $111,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $177,000.00         $66,000.00         $60,337.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/10/2000 04/12/2001 10/26/2000 08/10/2001   95.00%
Working Drawings 04/16/2001 10/18/2001 08/13/2001 12/24/2001     0.00%
Bid Period 10/21/2001 01/22/2002  -  -     0.00%
Construction 01/23/2002 12/18/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 7/15/01 -  01/02 Budget has not been approved, so the status of this
project is still pending an approved budget prior to approval of the Preliminary Plans.
PROJECT SCHEDULE: Current schedule dates are ahead of original budget package schedule,
but design schedule has been impacted by delay in getting PP approval.  PROJECT BUDGET:
Potential budget changes pending 01/ 02 budget approval.
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PROJECT INFORMATION
 

50 SPECIALIZED COUNSELING PROGRAM BEDS - 
 
 

Project Location: NORWALK
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 107797

 
Estimated Project Cost: $3,576,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(3)        $141,000.00 00246A        $141,000.00
W 52/00 5460-301-0001(3)        $227,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00           $6,675.00
W        $227,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00        $141,000.00           $6,675.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/15/2000 06/08/2001 09/05/2000 02/08/2002     1.00%
Working Drawings 06/11/2001 01/24/2002 02/11/2002 08/30/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Interviews for A/E were held September 5, 2000. A/E firm selected,
negotiations are on hold by DOF and DYA until staffing and sizing issues are resolved.
Do not expect to hear from DOF until two weeks after the 01/02 budget is signed.
PROJECT SCHEDULE:  Project approximately 9 months behind schedule due to DOF on HOLD
STATUS.  PROJECT BUDGET:  Augmentation request for $32,000 for PP'S & WD'S was approved
by the  PWB.  Form 22 for PP'S in the amount of $141,000 was approved by DOF on
09/15/00.
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PROJECT INFORMATION
 

DEWITT HALL VISITOR'S SECURITY ENTRANCE
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 103511

 
Estimated Project Cost: $2,926,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(5)            ($500.00) 98177A            ($500.00)
P 324/98 5460-301-0001(5)         $97,000.00 98177A         $97,000.00
W 324/98 5460-301-0001(5)              $500.00 99075A              $500.00
W 324/98 5460-301-0001(5)        $137,000.00 99075A        $137,000.00
C 50/99 5460-301-0660(1)     $2,692,000.00 *00255B     $2,299,555.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $96,500.00         $96,500.00         $96,447.00
W        $137,500.00        $137,500.00        $127,888.33
C     $2,692,000.00     $2,299,555.00     $1,149,824.26

 
PROJECT     $2,926,000.00     $2,533,555.00     $1,374,159.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
Working Drawings 04/01/1999 08/15/1999 05/15/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/25/2000  100.00%
Construction 12/14/1999 07/14/2000 11/20/2000 11/20/2001   64.00%

 
 

Current Comments
 
 

7/15/01- PROJECT STATUS: Exterior lath and plaster underway, interior drywall nearly
complete, electrical and low-voltage wiring installation has begun. SCHEDULE:  On
schedule per 11/14/00 Notice to Proceed, start date 11/20/00. Contractor's current
schedule shows 11/20/01 completion.   BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: No significant project issues at this time.
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PROJECT INFORMATION
 

DEWITT NELSON YCF PERSONAL ALARM SYSTEM
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103512

 
Estimated Project Cost: $1,883,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1)         $69,000.00 98217A         $69,000.00
C 50/99 5460-301-0001(6)     $1,814,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $69,000.00         $69,000.00         $58,516.60
C     $1,814,000.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00         $69,000.00         $58,516.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001   98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM0751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bids received,
contract award process underway.  SCHEDULE:  The Working Drawing and Bidding schedule
was impacted by acceptance of prototypical installation at SYCRCC,  upgrading of
Construction Documents, agency approvals and award of South projects.  BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION: Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION
 

EL PASO DE ROBLES PERSONAL ALARM SYSTEM
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103515

 
Estimated Project Cost: $1,790,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4)        $118,000.00 98220A        $118,000.00
C 50/99 5460-301-0001(9)     $1,672,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $118,000.00        $118,000.00         $89,620.00
C     $1,672,000.00                 $0.00                 $0.00

 
PROJECT     $1,790,000.00        $118,000.00         $89,620.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 10/31/2001   78.00%
Construction 12/06/1999 04/06/2001 11/01/2001 10/31/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bidding phase
delayed until after bids for North sites received.  SCHEDULE:  The Working Drawing and
Bidding schedule was impacted by acceptance of prototypical installation at SYCRCC,
upgrading of Construction Documents, agency approvals and award of South projects.
BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Anticipate project out to
bid ed of July 2001.
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PROJECT INFORMATION
 

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

 
Estimated Project Cost: $2,994,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131)        $128,000.00 99195A        $128,000.00
W 52/00 5460-301-0001(13)        $240,000.00 00196A        $195,000.00
C 52/00 5460-301-0001(13)     $2,708,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $127,837.18
W        $240,000.00        $195,000.00        $131,897.00
C     $2,708,000.00                 $0.00                 $0.00

 
PROJECT     $3,076,000.00        $323,000.00        $259,734.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/16/1999 02/10/2000 07/16/1999 05/12/2000  100.00%
Working Drawings 07/21/2000 03/15/2001 07/21/2000 07/24/2001   85.00%
Bid Period 03/16/2001 07/16/2001 07/25/2001 11/07/2001     0.00%
Construction 07/17/2001 07/24/2002 11/08/2001 05/09/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being reviewed by State Fire Marshal.  SCHEDULE:
Project is progressing according to currently revised schedule.   BUDGET:  Project
should be designed within the expected budget appropriation.
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PROJECT INFORMATION
 

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 107801

 
Estimated Project Cost: $7,072,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(14)        $374,000.00 00147A        $374,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $374,000.00        $374,000.00        $315,757.53
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $374,000.00        $374,000.00        $315,757.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 04/12/2001 07/17/2000 07/13/2001   99.00%
Working Drawings 08/01/2001 05/03/2002  -  -     0.00%
Bid Period 05/06/2002 08/11/2002  -  -     0.00%
Construction 08/12/2002 02/08/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete but submission to Public Works Board
cannot occur until budget is signed.  SCHEDULE:  Completed plans per Approved Revised
Schedule as agreed by the LAO and DOF, except PWB approval cannot occur until after
budget is signed.  BUDGET: The 2001/2002 funds only money for working drawing and
recognizes that preliminary plan estimates anticipate a need for two million additional
funding for construction in 2002/2003.
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PROJECT INFORMATION
 

FRED C. NELLES YCF PERSONAL ALARM SYSTEM
 
 

Project Location: NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103516

 
Estimated Project Cost: $1,770,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1)         $93,000.00 *98222A         $93,000.00
C 50/99 5460-301-0001(12)     $1,677,000.00 01008A     $1,372,953.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $93,000.00         $93,000.00         $83,832.00
C     $1,677,000.00     $1,372,953.00           $1,344.00

 
PROJECT     $1,770,000.00     $1,465,953.00         $85,176.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/29/2001  100.00%
Construction 12/06/1999 04/06/2001 04/30/2001 08/02/2002   10.00%

 
 

Current Comments
 
 

NOTE:  See OPDM0751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
contract Notice to Proceed start date of 4/30/2001.  SCHEDULE: Construction Phase
commenced.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  Contractor
preparing submittals.
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PROJECT INFORMATION
 

HEMAN G. STARK FIRE ALARM SYSTEM
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

 
Estimated Project Cost: $2,120,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18)         $97,000.00 99233A         $97,000.00
W 50/99 5460-301-0001(18)        $120,000.00 00036A        $120,000.00
C 52/00 5460-301-0001(18)     $1,916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $80,170.70
W        $120,000.00        $120,000.00         $86,268.33
C     $1,916,000.00                 $0.00                 $0.00

 
PROJECT     $2,133,000.00        $217,000.00        $166,439.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1999 02/11/2000 07/01/1999 02/18/2000  100.00%
Working Drawings 01/17/2000 10/20/2000 02/21/2000 05/14/2001  100.00%
Bid Period 12/21/2000 12/21/2000 06/13/2001 10/01/2001   50.00%
Construction 02/21/2001 02/22/2002 10/02/2001 10/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Mandatory pre-bid conference held at project site July 11, 2001.  Bid
date set for August 1, 2001 .   SCHEDULE:  This project is behind schedule due to a
personnel change by the A/E firm executing the design.  BUDGET: This project is within
budget.
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PROJECT INFORMATION
 

KARL HOLTON YCF PERSONAL ALARM SYSTEM
 
 

Project Location: KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103514

 
Estimated Project Cost: $1,009,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3)         $62,000.00 98219A         $62,000.00
C 50/99 5460-301-0001(8)        $947,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $62,000.00         $62,000.00         $52,827.80
C        $947,000.00                 $0.00                 $0.00

 
PROJECT     $1,009,000.00         $62,000.00         $52,827.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001   98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Bids received,
contract award process underway.  SCHEDULE:  The Working Drawing and Bidding schedule
was impacted by acceptance of prototypical installation at SYCRCC,  upgrading of
Construction Documents, agency approvals and award of South projects.  BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION:  Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION
 

MASTER KEY SYSTEM
 
 

Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: OPDM0748

 
Estimated Project Cost: $939,082.01
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-000116         $50,000.00 *97126A         $50,000.00
W 324/98 5460-301-0001(13)         $93,000.00 *98135A         $93,000.00
C 324/98 5460-301-0001(13)                 $0.00 *01001A         $20,000.00
C 324/98 5460-301-0001(13)     $1,006,000.00 *99240A        $756,082.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $49,865.00
W         $93,000.00         $93,000.00         $89,907.62
C     $1,006,000.00        $776,082.00        $550,568.08

 
PROJECT     $1,149,000.00        $919,082.00        $690,340.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 02/26/1998 09/30/1997 06/12/1998  100.00%
Working Drawings 09/02/1998 02/03/1999 10/06/1998 04/01/1999  100.00%
Bid Period 04/20/1999 06/10/1999 04/02/1999 10/15/1999  100.00%
Construction 06/11/1999 04/05/2000 10/16/1999 05/30/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final site meeting scheduled for 7/10/01. Master Key contractor is
preparing door schedule for CTC contractor. Turnover of CTC hardware expected by end of
July. PROJECT SCHEDULE: Work complete except for owner requested changes. BUDGET:  Final
change order will expend all funds. OTHER PERTINENT INFORMATION: This will be the final
report on this project.



 
REAL ESTATE SERVICES DIVISION      Page: 254.0

PROJECT INFORMATION
 

N.A. CHADERJIAN YCF  PERSONAL ALARM SYSTEM
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107800

 
Estimated Project Cost: $1,352,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(8)         $63,000.00 00146A         $63,000.00
W 52/00 5460-301-0001(8)         $97,000.00 01078A         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $63,000.00         $63,000.00         $36,040.00
W         $97,000.00         $97,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $160,000.00        $160,000.00         $36,040.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/14/2000 04/30/2001 07/14/2000 05/11/2001  100.00%
Working Drawings 05/14/2001 03/22/2002 05/14/2001 02/28/2002   20.00%
Bid Period 03/25/2002 06/26/2002  -  -     0.00%
Construction 06/27/2002 02/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 7/15/01 - Form 22 for Working Drawing Phase transfer was approved by DOF
on 5/21/01. A/E Contract in place and designer is proceeding with the preparation of the
90% WD submittal.  PROJECT SCHEDULE: On schedule.  PROJECT BUDGET:  On budget.
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PROJECT INFORMATION
 

NCYCC CORRECTIONAL TREATMENT CENTER 
 
 

Project Location: STOCKTON
Department: YOUTH AUTHORITY
Project Director: DOUG BRENNING
Work Order Number: 107798

 
Estimated Project Cost: $4,132,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5460-301-0001(6)        $219,000.00 01011A        $219,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $219,000.00        $219,000.00         $21,393.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $219,000.00        $219,000.00         $21,393.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/02/2000 05/11/2001 01/10/2001 01/11/2002   10.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 7/15/01 - A/E negotiations complete, contract has been sent to A/E for
signature.  PROJECT SCHEDULE:  The project is eight months behind schedule due to
changes in program requirements necessitating a new budget package.  The revised budget
package has been completed and costs are very close to the original proposal.  PROJECT
BUDGET:  Project is within budget. OTHER PERTINENT INFORMATION: No significant project
issues at this time.
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PROJECT INFORMATION
 

NELLES VISITORS SECURITY ENTRANCE & HALL
 
 

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 102776

 
Estimated Project Cost: $1,813,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6)       ($13,685.00) 98171A       ($13,685.00)
P 324/98 5460-301-0001(6)         $60,000.00 98171A         $60,000.00
W 324/98 5460-301-0001(6)         $12,000.00 01049A         $12,000.00
W 324/98 5460-301-0001(6)         $13,685.00 98171A         $13,685.00
W 324/98 5460-301-0001(6)         $90,000.00 99104A         $90,000.00
C 52/00 5460-301-0001(11)     $1,651,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,315.00         $46,315.00         $46,307.00
W        $115,685.00        $115,685.00         $91,430.08
C     $1,651,000.00                 $0.00                 $0.00

 
PROJECT     $1,813,000.00        $162,000.00        $137,737.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
Working Drawings 05/17/1999 02/01/2000 05/15/1999 06/19/2001  100.00%
Bid Period 02/01/2000 04/28/2000 06/20/2001 11/08/2001   20.00%
Construction 05/01/2000 11/18/2000 11/09/2001 08/06/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings are complete and signed by the State Fire Marshal and
DSA Access Compliance   PROJECT SCHEDULE:  The pre-bid job walk was held July 12, 2001.
Eighteen Prime Contractors received Bid Packages. The  bid opening date is August 2,
2001.   BUDGET:  Project is on budget.  OTHER PERTINENT ISSUES:  No other issues at this
time.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103522

 
Estimated Project Cost: $2,702,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5)        $106,000.00 98154A        $106,000.00
W 324/98 5460-301-0001(13-5)        $170,000.00 99096A        $170,000.00
C 50/99 5460-301-0660(6)     $1,978,000.00 *00096B     $1,965,000.00
C 50/99 5460-301-0660(6)        $183,000.00 00127B        $183,000.00
C 50/99 5460-301-0660(6)        $222,000.00 00259B        $222,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00        $105,745.36
W        $170,000.00        $170,000.00        $156,753.77
C     $2,383,000.00     $2,370,000.00        $390,399.93

 
PROJECT     $2,659,000.00     $2,646,000.00        $652,899.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 09/02/1998 06/10/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 06/14/1999 02/25/2000  100.00%
Bid Period 05/03/2000 05/03/2000 02/26/2000 12/19/2000  100.00%
Construction 07/03/2000 07/02/2001 12/20/2000 05/03/2002   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: Masonry work and roof framing are complete, and roof sheathing is
underway. All underground connections to the building are completed, and all point of
connection to site utilities are finished. Meeting planned for 7/10 to discuss pricing
for first change order. CTC contractor is working with Master Key project contractor to
develop door schedule and take possession of hardware being supplied for the CTC under
the Master Key contract.PROJECT SCHEDULE: No change. BUDGET: Within budget. OTHER
PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

NORTHERN YCRCC PERSONAL ALARM SYSTEM
 
 

Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103510

 
Estimated Project Cost: $1,117,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6)         $58,000.00 98216A         $58,000.00
C 50/99 5460-3-1-0001(5)     $1,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $58,000.00         $58,000.00         $49,308.70
C     $1,059,000.00                 $0.00                 $0.00

 
PROJECT     $1,117,000.00         $58,000.00         $49,308.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001   98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM0751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Bids received,
contract award process underway.  SCHEDULE:  The Working Drawing and Bidding schedule
was impacted by acceptance of prototypical installation at SYCRCC, upgrading of
Construction Documents, agency approvals and award of South projects.  BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION: Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION
 

NORWALK YCF VISITORS FACILITY
 
 

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 102777

 
Estimated Project Cost: $1,296,797.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8)                 $0.00 98172A       ($12,720.00)
P 324/98 5460-301-0001(8)         $48,000.00 98172A         $48,000.00
W 324/98 5460-301-0001(8)                 $0.00 98172A         $12,720.00
W 324/98 5460-301-0001(8)         $75,000.00 99106A         $75,000.00
C 50/99 5460-301-0660(3)     $1,215,000.00 01004B     $1,173,797.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $35,280.00         $35,535.50
W         $75,000.00         $87,720.00         $81,084.42
C     $1,215,000.00     $1,173,797.00        $360,470.50

 
PROJECT     $1,338,000.00     $1,296,797.00        $477,090.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/02/1999 03/09/2000 09/02/1998 05/17/1999  100.00%
Working Drawings 03/28/2000 10/03/2000 05/18/1999 06/26/2000  100.00%
Bid Period 10/04/2000 01/03/2001 06/27/2000 02/02/2001  100.00%
Construction 01/04/2001 01/03/2002 02/05/2001 11/01/2001   45.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Concrete foundation work and wood framing have been completed. Rough in
HVAC, plumbing, and electrical activities are ongoing. Roofing and exterior plaster are
scheduled to commence by late July.  PROJECT SCHEDULE: The project completion date
remains within original schedule.   BUDGET:  Project is within budget.  OTHER PERTINENT
INFORMATION:  None.
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PROJECT INFORMATION
 

O. H. CLOSE YCF PERSONAL ALARM SYSTEM
 
 

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103513

 
Estimated Project Cost: $1,006,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-2)         $60,000.00 98218A         $60,000.00
C 50/99 5460-301-0001(7)        $946,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $60,000.00         $60,000.00         $50,980.80
C        $946,000.00                 $0.00                 $0.00

 
PROJECT     $1,006,000.00         $60,000.00         $50,980.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001   98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS: Bids received,
contract award underway.   SCHEDULE:  The Working Drawing and Bidding schedule was
impacted by acceptance of prototypical installation at SYCRCC, upgrading of Construction
Documents,  agency approvals and award of South projects.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION
 

PERSONAL ALARMS PRESTON YCF
 
 

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: OPDM0751

 
Estimated Project Cost: $2,348,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2)        $381,000.00 97135A        $381,000.00
W 324/98 5460-301-0001(4-1)        $156,000.00 98224A        $156,000.00
C 50/99 5460-301-0001(3)     $1,811,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $377,018.33
W        $156,000.00        $156,000.00        $136,822.71
C     $1,811,000.00                 $0.00                 $0.00

 
PROJECT     $2,348,000.00        $537,000.00        $513,841.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/01/1997 05/01/1998 09/30/1997 09/10/1998  100.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 07/25/2001   98.00%
Construction 12/06/1999 04/06/2001 07/26/2001 11/06/2002     0.00%

 
 

Current Comments
 
 

NOTE:  This WO#0751 includes the Preliminary Plan Phase and PWB schedule for the Personal
Alarms project at nine CYA sites.  This WO#0751 has been assigned to Preston site for
the Working Drawing and Construction Phases.  PROJECT STATUS:  Bids received, contract
award process underway.  SCHEDULE:  The Working Drawing and Bidding schedule was
impacted by acceptance of prototypical installation at SYCRCC, upgrading of Construction
Documents, agency approvals and award of South projects.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  Two bids for PAS - North received 6/7/01.
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PROJECT INFORMATION
 

PRESTON CYF REMODEL VISITING HALL
 
 

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 106128

 
Estimated Project Cost: $884,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4)         $60,000.00 99206A         $60,000.00
W 50/99 5460-301-0001(4)         $52,000.00 00009A         $52,000.00
C 52/00 5460-301-0001(5)        $764,000.00 01041A        $656,410.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,469.00
W         $52,000.00         $52,000.00         $46,368.76
C        $764,000.00        $656,410.00           $8,469.00

 
PROJECT        $876,000.00        $768,410.00        $114,306.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/19/1999 12/03/1999 07/19/1999 01/14/2000  100.00%
Working Drawings 01/17/2000 07/18/2000 01/17/2000 12/06/2000  100.00%
Bid Period 09/20/2000 10/30/2000 12/07/2000 04/10/2001  100.00%
Construction 10/31/2000 07/31/2001 04/11/2001 03/21/2002     5.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Notice to proceed for construction was established for June 25, 2001.
Contractor has mobilized and site-work has commenced.   SCHEDULE:  Project schedule has
been revised to reflect the current project status   BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

SEWER REPLACEMENT LINE
 
 

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: KATHY VESTAL
Work Order Number: 102775

 
Estimated Project Cost: $1,180,530.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7)        $120,000.00 98185A        $120,000.00
W 324/98 5460-301-0001(7)        $109,000.00 99098A        $109,000.00
C 52/2000 5460-301-0001(12)     $1,606,000.00 00260A        $805,530.00
C 52/2000 5460-301-0001(12)                 $0.00 01005A        $146,000.00
C 52/2000 5460-301-0001(12)                 $0.00 01065A        $363,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $114,545.32
W        $109,000.00        $109,000.00        $105,824.44
C     $1,606,000.00     $1,314,530.00     $1,000,888.17

 
PROJECT     $1,835,000.00     $1,543,530.00     $1,221,257.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/01/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/05/1999 06/10/1999 06/14/1999 07/21/2000  100.00%
Bid Period 06/17/1999 08/17/1999 07/24/2000 10/31/2000  100.00%
Construction 10/18/1999 05/24/2000 11/06/2000 08/15/2001   80.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Building connections on Line A are being completed and work will resume
on Line A.4 next week. Twelve change orders have been issued to recognize extra work.
The contract scope of work remains at 80% completion. PROJECT SCHEDULE:  Project is
currently behind revised approved schedule. The contractor has been granted three time
extensions due to the volume of extra work not in contract. PROJECT BUDGET:  Project is
scheduled for the July 13th PWB to obtain a third request for an increase within the
appropriation as well as an 18% augmentation. OTHER PERTINENT INFORMATION: The contract
with URS for construction management services has been amended to provide on-site



services through November 15, 2001.
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PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 103673

 
Estimated Project Cost: $13,270,300.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00
W 50/99 0820-301-0001 (3)        $615,000.00 00010A        $615,000.00
W 50/99 0820-301-0001 (3)         $54,000.00 01064A         $54,000.00
C 52/00 0820-301-0001 (1 5)   $11,670,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00        $362,811.88
W        $669,000.00        $669,000.00        $545,663.00
C   $11,670,000.00                 $0.00                 $0.00

 
PROJECT   $12,736,000.00     $1,066,000.00        $908,474.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/21/1998  -  - 04/13/2001   95.00%
Preliminary Plans 07/01/1998 12/11/1998 10/16/1998 12/10/1999  100.00%
Working Drawings 11/13/1999 05/05/2000 03/27/2000 05/25/2001  100.00%
Bid Period 06/15/2000 07/24/2000 05/25/2001 09/20/2001   30.00%
Construction 07/31/2000 08/03/2001 09/20/2001 09/20/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The lease agreement with CSU Fresno was completed toward the end of May
2001. Finalizing Bid Documents for advertising in July 2001.  SCHEDULE: The DF 14D for
authorization to go Out for Bid was executed by DOF before the end of May 2001.  BUDGET:
The Construction Funding was reappropriated to FY 2000/2001, and was changed from Bond
Funding to the General Fund.  The funding is tight, and we will be going out for bid
with a recognized deficit.  OTHER PERTINENT INFORMATION: Because of the high cost of
building services and infrastructure, CSU Fresno has decided to allow us to do a direct
connection with PG&E for our electrical service.  Our A&E is re-analyzing our
infrastructure to verify the various services.
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PROJECT INFORMATION
 

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103517

 
Estimated Project Cost: $1,094,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(9)         $54,000.00 98178A         $54,000.00
W 324/98 5460-301-0001(9)         $73,000.00 99099A         $73,000.00
C 52/00 5460-301-0001(15)     $1,032,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,868.50
W         $73,000.00         $73,000.00         $52,702.50
C     $1,032,000.00                 $0.00        $553,356.68

 
PROJECT     $1,159,000.00        $127,000.00        $659,927.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2001  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2001 10/17/2001   10.00%
Construction 12/14/1999 09/14/2000 10/18/2001 11/22/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Advertising documents are being prepared.   SCHEDULE:  On schedule.
BUDGET:  Currently estimated within appropriation.
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PROJECT INFORMATION
 

STARK YCF PERSONAL ALARM SYSTEM
 
 

Project Location: STARK YOUTH CORRECTIONAL FACILITY,  CHINO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103525

 
Estimated Project Cost: $1,933,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(13-6)        $149,000.00 98223A        $149,000.00
C 50/99 5460-301-0001(17)     $1,784,000.00 01010A     $1,760,790.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $149,000.00        $149,000.00        $135,330.17
C     $1,784,000.00     $1,760,790.00           $1,680.00

 
PROJECT     $1,933,000.00     $1,909,790.00        $137,010.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/29/2001  100.00%
Construction 12/06/1999 04/06/2001 04/30/2001 08/02/2002   10.00%

 
 

Current Comments
 
 

NOTE:  See OPDM0751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
contract Notice to Proceed start date of 4/30/2001.  SCHEDULE:  Construction Phase
commenced.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:   Contractor
preparing submittals.
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PROJECT INFORMATION
 

UPGRADE CORRECTIONAL TREATMENT FACILITY
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103519

 
Estimated Project Cost: $1,964,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5)         $70,000.00 98153A         $70,000.00
W - -         $32,000.00 00295A         $32,000.00
W 324/98 5460-301-0001(10-5)        $116,000.00 99256A        $116,000.00
C 52/00 5460-301-0001(16)     $1,778,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $70,000.00         $70,000.00         $69,763.56
W        $148,000.00        $148,000.00        $106,781.00
C     $1,778,000.00                 $0.00                 $0.00

 
PROJECT     $1,996,000.00        $218,000.00        $176,544.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 03/16/1999 08/28/1998 10/07/1999  100.00%
Working Drawings 07/01/1999 12/27/1999 12/11/2000 07/30/2001   99.00%
Bid Period 05/03/2000 07/03/2000 07/31/2001 11/05/2001     0.00%
Construction 07/04/2000 07/02/2001 11/06/2001 11/05/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Back-check by peer reviewer to begin in 2nd week of July. Resubmittal to
fire marshal for back-check will occur after peer review.   PROJECT SCHEDULE:  Project
is on revised schedule. BUDGET: Working drawing estimate shows project to be
approximately 7% over budget. This is attributable to increasing the size of the patient
rooms, an action taken after the preliminary plans estimate established the funding for
construction. OTHER PERTINENT INFORMATION: No information yet available on program
flexibility regarding handrails.
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PROJECT INFORMATION
 

VENTURA YCF PERSONAL ALARM SYSTEM
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103521

 
Estimated Project Cost: $1,633,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(11-1)         $73,000.00 98221A         $73,000.00
C 50/99 5460-301-0001(15)     $1,560,000.00 01009A     $1,408,045.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $73,000.00         $73,000.00         $65,463.30
C     $1,560,000.00     $1,408,045.00           $1,680.00

 
PROJECT     $1,633,000.00     $1,481,045.00         $67,143.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/01/1998 06/07/1999 09/14/1998 04/04/2000  100.00%
Bid Period 06/07/1999 10/01/1999 04/05/2000 04/29/2001  100.00%
Construction 12/06/1999 04/06/2001 04/30/2001 08/02/2002   10.00%

 
 

Current Comments
 
 

NOTE:  See OPDM0751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Construction
contract Notice to Proceed start date of 4/30/2001.  SCHEDULE:  Construction Phase
commenced.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:   Contractor
preparing submittals.
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PROJECT INFORMATION
 

VISITING HALL VENTURA VISITOR'S SECURITY ENTRANCE
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103518

 
Estimated Project Cost: $2,926,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10)         $97,000.00 98179A         $97,000.00
W 324/98 5460-301-0001(10)        $137,000.00 99100A        $137,000.00
C 50/99 5460-301-0660(4)     $2,692,000.00 00254B     $2,379,355.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,941.07
W        $137,000.00        $137,000.00        $126,793.63
C     $2,692,000.00     $2,379,355.00     $1,037,857.15

 
PROJECT     $2,926,000.00     $2,613,355.00     $1,261,591.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
Working Drawings 04/02/1999 08/12/1999 06/12/1999 05/02/2000  100.00%
Bid Period 10/15/1999 10/15/1999 05/03/2000 10/17/2000  100.00%
Construction 12/14/1999 09/14/2000 10/18/2000 10/17/2001   50.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is progressing.  SCHEDULE:  Currently ahead of Approved
Revised Schedule which reflects the delay caused by major design changes required by
Fire Marshal and the delay caused by the bond funding.  BUDGET:  Construction bid came
in $362,445.00 under budget.
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PROJECT INFORMATION
 

WATER LINE REPLACEMENT
 
 

Project Location: PRESTON YOUTH  CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: ALONZO ARREOLA
Work Order Number: 103506

 
Estimated Project Cost: $2,299,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4)        $332,000.00 98136A        $332,000.00
W 324/98 5460-301-0001(4)        $124,000.00 99097A        $124,000.00
C 52/2000 5460-301-0001(4)     $1,843,000.00 00265A     $1,637,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $332,000.00        $332,000.00        $328,966.30
W        $124,000.00        $124,000.00        $112,010.05
C     $1,843,000.00     $1,637,850.00     $1,101,150.99

 
PROJECT     $2,299,000.00     $2,093,850.00     $1,542,127.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/02/1998 06/11/1999 09/03/1998 06/11/1999  100.00%
Working Drawings 07/15/1999 11/05/1999 09/13/1999 07/18/2000  100.00%
Bid Period 01/11/2000 01/11/2000 07/19/2000 12/01/2000  100.00%
Construction 03/13/2000 12/12/2000 12/04/2000 09/17/2001   85.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The majority of the main pipeline and road paving have been completed.
Remaining work includes clean-up, two points of connection, testing and punchlist.
SCHEDULE: A contract time extension will be necessary to complete tie-in at AWA's line
due to material orders and necessary design modifications. The project completion date
has been extended.  BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106292

 
Estimated Project Cost: $1,744,500.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001         $75,000.00 99229A         $75,000.00
P 50/99 6110-005-0001       ($27,513.00) To WD       ($27,513.00)
W 50/99 6110-005-0001        $113,000.00 99229A        $113,000.00
W 50/99 6110-005-0001         $27,513.00 From P         $27,513.00
W 50/99 6110-005-0001       ($32,303.00) To C       ($32,303.00)
C 50/99 6110-005-0001     $1,640,000.00 99229A     $1,640,000.00
C 50-99 6110-005-0001         $32,303.00 From WD         $32,303.00
C 50/99 6110-005-0001       ($83,500.00) toOPDM0784       ($83,500.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,487.00         $47,487.00         $47,486.36
W        $108,210.00        $108,210.00        $102,105.41
C     $1,588,803.00     $1,588,803.00        $183,747.08

 
PROJECT     $1,744,500.00     $1,744,500.00        $333,338.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 02/02/2000 09/01/1999 05/12/2000  100.00%
Working Drawings 02/03/2000 09/13/2000 05/13/2000 11/02/2000  100.00%
Bid Period 09/14/2000 02/08/2001 11/03/2000 03/09/2001  100.00%
Construction 02/09/2001 12/03/2001 03/10/2001 10/04/2001   12.00%

 
 

Current Comments
 
 

PROJECT STATUS: On-Site Construction commenced on 04/12/01.  Construction is
approximately 12% complete.  SCHEDULE: The project is ahead of schedule for completion
on 10/04/01.  BUDGET:  Project costs are within budget.   OTHER PERTINENT INFORMATION:
None.
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PROJECT INFORMATION
 

FREMONT CALIFORNIA SCHOOL FOR THE BLIND
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 106131

 
Estimated Project Cost: $2,040,380.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001         $95,000.00 *11229         $95,000.00
W 50/99 6110-301-0001        $146,000.00 99338A        $146,000.00
C 52/00 6110-301-0001(1)     $1,868,000.00 01012A     $1,799,380.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $89,795.81
W        $146,000.00        $146,000.00        $112,489.82
C     $1,868,000.00     $1,799,380.00        $420,998.41

 
PROJECT     $2,109,000.00     $2,040,380.00        $623,284.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 01/14/2000 07/02/1999 01/31/2000  100.00%
Working Drawings 01/15/2000 10/11/2000 01/31/2000 11/17/2000  100.00%
Bid Period 10/12/2000 01/08/2001 11/17/2000 02/09/2001  100.00%
Construction 01/09/2001 11/30/2001 02/09/2001 09/28/2001   23.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction commenced on 04/10/01.  Construction is approximately 23%
complete.   SCHEDULE:  Project is ahead of schedule for completion on 9/28/01.   BUDGET:
Project costs are within budget.   OTHER PERTINENT INFORMATION: None.

  



 
REAL ESTATE SERVICES DIVISION      Page: 273.0

PROJECT INFORMATION
 

PUPIL PERSONNEL SERVICES
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107825

 
Estimated Project Cost: $2,395,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(3)        $111,000.00 00207A        $111,000.00
W 52/00 6110-301-0001-(3)        $146,000.00 01055A        $146,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $111,000.00        $111,000.00         $82,154.63
W        $146,000.00        $146,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $257,000.00        $257,000.00         $82,154.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 06/15/2001 09/01/2000 05/11/2001  100.00%
Working Drawings 07/13/2001 04/19/2002 05/12/2001 03/04/2002   10.00%
Bid Period 04/19/2002 09/16/2002  -  -     0.00%
Construction 09/17/2002 09/22/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approved Preliminary Plans 05/11/01.  Working Drawings are in
process.  SCHEDULE: The project remains 30 days ahead of  schedule.  BUDGET: The project
is on budget.  Construction Phase funding in proposed 2001/2002 Budget.  OTHER PERTINENT
INFORMATION: None.
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: OPDM0784

 
Estimated Project Cost: $1,678,934.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 6110-005-001       ($45,860.00) 98289A       ($45,860.00)
P 162/96 6110-005-001         ($4,450.00) 98289A         ($4,450.00)
P 324/98 6110-005-001        $137,000.00 98289A        $137,000.00
W 162/96 6110-005-001         $45,860.00 98289A         $45,860.00
W 162/96 6110-005-001           $4,450.00 98289A           $4,450.00
W 162/99 6110-005-001       ($93,161.00) 99257A       ($93,161.00)
W 50/99 6110-005-0001        $137,000.00 99257A        $137,000.00
W 162/99 6110-005-001       ($16,545.00) To C       ($16,545.00)
C 324/98 6110-005-0001        $245,000.00 00095A        $245,000.00
C 52/00 6110-005-001        $137,000.00 00122A        $137,000.00
C 50/99 6110-005-001        $242,434.00 00123A        $242,434.00
C 282/97 6110-005-001        $120,000.00 98042A        $120,000.00
C 282/97 6110-005-001        $120,000.00 98055A        $120,000.00
C 162/96 6110-005-0001        $137,000.00 99035B        $137,000.00
C 162/99 6110-005-001         $93,161.00 99257A         $93,161.00
C 50/99 6110-005-001         $83,500.00 abms106292         $83,500.00
C 50/99 6110-005-001         $16,545.00 From WD         $16,545.00
C 162/96 6110-005-001         $80,000.00 FT96150A         $80,000.00
C 139/94 6110-005-001        $120,000.00 FT97067A        $120,000.00
C 162/96 6110-005-001        $120,000.00 FT97068A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,690.00         $86,690.00         $86,668.23
W         $77,604.00         $77,604.00         $72,943.56
C     $1,514,640.00     $1,514,640.00        $234,017.88

 
PROJECT     $1,678,934.00     $1,678,934.00        $393,629.67
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/12/1999 08/06/2000 10/12/1999 04/18/2000  100.00%
Working Drawings 08/07/2000 11/15/2000 04/19/2000 11/27/2000  100.00%
Bid Period 11/16/2000 03/02/2001 11/28/2000 02/16/2001  100.00%
Construction 03/03/2001 10/28/2001 03/19/2001 09/07/2001   15.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction Phase commenced on 03/19/01.  Construction is approximately
15% complete.   SCHEDULE: Project is ahead of  schedule.   BUDGET: Project is on Budget:
OTHER PERTINENT INFORMATION:
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PROJECT INFORMATION
 

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF
 
 

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: RICHARD LANG
Work Order Number: 106132

 
Estimated Project Cost: $6,173,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3        $254,000.00 *11230        $254,000.00
W 50/99 6110-301-0001 3        $347,000.00 00052A        $347,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $254,000.00        $254,000.00        $194,244.50
W        $347,000.00        $347,000.00        $301,785.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $601,000.00        $601,000.00        $496,029.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 04/14/2000 07/02/1999 04/13/2000  100.00%
Working Drawings 04/15/2000 12/14/2000 04/15/2000 04/15/2001  100.00%
Bid Period 12/15/2000 04/16/2001 04/15/2001 08/13/2001   50.00%
Construction 04/17/2001 04/17/2002 08/14/2001 08/13/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Advertised for bids 6/18/01.  Pre-bid walkthrough 6/7/01.  Addendum 1
6/20/01.  Bid opening date 6/28/01.  SCHEDULE:  Project on schedule.   BUDGET:  Project
is on budget.  OTHER PERTINENT INFORMATION:   DOE equipment proposed in the 2001/2002
budget will require a minimum of two weeks to install.
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PROJECT INFORMATION
 

YOUNG CHILDREN'S HOUSING
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: JIM BROOKS
Work Order Number: 107824

 
Estimated Project Cost: $428,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6110-301-0001(2)         $32,000.00 00206A         $32,000.00
W 52/00 6110-301-0001(2)         $55,000.00 01013A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $32,620.63
W         $55,000.00         $55,000.00           $1,488.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $34,108.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/2000 04/06/2001 09/01/2000 03/09/2001  100.00%
Working Drawings 05/04/2001 11/30/2001 03/10/2001 10/11/2001   50.00%
Bid Period 11/30/2001 04/29/2002  -  -     0.00%
Construction 04/30/2002 02/28/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approved Preliminary Plans 03/09/01.  Working Drawings are in
process.  95% complete Working Drawings are scheduled for completion 6/28/01.  SCHEDULE:
The project is 30 days ahead of schedule.  BUDGET: Project is on budget. Construction
Phase funding in proposed 2001/2002 Budget.  OTHER PERTINENT INFORMATION: None.
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PROJECT INFORMATION
 

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
 
 

Project Location: DORRIS
Department: FOOD AND AGRICULTURE
Project Director: JAMES CHAMBERS
Work Order Number: 107802

 
Estimated Project Cost: $7,532,000.00
Current Phase: Study/Acquisition

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 52/00 8570-301-0042(1)        $425,000.00 00234A        $425,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $425,000.00        $425,000.00         $39,998.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $425,000.00        $425,000.00         $39,998.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/03/2000 08/03/2001 08/10/2000 09/28/2001   65.00%
Preliminary Plans 06/18/2001 02/22/2002  -  -     0.00%
Working Drawings 02/25/2002 03/28/2003  -  -     0.00%
Bid Period 03/31/2003 08/11/2003  -  -     0.00%
Construction 08/12/2003 03/17/2005  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Acquisition is 65% complete and is slated for the July 13, 2001 PWB.
SCHEDULE:  RESD Acquisitions anticipates project being on schedule with current complete
pending PWB approval.  BUDGET:  On Budget.  OTHER PERTINENT INFORMATION:  PSB  verified
compatibility of Ag Inspection Station with selected land and anticipates no forseeable
difficulties with implementation of Preliminary Design criteria.
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PROJECT INFORMATION
 

RELOCATE TRUCKEE AGRICULTURE INSPECTION 
 
 

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: BOB BOWEN
Work Order Number: 102785

 
Estimated Project Cost: $12,395,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001        $439,000.00 98183A        $439,000.00
P 324/98 8570-301-0001        $237,000.00 98183A        $237,000.00
W 52/00 8570-301-0042        $153,000.00 00252A        $153,000.00
W 52/00 8570-301-0001        $380,000.00 00252A        $380,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $439,000.00        $439,000.00        $437,893.32
P        $237,000.00        $237,000.00        $237,419.81
W        $533,000.00        $533,000.00        $315,085.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,209,000.00     $1,209,000.00        $990,398.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 08/26/1998 09/15/1999 08/26/1998 02/15/2000  100.00%
Preliminary Plans 12/15/1998 09/15/1999 12/15/1998 09/08/2000  100.00%
Working Drawings 02/15/2000 10/15/2000 09/11/2000 11/01/2001   90.00%
Bid Period 02/15/2001 02/15/2001  -  -     0.00%
Construction 06/15/2001 08/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site acquisition is completed.  Preliminary Plans are 100% complete.
SCHEDULE:  CEQA document amendment delayed transfer of WD funding by 2 months.  WD's are
90% completed.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

YERMO AG INSPECTION STATION RELOCATION
 
 

Project Location: YERMO, CALIFORNIA
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 107079

 
Estimated Project Cost: $10,108,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S CH 50/99 8570-301-0001        $108,000.00 00037A        $108,000.00
P CH 50/99 8570-301-0001        $414,000.00 00037A        $414,000.00
W CH 52/00 8570-301-0001        $780,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $108,000.00        $108,000.00        $110,488.00
P        $414,000.00        $414,000.00        $400,027.45
W        $780,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,302,000.00        $522,000.00        $510,515.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 07/15/1999 06/27/2001 07/15/1999 06/25/2001   95.00%
Preliminary Plans 07/15/1999 06/26/2000 07/15/1999 06/26/2000  100.00%
Working Drawings 04/04/2001 02/28/2002  -  -     0.00%
Bid Period 05/03/2002 05/03/2002  -  -     0.00%
Construction 07/08/2002 08/29/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CEQA is proceeding and PP's are completed.  SCHEDULE: Project is on
schedule.  BUDGET:  Project is maintaining within budget.  OTHER PERTINENT INFORMATION:
CEQA document is scheduled to be completed April 2001, PWB will be scheduled shortly
after.
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PROJECT INFORMATION
 

COMBAT PISTOL QUALIFICATION COURSE
 
 

Project Location: SAN LUIS OBISPO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 107804

 
Estimated Project Cost: $2,700,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(22)        $117,000.00 00277A        $117,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00         $64,628.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $117,000.00        $117,000.00         $64,628.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001   65.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DGS Architect/Engineer working on Preliminary Plans. SCHEDULE: Project is
on schedule. BUDGET: Project is estimated to be 23% over budget due to site grading and
utilities. OTHER PERTINENT INFORMATION:  At end of Preliminary Plan Phase project will
be put on hold until Working Drawing and Construction funding is approved in a future
year.



 
REAL ESTATE SERVICES DIVISION      Page: 281.0

PROJECT INFORMATION
 

CONSOLIDATED DINING FACILITY
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0642

 
Estimated Project Cost: $4,899,300.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010        $223,000.00 96048A        $223,000.00
P - TRANS LETTER         $59,500.00 LETTER         $59,500.00
W 324/98 8940-301-0001(1)        $198,000.00 99051A        $198,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,500.00        $282,500.00        $211,661.04
W        $198,000.00        $198,000.00        $165,011.10
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $480,500.00        $480,500.00        $376,672.14

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 01/03/1998 10/01/1998 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA/ NEPA process continues.  PP approval by PWB was not required.
State funds were available to start 65% Working Drawings (WD) and is complete. The
Military has verbally informed us that funds are available within the Fed. 2000/2001
Budget for the remainder of the WD's.  SCHEDULE: This project has gone on hold since the
65% WD's.  Duration of WD's is contingent on undetermined Military review time of all
the design phases (including the outstanding review of the 65% WD's and the CEQA/NEPA
submittals) and final confirmation of Federal funds from the 2000/2001 Federal Budget
Act.  An "Original Start and Complete" date for the Working Drawings was never
established.  BUDGET: The project is over budget and is contingent on escalation due to
undetermined delays and RWQCB requirements.  OTHER PERTINENT INFORMATION: The RWQCB is



requiring additional ground water testing to determine remediation requirements.
Additional fees were negotiated and the field work is underway.



 
REAL ESTATE SERVICES DIVISION      Page: 282.0

PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: SAN FRANCISCO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106896

 
Estimated Project Cost: $3,412,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010        $242,000.00 00059A        $242,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $242,000.00        $242,000.00         $78,291.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $242,000.00        $242,000.00         $78,291.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/01/2000 11/10/2000 08/15/2001   50.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Consultant currently working on Preliminary Plans SCHEDULE: The project is
9 months behind schedule due to the client agency and Federal Government review /
approval of schematic design. BUDGET: Project is estimated to be 22% over budget due to
existing site demolition and utilities conditions. OTHER PERTINENT INFORMATION: At end
of Preliminary Plans Phase project will be put on hold until Working Drawing and
Construction funding is approved in a future year.



 
REAL ESTATE SERVICES DIVISION      Page: 283.0

PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: RIVERSIDE
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 106894

 
Estimated Project Cost: $4,439,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 70-10-010(1)        $282,000.00 00065A        $282,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,000.00        $282,000.00         $83,262.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $282,000.00        $282,000.00         $83,262.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/03/2000 11/10/2000 09/29/2000 09/15/2001   35.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant currently working on Preliminary Plans. SCHEDULE: The project
is 10 months behind schedule due to the client agency and Federal Government review /
approval of schematic design. BUDGET: Project is estimated to be 20% over budget due to
client agency increase in building size. OTHER PERTINENT INFORMATION: At end of
Preliminary Plan Phase project will be put on hold until Working Drawing and
Construction funding is approved in a future year.



 
REAL ESTATE SERVICES DIVISION      Page: 284.0

PROJECT INFORMATION
 

OMS INGLEWOOD
 
 

Project Location: INGLEWOOD
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103783

 
Estimated Project Cost: $2,616,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $143,000.00 98268A        $143,000.00
W 324/98 8940-301-0001(1)         $49,000.00 98268A         $49,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $143,000.00        $143,000.00        $130,565.50
W         $49,000.00         $49,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $192,000.00        $192,000.00        $130,565.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB.  The Military has informed us that Federal
funds will not be available within the Federal 2000/2001 Budget Act for working drawings
and construction. SCHEDULE: This project has been on hold since the completion of the
PP's.  Duration of the WD's is contingent upon undetermined Military review time of the
PP & WD interim and final submittals and the possible Federal appropriation in the
October 2001/2002 Budget Act.  If appropriated, Federal funds would be available
approximately January, 2002.  BUDGET: The project is within budget, contingent on
escalation costs due to undetermined delays.  OTHER PERTINENT INFORMATION:  This project
will be placed on an inactive status and will deleted from the next reprt.



 
REAL ESTATE SERVICES DIVISION      Page: 285.0

PROJECT INFORMATION
 

OMS ONTARIO
 
 

Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103784

 
Estimated Project Cost: $2,698,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $147,000.00 98269A        $147,000.00
W 324/98 8940-301-0001(1)         $51,000.00 98269A         $51,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $147,000.00        $147,000.00        $140,304.55
W         $51,000.00         $51,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $198,000.00        $198,000.00        $140,304.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings, specifications and
cost estimate have been completed by PSB. The Military has informed us that Federal
funds will not be available within the Federal 2000/2001 Budget Act for working drawings
and construction.  SCHEDULE: This project has been on hold since the completion of the
PP's  Duration of WD's is contingent upon undetermined Military review time of the PP &
WD interim and final submittals and the possible Federal appropriation in the October
2001/2002 Budget Act.  If appropriated, Federal funds would be available approximately
January, 2002.  BUDGET: The project is within budget, contingent on escalation costs due
to undetermined delays.  OTHER PERTINENT INFORMATION:  This project will be placed on an
inactive status and will be deleted from the next report.



 
REAL ESTATE SERVICES DIVISION      Page: 286.0

PROJECT INFORMATION
 

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0641

 
Estimated Project Cost: $3,960,700.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010         $56,000.00 96047A         $56,000.00
P - Letter           $9,500.00 Letter           $9,500.00
P - Letter        $144,000.00 Letter        $144,000.00
W 324/98 8940-301-0001(1)         $83,000.00 98280A         $83,000.00
W - Letter         ($9,500.00) Letter         ($9,500.00)
C 324/98 8940-301-000(1)        $260,000.00 99121A        $260,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $209,500.00        $209,500.00        $203,594.00
W         $73,500.00         $73,500.00                 $0.00
C        $260,000.00        $260,000.00                 $0.00

 
PROJECT        $543,000.00        $543,000.00        $203,594.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 11/09/1998 09/17/1999 07/28/1999 05/31/2000  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA/ NEPA process continues.
PP approval by PWB is not required.  The start of Working Drawings (WD's) is unknown.
There were no additional State funds allocated for WD's. The Military has informed us
that Federal funds will not be available within the Federal 2000/2001 Budget Act for the
WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined Military
review time of WD interim and final submittals and the possible Federal appropriation in
the October 2001/2002 Budget Act.  If appropriated, Federal funds would be available
approximately January 2002.  BUDGET: Military has approved the A/E PP construction cost



estimate.  OTHER PERTINENT INFORMATION:  This project will be placed on an inactive
status and will be deleted from the next report.



 
REAL ESTATE SERVICES DIVISION      Page: 287.0

PROJECT INFORMATION
 

ORGANIZATIONAL MAINTENANCE SHOP MODS.
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0643

 
Estimated Project Cost: $3,097,500.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1)         $95,000.00 96045A         $95,000.00
P - TRANSLETTER        $125,500.00 LETTER        $125,500.00
W 324/98 8904-301-001(1)         $95,000.00 99052A         $95,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $220,500.00        $220,500.00        $149,977.00
W         $95,000.00         $95,000.00         $59,144.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,500.00        $315,500.00        $209,121.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 04/18/1997 01/29/1999  100.00%
Working Drawings 05/01/1997 10/01/1997 12/01/1999 09/01/2001   65.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA/ NEPA process continues.
PP approval by PWB was not required.  State funds were available for 65% Working
Drawings (WD) and they are complete. The Military has verbally informed us that Federal
funds are available within the Federal 2000/2001 Budget Act for the remainder of the
WD's.  SCHEDULE: This project has gone on hold since the 65% WD's.  Duration of the WD's
is contingent upon undetermined Military review time of all the design phases (including
the previous 65% WD and CEQA/ NEPA submittals) and final confirmation of Federal funds
from the Federal Budget Act.  An "Original Start and Complete" date for the Working
Drawings were never established.  BUDGET:  This project is within budget, contingent on
escalation costs due to undetermined delays.  OTHER PERTINENT INFORMATION:  There are no



other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 288.0

PROJECT INFORMATION
 

SLO MODIFIED RECORD FIRING RANGE CAMP
 
 

Project Location: SAN LUIS OBISPO
Department: MILITARY
Project Director: MERLE MCDANEL
Work Order Number: 107803

 
Estimated Project Cost: $3,572,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8940-301-0001(21)        $134,000.00 00276A        $134,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00         $80,940.70
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $134,000.00        $134,000.00         $80,940.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/11/2000 10/19/2001 02/15/2001 10/19/2001   65.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DGS Architect/Engineer staff working on Preliminary Plans. SCHEDULE:
Project is on schedule. BUDGET: Project is estimated to be 35% over budget due to site
grading and utilities. OTHER PERTINENT INFORMATION: At end of Preliminary Plan Phase
project will be put on hold until Working Drawing and Construction funding is approved
in a future year.



 
REAL ESTATE SERVICES DIVISION      Page: 289.0

PROJECT INFORMATION
 

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DON HANSEN
Work Order Number: 107805

 
Estimated Project Cost: $764,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(16)         $41,000.00 00214A         $41,000.00
W 52/00 8960-301-0001(16)         $75,000.00 01017A         $75,000.00
C 52/00 8960-301-0001(16)        $648,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $41,000.00         $41,000.00         $41,000.00
W         $75,000.00         $75,000.00         $41,246.00
C        $648,000.00                 $0.00                 $0.00

 
PROJECT        $764,000.00        $116,000.00         $82,246.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/20/2000 03/08/2001 11/06/2000 03/09/2001  100.00%
Working Drawings 07/02/2001 12/13/2001 03/12/2001 05/25/2001  100.00%
Bid Period 12/14/2001 05/17/2002 05/25/2001 08/15/2001   25.00%
Construction 05/17/2002 05/20/2003 08/16/2001 03/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans were approved by the PWB on March 9, 2001.  DOF issued
Approval to go to Bid and approved Working Drawings on May 25, 2001. SCHEDULE:  The
project is ahead of schedule.  BUDGET:  The project is within budget.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 290.0

PROJECT INFORMATION
 

LINCOLN THEATER RENOVATION
 
 

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0805

 
Estimated Project Cost: $11,342,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - donation        $190,000.00 98126A        $190,000.00
P 324/98 8960-301-0001         $18,000.00 99076A         $18,000.00
P - donation         $60,000.00 99207A         $60,000.00
P - -      ($485,000.00) 99302A      ($485,000.00)
P - donation        $598,000.00 99302A        $598,000.00
W - donation        $100,000.00 *99302A        $100,000.00
C 50/99 8960-490-0001        $232,000.00 00008A        $232,000.00
C 52/00 8960-301-0001        $590,000.00
C 52/00 8960-301-0768        $656,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $375,399.85
W        $100,000.00        $100,000.00         $22,005.00
C     $1,478,000.00        $232,000.00                 $0.00

 
PROJECT     $1,959,000.00        $713,000.00        $397,404.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/01/1998 11/15/1998 07/01/1998 08/15/1999  100.00%
Working Drawings 03/01/1999 01/31/2000 08/16/1999 04/24/2000  100.00%
Bid Period 02/15/2000 03/15/2000 06/22/2001 10/15/2001     0.00%
Construction 05/01/2000 08/31/2001 10/16/2001 01/15/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Second Amendment to the Construction Management Agreement and an
Escrow Agreement have been approved and signed. The project has been advertised for bid.
SCHEDULE: The Bid Opening is scheduled for August 16, 2001.  Award of contract is
dependent on funds being deposited into an Escrow Account.  OTHER PERTINENT INFORMATION:
Project is funded by the Friends of the Lincoln Theater under a lease agreement with



the Department of Veterans Affairs and the Department of General Services.  Under the
agreement, the State will pay a specified amount for seismic upgrade, hazardous material
abatement and HVAC systems.  Construction will be awarded to pre-qualified bidders.



 
REAL ESTATE SERVICES DIVISION      Page: 291.0

PROJECT INFORMATION
 

NORTHERN CALIFORNIA VETERANS CEMETERY
 
 

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

 
Estimated Project Cost: $6,000,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4                 $0.00 00069A           $5,000.00
S 604/99 SB 4         $70,000.00 99319A         $30,000.00
P 604/99 SB 4        $380,000.00 01006A        $365,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $70,000.00         $35,000.00         $29,464.00
P        $380,000.00        $365,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $450,000.00        $400,000.00         $29,464.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition 12/14/1999 03/31/2000 12/14/1999 04/15/2001  100.00%
Preliminary Plans 01/24/2001 12/13/2001 04/03/2001 01/14/2002     5.00%
Working Drawings 01/15/2002 11/14/2002  -  -     0.00%
Bid Period 11/15/2002 05/30/2003  -  -     0.00%
Construction 06/02/2003 12/06/2004  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Budget package is complete.  Project design consultant has been selected.
SCHEDULE: Project is on schedule.  BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: This project is funded by Senate Bill No. 4, 604/99.



 
REAL ESTATE SERVICES DIVISION      Page: 292.0

PROJECT INFORMATION
 

VETS HOME CEMETERY RESTORATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: DALE PRAWALSKY
Work Order Number: 107733

 
Estimated Project Cost: $1,397,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 8960-301-0001(12)         $62,000.00 00271A         $62,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $35,672.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $62,000.00         $62,000.00         $35,672.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 12/08/2000 07/03/2000 12/29/2000  100.00%
Working Drawings 12/08/2000 05/16/2001  -  -     0.00%
Bid Period 05/16/2001 09/17/2001  -  -     0.00%
Construction 09/17/2001 09/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete. SCHEDULE: Project is on hold for budget
appropriation (working drawings).  BUDGET: Preliminary Plan Estimate exceeds original
budget.  NEXT ACTION REQUIRED: Approval of funding of working drawings. This project
will be placed on inactive status and deleted from next report.



 
REAL ESTATE SERVICES DIVISION      Page: 293.0

PROJECT INFORMATION
 

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

 
Estimated Project Cost: $1,940,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(3)        $122,000.00 99214A        $122,000.00
W 50/99 8960-301-001(3)        $130,000.00 99308A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,000.00        $122,000.00         $97,748.50
W        $130,000.00        $130,000.00         $84,702.30
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $182,450.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/01/2000 12/17/1999 08/26/2001   95.00%
Bid Period 06/02/2000 10/02/2000  -  -     0.00%
Construction 10/03/2000 08/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings currently under revision due to Access Compliance and
SFM review comments, Client review and specifications outstanding. Did not receive
funding in 2000 budget, therefore, project will be on hold upon completion of working
drawings.   SCHEDULE: Project schedule to be reset to reflect 2001 budget funding.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no project issues
at this time.
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PROJECT INFORMATION
 

JEFFERSON HALL REHAB (SECTION L)
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148

 
Estimated Project Cost: $3,343,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 8960-301-001(1)        $170,000.00 99215A        $170,000.00
W 50/99 8960-301-001(1)        $227,000.00 99333A        $227,000.00
C 52/00 8960-301-001(.5)     $2,994,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $170,000.00        $170,000.00        $140,313.00
W        $227,000.00        $227,000.00        $174,595.10
C     $2,994,000.00                 $0.00                 $0.00

 
PROJECT     $3,391,000.00        $397,000.00        $314,908.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
Working Drawings 12/17/1999 06/10/2000 01/17/2000 02/10/2001  100.00%
Bid Period 06/11/2000 10/02/2000 03/09/2001 05/23/2001   90.00%
Construction 10/06/2000 10/12/2001 05/31/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project bids received on 5/ 23/ 2001. Construction bid 20% over budget
estimate resulting in  possible value engineer and re-bid.  SCHEDULE: Project holding
for review and direction  BUDGET: Project is over budget. OTHER PERTINENT INFORMATION:
Meeting between Client, Finance and PMB scheduled for June 26, 2001 to resolve over
budget issue and provide direction.There are no other issues at this time.
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PROJECT INFORMATION
 

LAUNDRY BUILDING RENOVATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106183

 
Estimated Project Cost: $1,773,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2)         $87,000.00 99216A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00         $75,438.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $75,438.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 03/10/2000 10/01/1999 03/10/2000  100.00%
Working Drawings 03/11/2000 09/30/2000  -  -     0.00%
Bid Period 10/01/2000 01/01/2001  -  -     0.00%
Construction 01/02/2001 01/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans completed and approved by PWB. Working Drawings did not
receive 2000 budget approval. SCHEDULE: The current start for Working Drawings is to be
reset based on pending 2001 budget approval.  BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION
 

RECTOR RESERVOIR
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 102817

 
Estimated Project Cost: $4,470,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8960-301-0001(3)        $245,000.00 98229A        $245,000.00
W 324/98 8960-301-0001(3)        $266,000.00 99056A        $266,000.00
C 324/98 8960-301-0001(3)        $230,617.00 99278A        $230,617.00
C 324/98 8960-301-0001(3)     $3,959,000.00 99279A     $3,959,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $640.00
P        $245,000.00        $245,000.00        $234,065.00
W        $266,000.00        $266,000.00        $182,600.00
C     $4,189,617.00     $4,189,617.00     $3,685,779.41

 
PROJECT     $4,700,617.00     $4,700,617.00     $4,103,084.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/17/1998 03/11/1999 02/15/1999 04/09/1999  100.00%
Working Drawings 03/12/1999 05/19/1999 04/09/1999 06/28/1999  100.00%
Bid Period 07/08/1999 07/08/1999 06/28/1999 10/18/1999  100.00%
Construction 08/27/1999 08/25/2000 12/06/1999 07/01/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is 99% complete. Plant is producing water. Performance test is in
progress.    SCHEDULE: Completion date has been established as 7/15/2001, which will be
after the performance test and final punch list items have been completed.  BUDGET:
Project is within budget.  OTHER PERTINENT INFORMATION: None
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26.0 SEISMIC RETROFIT, WING Q 106791
27.0 SPACE FRAME ROOF 107729
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PROJECT INFORMATION
 

1300 I STREET RENOVATIONS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: GLORIA TEAGUE
Work Order Number: 107738

 
Estimated Project Cost: $649,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0004         $19,000.00 -         $19,000.00
W 52/00 0820-301-0004         $35,000.00 -         $35,000.00
C 52/00 0820-301-0004        $595,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $19,000.00         $19,000.00         $19,000.00
W         $35,000.00         $35,000.00         $35,000.00
C        $595,000.00                 $0.00                 $0.00

 
PROJECT        $649,000.00         $54,000.00         $54,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/31/2000 11/10/2000  -  -  100.00%
Working Drawings 11/27/2000 05/07/2001  -  -  100.00%
Bid Period 05/08/2001 08/17/2001 05/08/2001 10/01/2001   50.00%
Construction 08/20/2001 02/01/2002 10/02/2001 04/01/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings were completed on 4/12/01, and approval to proceed
to bid was received from the Department of Finance on 5/7/01.  The project has been
filed for bids, and the bid opening is scheduled for 8/9/01.  SCHEDULE: The project is
on schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

HAWKINS DATA CENTER HALON REPLACEMENT
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: ALEX HARP
Work Order Number: 107726

 
Estimated Project Cost: $1,066,300.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001         $43,000.00 -         $43,000.00
W 52/00 0820-301-0001         $57,000.00 -         $57,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $43,000.00
W         $57,000.00         $57,000.00         $28,525.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $71,525.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/25/2000 12/01/2000 09/25/2000 01/12/2001  100.00%
Working Drawings 02/12/2001 05/04/2001 01/15/2001 08/10/2001   95.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings package was completed on 6/15/01, and the package is
currently pending review by the Department of Justice, State Fire Marshall Office, and
the Division of State Architect Access Compliance Section.  It is anticipated that the
reviews will be completed by 7/20/01, with the subsequent approval to bid by the
Department of Finance by 8/10/01.  SCHEDULE: This project is not on schedule due to the
changes of the fire code technologies.  BUDGET: The project is within budget.  OTHER
PERTINENT INFORMATION: There is no significant issues at this time.
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PROJECT INFORMATION
 

PARKING LOT IMPROVEMENTS
 
 

Project Location: SACRAMENTO
Department: JUSTICE
Project Director: DENNIS CORELIS
Work Order Number: 701JSD

 
Estimated Project Cost: $311,798.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 0820-301-0001           $3,000.00 -           $3,000.00
W 52/00 0820-301-0001         $28,000.00 -         $28,000.00
C 52/00 0820-301-0001        $282,000.00 -        $280,798.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $3,000.00           $3,000.00           $3,000.00
W         $28,000.00         $28,000.00         $28,000.00
C        $282,000.00        $280,798.00        $253,930.00

 
PROJECT        $313,000.00        $311,798.00        $284,930.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/17/2000 08/25/2000  -  -  100.00%
Bid Period 10/26/2000 10/26/2000  - 03/08/2001  100.00%
Construction 01/18/2001 07/04/2001 04/09/2001 10/05/2001   50.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 50% complete.
The grading, curbs, gutters and base work are complete, and the fencing installation is
currently in progress.  The paving will begin as soon as the Rubberized Asphalt Concrete
is available in the Sacramento area.   SCHEDULE:  Per the Memorandum of Contract, the
official construction schedule is 4/9/01-10/5/01.   BUDGET:  The initial project funding
was provided by a grant from the California Integrated Waste Management Board ($198,
885).  The 2000 Budget Act provided Capital Outlay funds in the amount of $311,798. The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106173

 
Estimated Project Cost: $246,432.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001         $31,000.00 -         $31,000.00
W 50/99 1730-301-0001         $47,000.00 -         $34,500.00
C 50/99 1730-301-0001        $360,000.00 -        $180,932.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,000.00         $31,000.00         $31,000.00
W         $47,000.00         $34,500.00         $34,500.00
C        $360,000.00        $180,932.00           $3,040.00

 
PROJECT        $438,000.00        $246,432.00         $68,540.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000  100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000  100.00%
Bid Period 06/22/2000 11/01/2000 06/22/2000 01/19/2001  100.00%
Construction 11/01/2000 03/02/2001 01/20/2001 08/01/2001     5.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction contract was awarded on 1/19/01 and approved on
4/23/01.  The construction work is in progress and is currently 5% complete.  SCHEDULE:
The actual commencement of construction was postponed until after FTB's peak tax season.
Per the Memorandum of Contract, the official construction schedule is 5/14/01 - 8/1/01.
BUDGET:  The project is within budget. OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106172

 
Estimated Project Cost: $240,900.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $28,000.00 -         $28,000.00
W 50/99 1760-301-0001         $39,000.00 -         $39,000.00
C 50/99 1760-301-0001        $209,000.00 -        $173,900.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $39,000.00         $39,000.00         $39,000.00
C        $209,000.00        $173,900.00           $1,320.00

 
PROJECT        $276,000.00        $240,900.00         $68,320.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 11/30/1999 11/01/1999 03/20/2000  100.00%
Working Drawings 02/01/2000 06/30/2000 04/18/2000 06/21/2000  100.00%
Bid Period 06/22/2000 11/01/2000 06/22/2000 05/25/2001  100.00%
Construction 11/01/2000 03/02/2001 05/26/2001 09/26/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project was opened for bids on 04/12/01. A Form 22 in the amount of
$173,900 to award the contract was approved by the Department of Finance on 05/22/01. A
construction contract was awarded on 05/25/01 and approved on 6/14/01.  SCHEDULE:   Per
the Memorandum of Contract issued on 6/18/01, the official construction schedule is
07/09/01 - 09/26/01.  BUDGET:  The project is within budget.  Based on the approved low
bid, the total estimated project cost has been revised to $240,900. The agency retained
items total $1,500, and a request to revert $33,600 in bid savings is anticipated to be
approved at the July 2001 PWB meeting.   OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

1 INMATE HOUSING
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 505SPS

 
Estimated Project Cost: $8,439,298.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $382,000.00 -        $382,000.00
W 162/96 1760-301-768        $427,000.00 -        $427,000.00
C 162/96 1760-301-768     $6,363,000.00 -     $6,363,000.00
C 162/96 1760-301-768        $640,863.00 Augmentation        $640,863.00
C 162/96 1760-301-768        $626,435.00 Augmentation        $626,435.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $382,000.00        $382,000.00        $382,000.00
W        $427,000.00        $427,000.00        $427,000.00
C     $7,630,298.00     $7,630,298.00     $7,630,298.00

 
PROJECT     $8,439,298.00     $8,439,298.00     $8,439,298.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/25/1997 09/06/1996 04/25/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 12/29/00. The final construction
contract payment is pending approval of additional construction funds of $167,102 to
cover the settlement cost for various contract dispute items. SCHEDULE: There are no
changes in the project schedule. BUDGET: An augmentation to the construction
appropriation in the amount of $167,102 was presented to the Department of Finance, and
is currently pending approval by the State Public Works Board at the 8/10/01 meeting.
This augmentation will provide funding for the settlement of the remaining contract
disputes. OTHER PERTINENT INFORMATION: This project was combined with 504SPS, 506SPS and
613SPS for construction contract purposes and will remain open until all of the projects



are complete.
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PROJECT INFORMATION
 

5 INMATE HOUSING
 
 

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 506SPS

 
Estimated Project Cost: $4,223,850.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768        $133,000.00 -        $133,000.00
W 162/96 1760-301-0768        $333,000.00 -        $333,000.00
C 162/96 1760-301-0768     $3,133,000.00 -     $3,133,000.00
C 162/96 1760-301-0768        $326,424.00 Augmentation        $326,424.00
C 162/96 1760-301-0768        $298,426.00 Augmentation        $298,426.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00        $133,000.00
W        $333,000.00        $333,000.00        $333,000.00
C     $3,757,850.00     $3,757,850.00     $3,757,850.00

 
PROJECT     $4,223,850.00     $4,223,850.00     $4,223,850.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1997 04/25/1997 09/06/1997 04/25/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 04/22/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project was completed on 4/22/00. The final construction contract
payment is pending approval of additional construction funds of $94,950 to cover the
settlement cost for various contract dispute items. SCHEDULE: There are no changes in
the project schedule. BUDGET: An augmentation to the construction appropriation in the
amount of $94,950 was presented to the Department of Finance, and is currently pending
approval by the State Public Works Board at the 8/10/01 meeting.  This augmentation will
provide funding to settle the remaining contract disputes.  OTHER PERTINENT INFORMATION:
This project was combined with 504SPS, 505SPS, and 613SPS for construction contract
purposes and will remain open until all of the projects are complete.
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PROJECT INFORMATION
 

ARMORY STRUCTURAL RETROFIT
 
 

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 711SPS

 
Estimated Project Cost: $1,223,500.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-301-0768        $149,500.00 -        $149,500.00
C 324/98 1760-301-0768     $1,782,500.00 -     $1,027,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $149,500.00        $149,500.00        $149,500.00
C     $1,782,500.00     $1,027,000.00        $840,197.00

 
PROJECT     $1,979,000.00     $1,223,500.00     $1,083,697.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 10/07/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 01/18/1999 12/17/1999  100.00%
Bid Period 02/15/1999 03/15/1999 03/08/2000 08/10/2000  100.00%
Construction 03/15/1999 12/30/1999 08/11/2000 10/31/2001   52.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 52% complete.
SCHEDULE:  Due to the delay in the start of construction, which was caused by the
client's delay in vacating the building and weather conditions, the revised construction
completion date is 10/31/01.  BUDGET: The project is within budget.  OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

BLDG. 22
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106779

 
Estimated Project Cost: $1,510,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $741,000.00 -        $741,000.00
W 50/99 1760-301-0768        $769,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $741,000.00        $741,000.00        $291,350.00
W        $769,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,510,000.00        $741,000.00        $291,350.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/14/2000 07/28/2000 07/20/2000 06/30/2001   27.00%
Working Drawings 07/29/2000 01/28/2001 06/16/2001 10/17/2002     0.00%
Bid Period 01/29/2001 05/17/2001 10/18/2002 02/03/2003     0.00%
Construction 05/18/2001 05/17/2002 02/04/2003 01/30/2004     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are approximately 27% complete.
SCHEDULE: The Department of General Services is requesting a scope change, which will
result in a schedule delay for the start of the working drawings phase.  A new
appropriation for the working drawings will be requested in the FY 01/02 budget.  A
revised schedule will be established pending approval of the budget.  BUDGET: The
current phase of the project is within budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

BLDGS. B, D, L, Q
 
 

Project Location: CMC-SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 106775

 
Estimated Project Cost: $6,793,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768        $285,000.00 -        $285,000.00
W 52/00 1760-301-0768        $449,000.00 -        $449,000.00
C 52/00 1760-301-0768     $6,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $285,000.00        $285,000.00        $285,000.00
W        $449,000.00        $449,000.00                 $0.00
C     $6,059,000.00                 $0.00                 $0.00

 
PROJECT     $6,793,000.00        $734,000.00        $285,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 05/11/2001  100.00%
Working Drawings 07/01/2000 01/01/2001 05/14/2001 12/11/2001     0.00%
Bid Period 02/01/2001 03/30/2001 12/02/2001 03/12/2002     0.00%
Construction 04/01/2001 01/01/2002 03/13/2002 01/14/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans were approved by the State Public Works Board at
its hearing on 5/11/01.  SCHEDULE: Due to the delay in the completion of the preliminary
plans, the working drawing and construction funds will be reappropriated for FY 01/02.
The project schedule will be revised pending the reappropriation of the working drawing
and construction funds. BUDGET: The current phase of this project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
 
 

Project Location: CHINO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 713SPS

 
Estimated Project Cost: $3,625,200.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $148,000.00 -        $148,000.00
W 324/98 1760-301-0768        $244,000.00 -        $244,000.00
C 324/98 1760-301-0768     $3,522,000.00 -     $3,233,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $148,000.00        $148,000.00        $148,000.00
W        $244,000.00        $244,000.00        $244,000.00
C     $3,522,000.00     $3,233,200.00        $134,668.00

 
PROJECT     $3,914,000.00     $3,625,200.00        $674,668.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 09/04/1998 02/20/1998 10/14/1999  100.00%
Working Drawings 09/15/1998 03/30/1999 12/01/1999 05/30/2000  100.00%
Bid Period 05/15/1999 07/01/1999 06/13/2000 03/14/2001  100.00%
Construction 07/01/1999 07/01/2000 03/15/2001 04/10/2002     8.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction contract was awarded to Dennis J. Amoroso Construction
Company in the amount of $1,931,000 on 03/14/01.  The bid savings of $288,800 were
reverted on 3/29/01.  SCHEDULE:  Per the Memorandum of Contract issued on 4/5/01, the
official schedule for the actual construction work is 04/11/01 - 04/10/02.  The project
is on schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

DINING ROOM #2/BUILDING 6
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 504SPS

 
Estimated Project Cost: $2,281,083.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-0768         $83,000.00 -         $83,000.00
W 162/96 1760-301-0768        $195,000.00 -        $195,000.00
C 162/96 1760-301-0768     $1,670,000.00 -     $1,670,000.00
C 162/96 1760-301-0768        $169,215.00 Augmentation        $169,215.00
C 162/96 1760-301-0768        $163,868.00 Augmentation        $163,868.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $83,000.00
W        $195,000.00        $195,000.00        $195,000.00
C     $2,003,083.00     $2,003,083.00     $2,003,083.00

 
PROJECT     $2,281,083.00     $2,281,083.00     $2,281,083.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 09/06/1996 04/26/1997 09/06/1996 04/26/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 09/30/1998  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work for this project was completed on 9/30/98.  The
final construction contract payment is pending approval of additional construction funds
of $56,517 to cover the settlement cost for various contract dispute items.  SCHEDULE:
There are no changes in the project schedule.  BUDGET: An augmentation to the
construction appropriation in the amount of $56,517 was presented to the Department of
Finance, and is currently pending approval by the State Public Works Board at the
8/10/01 meeting. This augmentation will provide funding for the settlement of the
remaining contract disputes. OTHER PERTINENT INFORMATION: This project was combined with
505SPS, 506SPS, and 613SPS for construction contract purposes and will remain open until



all of the projects are complete.
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PROJECT INFORMATION
 

DINING ROOM 1, BUILDING 15
 
 

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 613SPS

 
Estimated Project Cost: $1,725,169.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768         $98,000.00 -         $98,000.00
W 162/96 1760-301-0768        $121,000.00 -        $121,000.00
C 282/97 1760-301-0768     $1,357,000.00 -     $1,357,000.00
C 162/96 1760-301-0768        $149,169.00 Augmentation        $149,169.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $98,000.00         $98,000.00         $98,000.00
W        $121,000.00        $121,000.00        $121,000.00
C     $1,506,169.00     $1,506,169.00     $1,506,169.00

 
PROJECT     $1,725,169.00     $1,725,169.00     $1,725,169.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 03/14/1997 09/04/1996 03/14/1997  100.00%
Working Drawings 05/12/1997 06/06/1997 05/12/1997 06/06/1997  100.00%
Bid Period 07/28/1997 12/24/1997 07/28/1997 12/24/1997  100.00%
Construction 02/02/1998 10/15/1999 02/17/1998 12/29/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 12/29/00. The construction
contract payment is pending approval of additional construction funds of $166,031 to
cover the settlement cost for various contract dispute items. SCHEDULE: There are no
changes in the project schedule. BUDGET:  An augmentation to the construction
appropriation in the amount of $166,031 was presented to the Department of Finance, and
is currently pending approval by the State Public Works Board at the 8/10/01 meeting.
This augmentation will provide funding for the settlement of the remaining contract
disputes. OTHER PERTINENT INFORMATION: The project was combined with SPS 504, 505, and
506 for construction contract purposes and will remain open until all of the projects
are complete.
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PROJECT INFORMATION
 

EDD BUILDING STRUCT'L RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS

 
Estimated Project Cost: $9,288,630.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1)         $83,000.00 -         $83,000.00
P 303/95 5100-303-588         $74,000.00 -         $74,000.00
P 303/95 5100-303-870        $305,000.00 -        $305,000.00
W 162/96 1760-301-768        $496,000.00 -        $545,000.00
C 324/98 1760-301-768     $9,811,000.00 -     $8,281,630.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $462,000.00        $462,000.00        $462,000.00
W        $496,000.00        $545,000.00        $545,000.00
C     $9,811,000.00     $8,281,630.00     $7,869,010.00

 
PROJECT   $10,769,000.00     $9,288,630.00     $8,876,010.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
Working Drawings 07/26/1996 06/26/1997 07/26/1996 06/26/1997  100.00%
Bid Period 11/25/1997 01/09/1998 04/29/1999 06/14/1999  100.00%
Construction 10/01/1998 03/30/2000 10/04/1999 03/09/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is 100% complete, and the final construction
contract payment is in process. SCHEDULE: The project is on schedule. BUDGET: The
project is within budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

GYM, VOC ED, WING V STRUCTURAL RETROFIT
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 709SPS

 
Estimated Project Cost: $2,116,730.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-30-0768        $252,700.00 -        $252,700.00
C 324/98 1760-30-0768     $2,067,300.00 -     $1,817,030.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $252,700.00        $252,700.00        $252,700.00
C     $2,067,300.00     $1,817,030.00        $214,632.00

 
PROJECT     $2,367,000.00     $2,116,730.00        $561,332.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 06/30/1998 02/20/1998 08/31/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/19/1999 04/28/2000  100.00%
Bid Period 01/15/1999 03/01/1999 05/01/2000 01/29/2001  100.00%
Construction 03/01/1999 12/30/1999 01/30/2001 11/20/2001   25.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction contract was approved on 3/7/01, and the Memorandum of
Contract was issued on 3/13/01.  Per the Memorandum of Contract, the official schedule
for the actual construction work is 03/26/01 - 11/20/01.  The construction work is in
progress and is currently 25% complete. SCHEDULE: The project is on schedule. BUDGET:
The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

KITCHEN & DINING
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 106778

 
Estimated Project Cost: $3,503,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-490-0768        $180,000.00 -        $180,000.00
W 52/00 1760-301-0768        $210,000.00
C 52/00 1760-301-0768     $3,113,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $180,000.00        $180,000.00        $172,340.00
W        $210,000.00                 $0.00                 $0.00
C     $3,113,000.00                 $0.00                 $0.00

 
PROJECT     $3,503,000.00        $180,000.00        $172,340.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/07/2000 07/13/2001   95.00%
Working Drawings 08/08/2000 12/18/2000 07/16/2001 03/12/2002     0.00%
Bid Period 02/19/2001 04/09/2001 03/13/2002 07/02/2002     0.00%
Construction 04/10/2001 03/11/2002 07/30/2002 07/02/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are in progress and are currently 95% complete.
SCHEDULE: The schedule for the completion of the preliminary plans was extended due to
the delays in the fund transfer and the consultant contract approvals. BUDGET: The
working drawings and construction funds will be reappropriated by a Finance Letter to FY
01/02. The total project cost has increased by $1.1million and the construction duration
by four months.  OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

KITCHEN/DINING RMS 3&4, CANTEEN/DINING RMS 1&2
 
 

Project Location: ATASCADERO
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 106790

 
Estimated Project Cost: $869,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0768         $51,000.00 -         $51,000.00
W 52/00 1760-301-0768         $76,000.00
C 52/00 1760-301-0768        $742,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $51,000.00
W         $76,000.00                 $0.00                 $0.00
C        $742,000.00                 $0.00                 $0.00

 
PROJECT        $869,000.00         $51,000.00         $51,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 12/03/1999 06/15/2000 02/16/2000 08/10/2001   99.00%
Working Drawings 07/01/2000 01/31/2001 08/13/2001 12/28/2001     0.00%
Bid Period 02/01/2001 03/30/2001 12/31/2001 04/19/2002     0.00%
Construction 04/01/2001 10/01/2001 04/22/2002 10/18/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are 99% complete, and are currently pending the
State Public Works Board approval at the 8/10/01 meeting. SCHEDULE: The project schedule
has been adjusted due to the delay in the preliminary plan phase, which was caused by
the delay in securing the consultant contract and the State Public Works Board approval.
BUDGET: The current phase is within budget.  The working drawing and construction funds
will be reappropriated to FY 01/02.  OTHER PERTINENT INFORMATION: The budget for working
drawings and construction will be increased in the FY 01/02 request to reflect the
additional costs identified in the preliminary plans phase. This report does not reflect
the additional funding requested for working drawings and construction, pending approval
of the FY 01/02 budget.
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PROJECT INFORMATION
 

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: STEVE HAMAMOTO
Work Order Number: 707SPS

 
Estimated Project Cost: $1,113,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $55,000.00 -         $55,000.00
W 324/98 1760-301-0768        $117,000.00 -        $117,000.00
C 324/98 1760-301-0768     $1,421,000.00 -        $941,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $55,000.00
W        $117,000.00        $117,000.00        $117,000.00
C     $1,421,000.00        $941,000.00        $941,000.00

 
PROJECT     $1,593,000.00     $1,113,000.00     $1,113,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 05/01/1998 02/20/1998 10/07/1998  100.00%
Working Drawings 09/15/1998 01/15/1999 11/20/1998 12/17/1999  100.00%
Bid Period 02/15/1999 03/15/1999 03/09/2000 06/06/2000  100.00%
Construction 03/15/1999 12/30/1999 06/06/2000 03/01/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is 100% complete, and the final construction
contract payment has been processed.  SCHEDULE: There are no changes in the project
schedule. BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:  This
project will be deleted from the next report.
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PROJECT INFORMATION
 

NEUMILLER INFIRMARY
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 705SPS

 
Estimated Project Cost: $9,023,000.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $340,000.00 -        $340,000.00
W 52/00 1760-301-0768        $160,000.00 -        $160,000.00
W 324/98 1760-301-0768        $473,000.00 -        $473,000.00
C 52/00 1760-301-0001     $1,500,000.00
C 52/00 1760-301-0768     $6,550,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $340,000.00        $340,000.00        $340,000.00
W        $633,000.00        $633,000.00        $604,614.00
C     $8,050,000.00                 $0.00                 $0.00

 
PROJECT     $9,023,000.00        $973,000.00        $944,614.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 02/19/1999  100.00%
Working Drawings 10/15/1998 05/01/1999 09/20/2000 05/16/2001   95.00%
Bid Period 06/15/1999 09/01/1999 09/13/2001 12/31/2001     0.00%
Construction 09/01/1999 02/20/2001 01/03/2002 06/04/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Per a request from the Department of Corrections, this project has  been
put on hold pending completion of the Building 22 project (#106779), and the
construction funding will be reappropriated. As of 5/16/01, the working drawings for the
infirmary are currently 95% complete, and the working drawings for the trailers for
temporary quarters are 90% complete.   SCHEDULE: A revised project schedule will be
established pending reappropriation of the construction funds. BUDGET: It is anticipated
that the construction funding will be reappropriated in 2003.  OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

NORTH BLOCK STRUCTURAL RETROFIT
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 706SPS

 
Estimated Project Cost: $5,114,239.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $135,000.00 -        $135,000.00
W 324/98 1760-301-0768        $277,000.00 -        $277,000.00
C 324/98 1760-301-0768     $3,758,000.00 -     $3,758,000.00
C 52/00 5240-301-6114        $116,000.00 Augmentation        $116,000.00
C 324/98 1760-301-0768        $436,239.00 Augmentation        $436,239.00
C 324/98 1760-301-0768        $392,000.00 Augmentation        $392,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00        $135,000.00
W        $277,000.00        $277,000.00        $277,000.00
C     $4,702,239.00     $4,702,239.00     $3,231,537.00

 
PROJECT     $5,114,239.00     $5,114,239.00     $3,778,537.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/18/1998 02/20/1998 10/09/1998  100.00%
Working Drawings 10/15/1998 05/01/1999 10/15/1998 12/17/1999  100.00%
Bid Period 06/15/1999 09/01/1999 06/15/2000 09/01/2000  100.00%
Construction 09/01/1999 10/01/2000 09/11/2000 10/05/2001   88.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 88% complete.
SCHEDULE: The project has been delayed due to client requested change orders.  The
revised completion date is 10/05/01. BUDGET: An augmentation for $436,239 was approved
on 6/19/01 for change orders to support additional structural engineering services due
to unforseen site conditions, a 21 day extension and increased guarding costs.  An
additional augmentation of $116,000 for project enhancements was approved on 6/18/01.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

OFFICER AND GUARDS STRUCTURAL RETROFIT
 
 

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 708SPS

 
Estimated Project Cost: $3,821,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $146,000.00 -        $146,000.00
W 324/98 1760-301-0768        $296,000.00 -        $296,000.00
C 324/98 1760-301-0768     $4,166,000.00 -     $3,379,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $146,000.00        $146,000.00        $146,000.00
W        $296,000.00        $296,000.00        $296,000.00
C     $4,166,000.00     $3,379,000.00         $51,796.00

 
PROJECT     $4,608,000.00     $3,821,000.00        $639,796.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 08/07/1998 02/20/1998 05/11/1999  100.00%
Working Drawings 09/15/1998 01/30/1999 12/01/1999 06/09/2000  100.00%
Bid Period 03/16/1998 05/01/1999 06/13/2000 03/14/2001  100.00%
Construction 05/01/1999 05/01/2000 03/15/2001 04/15/2002   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: A construction contract was awarded to Allen L. Bender, Inc. on 03/14/01
for $2,829,206.  The bid savings of $787,000 were reverted on 3/29/01.  A request for
augmentation in the amount of $270,303 was sent to the Department of Finance on 6/15/01.
This augmentation will cover the cost of the additional management and inspection fees.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget.  OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWER (PKG. #1)
 
 

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51401SPS

 
Estimated Project Cost: $2,364,446.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768     $2,364,446.00 -     $2,364,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
PROJECT     $2,364,446.00     $2,364,446.00     $2,364,446.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/25/1997 04/01/1996 03/25/1997  100.00%
Bid Period 03/26/1997 06/11/1997 03/26/1997 06/11/1997  100.00%
Construction 06/12/1997 02/27/1998 06/12/1997 09/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is complete. SCHEDULE: The project was completed on
schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
This project is one of three construction packages for the Microwave Tower Relocation.
This project will remain open until construction packages 2 (51402SPS) and 3 (51403SPS)
are complete.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG #3)
 
 

Project Location: LOS ANGELES-3 SITES 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS

 
Estimated Project Cost: $1,828,436.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-0768     $1,828,436.00 -     $1,828,436.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,828,436.00     $1,828,436.00     $1,497,184.00

 
PROJECT     $1,828,436.00     $1,828,436.00     $1,497,184.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/15/1996 03/28/1997 07/15/1996 05/01/2000  100.00%
Bid Period 01/15/1997 03/01/1998 06/26/2000 09/01/2000  100.00%
Construction 03/01/1998 07/30/1998 09/15/2000 07/20/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete, and the final inspection will be held
by 7/20/01.  SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: The design funds for this project are being tracked within
the parent project (514SPS). The drawings include the Castro Peak tower, the Oat
Mountain tower and vault, and the La Habra road improvements.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG. #2)
 
 

Project Location: LOS ANGELES-1 SITE 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

 
Estimated Project Cost: $1,100,239.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768        $666,400.00 -        $666,400.00
C 303/95 1760-301-768           $9,839.00 -           $9,839.00
C 303/95 1760-301-768        $424,000.00 Augmentation        $424,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $1,100,239.00     $1,100,239.00        $579,790.00

 
PROJECT     $1,100,239.00     $1,100,239.00        $579,790.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 07/01/1996 11/30/1996 07/01/1996 03/17/2000  100.00%
Bid Period 04/30/1998  - 05/01/2000 07/07/2000  100.00%
Construction 06/10/1998 12/10/1998 09/25/2000 08/01/2001   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 80% complete.
SCHEDULE: The completion date has been delayed due to the Riverside County's re-review
of the Tower plans.  The revised construction completion date is 08/01/01.  BUDGET: The
project is on budget. OTHER PERTINENT INFORMATION:  The project design funds are being
tracked within the parent project (514SPS).
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PROJECT INFORMATION
 

RELOCATE COMM MICROWAVE CENTER
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

 
Estimated Project Cost: $12,877,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768        $439,000.00 -        $439,000.00
W 95/303 1760-301-768     $7,154,718.00 -     $7,154,718.00
C 95/303 1760-301-768     $4,706,282.00 -                 $0.00
C 95/303 1760-301-768        $153,000.00 Augmentation                 $0.00
C 95/303 1760-301-768        $424,000.00 Augmentation                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $439,000.00        $439,000.00        $439,000.00
W     $7,154,718.00     $7,154,718.00     $7,154,718.00
C     $5,283,282.00                 $0.00                 $0.00

 
PROJECT   $12,877,000.00     $7,593,718.00     $7,593,718.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1995 05/16/1996 09/01/1995 05/16/1996  100.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid package No.1 is complete.  The working drawings for bid package No. 2
were completed on 4/7/00 and for No.3 on 5/1/00. SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: This project has been
phased due to the differences in the CEQA approval schedules and lease negotiations. The
final phase of preliminary plans was approved at the 6/14/96 State Public Works Board
meeting. The amount transferred for working drawings includes equipment funds for DGS
Telecommunications. The transfer of funds for the preliminary plans and working drawings
are indicated here, and the transfers for construction will be indicated under the sub
work orders. For the project status for working drawings and construction, reference



sub-work orders 51401SPS, 51402SPS and 51403SPS.
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PROJECT INFORMATION
 

SEISMIC RETROFIT, WING Q
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106791

 
Estimated Project Cost: $2,400,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $62,000.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $62,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 11/09/2001   30.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The preliminary plans remain at 30% complete.  It is anticipated that
the preliminary plans will be completed by 9/30/01 and will be submitted to the 11/9/01
State Public Works Board meeting for approval.  The working drawing and construction
funds will be appropriated from the Seismic Bond Funds in the FY01/02 budget.  SCHEDULE:
The completion date for the preliminary plans was extended due to the Project Manager's
heavy workload and the delay in securing the consultant contract approvals. The schedule
for the working drawing and construction phases will be established pending the
appropriation of the working drawing and construction funds. BUDGET:  The project is
within budget.  OTHER PERTINENT INFORMATION:  There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SPACE FRAME ROOF
 
 

Project Location: VAN NUYS
Department: GENERAL SERVICES
Project Director: GARY MOORE
Work Order Number: 107729

 
Estimated Project Cost: $1,721,200.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0001         $63,400.00 -         $63,400.00
P 52/00 1760-001-0001         $35,900.00 -         $35,900.00
W 52/00 1760-301-0001         $53,400.00 -         $53,400.00
W 52/00 1760-001-0001         $46,900.00 -         $46,900.00
C 52/00 1760-001-0001        $638,400.00 -                 $0.00
C 52/00 1760-301-0001        $883,200.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $99,300.00         $99,300.00         $99,300.00
W        $100,300.00        $100,300.00        $100,300.00
C     $1,521,600.00                 $0.00                 $0.00

 
PROJECT     $1,721,200.00        $199,600.00        $199,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/27/2000 11/10/2000  -  -  100.00%
Working Drawings 11/23/2000 03/14/2001  -  -  100.00%
Bid Period 03/15/2001 07/30/2001 03/15/2001 07/27/2001   70.00%
Construction 08/13/2001 02/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Approval to Proceed to Bid was approved by the Department of Finance
on 03/14/01.  The bid opening was held on 6/13/01, and five bids were received ranging
from $1,225,000 - $1,800,000.  Per the final bid issued on 6/18/01, the approved low
bidder is the L.A. Contractors Corporation with a bid of $1,225,000. The bid award
package to secure funds to award the construction contract is in process.  The bid award
period will expire on 7/27/01.    SCHEDULE:  The project is on schedule.  BUDGET:  The
project is within budget.  OTHER PERTINENT INFORMATION:  The project has split funding
($1,000,000.00 Capital Outlay and $721,200.00 Support).
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PROJECT INFORMATION
 

STRUCTURAL  RETROFIT, HOSPITAL Q
 
 

Project Location: TRACY
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 107813

 
Estimated Project Cost: $877,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $73,000.00 -         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $73,000.00         $73,000.00           $8,392.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $73,000.00         $73,000.00           $8,392.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 10/12/2001   15.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The preliminary plans are in progress and are approximately 15%
complete.  SCHEDULE:  The schedule has been extended due to insufficient staffing
resources and delays in securing the consultant contract approvals.  BUDGET:  The
current phase is within budget.  The working drawing and construction funding has been
requested in the FY 02/03.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT OFFICE BLDG
 
 

Project Location: SANTA ANA 
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 603SPS

 
Estimated Project Cost: $10,300,753.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768        $257,000.00 -        $257,000.00
W 162/96 1760-301-0768        $344,000.00 -        $344,000.00
C 324/98 1760-301-0768   $10,949,000.00 -     $8,952,978.00
C 324/98 1760-302-0768        $746,775.00 Augmentation        $746,775.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $257,000.00        $257,000.00        $257,000.00
W        $344,000.00        $344,000.00        $344,000.00
C   $11,695,775.00     $9,699,753.00     $7,431,443.00

 
PROJECT   $12,296,775.00   $10,300,753.00     $8,289,443.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
Working Drawings 07/11/1997 12/11/1997 07/11/1997 12/17/1999  100.00%
Bid Period 09/15/1998 11/01/1998 03/23/2000 07/15/2000  100.00%
Construction 11/01/1998 12/30/1999 08/14/2000 02/15/2002   40.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is approximately 40% complete.
SCHEDULE:  The construction completion date was revised to 02/15/02, due to approved
change orders.  BUDGET: A request for additional funds of $746,775 from within the
construction appropriation was approved by the Department of Finance on 3/29/01. The
$746,775 recovery of bid savings will be used to provide funding for construction
contract change orders. The change orders include drilling for piers, unforeseen
underground utilities repairs, security, and a construction time extension of
approximately 71 days due to ground water and weather delays. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT- BUILDING A, ADMINISTRATION
 
 

Project Location: SAN LUIS OBISPO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 107811

 
Estimated Project Cost: $950,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768         $87,000.00 -         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00           $2,988.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00           $2,988.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 10/12/2001   15.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   A consultant contract has been executed.  The preliminary plans are in
progress and are currently 15% complete.  SCHEDULE:  The schedule has been extended due
to the project manager's heavy workload, and the delay in securing the consultant
contract approvals. BUDGET:  The project is within budget.  OTHER PERTINENT INFORMATION:
Due to insufficient staffing resources this project will not be funded for working
drawings and construction until the FY 02/03 budget.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT- DORMITORY E1, E2, E3, E4
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 107814

 
Estimated Project Cost: $1,513,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $135,000.00 -        $135,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00         $11,602.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $135,000.00        $135,000.00         $11,602.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/01/2000 02/09/2001 11/01/2000 10/12/2001   15.00%
Working Drawings  -  -  -  -     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The preliminary plans are in progress and are approximately 15%
complete.  SCHEDULE:  The schedule has been extended due to insufficient staffing
resources and delays in securing the consultant contract approvals.  BUDGET:  The
current phase is within budget.  The working drawing and construction funding has been
requested in the FY 02/03 budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-PORTER ADMIN.  BLDG.
 
 

Project Location: ELDRIDGE
Department: GENERAL SERVICES
Project Director: DAVID PERRY
Work Order Number: 106780

 
Estimated Project Cost: $174,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0768        $174,000.00 -        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $38,948.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $38,948.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/08/2000 12/29/2000 11/02/2000 09/30/2001   35.00%
Working Drawings 01/02/2001 04/17/2002 06/09/2001 04/12/2002     0.00%
Bid Period 04/18/2002 08/14/2002  -  -     0.00%
Construction 08/15/2002 06/13/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The preliminary plans are in progress and are currently 35% complete.
SCHEDULE:  The schedule for the completion of the preliminary plans has been extended
due to delays in negotiating the contract services, and the completion of the CEQA
documentation.  A revised schedule for the working drawings phase will be established
pending the appropriaion of the working drawing funds.  BUDGET:  The current project
phase is within budget.  OTHER PERTINENT INFORMATION:  There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

TENANT IMPROVEMENTS
 
 

Project Location: VAN NUYS 
Department: GENERAL SERVICES
Project Director: GIB MITCHELL
Work Order Number: 107728

 
Estimated Project Cost: $892,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 1760-301-0666         $37,000.00 -         $37,000.00
W 52/00 1760-301-0666         $59,000.00 -         $59,000.00
C 52/00 1760-301-0666        $796,000.00 -        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $37,000.00         $37,000.00         $37,000.00
W         $59,000.00         $59,000.00         $59,000.00
C        $796,000.00        $796,000.00        $353,769.00

 
PROJECT        $892,000.00        $892,000.00        $449,769.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/17/2000 10/13/2000  -  -  100.00%
Working Drawings 10/20/2000 02/09/2001  -  -  100.00%
Bid Period  -  -  -  -     0.00%
Construction 02/12/2001 07/27/2001  -  -   90.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 90% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

VAN WESTON HALL STRUCTURAL RETROFIT
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 712SPS

 
Estimated Project Cost: $1,575,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $58,000.00 -         $58,000.00
W 324/98 1760-301-0768        $122,000.00 -        $122,000.00
C 324/98 1760-301-0768     $1,473,000.00 -     $1,395,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $58,000.00         $58,000.00         $58,000.00
W        $122,000.00        $122,000.00        $122,000.00
C     $1,473,000.00     $1,395,000.00        $453,000.00

 
PROJECT     $1,653,000.00     $1,575,000.00        $691,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 08/13/1999  100.00%
Working Drawings 09/15/1998 12/30/1998 10/01/1999 06/05/2000  100.00%
Bid Period 01/30/1999 03/15/1999 07/28/2000 02/09/2001  100.00%
Construction 03/15/1999 11/30/1999 01/29/2001 10/27/2001   47.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 47% complete.
SCHEDULE: The project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: The access compliance ramp changes have received plan review
approval, and the pricing has been requested from the contractor.
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PROJECT INFORMATION
 

WING L, WING R STRUCTURAL RETROFIT
 
 

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: ROBERT BENTON
Work Order Number: 710SPS

 
Estimated Project Cost: $2,372,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $57,000.00 -         $57,000.00
W 324/98 1760-301-0768        $153,000.00 -        $153,000.00
W 324/98 1760-301-0768         $30,000.00 Augmentation         $30,000.00
C 52/00 1760-301-0768     $2,132,000.00 -     $2,132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $57,000.00
W        $183,000.00        $183,000.00        $183,000.00
C     $2,132,000.00     $2,132,000.00                 $0.00

 
PROJECT     $2,372,000.00     $2,372,000.00        $240,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 02/20/1998 07/10/1998 02/20/1998 11/15/1998  100.00%
Working Drawings 09/15/1998 12/30/1998 05/12/1999 07/26/2000  100.00%
Bid Period 02/15/1999 04/01/1999 08/15/2000 07/02/2001   99.00%
Construction 04/01/1999 09/30/1999 07/03/2001 03/28/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bids were opened on 2/22/01. The low bid was submitted by Mallcraft,
Inc. in the amount of $1,536,000. In order to award the construction contract within the
State's Estimate, the construction contingency was reduced by $6,000. The construction
contract documents are in progress, and the notice to proceed date is scheduled for
7/02/01. SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FIRE & LIFE SAFETY IMPVTS, PHASE 2
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY MOORE
Work Order Number: 405BHO

 
Estimated Project Cost: $2,712,671.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042         $66,000.00 -         $66,000.00
W 139/94 2660-311-042         $90,000.00 -         $90,000.00
W 139/94 2660-311-042         $31,200.00 -         $31,200.00
C 282/97 2660-495-0042     $1,629,700.00 -     $1,629,700.00
C 50/99 2660-311-0042        $778,000.00 -        $778,000.00
C 52/00 2660-311-0042        $117,771.00 Augmentation        $117,771.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $66,000.00
W        $121,200.00        $121,200.00        $121,200.00
C     $2,525,471.00     $2,525,471.00     $2,503,387.00

 
PROJECT     $2,712,671.00     $2,712,671.00     $2,690,587.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 04/01/1995 01/16/1996 04/01/1995 01/16/1996  100.00%
Working Drawings 06/01/1996 10/25/1996 02/06/1998 06/19/1998  100.00%
Bid Period  -  - 12/02/1999 03/07/2000  100.00%
Construction 01/17/2000 12/31/2000 03/08/2000 07/02/2001   98.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The construction work is complete, and a final inspection was recently
conducted.  The punch list items generated from the final inspection are in progress and
are scheduled for completion on 7/2/01. SCHEDULE: The project is not on schedule, and
the revised completion date is 7/2/01. The original completion date of 9/3/00 was
extended due to the Contractor's inability to secure sub-contractors to fully man the
job.  Due to this delay, the Contractor has accumulated liquidated damages currently
totaling $92,500.  BUDGET: The project is not within budget.  An augmentation, to cover
the change orders in the amount of $117,771 was approved by the Department of Finance on



3/6/01.  OTHER PERTINENT INFORMATION:  There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: REDDING
Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106171

 
Estimated Project Cost: $515,000.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 2660-001-042         $20,000.00 -         $20,000.00
P 50/99 2660-311-0042         $28,000.00 -         $28,000.00
W 50/99 2660-311-0042         $51,000.00
C 52/00 2660-311-0042        $406,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00         $28,830.00
W         $51,000.00                 $0.00                 $0.00
C        $406,000.00                 $0.00                 $0.00

 
PROJECT        $505,000.00         $48,000.00         $28,830.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/01/1999 02/28/2000 07/14/2000 10/30/2000   70.00%
Working Drawings 03/01/2000 06/30/2000  -  -     0.00%
Bid Period 02/01/2001 04/30/2001  -  -     0.00%
Construction 05/01/2001 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project status has not changed since the last report for the quarter
ending 3/31/01. The preliminary plans are still 70% complete, and the project has been
on hold since Caltran's meeting with the Department of Finance (DOF) on 3/5/01,
regarding additional funding. BUDGET:  The project budget has increased from $515,000.00
to $2,906,100.00.  SCHEDULE: The project is not on schedule.  A new completion date will
be established pending DOF approval of additional project funds.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: EUREKA
Department: TRANSPORTATION
Project Director: STEVE HAMAMOTO
Work Order Number: 106781

 
Estimated Project Cost: $5,768,700.00
Current Phase: Preliminary Plans

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 2660-311-0042        $260,000.00 -        $260,000.00
W 52/00 2660-311-0042        $372,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $260,000.00        $260,000.00         $57,294.00
W        $372,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $632,000.00        $260,000.00         $57,294.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/03/2000 01/12/2001 11/01/2000 12/14/2001   50.00%
Working Drawings 01/15/2001 09/30/2001 12/17/2001 09/30/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The consultant has completed the schematic design portion of the
preliminary plan phase, and the final design scheme was submitted to the Department of
Transportation on 6/26/01.  The preliminary plans are currently 50% complete. SCHEDULE:
The project is not on schedule.  The completion date has been revised from 5/21/01 to
12/14/01, due to a change in the design scheme requested by the Department of
Transportation on 4/24/01.  BUDGET:  The project is within budget.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT
 
 

Project Location: MT. WHITNEY
Department: FISH AND GAME
Project Director: TOM PACHECO
Work Order Number: 107730

 
Estimated Project Cost: $1,975,800.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 3600-301-0001        $168,000.00 -        $167,000.00
W 52/00 3600-301-0001        $143,000.00 -        $143,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $167,000.00        $167,000.00
W        $143,000.00        $143,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $311,000.00        $310,000.00        $167,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 02/09/2001 07/28/2000 06/08/2001  100.00%
Working Drawings 02/22/2001 07/23/2001 06/11/2001 12/16/2001     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans are complete and were approved by the State Public
Works Board on 6/8/01.  The working drawing funds in the amount of $143,000.00 were
approved by the Department of Finance on 6/14/01.  SCHEDULE: The project is on schedule.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CENTER
 
 

Project Location: CASTAIC LAKE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: TOM PACHECO
Work Order Number: 106174

 
Estimated Project Cost: $1,905,300.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516        $128,000.00 -        $128,000.00
W 52/00 3680-301-0516        $132,000.00 -        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $128,000.00
W        $132,000.00        $132,000.00        $132,000.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $260,000.00        $260,000.00        $260,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1999 03/02/2000 10/14/1999 05/11/2000  100.00%
Working Drawings 10/16/2000 02/02/2001 08/18/2000 07/15/2001   95.00%
Bid Period 07/01/2001 11/01/2001 07/03/2001 11/06/2001     0.00%
Construction 11/01/2001 11/01/2002 11/07/2001 12/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are currently 95% complete and are currently pending
the final review by Access Compliance Section.  The approval to proceed to bid package
will be prepared for the Department of Finance's approval, pending the client securing
construction funds in FY 01/02. SCHEDULE: The project schedule will be revised, pending
appropriation of the construction funds. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are on other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 41.0

PROJECT INFORMATION
 

BOAT LAUNCHING FACILITIES
 
 

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW

 
Estimated Project Cost: $1,675,389.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516         $50,000.00 -         $50,000.00
W 162/96 3680-301-516         $70,000.00 -         $70,000.00
W 162/96 3680-301-516         $11,400.00 Augmentation         $11,400.00
C 282/97 3680-301-516     $1,635,200.00 -     $1,543,989.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $50,000.00
W         $81,400.00         $81,400.00         $81,400.00
C     $1,635,200.00     $1,543,989.00     $1,447,707.00

 
PROJECT     $1,766,600.00     $1,675,389.00     $1,579,107.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/01/1996 04/01/1997 09/01/1996 06/13/1997  100.00%
Working Drawings 12/03/1997 03/06/1998 03/02/1998 05/27/1998  100.00%
Bid Period 03/17/1998 06/17/1998 04/05/2000 07/20/2000  100.00%
Construction 09/01/1998 09/01/1999 10/02/2000 07/31/2001   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is currently 99% complete.  A final inspection was
conducted on 5/3/01.  The final change order for signage work will be processed and the
work completed by 7/09/01.  SCHEDULE:  The approved change orders have extended the
construction contract completion by 30 days.  The revised construction completion date
is 7/31/01.  BUDGET: The project is within budget. OTHER PERTINENT INFORMATION:There are
no other significant project issues at this time.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: PYRAMID LAKE
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 701DBW

 
Estimated Project Cost: $1,122,000.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516         $45,000.00 -         $45,000.00
W 324/98 3680-301-516         $83,000.00 -         $83,000.00
C 50/99 3680-301-516     $1,020,000.00 -        $994,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $45,000.00
W         $83,000.00         $83,000.00         $83,000.00
C     $1,020,000.00        $994,000.00        $249,417.00

 
PROJECT     $1,148,000.00     $1,122,000.00        $377,417.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/22/1997 12/26/1997 09/22/1997 01/08/1999  100.00%
Working Drawings 06/07/1999 10/29/1999 09/01/1999 05/19/2000  100.00%
Bid Period 02/16/2000 05/16/2000 06/27/2000 01/25/2001  100.00%
Construction 05/16/2000 10/16/2000 01/26/2001 08/28/2001   50.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is in progress and is currently 50% complete.
SCHEDULE: Due to the client's request for use of the project site, the construction
completion date has been revised to 08/28/01. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION: There are no other significant project issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 43.0

PROJECT INFORMATION
 

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 102781

 
Estimated Project Cost: $2,714,400.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516        $123,000.00 -        $123,000.00
W 50/99 3680-301-0516        $147,000.00 -        $147,000.00
C 52/00 3680-301-0516     $2,444,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00        $123,000.00
W        $147,000.00        $147,000.00        $147,000.00
C     $2,444,000.00                 $0.00                 $0.00

 
PROJECT     $2,714,000.00        $270,000.00        $270,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans  -  -  -  -     0.00%
Working Drawings 10/04/1999 06/07/2000 10/28/1999 09/15/2000  100.00%
Bid Period 06/09/2000 01/21/2001 10/02/2000 03/06/2001   80.00%
Construction 01/08/2001 01/11/2002 03/07/2001 07/02/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project status has not changed for this reporting period.  The
project is still on hold pending approval of the 2001 Budget, which will provide a new
construction appropriation.  SCHEDULE:  A schedule to re-bid this project will be
established pending approval of the new construction appropriation.  BUDGET: The client
is currently requesting increased construction funds via a Finance letter. OTHER
PERTINENT INFORMATION : The bid opening was held on 02/01/01.  Twelve bids were received
ranging from $2.8 million - $3.4 million.  Since the approved low bid exceeded the
State's Estimate by more than 20%, the client requested reversion of the construction
funds and is requesting a new increased construction appropriation.  The new
construction appropriation will be based on the average of the bids received.  The
reasons for the high bids are: the increased size of the fire hydrant and pumps (per the



Sacramento County requirements) and increased energy costs.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,159,389.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-0516         $95,100.00 -         $95,100.00
W 324/98 3680-301-0516        $140,100.00 -        $140,100.00
C 52/00 3680-301-0516     $2,354,000.00 -     $1,924,189.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,100.00         $95,100.00         $95,100.00
W        $140,100.00        $140,100.00        $140,100.00
C     $2,354,000.00     $1,924,189.00         $22,428.00

 
PROJECT     $2,589,200.00     $2,159,389.00        $257,628.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/14/1997 03/13/1998 08/03/1998 02/10/2000  100.00%
Working Drawings 01/04/1999 06/22/1999 03/17/2000 01/12/2001  100.00%
Bid Period 07/01/2000 10/30/2000 01/15/2001 04/25/2001  100.00%
Construction 11/01/2000 08/30/2001 04/26/2001 11/26/2001     5.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Due to the SBE Preference Act, the initial low bidder, Randy Heuton
Construction, was not awarded the contract.  The construction contract was awarded to
C&C Construction, Inc for $1,648,120 on 4/25/01.  The contract was approved on 5/14/01,
and the Memorandum of Contract was issued 5/23/01. Based on the approved low bid, the
estimated total project cost is 2,159,389.  The construction work is in progress and is
currently 5% complete.  SCHEDULE: Per the Memorandum of Contract, the official schedule
for the actual construction work is 05/29/01 - 11/26/01.  BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: HOMER LIN
Work Order Number: 107731

 
Estimated Project Cost: $797,100.00
Current Phase: Working Drawings

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 5240-301-0001        $179,000.00 -        $179,000.00
W 52/00 5240-301-0001         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,000.00        $112,000.00
W         $67,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $246,000.00        $179,000.00        $112,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 04/13/2001 08/23/2000 05/11/2001  100.00%
Working Drawings 04/14/2001 02/26/2002 05/14/2001 02/26/2002     0.00%
Bid Period  -  -  -  -     0.00%
Construction  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The preliminary plans were completed on 04/04/01, and were approved by
the State Public Works Board on 5/11/01.  SCHEDULE: The project is on schedule.  BUDGET:
Per the preliminary cost estimate, the estimated total project cost is $797,100.00.
OTHER PERTINENT INFORMATION: Since the project has  realized savings of $67,000 from the
preliminary plans appropriation, it is not necessary to transfer the working drawing
funds into the Architecture Revolving Fund.  The Professional Services Branch will
proceed with the working drawings utilizing the savings from the preliminary plans
appropriation.
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PROJECT INFORMATION
 

RENOVATE BRANCH WIRING, MAINT. SHOP
 
 

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: B. GOLEMOHAMMADI
Work Order Number: 107030

 
Estimated Project Cost: $1,048,000.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001         $44,000.00 -         $44,000.00
W 50/99 5240-301-0001         $36,000.00 -         $36,000.00
W 50/99 5240-301-0001         $12,000.00 Augmentation         $12,000.00
C 52/00 5240-301-0001        $968,000.00 -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $44,000.00
W         $48,000.00         $48,000.00         $48,000.00
C        $968,000.00                 $0.00                 $0.00

 
PROJECT     $1,060,000.00         $92,000.00         $92,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/11/1999 04/24/2000 01/28/2000 05/12/2000  100.00%
Working Drawings 03/01/2000 09/29/2000 06/02/2000 04/20/2001  100.00%
Bid Period 10/16/2000 01/18/2001 04/23/2001 10/18/2001   40.00%
Construction 02/19/2001 09/19/2001 10/19/2001 05/30/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The working drawings are complete.  Approval to proceed to bid was
approved by the Department of Finance (DOF) on 04/20/01.  SCHEDULE: The project has been
delayed due to the need to secure additional funds of $12,000 in order to proceed with
the competitive bidding process. It is anticipated that the  project bid opening will be
held on 7/26/01. BUDGET: Additional funds in the amount of $12,000 were approved by DOF
on 03/22/01 to formally bid the project. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

LIVING UNIT DOORS-UNIT 1 AND 3
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

 
Estimated Project Cost: $3,656,222.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12)        $167,000.00 -        $167,000.00
W 98/324 5460-301-0001(12)        $180,500.00 -        $180,500.00
C 98/324 5460-301-0001(12)     $4,200,500.00 -     $3,308,722.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00        $167,000.00
W        $180,500.00        $180,500.00        $180,500.00
C     $4,200,500.00     $3,308,722.00     $2,027,430.00

 
PROJECT     $4,548,000.00     $3,656,222.00     $2,374,930.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/30/1997 12/31/1997 11/01/1997 04/10/1998  100.00%
Working Drawings 09/28/1998 01/29/1999 09/28/1998 03/10/1999  100.00%
Bid Period 02/01/1999 06/01/1999 01/19/2000 05/30/2000  100.00%
Construction 07/26/1999 07/21/2000 05/30/2000 08/27/2001   73.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The contractor is working on Unit 1, which is currently 95% complete.
The overall construction work for this project is approximately 73% complete. SCHEDULE:
The project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

PERIMETER SECURITY FENCING
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

 
Estimated Project Cost: $1,557,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746         $64,000.00 -         $64,000.00
W 324/98 5460-301-0001        $109,200.00 -        $109,200.00
C 324/98 5460-301-0001     $1,445,800.00 -  $138,835,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $64,000.00
W        $109,200.00        $109,200.00        $109,200.00
C     $1,445,800.00  $138,835,700.00     $1,384,500.00

 
PROJECT     $1,619,000.00  $139,008,900.00     $1,557,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 08/17/1995 03/15/1996 08/17/1995 03/15/1996  100.00%
Working Drawings 09/28/1998 12/28/1998 09/08/1998 04/27/1999  100.00%
Bid Period 07/15/1999  - 11/30/1999 02/15/2000  100.00%
Construction 10/08/1999 05/04/2000 05/15/2000 11/30/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete and the final contract payment is in
progress.  SCHEDULE: The project is on schedule. BUDGET: The project is within budget.
OTHER PERTINENT INFORMATION:  This project will be deleted from the next project status
report.
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PROJECT INFORMATION
 

SUTRO LIBRARY, INTERIM MEASURES
 
 

Project Location: SAN FRANCISCO
Department: CALIFORNIA STATE LIBRARY
Project Director: MARIA GASSOUMIS
Work Order Number: 107732

 
Estimated Project Cost: $481,600.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 52/00 6120-013-0001           $8,800.00 -           $8,800.00
P 52/00 6120-301-0001         $18,000.00 -         $18,000.00
W 52/00 6120-013-0001         $15,600.00 -         $15,600.00
W 52/00 6120-301-0001         $27,000.00 -         $27,000.00
C 52/00 6120-013-0001         $78,600.00 -         $78,600.00
C 52/00 6120-013-0001        $175,600.00 -        $175,600.00
C 52/00 6120-301-0001        $158,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $26,800.00         $26,800.00         $26,800.00
W         $42,600.00         $42,600.00         $38,460.00
C        $412,200.00        $254,200.00                 $0.00

 
PROJECT        $481,600.00        $323,600.00         $65,260.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 07/28/2000 12/08/2000 07/31/2000 11/03/2000  100.00%
Working Drawings 12/21/2000 05/25/2001 01/26/2001 05/25/2001  100.00%
Bid Period 05/28/2001 10/05/2001 05/28/2001 10/05/2001     0.00%
Construction 10/08/2001 04/19/2002 10/08/2001 04/19/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The working drawings are 100% complete and were sent to the client on
05/17/01.  Authority was granted to proceed to bid by the Department of Finance (DOF) on
05/25/01.  SCHEDULE:  The project is on schedule. BUDGET:  The project is not within
budget.  Due to unanticipated site conditions relative to the Special Repair scope of
the work, the cost estimate increased by $78,600.  A Form 22 for $78,600 (Special Repair
funds) was approved by DOF on 5/24/01.  OTHER PERTINENT INFORMATION:  It is anticipated
that this project will be filed for bids approximately 07/13/01.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803

 
Estimated Project Cost: $215,700.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $29,000.00 -         $29,000.00
C 324/98 8940-301-0001        $256,000.00 -        $178,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $29,000.00         $29,000.00         $29,000.00
C        $256,000.00        $178,700.00        $178,700.00

 
PROJECT        $293,000.00        $215,700.00        $215,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete, and the final inspection was held on
12/13/00.  The final change order for work previously completed was negotiated and
processed on 6/4/01.  The final construction contract payment is currently in progress.
SCHEDULE: This project is on schedule. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: This project will be deleted from the next report.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102807

 
Estimated Project Cost: $215,500.00
Current Phase: Bid Period

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $26,000.00 -         $26,000.00
C 50/99 8940-301-0001        $218,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $26,000.00         $26,000.00         $26,000.00
C        $218,000.00                 $0.00                 $0.00

 
PROJECT        $252,000.00         $34,000.00         $34,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 09/16/1999 12/31/1999 09/16/1999 04/14/2000  100.00%
Working Drawings 02/25/2000 04/06/2000 04/15/2000 06/20/2000  100.00%
Bid Period 09/01/2000 12/01/2000 06/21/2000 03/30/2001   50.00%
Construction 01/01/2001 06/30/2001 04/02/2001 08/16/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid award was rejected by the Department of Finance on 02/15/01, due
to the possible sale of the property.  This project is currently on hold pending
direction from the Department of Military.  SCHEDULE: The Department of Finance expects
a decision by 10/01.  A revised project schedule will be established pending a decision
regarding whether or not this building will be sold.  BUDGET: The project is within
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302

 
Estimated Project Cost: $422,880.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $13,000.00 -         $13,000.00
W 324/98 8940-301-0001         $43,000.00 -         $43,000.00
C 324/98 8940-301-0001        $510,000.00 -        $366,880.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $13,000.00         $13,000.00         $13,000.00
W         $43,000.00         $43,000.00         $43,000.00
C        $510,000.00        $366,880.00        $366,880.00

 
PROJECT        $566,000.00        $422,880.00        $422,880.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/11/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 02/18/2000 01/10/2000 01/19/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work is complete, and the final inspection was held on
12/13/00. The remaining two change orders for work already completed  were processed on
5/30/01.  The final construction contract payment is currently in process.  SCHEDULE:
The project is on schedule. BUDGET: The project is within budget. OTHER PERTINENT
INFORMATION: This project will be deleted from the next report..
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801

 
Estimated Project Cost: $434,580.00
Current Phase: Construction

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $28,000.00 -         $28,000.00
W 324/98 8940-301-0001         $57,000.00 -         $57,000.00
C 324/98 8940-301-0001        $966,000.00 -        $349,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $57,000.00         $57,000.00         $57,000.00
C        $966,000.00        $349,580.00        $349,580.00

 
PROJECT     $1,051,000.00        $434,580.00        $434,580.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
Study/Acquisition  -  -  -  -     0.00%
Preliminary Plans 10/19/1998 12/11/1998 10/19/1998 12/11/1998  100.00%
Working Drawings 01/11/1999 04/02/1999 01/25/1999 04/16/1999  100.00%
Bid Period 06/13/1999 09/13/1999 06/22/1999 09/16/1999  100.00%
Construction 09/06/1999 05/12/2000 12/13/1999 04/15/2001  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The construction work was completed on 1/30/01 and a final inspection was
conducted. The minor punch list items identified at the final inspection  were completed
as of 5/23/01.  The final construction contract payment is in progress.  SCHEDULE: The
project is on schedule.  BUDGET:  The project is within budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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